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COMPENSATION SUMMARY SHEET 

# Variables 

 

Data 

A. General 

1 Region Upper West Region 

2 Municipality Nandom Municipality 

3 Village/Suburb Ko and Kpee 

4 Activity(ies) that trigger resettlement Land preparation 

5 Project overall cost USD 17.5 million 

6 Overall resettlement cost GHC 104,770.00 

(Equivalent of USD 9,940.23) 

7 Applied cut-off date (s) May 30, 2025 

8 Dates of consultation with the people affected by the 

project (PAP) 

April 15 to May 30, 2025 

9 Dates of the negotiations of the compensation rates / 

prices 

July 2025  

 B. Specific information 

10 Number of people affected by the project (PAP) 39 

11 Number of Physically displaced 0 

12 Number of economically displaced 39 

13 Number of affected households 39 

14 Number of females affected 1 

15 Number of vulnerable affected 36 

16 Number of major PAP 39 

17 Number of minor PAP 0 

18 Number of total right-owners and beneficiaries 0 

19 Number of households losing their shelters 0 

20 Total area of lost arable/productive lands (ha) 0 

21 Number of households losing their crops and/or revenues 0 

22 Total areas of farmlands lost (ha) 0 

23 Estimation of agricultural revenue lost (USD) 0 

24 Number of building to demolish totally 0 

25 Number of building to demolish totally at 50% 0 

26 Number of building to demolish totally at 25% 0 

27 Number of tree-crops lost 0 

28 Number of commercial kiosks to demolish 0 

29 Number of ambulant/street sailors affected 0 

30 Number of community-level service infrastructures 

disrupted or dismantled 

0 

31 Number of households whose livelihood restoration is at 

risk 

0 
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EXECUTIVE SUMMARY  

0.1 Overview of Project 

The Resilient Rice Regional Value Chains in West Africa (REWARD) Project is being 

implemented by the Government of Ghana through the Ministry of Food and Agriculture (MoFA) 

with funding from the African Development Bank (AfDB). The REWARD project aims to boost 

the production of rice, as it is an important crop in the economy of Ghana.     

 

Over the years, there has been a significant increase in rice consumption due to population growth, 

urbanization and change in consumer taste and preference. Despite the increases in consumption, 

domestic production has lagged with an average deficit of about 0.67 million MT of consumption 

between 2008 and 2022 which has been filled by imports.    

 

The local production of milled rice has consistently fallen short of consumption, with the shortfall 

being filled by imports. The national target is to attain self-sufficiency in 2028 with a total paddy 

production of 3.31 million MT.  

 

The goal of the REWARD project is to set the country unto the path of sustainable local rice 

production focusing on rice, value chains in the Northern, North East, Upper East, Savannah and 

Upper West Regions of Ghana.  

 

The Project has four (4) main components namely; production and productivity, processing and 

marketing, policy and governance, and project coordination and management. The overall 

rationale of the components of the REWARD-Ghana project is to reduce importation of rice by 

increasing competitive local rice production, processing, income, and job creation, which will lead 

to improved nutrition and food security in a sustainable manner and contribute to reducing poverty 

through a private-public sector driven interventions along the rice value chain. The specific 

objectives of the project are; 

• To increase rice productivity and production thus increased incomes for farmers, particularly 

women and young people; 

• To increase the resilience and adaptive capacities of rice farms and production systems; and 

• To increase the marketing and intra-regional trade of rice. 

 

Details of the project component is captured in Table below.   

 
No Component 

Name 

Sub-Component and Activities 

1 Production 

and 

Productivity 

Sub-component 1.1: Sustainable climate-resilient infrastructure and 

management services in rice production systems 

Key interventions will include: 

• Development of Agricultural Zones    

• Sustainable Land and Water Management (SLWM) 

• Form and build capacity of Water Users Association 

• Social infrastructure development 
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No Component 

Name 

Sub-Component and Activities 

Sub-component 1.2: Improved availability and access to climate-resilient 

inputs, mechanization services and knowledge  

Key interventions will include: 

• Seed Delivery Systems 

• Fertilizers and Pest Control Management Systems 

• Agricultural Mechanization Services Delivery 

• Extension Delivery 

2 Processing 

and 

Marketing 

Sub-component 2.1: Modernized processing infrastructure and 

strengthening capacities of value chain actors  

This component will focus on: 

• The construction and installation of processing and storage infrastructure to 

minimise post-harvest losses and enhance value addition.  

• Development of information systems using innovative technologies (incl. 

digital) and consumer-oriented branding to improve access to market. 

3 Policy and 

Governance 
Key activities under this component will include: 

• Support to policy reforms and harmonization at regional/national levels 

• Finalize the National Rice Development Strategy II (NRDS) in line with PFJ 

2.0.  

• Organise policy dialogues and workshops to discuss issues relevant to the 

rice sub-sector. 

• Coordinate activities to ensure synergies among rice value chain 

stakeholders and projects to boost production, processing, marketing and 

consumption of locally-produced rice. 

• Enhance control and regulations for agricultural inputs at regional/national 

levels. 

4 Programme 

Coordination 

and 

Management 

This component will be responsible for: 

• Day-to-day management of project activities to ensure harmony and 

coherence.  

• Establishment or nesting of Project Implementation Unit (PIU) under 

existing PIU to support the coordination and management of the project.  

• Development of Regional and National Management and monitoring 

systems based on digital technologies to ensure tracking of results at 

Regional and National levels, and in line with ECOWAS Rice Observatory 

(ERO). 

 

Within the Municipality, the project will not be accessing land directly as land have been donated 

for the project by the Chiefs of Ko and Kpee communities who owns the land. There are 39 farmers 

who attain livelihood from the proposed project site and will have to move out to make way for 

the project. As such, these farmers will be economically displaced. However, alternative land has 

been provided to the PAPs by the Chiefs for uninterrupted farming activity.  

 

The project activities that will occasion economic displacement is land preparation and installation 

of farm infrastructure. This is the stage of the project implementation where the vegetation will be 
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cleared using suitable machinery for land development to ensure that top soils are not unduly 

disturbed. Some activities to be undertaken will involve land levelling and In-field bunding. Bunds 

which are earthen embankments will be created to retain rainfall runoff. The plots will be formed 

to conform to the direction of the contours, in this way reducing the earth movement during 

bunding and levelling to the minimum. The levels of the plots will be set to balance cut and fill. 

Bunding and land levelling will form the major activities in plot formation. Pegging out of plots 

boundaries to the standard size of plots will be required during the levelling. All levelled plots 

would be portioned and bunded by in-field contour bunds into plots. 

 

Roads linking valleys to communities which are mostly in deplorable states will be maintained to 

reduce post-harvest losses which has been a major problem confronting farmers. Access roads will 

be maintained to permit the use of agricultural machinery in the cropping zone to do tillage, deliver 

inputs and send out produce.  

 

Agriculture is the major livelihood activity in the project area which has the potential of positively 

transforming the lives of the people as there is vast arable land in the area which is predominantly 

undeveloped. The area has a longer one rainfall season from May to October each year and 

presents an opportunity for extensive agricultural production. The main risk to agriculture in the 

area is the phenomenon of climate change which makes agricultural livelihoods vulnerable to 

environmental challenges. The vulnerabilities relate to irregular rainfall, low yields, reduced soil 

fertility, incidences of pest and diseases infestation and flooding etc. ultimately impacting on 

livelihoods and incomes of the people.   

Within the project communities (Ko and Kpee) and its surrounding communities, land is mostly 

under the control of traditional authorities and family elders (skin land). The Chief together with 

the elders and land priests (custodians), manage land on behalf of the communities. Individuals or 

groups do not usually have absolute ownership but rather usufruct rights (right to use the land). 

Access to land for any development by any interested person is done though the traditional 

authorities where allocations are made after the necessary consultation and laid down procedure 

followed. A prospective user makes a request through the Chiefs elders or family head. Terms are 

then discussed which could involve token payments (drinks, cola, money, or livestock), which 

symbolize respect and commitment. If approved, the land is allocated, and the community 

witnesses the process to prevent disputes. There is no conflict in the project community and the 

valley area as well as surrounding communities attributed to land. Land for agricultural and other 

development undertakings are available.  

 

0.1.1 Objectives of the Resettlement Action Plan 

The objectives of the RAP include: 

1. Provide an understanding of what impact sub-projects will have on persons living and 

operating in the project area; 

2. Propose changes that aim at avoiding or minimizing livelihood disruption and involuntary 

resettlement impacts; 

3. Ensure that impacts are properly assessed and all Project-affected-persons (PAPs) are 

identified and their assets that are affected are recorded and valued for adequate compensation; 
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4. Identified PAPs and valued affected assets, are provided with adequate compensation 

packages whether in cash or kind based on the extent of displacement; 

5. Record grievances, and provide support for resolution of grievances; and 

6. Ensure stakeholders including PAPs have been identified and engaged to ensure issues of 

concern to them are adequately addressed.   

0.2 Project Applicable RAP Issue 

The RAP issue to be occasioned as a result of the implementation of the REWARD Project in the 

Ko and Kpee valleys is economic displacement. Economic displacement refers to the loss of 

income sources or means of livelihood resulting from land acquisition or land use change. This 

impact will arise as a result of the relocation of farmers on the project site. Even though the farmers 

will be beneficiaries of the project, they will have to move during land preparation for the project. 

As a result, they will have to undertake farming elsewhere. The Chiefs of Nandom Kpee and Ko 

have provided vast lands to the affected farmers to use for crop cultivation and as pasture for 

livestock.  

Assessment of the project impact on the communities revealed that a total of 39 farmers made up 

of 38 males and 1 female will be economically displaced. At the time of the assessment, there 

were no crops under cultivation or grazing on the project site as it was in the dry season when 

farming activities are not undertaken due to rainfed agriculture been practiced in the project area.   

 

The land requirement for the project in both Ko and Kpee Valleys is 350 hectares. This will be 

developed for use by the beneficiary farmers. The PAPs who undertake farming activities on 

sections of the valley earmarked for development will be restricted in terms of access to the land 

during the preparation phase of the project where construction activities will be undertaken to 

prepare the land and install some infrastructure.  

 

The ages of the PAPs ranged from 26 to 76 years, with an average age of approximately 46.6 

years. The majority (64%) of the PAPs were in the 31-50 years age category with the least (5%) 

in the 18-30 years group. On education, A significant proportion (44%) of the PAPs, have no 

formal education with only 38% having completed Primary school and Senior High School and 

10% with Tertiary level educational background.  

 

Socioeconomic activities centered on crop farming constitutes the primary source of income for 

the vast majority of PAPs (80%). Other notable primary income sources include; construction 

works and livestock rearing. Domestic livestock rearing was the most recorded secondary income 

of source reported by majority of the PAPs (54%). Other secondary income sources are farming 

and artisanship.  

On income from the sale of rice produce, a significant number of the Project Affected Persons 

(93%) reported an annual income of GHS 2,000.00 or less. This shows that even though the 

amount realized from the sale of rice is low and nothing to write home about, rice production 

nevertheless offers economic opportunity to the people for which the right incentives must be 

provided to boost production which will better incomes in the long run.  
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Basic household necessities dominate the expenditure item areas of PAPs. Food, education, and 

health constituted the primary areas of expenditure for nearly all PAPs, indicating the importance 

of these to households maintenance.  

On vulnerability, the PAPs vulnerability status is diverse. Low Income, Large Household Size, 

Female Headed Households and Old Age constituted the vulnerability status of the Project 

Affected Persons. Low income is however the widespread form of vulnerability among the PAPs. 

The implementation of the project will impact positively on the socio-economic lives of the PAPs. 

The project beneficiaries including the PAPs will have access to bigger lots, prepared farmlands, 

improved rice seedlings, extension support services and farm infrastructure among others. This 

support will significantly improve rice yields and result in higher income for the farmers. The 

beneficiaries will earn much higher income from rice sales compared to what they currently earn. 

The farmers could use the income to invest in other agricultural crop farming activities to improve 

general income from agriculture which is the primary economic activities of the PAPs and project 

beneficiary communities. With improved incomes, the households of the PAPs and beneficiary 

farmers will be in a better position to cater for household necessities such as food, health, and 

education etc. Overall, the project will significantly enhance the social and economic lives of the 

PAPs and other beneficiaries.  

 

On the effects of temporary loss of farmland, alternative farmlands have been provided for the 

PAPs to cater for restrictions on the project valley land during land preparation and infrastructure 

installations. Due to the alternative land allocation, the expected impact on livelihoods and income 

is assessed to be minor as the PAPs are not going to be denied farming opportunities. 

0.3 Legislative framework 

This RAP outlines the framework and principles for execution of the Project compensation and 

livelihood related issues for project affected persons as early as possible in project development. 

This is in accordance with the requirements of the African Development Bank (AfDB) Operational 

Safeguard (OS 5) on - Land acquisition, Restriction on Access to Land and Land Use and 

Involuntary resettlement, IFC PS 5 on Land Acquisition and Involuntary Resettlement and 

national legislations including: 

• The Constitution of the Republic of Ghana, 1992 

• Ghana’s National Land Policy, 1999 

• The State Lands Act 1962, (Act 125) and the State Lands (Amendment) Act, 2000 (Act 

586) 

• The Land Act, 2020 (Act 1036) 

• Land Use and Spatial Planning Act, 2016 (Act 925) 

• The Office of the Administrator of Stool Lands Act, 1994 (Act 481) 

• The Administration of Lands Act, 1962 (Act 123) 

• The Lands Commission Act, 2008 (Act 767) 

• Local Governance Act, 2016 (Act 936) 

• Alternative Dispute Resolution Act 2010 (Act 798) 

 

The REWARD project is designed such that beneficiary communities through their Chiefs and 

individuals donate land for the project. The donation is sealed officially through the Voluntary 



SAL Consult Limited Ministry of Food and Agriculture

  

Final RAP_ REWARD _Ko and Kpee (Nandom) Page xii 
October 2025 

 

Land Donation Agreement Form where the donating party(ies) sign the form detailing the hectares 

of land donated and the location. Therefore, the project will not acquire lands and there will not 

be any such undertaking as land expropriation (compulsory acquisition). 

 

In Ghana, the compulsory acquisition of land by the State is guided by the 1992 Constitution 

(Article 20), the State Lands Act, 1962 (Act 125) (as amended), and the Land Act, 2020 (Act 

1036). The President issues an Executive Instrument (E.I.), declaring the acquisition of the land 

for public use. This notice is published in the Gazette and often in the media to inform affected 

persons. Once the E.I. is published, ownership of the land vests in the State. The Lands 

Commission, together with other relevant state agencies, formally notifies affected landowners 

and occupiers. Valuation exercises are then conducted by the Lands Valuation Division (LVD) of 

the Lands Commission and appropriate compensation to affected land owners are determined and 

paid. The process is meant to ensure fairness, transparency, and protection of citizens’ rights. 

 

This process, however, is not applicable to the project as land have already been acquired from 

voluntary donors from the project communities.     

0.3.1 Institutional Arrangement 

The institutional arrangement in terms of responsibilities and monitoring implementation of the 

RAP is provided in the Table below.   

 

No. Institution Role/Responsibility Description 

 

1. AfDB • Maintains an oversight role to ensure compliance with the bank’s 

safeguards policies, review and provide clearance and approval for the 

RAPs. 

• Will carry out external supervision for satisfactory RAP implementation 

and provide support role throughout project implementation and monitor 

progress of project implementation. 

• Will recommend additional measures for strengthening institutional 

capacity building measures as appropriate and implementation 

performance.  

2. MoFA/ REWARD 

PCU 

• Responsible for the successful implementation of the project by engaging 

appropriate contractors and consultants for the execution of the project.  

• Has the oversight responsibility for the implementation of the RAP. 

• Responsible for providing funds for the purchase of bicycles to eligible 

PAPs who will be economically/physically displaced. 

• Responsible for honouring compensation to PAPs. 

• Have a representation in the RAP Management Teams including the 

Grievance Committee and the Monitoring and Evaluation Committee.  

• Responsible for ensuring that environmental and social safeguard issues 

and documentations are taken care of under all the Project.  

3. RAP Consultant • Responsible for the preparation of the RAP and Communication and 

Outreach Plan. 
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No. Institution Role/Responsibility Description 

 

• Responsible for ensuring that impacts are properly assessed and all PAPs 

are identified and their affected assets recorded and valued for adequate 

compensation. 

• Responsible for ensuring that stakeholders including PAPs have been 

identified and engaged to ensure issues of concern to them are adequately 

addressed. 

• Responsible for consultations with the PAPs and providing feedback on 

project/RAP implementation to the PAPs and MoFA. 

• Responsible for ensuring that all grievances are resolved, and feedback 

provided to the PAPs concerned. 

4. Nandom Municipal 

Assembly 

• Beneficiary local government authority where the project is being 

implemented. Will be directly involved with the RAP implementation and 

will have representations in the Grievance Committee and Monitoring and 

Evaluation Committee.  

5. PAPs  • The PAPs will be required to select representatives to the grievance 

committee at the Assembly/Sub-metro level. These representatives will 

be directly involved in activities of the Grievance Redress Mechanism 

(GRM) and serve as liaisons for all identified PAP groups.   

 

0.4 Baseline 

The Nandom municipality, according to the 2021 Population and Housing Census, has a total 

population of 51,328 comprising 25,577 (49%) males and 25,751 (51%) females. This is about 

5.7% and 0.2% of the regional and national population respectively. The population density is 

132.8 persons per sqkm with a total of 9,864 households and a household size of 5.0 persons per 

household which is lower than the regional average of 5.2. The municipality has a very youthful 

population with about 90% below 60, according to the 2021 Population and Housing Census. 

 

The Dagaabas are the predominant ethnic group with other minor tribes such as the Hausa, Mossi, 

Sissala, Asante etc. Unlike other parts of Northern Ghana, the population of Christians is above 

the Islam population in the municipality. There are three main religious groups namely, 

Christianity (36%), Islam (32%) and Traditional (29%) in that order in the municipality. 

 

The economic base of the Municipality is agriculture. Most (78%) of the economically active 

population are engaged in the agricultural sector, forestry and fishery work, 10% in craft and 

related trade and 4% in service and sales. About 5% are engaged as managers, professionals, and 

technicians. Considering that farming is the people's main occupation, it implies that their main 

sources of livelihood and income are limited during the dry season, resulting in the migration of 

the youth to the south in search of greener pastures. As a result, adequate irrigation facilities are 

required to promote and enhance agricultural activities during the dry season. 

 

Land ownership in the Municipality follows a patrilineal system with regards to land inheritance. 

Accordingly, inheritances can go to the male's sons or brothers. Dagaabas are the land custodians, 
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and according to the customs that have been passed down, women are barred from land ownership 

and entitlements, which are mostly acquired through inheritance.  

 

Land ownership in traditional society tends to be acknowledged by communal recognition and 

observation, or that of the ruling traditional elder. Deeds or papers are not usually involved, nor 

are lawyers. The existence of deeds or papers usually indicates a previous dispute over the land 

which was taken to the court system. When a conflict emerges the traditional avenue for resolution 

is to have the traditional elder arbitrate. However, this process usually only works when both 

parties respect the traditional elder. If one or both parties lack confidence in the traditional elder, 

local politicians are frequently asked to arbitrate.  

 

The project is not designed to acquire lands for project implementation, as such lands have been 

voluntarily donated by the Chiefs who owns the land in the project communities. 

Rainfall dependent farming constitutes the primary source of income for majority of PAPs (80%) 

and their households thereby making livelihoods vulnerable for a significant number due to 

climatic variations.  Out of the 39 PAPs identified, 36 (92%) are vulnerable. The PAPs fall within 

four vulnerability criteria namely; low income, female headed household, large household size, 

and old age.  

0.5 Compensation Plan 

The eligibility criteria applied in the identification and confirmation of Project Affected Persons 

was that, a PAP should be someone who engaged in farming on the affected land (project valley) 

as a source of livelihood as well as a person who owns a structure either movable or immovable 

on the valley. The assessment revealed that there was no structure identified and the compensation 

applies only to those who engaged in farming on the valley. 

 

The type of compensation planned for the PAPs after evaluation of the project impact are; in-kind 

replacement of productive land to protect livelihoods and transportation assistance to PAPs to 

facilitate movement to alternative land for the continuation of farming activities. This plan will 

help to cushion the PAPs in order to safeguard their livelihoods. Cut-off date beyond which 

compensation will not be paid in respect of encroachment on the project valley was 30th May, 

2025. This is provided in the Table below.   

 

No. Category of Impact 

Description of 

compensation and 

assistance 

Remarks 

1. 
Complete/permanent loss of 

property or use right.  

Compensation not 

applicable. 

No land will be acquired by the project, as a 

result, no physical relocation cost is 

applicable 
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No. Category of Impact 

Description of 

compensation and 

assistance 

Remarks 

2. 

Temporary economic 

displacement (those who 

farm in the valley will lose 

income during land 

preparation period if it goes 

beyond the dry season 

earmarked for the land 

preparation works). 

Alternative land for 

farming has been 

secured for the 

farmers. They are 

expected to continue 

farming activities at 

the alternative site.  

Compensation in respect of economic 

displacement for the period of construction 

(land preparation). 

 

Identified alternative land is available to be 

used for farming and as pasture by PAPs. 

 

 

3. Temporal disturbance  

Disturbance caused 

by change of farming 

site.  

In place of direct cash compensation, 

bicycles with a carrier will be provided to all 

PAPs to facilitate transport to the new site. 

Bicycles are widely used by men and women 

to and from the farm and for other household 

activities.  

 

 

Payment of compensation to PAPs (Transportation assistance - Bicycle)) will be done before 

commencement of construction works at the project valley. In respect of alternative land for the 

PAPs to continue farming activities, this has been provided by the traditional authorities to the 

PAPs.  

 

Compensation Summary Sheet of PAPs is presented in the Table below.  

 

 

 



SAL Consult Limited Ministry of Food and Agriculture

  

Final RAP_ REWARD _Ko and Kpee (Nandom) Page xvi 
October 2025 

 

Summary Sheet of PAPs 

 
Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates 

of the 

affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor of 

the PAP 

(Names and Tel.) 

KPE0002 Maabobrkuu Godfred Male  40 

 

Farmer 0541349490 

 

  

1 10.880881 

-2.749345 

GHC 1,300.00 

USD 123.38 

Kuuguu Maurice 

0559515022 

KPE0003 Delle Fabian Male 48 

 

Farmer 0549398985 

  

5 10.88390 

-2.748073  

GHC 1,300.00 

USD 123.38 

Yuorkuu Prosper 

0599469278 

KPE0004 Nyuurbome Elizabeth Female 44 

 

Farmer 0248591020 

  

1 10.883932 

-2.747545 

GHC 1,300.00 

USD 123.38 

Ekpee Richard 

0549837804 

KPE0005 Yuorkuu Prosper Male 27 

 

Farmer 0599469278 

  

3 10.883825 

-2.748058 

GHC 1,300.00 

USD 123.38 

Diana Yuorkuu 

0559702203 

KPE0006 Bieaniabome Anthony Male 56 

 

Farmer 0549384467 

  

1 10.881882 

-2.74924 

GHC 1,300.00 

USD 123.38 

Cletus Naab 

0501243522 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates 

of the 

affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor of 

the PAP 

(Names and Tel.) 

KPE0007 Nyuurbome Enoch Male 53 

 

Farmer 0541213962 

  

1 10.883835 

-2.748059 

GHC 1,300.00 

USD 123.38 

Sylvenus Nyuurbome 

0248591020 

KPE0008 Ib-Kpier Richard Male 40 

 

Teacher 0549837804 

  

3 10.88386 

-2.748063 

GHC 1,300.00 

USD 123.38 

Ib-Kpier Cynthia 

0508066372 

KPE0009 Yourkuu Solomon Male 58 

 

Farmer 0536739240 

  

3 10.88326 

-2.748271 

GHC 1,300.00 

USD 123.38 

Yourkuu Issac 

0550952107 

KPE00010 Bore Marcelinus 

 

Male  42 

 

Farmer 0548451657 

 

  

1 10.881398 

-2.749305 

 

GHC 1,300.00 

USD 123.38 

Kuuguu Maurice 

0559515022 

 

KPE00011    Kuoru Justine Male 43 

 

Farmer 0245075775 

  

3 10.884999 

-2.74704 

GHC 1,300.00 

USD 123.38 

Dakurah Benedicta 

0200548943 

KPE00012 Ekpee Felix Male 43 

 

Farmer 0537692987 

  

2 10.882363 

-2.748897 

GHC 1,300.00 

USD 123.38 

Richard Ekpe 

0549837804 



SAL Consult Limited Ministry of Food and Agriculture

  

Final RAP_ REWARD _Ko and Kpee (Nandom) Page xviii 
October 2025 

 

Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates 

of the 

affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor of 

the PAP 

(Names and Tel.) 

KPE00013 Tuoyang Paulinus 

 

Male 39 

 

Farmer 0504408112 

  

  

2 10.880497 

-2.749634 

 

GHC 1,300.00 

USD 123.38 

Maabobrkuu Godfred 

0541349490 

 

KPE00014 Domemile Charles Male 45 

 

Farmer 0209352490 

  

5 10.884669 

-2.747002 

GHC 1,300.00 

USD 123.38 

Ib-Kpier Regina 

0207352490 

KPE00016 Maabobrkuu Cosmas Male 39 

 

Farmer 0544049190 

  

1 10.885428 

-2.746438 

GHC 1,300.00 

USD 123.38 

Albertina 

Maabobrkuu 

0507242148 

KPE00017 Aablerekuu Maxwell Male 28 

 

Tiler 0552334172 

  

2 10.885271 

-2.746938 

GHC 1,300.00 

USD 123.38 

Aablerekuu 

Emmanuel 

0595082768 

KPE00018 Yourdong Sylvester Male 55 

 

Farmer 0557752572 

  

1 10.884389 

-2.747276 

GHC 1,300.00 

USD 123.38 

Hillary Yuoredong 

0543157707 

KPE00019 Bruno Ziem Male 70 

 

Farmer 0551246302 

  

1.5 10.885168 

-2.746906 

GHC 1,300.00 

USD 123.38 

Eric Ziem 

0555803665 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates 

of the 

affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor of 

the PAP 

(Names and Tel.) 

KPE00020 Kuuguu Maurice 

 

Male 42 

 

Farmer 0559515022 

 

 

 

 

 
  

2 10.881692 

-2.749237 

 

GHC 1,300.00 

USD 123.38 

Bore Marcelinus 

05484516557 

 

KO00027 Francis Dery Male 51 

 

Farmer 0546872290 

  

10 10.796633 

-2.747055 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720  

KO00028 Banabas Dabuo Male 40 

 

Farmer 0554700413 

  

30 10.7965 

-2.742508 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720  

KO00029 Fidelis Kelle Male 34 

 

Farmer 054190739 

  

15 10.79619 

-2.741287 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

KO00030 Anthony Tangsege 

 

Male  42 

 

Farmer  0249889575 

 

 

 

 

 
  

10 10.880497 

-2.743042 

 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

 

KO00031 Vernacious Siekaa Male 76 

 

Farmer 0257153784 

  

10 10.79647 

-2.753635 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates 

of the 

affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor of 

the PAP 

(Names and Tel.) 

KO00032 Lambert Dabuo Male 32 

 

Farmer 0558506307 

  

45 10.796637 

-2.74246 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

KO00033 John Baptist Dermwan Male 39 

 

Farmer 0542641523 

  

25 10.796108 

-2.738315 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

KO00034 Clement Kyorku Male 55 

 

Farmer 0241126217 

  

10 10.796518 

-2.753835 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

KO00035 Naa Thomas Gyereh Male 76 

 

Farmer 0551470720 

  

21 10.795952 

-2.74195 

GHC 1,300.00 

USD 123.38 

Clement Kyorku 

0241126217 

KO00036 Gregory Kelle Male 67 

 

Farmer 0554518110 

  

15 10.796007 

-2.740635 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates 

of the 

affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor of 

the PAP 

(Names and Tel.) 

KO00037 Bernard Aayel Male 54 

 

Farmer 0533850984 

  

25 10.796157 

-2.742108 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

KO00038 Guo Felix Male 53 

 

Farmer 0592053128 

  

10 10.796067 

-2.742208 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

KO00039 Oswald Baawuo Male 41 

 

Farmer 0240087845 

  

20  10.795969 

-2.742102 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

KO00040 Faakure Bobrnuo Male 50 

 

Farmer 0548817775 

  

12 10.796325 

-2.754665 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720  

KO00041 Vitus Bewilleyir Male 42 

 

Farmer 0240206804 

  

14 10.797785 

-2.748802 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates 

of the 

affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor of 

the PAP 

(Names and Tel.) 

KO00042 Simon Guo 

 

Male  32 

 

Farmer  0557481557 

 

  

10 10.795773 

-2.74297 

 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

 

KO00043 Robert Daata Male 55 

 

Farmer 0554908616 

  

17 10.796788 

-2.748243 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

KO00044 Kuusan Nizu Cosmas Male 65 

 

Farmer 0550952634 

  

10 10.796445 

-2.74978 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

KO00045 Aalangdong Philip Male 70 

 

Farmer 0202283535 

  

11 10.796315 

-2.754366 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

KO00046 Peter Paul Naamwinsaa Male 25 

 

Farmer 0551668148 

  

10 10.84228 

-2.711281 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates 

of the 

affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor of 

the PAP 

(Names and Tel.) 

KO00047 Vincent De Paul Tirader Male 54 

 

Farmer 0543042576 

  

20 10.797106 

-2.746909 

GHC 1,300.00 

USD 123.38 

Naa Thomas Gyereh 

0551470720 

           * At the time of preparing this report USD 1 = GH₵10.54 (August, 2025) 

 



SAL Consult Limited Ministry of Food and Agriculture

  

Final RAP_ REWARD _Ko and Kpee (Nandom) Page xxiv 
October 2025 

 

0.6 Arbitration/Grievance Redress Mechanism 

A Grievance Redress Mechanism (GRM) has been established to ensure effective resolution of 

complaints related to the project's environmental and social impacts, including voluntary land 

donation, restrictions on land access and land tenure issues, labour issues, and community health 

and safety. The objective of the Grievance Redress Mechanism (GRM) is to provide an effective, 

transparent and timely system that would give aggrieved persons redress and avoid litigation, 

minimize bad publicity, avoid/minimize delays in execution of the project, and ensure 

sustainability of the Project. The GRM will provide all persons and groups affected by the project 

activities with avenues through which they can express their concerns and receive the needed 

corrective actions in an appropriate and timely manner.  

The GRM follows a three-tier structure: community-level mechanisms (Grievance Redress 

Committee and site-level processes), district-level committees, and a project-wide grievance 

redress committee. This structure allows for the escalation and resolution of grievances at 

appropriate levels throughout the project’s implementation. 

 

Serious offenses such as sexual harassment, violence, corruption, and fraud which are criminal 

under Ghanaian law and are unacceptable in society will be referred to the appropriate state 

institutions, while also allowing complainants to bypass the internal grievance system if they 

prefer. GBV/SEA/SH cases will be handled through a confidential referral protocol, ensuring 

survivor-centred resolution. Preventive measures against grievances include staff sensitization and 

health awareness campaigns, with grievance management primarily led by the Social Safeguard 

Specialist, with support from other project officers. GRM activities will be fully funded by the 

REWARD project, except when cases are taken to court beyond the project's internal mechanisms. 

 

The project’s Grievance Redress Mechanism will be handling potential Voluntary Land Donation 

issues as well as compensation for economic displacement issues. The GRM role in addressing 

potential Voluntary Land Donation issues will be to ensure that it provides a channel for 

landowners to voice concerns they may have. It will also ensure that grievances about 

documentation (e.g., disputes over land boundaries etc.) are reviewed and corrected as well as 

provide a fair, accessible, and timely process to resolve disputes over ownership, consent, or use 

rights related to donated land. 

 

In terms of potential disputes relating to the payment of compensation for economic displacement, 

the GRM will provide avenues for affected persons to challenge or appeal the adequacy or fairness 

of compensation package to ensure that compensation matches what has been agreed with PAPs. 

The GRM will also endeavour to build trust between project implementers and affected 

communities by ensuring concerns are addressed transparently and fairly.  

0.7 Monitoring/Evaluation and Reporting 

Regular monitoring and reporting are central to, and required for, effective management and 

implementation of the resettlement process. Resettlement monitoring and evaluation will focus 

mainly on the implementation of resettlement (i.e., compensation for displacement).  

The RAP monitoring will have two components, and these include: 
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 Process monitoring (internal) - will focus on compliance with the Resettlement Action Plan 

(RAP) and the updated stakeholder engagement, communication and outreach plan and to 

ensure that the objectives of these reports have been achieved. The monitoring indicators will 

include but not limited to: 

✓ Number of PAPs available and received or signed for the compensation; 

✓ Number of Representatives of PAPs who received compensation on behalf of PAPs; 

✓ Date of compensation presentation, and recipient of the compensations; 

✓ Number of grievances registered, number of grievances resolved and unresolved 

complaints; and  

✓ Number of complaints resolved at the project site level, resolved by MoFA, resolved 

by the Grievance Committee, and number sent to the law courts. 

 

 Independent performance monitoring (external) - will be carried out by an external party (e.g., 

AfDB) at structured intervals, e.g., mid-term monitoring and completion evaluation/audit.  The 

completion evaluation/ audit is to determine whether the objectives of the RAP have been 

achieved or otherwise and that compensation has been successfully completed in compliance 

with the RAP. The completion evaluation/ audit would be undertaken after completion of 

compensation payment prior to construction activities including reinstatement works and 

submission of closeout report by the RAP consultant. 

 

The RAP Consultant will prepare and submit monthly and quarterly reports and a close-out report.  

• Monthly Reports during construction will provide account for all activities carried out within 

the specified month including challenges encountered.  

• Quarterly Progress Report during construction will provide status of all activities carried out 

in the specified quarter including challenges and recommendations.  

• RAP Closeout Report will provide a close out report on all resettlement and community 

engagement planning and implementation activities among others as provided in the ToR.  

 

Dissemination of periodic reports and completion audit on the RAP implementation to all project 

partners will be fully adhered to by REWARD. Monitoring of activities to ensure that what is 

contained in the RAP is been followed and for successful RAP implementation will be undertaken 

by a number of key institutions directly involved in the project. The institutions and their role in 

the monitoring of the RAP implementation is provided in the Table below.  

 

No. Monitoring 

Institution 

Role/Responsibility 

 

1. AfDB • Maintains an oversight role to ensure compliance with the bank’s 

safeguards policies are followed in the implementation of the RAP. 

• To determine whether the objectives of the RAP have been achieved 

or otherwise. 

• To determine if compensation has been successfully completed in 

compliance with the RAP.  
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No. Monitoring 

Institution 

Role/Responsibility 

 

2. MoFA/REWARD • Ensure compliance with the principles of the RAP and that actions 

and commitments described RAP are being implemented. 

• Ensure that eligible people to be affected by the project receive their 

compensation promptly. 

• Ensure that complaints and grievances lodged by PAPs are 

followed-up and resolved. 

• Ensure that the contractors do not destroy properties beyond or 

above what has been compensated for or valued for compensation. 

• Provide MoFA with feedback on the resettlement/compensation 

implementation programme. 

3. Nandom Municipal 

Assembly  

• Provide support to MoFA/REWARD for overall RAP 

implementation. 

• Provide support to MoFA/REWARD in the resolution of project 

related complaints by PAPs and follow-up on the issues.  

 

0.8 RAP Implementation Plan 

The implementation plan provides for indicative timelines for implementation of the RAP as 

outlined below.  
 

Main tasks  Specific tasks 

 

Timelines/ Period Comments 

Stakeholder 

engagement  

Meetings with stakeholders i.e. one-on-

one, key informant interviews, focus 

group discussions 

April to May 2025 Completed 

Preparation of 

draft RAP 

Census of affected persons  April to May 2025 Completed but 

monitoring 

required 

Socio-economic survey of PAPs April to June 2025 Completed but 

monitoring 

required 

Field assessment of impact categories 

and reporting 

June to July 2025 Completed 

Writing of draft RAP report in line with 

the ToR for the assignment 

August 2025 Completed 

Revision and 

Finalization of 

draft Report 

Review of draft RAP September 2025 - 

Revised RAP preparation  September 2025 - 

Finalization of RAP September 2025 - 

Approval and clearance of RAP October 2025 - 
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Main tasks  Specific tasks 

 

Timelines/ Period Comments 

Disclosure of 

Report 

Disclose RAP at Nandom Municipal 

Assembly and on AfDB website 

November 2025 - 

Disclosure of compensation proposal/ 

figures to PAPs 

November 2025 - 

Formation of 

Grievance 

Committee  

Grievance Committee  December 2025  

 

Compensation 

payment 

Compensation disbursement to PAPs January 2026 To be paid prior to 

commencement of 

project activity 

Grievance Redress Resolution of all disputes/ complaints Project duration - 

Internal 

Monitoring and 

Evaluation 

Monitor implementation of 

resettlement/ compensation activities 

Project duration.  - 

Reporting Prepare Quarterly Progress Report  Every quarter 

during construction 

period 

- 

Prepare RAP Closeout Report before 

commencement of works 

One (1) month 

before construction 

phase activities 

commence  

- 

 

0.9  RAP Implementation Budget 

The cost estimates for the implementation of the RAP including direct compensation payments in 

the form of bicycle to PAPs, and contingency issues is Gh¢ 104,770.00 / USD 9,940.23). The details 

are presented in the Table below.     
 

No. Item  
Estimated Cost/ 

Gh¢ / USD 
Remarks 

Source of 

funds 

1 
Compensation to PAPs 

(Bicycles) 
50,700.00 

Amount to purchase bicycles 

for PAPs to facilitate 

transportation to alternative 

farming area.  To be 

provided and bicycles 

purchased by MoFA 

Project 

funds 

2 Subtotal 
50,700.00  

USD 4,810.25 
    

3 
Audit of RAP 

completion 
10,000.00 

Evaluation of RAP 

implementation 

Project 

funds 

4 
Cost for complaints 

redress 
31,000.00 Cost of grievance redress 

Project 

funds 
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No. Item  
Estimated Cost/ 

Gh¢ / USD 
Remarks 

Source of 

funds 

5 
Information and 

awareness campaign 
8,0000 

Required for publicity and 

awareness creation including 

disclosure 

Project 

funds 

6 Subtotal 
49,000.00 

USD 4,648.96 
    

7 
Contingency (10% of 

No.2) 
5,070.00 

For unforeseen contingencies 

and incidental costs. To be 

provided by MoFA 

Project 

funds 

8 
Total for RAP 

Implementation 

104,770.00 

USD 9,940.23 

Estimated cost for the 

implementation of the RAP 

for Ko and Kpee Rice 

Valleys 

Project 

funds 

 

0.10  Conclusion 

This RAP covers 39 persons including 38 males and 1 female whose primary livelihood activity 

of crop farming on the project site will be affected by the REWARD project implementation by 

way of livelihood disruption and economic displacement. Compensation will be provided in the 

form of bicycles, to be purchased from project funds to the project affected persons from an 

estimated budget (Gh¢ 104,770.00 / USD 9,940.23) to facilitate transportation of PAPs to the 

alternative land allocated for farming by the Chiefs which is about 3-6 km away from the project 

communities. Also, concerns of PAPs, community members or any other persons will be 

adequately addressed by the Grievance Redress Mechanism proposed in this report. Sufficient 

provisions have been made for PAPs to receive their compensation and any necessary assistance.      
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1.0 INTRODUCTION 

 

The Resilient Rice Regional Value Chains in West Africa (REWARD) Project is being 

implemented by the Government of Ghana through the Ministry of Food and Agriculture (MoFA) 

with funding from the African Development Bank (AfDB). The REWARD project aims to boost 

the production of rice, as it is an important crop in the economy of Ghana.   

 

Over the years, there has been a significant increase in rice consumption due to population growth, 

urbanization and change in consumer taste and preference. Despite the increases in consumption, 

domestic production has lagged with an average deficit of about 0.67 million MT of consumption 

between 2008 and 2022 which has been filled by imports.    

 

In 2022, the total national consumption of milled rice was estimated at 1.44 million MT with a per 

capita consumption of about 43.5kg per annum as compared to 0.55 million MT in 2008 with per 

capita consumption of 22.6kg per annum. Domestic paddy rice production in 2022 was estimated 

at 1.28 million MT on an area of 382,000 ha yielding 0.68 million MT of milled rice. Paddy rice 

production in 2008 stood at 0.30 million MT on an area of 133,000 ha. The increase in production 

from 2008 to 2022 was largely due to about 187% increase in the area under cultivation and minor 

yield increases.  

 

The local production of milled rice has consistently fallen short of consumption, with the shortfall 

being filled by imports. The national target is to attain self-sufficiency in 2028 with a total paddy 

production of 3.31 million MT.  

 

Despite the progress made in the rice sub-sector, there are still a number of challenges that need 

to be addressed to accelerate growth through further productivity gains, area expansion, and value 

addition. These challenges include low technical and managerial capacity, limited irrigation 

infrastructure, inadequate financing, and lack of an enabling policy environment. These challenges 

have been grouped into production and post-production.   

 

Production Challenges: 

❖ High Cost of Land Development  

❖ Inadequate Irrigation and Poor Water Management 

❖ Limited availability of quality breeder, foundation and certified seeds  

❖ Inadequate use of Improved Agro Inputs  

❖ Inadequate access to mechanized services 

❖ Poor knowledge of good agronomic practices  

 

Post-production Challenges: 

❖ Poor quality of processing and storage facilities 

 

It is expected that the MoFA REWARD Project will effectively deal with these production 

challenges and set the country unto the path of sustainable local rice production focusing on rice, 

value chains in the Northern, North East, Upper East, Savannah and Upper West Regions of 

Ghana. 
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1.1 Description of the Subproject 

 

The Project has four (4) main components namely; production and productivity, processing and 

marketing, policy and governance, and project coordination and management. The overall 

rationale of the components of the REWARD-Ghana project is to reduce importation of rice by 

increasing competitive local rice production, processing, income, and job creation, which will lead 

to improved nutrition and food security in a sustainable manner and contribute to reducing poverty 

through a private-public sector driven interventions along the rice value chain. The specific 

objectives of the project are; 

• To increase rice productivity and production thus increased incomes for farmers, particularly 

women and young people; 

• To increase the resilience and adaptive capacities of rice farms and production systems; and 

• To increase the marketing and intra-regional trade of rice. 

 

Details of the project component is captured in Table 1-1 below.   

 

Table 1-1: Components of the Project 

No Component 

Name 

Sub-Component and Activities 

 

1 Production and 

Productivity 

Sub-component 1.1: Sustainable climate-resilient infrastructure and 

management services in rice production systems 

Key interventions will include: 

• Development of Agricultural Zones    

• Sustainable Land and Water Management (SLWM) 

• Form and build capacity of Water Users Association 

• Social infrastructure development 

Sub-component 1.2: Improved availability and access to climate-resilient 

inputs, mechanization services and knowledge  

Key interventions will include: 

• Seed Delivery Systems 

• Fertilizers and Pest Control Management Systems 

• Agricultural Mechanization Services Delivery 

• Extension Delivery 

2 Processing and 

Marketing 
Sub-component 2.1: Modernized processing infrastructure and strengthening 

capacities of value chain actors  

This component will focus on: 

• The construction and installation of processing and storage infrastructure to 

minimise post-harvest losses and enhance value addition.  

• Development of information systems using innovative technologies (incl. 

digital) and consumer-oriented branding to improve access to market. 
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No Component 

Name 

Sub-Component and Activities 

 

3 Policy and 

Governance 
Key activities under this component will include: 

• Support to policy reforms and harmonization at regional/national levels 

• Finalize the National Rice Development Strategy II (NRDS) in line with PFJ 

2.0.  

• Organise policy dialogues and workshops to discuss issues relevant to the rice 

sub-sector. 

• Coordinate activities to ensure synergies among rice value chain stakeholders 

and projects to boost production, processing, marketing and consumption of 

locally-produced rice. 

• Enhance control and regulations for agricultural inputs at regional/national 

levels. 

4 Programme 

Coordination and 

Management 

This component will be responsible for: 

• Day-to-day management of project activities to ensure harmony and 

coherence.  

• Establishment or nesting of Project Implementation Unit (PIU) under existing 

PIU to support the coordination and management of the project.  

• Development of Regional and National Management and monitoring systems 

based on digital technologies to ensure tracking of results at Regional and 

National levels, and in line with ECOWAS Rice Observatory (ERO). 

 

The proposed Project will be implemented in seven (7) Districts within four (4) administrative 

regions thus Northern, Upper West, Savannah and North-East Regions, as indicated in the Table 

below. The valleys will be upgraded with necessary infrastructure, such as water conservation 

bunds and drains, drying patios and farm access tracks. 

 

No Region District Community Valleys Area 

(ha) 

Project Activities 

1 Northern Mion Tindantua Sakoya, 

Bogni  

350  New land development 

with machinery support, 

drying patios, farm roads 

etc. 

2 Tamale 

Metro 

Nyankpala SARI 50  Construct bunds and drains 

of existing area for SARI 

for seed production 

3 Savelugu Nakpanzoo Nakpanzoo 300 Rehabilitation of existing 

valley, reshaped bunds and 

spot improvement of farm 

tracks 

4 North 

East 

Mamprugu 

Moagduri 

Kubori/ 

Zanwara 

Kubori 250 Land development 

packaged (bunds, drying 

patios and site office) 

5 Upper 

West 

Nandom Nandom- 

Kpee 

- 200 Machinery support with 

drying patios and land 

development 
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No Region District Community Valleys Area 

(ha) 

Project Activities 

Ko Gbafin 150 Machinery support with 

drying patios and land 

development 

6 Wa 

Municipal 

Charia Kolivege 

Bor 

350 Land development with 

drying patios inclusive 

Sing - 200 Reshaping of bunds, 

drying patios and drainage 

construction to convey 

excess water out of the 

fields 

7 Savannah West 

Gonja 

Busunu - 200 Land development and 

bunds 

 TOTAL    2,050 - 

 

 

1.2 Scope of Displacement and Involuntary Resettlement 

 

The project will not acquire lands as the project is designed such that communities through chiefs 

and individuals donate land for the project for the benefit of the communities. In the case of 

Nandom Kpee and Ko valleys in the Nandom Municipality, the Chiefs of the communities who 

owns the land, have donated required land for the project, therefore there would not be land 

acquisition. However, project activities such as land clearing and levelling could restrict locals 

access to the land that was otherwise used as farmlands and as pasture area for animals which are 

key economic activities. The impact is local, and the displacement will be temporary as alternative 

land is available for the affected farmers through the Chiefs. The impact is therefore considered 

moderately significant as the identification and proposal of alternative farmland and pasture areas 

to locals who otherwise used the project site will help reduce the impact of restricted access during 

land preparation period.   

 

An assessment of the beneficiary communities, from 15th April to 30th May, 2025, showed that 39 

(38 males, 1 female) farmers (Annex 7) who use the project site for farming will be affected by 

the project. There are no economic trees such as Shea and Dawadawa on the project site.         

 

The project activities that will occasion economic displacement is land preparation, installation of 

farm infrastructure, and machinery support including drying patios. This is the stage of the project 

implementation where the vegetation will be cleared using suitable machinery for land 

development to ensure that top soils are not unduly disturbed. Some activities to be undertaken 

will involve land levelling and In-field bunding. Bunds which are earthen embankments will be 

created to retain rainfall runoff. The plots will be formed to conform to the direction of the 

contours, in this way reducing the earth movement during bunding and levelling to the minimum. 

The levels of the plots will be set to balance cut and fill. Bunding and land levelling will form the 

major activities in plot formation. Pegging out of plots boundaries to the standard size of plots will 

be required during the levelling. All levelled plots would be portioned and bunded by in-field 

contour bunds into plots. 

 



SAL Consult Limited Ministry of Food and Agriculture

  

Final RAP_ REWARD _Ko and Kpee (Nandom) Page 5 
October 2025 

 

Roads linking valleys to communities which are mostly in deplorable states will be maintained to 

reduce post-harvest losses which has been a major problem confronting farmers. Access roads will 

be maintained to permit the use of agricultural machinery in the cropping zone to do tillage, deliver 

inputs and send out produce.        

 

 

1.3 Purpose and Objectives of the Resettlement Action Plan 

 

The purpose of the assignment is to conduct studies to prepare a RAP for the proposed Resilient 

Rice Regional Value Chains in West Africa (Reward) Project in the Nandom Municipality of 

Ghana. The Project is committed to complying with national and the African Development Bank 

(AfDB) Operational Safeguard (OS) 5 on Land Acquisition, Restrictions on Access to Land and 

Land Use, and Involuntary Resettlement. 

 

The RAP outlines the framework and principles for execution of the Project compensation/ 

relocation/resettlement and livelihood related issues for project affected persons as early as 

possible in project development. This allows for early and effective disclosure to key stakeholders, 

and subsequent feedback and inputs. Despite the measures put in place to avoid livelihood 

displacement, a detailed resettlement Action Plan is required to mitigate any unforeseen 

eventualities. 

 

The objectives of the assignment include the following: 

1. Provide an understanding of what impact subprojects will have on persons living and 

operating in the project area. 

2. Propose changes that aim at avoiding or minimizing livelihood disruption and involuntary 

resettlement impacts.  

3. Ensure that impacts are properly assessed and all Project-affected-persons (PAPs) are 

identified and their assets that are affected are recorded and valued for adequate 

compensation.  

4. Identified PAPs and valued affected assets, are provided with adequate compensation 

packages whether in cash or kind based on the extent of displacement. 

5. Record grievances, and provide support for resolution of grievances. 

6. Ensure stakeholders including PAPs have been identified and engaged to ensure issues of 

concern to them are adequately addressed. 
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2.0 PRINCIPLES, POLICIES, LEGAL AND INSTITUTIONAL FRAMEWORK 

 

This section provides an overview of Ghanaian national policy, legal and regulatory framework, 

institutional mandates and international requirements related to acquisition of rights to land. It 

summarises the key national laws and policies that are relevant to project-related resettlement of 

structures and affected people. 

 

2.1 Principles 

 

The following principles based on AfDB’s Operational Social Safeguards have been applied in 

developing this RAP: 

 

1. Transparency: ensure that affected people are consulted and give their demonstrable 

acceptance to the RAP; 

2. Displacement is done in the context of negotiated settlements with project affected people; 

3. Implement a resettlement process based on the Bank’s requirements; 

4. Maintain standards of the Bank’s Integrated Safeguards System (ISS) on Involuntary 

Resettlements; 

5. Adherence to world’s best practices regarding disclosure of information to the PAPs in line 

with free-prior- informed Consent (FPIC); 

6. Process should be driven by consultation and participatory planning; 

7. Compensate with replacement value and restore livelihoods, with minimum disturbance; 

8. Design compensation framework, replacement assets and livelihoods restoration to ensure 

sustainable benefits; and 

9. Provide modern replacement assets and enable community continuity in a way that they are 

not worse off than they were before relocation. 

 

 

2.2 National Policies, Legal and Regulatory Requirements, Local Governance and 

Institutional Mandates 

 

Applicable national policies, legal frameworks and institutional requirements are presented in the 

Table 2-1 below.  

 

Table 2-1: National Policies and Regulatory Frameworks 

No. 
Policy Requirement 

  

Applicability to 

Proposed Project 

1.  Ghana’s National Land Policy, 1999 

Ghana’s Ministry of Lands and Forestry issued the National Land Policy in 1999. This 

policy provides the “framework and direction for dealing with the issues of land 

ownership, security of tenure, land use and development, and environmental 

conservation on a sustained basis” 

 

Policy guidelines include: 

The implementation of 

the project will 

conform to this policy 

to ensure that if land is 

to be acquired, there 

will be adequate 

compensation paid to 

right owners.  
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I. No interest in or right over any land belonging to an individual, family, clan, 

stool or skin can be compulsorily acquired without payment, in reasonable time, 

of fair and adequate compensation. 

II. Provided that payment of adequate compensation in reasonable time will be 

made, government may acquire land wherever and whenever appropriate to, 

among other things…. implement any rural or urban improvement 

programme.….provide social infrastructure. 

Legal and Regulatory Requirement 

 

Applicability to 

Proposed Project 

2.  The Constitution of the Republic of Ghana, 1992 

Article 20 of the Constitution of the Republic of Ghana (1992) concerns the protection 

from deprivation of property, and includes the following subsections: 

 

(2) Compulsory acquisition of property by the State shall only be made under a law 

which makes provision for: 

(a) The prompt payment of fair and adequate compensation; and 

(b) a right of access to the High Court by any person who has an interest in or right 

over the property whether direct or on appeal from any other authority, for the 

determination of his interest or right and amount of compensation to which he is 

entitled. 

(3) Where a compulsory acquisition or possession of land by the state …involves 

displacement of any inhabitants, the State shall resettle the displaced inhabitants on 

suitable alternative land with due regard for their economic well-being and social and 

cultural values. 

(5) Any property compulsorily taken possession of or acquired in the public interest or 

for a public purpose shall be used only in the public interest or for the public purpose 

for which it was acquired. 

  

This is the overarching 

legislative framework 

of Ghana. Articles 18 

and 20 provides 

conditions for the 

acquisition of property 

for development and 

compensation 

payment. Every 

development in the 

country is enjoined to 

comply with this 

constitutional 

provision.   

3.  Land Use and Spatial Planning Act, 2016 (Act 925) 

 The Land Use and Spatial Planning Act, 2016 (Act 925) regulates land use through a 

decentralised planning system to ensure judicious use of land in order to improve 

quality of life, promote health and safety in respect of human settlements and generally 

provide for spatial aspects of socio-economic development and related matters. 

 

LUSPA is responsible 

for national spatial 

planning and 

collaborates with 

MMDAs for local 

planning for the 

sustainable utilisation 

of land resources for 

development. The 

project will ensure that 

land for the project is 

put to effective and 

sustainable use, so that 

more lands are not 

unnecessarily acquired 

for the project. 
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4.  The State Lands Act 1962, (Act 125) and the State Lands (Amendment) Act, 2000 

(Act 586) 

This is the principal law under which lands can be compulsorily acquired in the public 

interest. The Act includes provision for the payment of compensation to those with a 

right or an interest in land acquired under the Act. The basis of the compensation 

includes the market value (also referred to as replacement value), and the cost of 

disturbance and damage. Community consultation and involvement during the 

resettlement process is not mandatory according to the Act. 

The project will not 

involve compulsory 

land acquisition, 

however, in the event 

that land is acquired for 

the project, appropriate 

compensation will be 

paid to land owners 

and occupiers.  

5.  The Land Act, 2020 (Act 1036) 

The Act’s stated object is to ensure sustainable land administration and management, 

and effective and efficient land tenure and it seeks to achieve this by, inter alia, 

establishing a broad-based framework for registering land rights and interests, a 

customary land rights framework and enhancing transparency and accountability in 

land governance institutions. 

 

Section 253 makes provision for the assessment and payment of compensation to 

project affected persons. 

All the procedures 

established for the 

acquisition of land for 

development projects 

by the State under this 

Act will be fully 

complied with, in 

respect of any land 

acquisition for the 

project. 

6.  The Office of the Administrator of Stool Lands Act, 1994 (Act 481) 

This Act puts in place a mechanism to ensure equal distribution of the benefits accruing 

from stool land resources. Stool lands include those belonging to, or are controlled by, 

a stool or skin and have allodial title for the benefit of members of that stool / skin or 

for the benefit of members of that community. 

The intent of the Act 

will be followed such 

that communities 

benefit from the 

acquisition of skin 

lands, if required. 

7.  The Administration of Lands Act, 1962 (Act 123) 

This Act relates to the administration of stool and other lands. Section 10 of the Act 

provides that “the President may authorise the occupation and use of a land to which 

this Act applies for a purpose which, in the opinion of the President is conducive to the 

public welfare or the interests of the State”. It is a requirement that a public notice shall 

be published in the Gazette giving particulars of the lands to be taken and the use to 

which it will be put. Persons whose interests are affected by “reason of disturbance as 

a result of an authorisation” are entitled to be compensated. 

Fair compensation to 

right owners will be 

paid, should lands be 

acquired for the 

implementation of the 

project, even though 

that is not anticipated.  

8.  The Lands Commission Act, 2008 (Act 767) 

The Lands Commission Act, 2008 integrates four public sector agencies responsible 

for managing land: the Survey and Mapping Division; the Land Registration Division; 

the Land Valuation Division; and the Public and Vested Lands Management Division. 

The Commission’s functions include: 

 

(i) managing public land on behalf of the government; 

(ii) advising the government, local authorities and traditional authorities on the policy 

framework for the development of land in accordance with relevant development 

plans; 

(iii) formulating and submitting to the Government recommendations on national 

policy with respect to land use suitability or capability; 

The project will be 

implemented in line 

with the objectives of 

the Commission for 

sustainable 

development of land 

resource.  
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(iv) advising on, and assisting in the execution of, a comprehensive programme for the 

registration of title to land as well as registration of deeds and instruments affecting 

land throughout the country; 

(v) facilitating the acquisition of land on behalf of the Government; 

(vi) establishing standards to regulate survey and mapping of the country; 

(vii)  undertaking land and land relative valuation services; and 

(viii) addressing protracted land boundary disputes, conflicts and litigations. 

9.  Alternative Dispute Resolution Act 2010 (Act 798) 

The purpose of the Act is to “…provide for the settlement of disputes by arbitration, 

mediation and customary arbitration, to establish an Alternative Dispute Resolution 

Centre and to provide for related matters." The Act further defines Alternative Dispute 

Resolution “as the collective description of methods of resolving disputes otherwise 

than through the normal trial process” (Section 135). The ADR Act covers both 

domestic and international arbitration in Ghana and the enforcement of both domestic 

and foreign arbitral awards within the jurisdiction. 

Every form of 

effective dispute 

resolution mechanisms 

will be deployed to 

amicably resolve any 

form of dispute that 

may arise before and 

during the 

implementation of the 

project. 

10.  Local Governance Act, 2016 (Act 936) 

The Regional Coordinating Council (RCC) and the Metropolitan /Municipal/District 

Assemblies (MMDAs) are responsible for the overall development of the region and 

metropolis/municipality/district respectively.  

Acts 936 and 480, which established the current district assembly structure, designate 

the District/Municipal/Metropolitan Assembly as the planning authority, charged with 

the overall development of the district.  

The Act mandates 

local government 

bodies to take charge 

of planning and 

undertaking initiatives 

that promotes 

development.   

Institutional Mandate Applicability to 

Proposed Project 

11.  Lands Commission 

The Lands Commission was established by Article 258 of the 1992 Constitution and 

the Lands Commission Act, 2008 (Act 767). The functions of the Lands Commission 

include amongst others; 

▪ advise the Government, local authorities and traditional authorities on the policy 

framework for the development of particular areas of the country to ensure that the 

development of individual pieces of land is coordinated with the relevant 

development plan for the area concerned; 

▪ ensure that through sound, sustainable land use planning, socio-economic activities 

are consistent with sound land use through sustainable land use planning in the long-

term national development goals; and 

▪ promote community participation and public awareness at all levels in sustainable 

land management and development practices to ensure the highest and best use of 

land. 

The Commission is the 

entity charged with 

managing all public 

lands on behalf of the 

State. It also 

undertakes valuation of 

lands as well as 

validation of valuation 

conducted by 

independent valuers 

for the payment of 

compensations.   

12.  Environmental Protection Authority 

The EPA is the body responsible for regulating the environment and ensuring the 

implementation of government policies on the environment. The Agency ensures that 

Environmental Impact Assessment is carried out for developments with potential 

adverse environmental impacts and mitigation measures instituted to respond to 

potential impacts. The functions of the Agency include: 

The EPA is responsible 

for the issuance of 

environmental permit 

for projects, contingent 

upon the submission of 

required documents in 
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• ensuring compliance with any laid down environmental impact assessment 

procedures in the planning and execution of development projects, including 

compliance in the respect of existing projects; 

•  promoting effective planning in the management of the environment; 

• imposing and collecting environmental protection levies in accordance with the 

Environmental Protection Agency Act 1994, Act 490 or regulations made under 

the Act; and 

• acting in liaison and co-operation with government agencies, District Assemblies 

and other bodies and institutions to control pollution and generally protect the 

environment.   

compliance with 

permitting regulations.  

 

 

 

13.  Ministry of Food and Agriculture 

The Ministry of Food and Agriculture (MOFA) is the lead agency and focal point of 

the Government of Ghana, responsible for developing and executing policies and 

strategies for the agriculture sector within the context of a coordinated national socio-

economic growth and development agenda. By means of a sector-wide approach, the 

Ministry’s plans and programmes are developed, coordinated and implemented 

through policy and strategy frameworks. The vision of the Ministry is a modernised 

agriculture culminating in a structurally transformed economy and evident in food 

security, employment opportunities and reduced poverty.  

MoFA is the entity 

responsible for the 

implementation of the 

REWARD project, 

including payment of 

any compensation to 

PAPs. 

14.  Local Government Authority 

The Regional Coordinating Council (RCC) and the Metropolitan /Municipal/District 

Assemblies (MMDAs) are responsible for the overall development of the region and 

metropolis/municipality/district respectively. As the local planning entities, they are 

charged with charged with the overall development of the district.  

With regard to environmental management at the district level, the District 

Environmental Management Committees has been set up to among other things: 

▪ Plan and recommend to the DA, strategies and activities for the improvement and 

protection of the environment with emphasis on fragile and sensitive areas, river 

courses etc. 

The project will be 

implemented within 

the Nandom 

Municipality. The 

Municipal Assembly 

will therefore play a 

key role in the 

implementation of the 

project in respect of 

helping to handle 

issues such as 

grievance redress. 

amongst others. 

15.  Traditional Authorities  

In Ghana, people of common descent owe allegiance to a symbol of collective 

authority, such as the “stool” for the Akans of southern Ghana or the “skin” for the 

northern people. Traditional authorities play a role in the administration of the area. At 

the village level, family and land disputes and development issues are also traditionally 

dealt with by the village chief and elders. 

In addition to providing an important leadership role, especially in the more rural areas, 

chiefs act as custodians of stool/skin land, can mobilise their people for developmental 

efforts and arbitrate in the resolution of local disputes. Although chiefs have no direct 

political authority, some are appointed by the Government on District Assemblies. 

The project site is 

under a Traditional 

Authority, community 

leaders and key 

opinion leaders who 

must be consulted.  

There will be 

continuous 

engagement of all 

these key stakeholders 

for a successful 

execution of the 

project. 
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2.3 International standards 

 

Applicable international standards relating to issues of land acquisition and involuntary 

resettlement are presented in the Table 2-2 below.  

 

Table 2-2: International standards 

No. 
International Standard 

 

Applicability to 

Proposed Project 

1.  African Development Bank Requirements 

AfDB requirements are details in the Guidelines for Environmental and Social 

Considerations. The directives outline the following principles: 

 

• Involuntary resettlement should be avoided where feasible or minimized by 

exploring alternative project designs. If not feasible to avoid resettlement, 

resources are to be provided to enable the displaced persons to share in the project 

benefits; 

• The population to be affected by the project are those who may lose as the 

consequence of the project, all or part of their physical and nonphysical assets 

including homes, farms, productive land, properties, income earning 

opportunities, social and cultural relations and other losses that maybe identified 

in the process of resettlement; 

• All population impacted by the project should be consulted and given the 

opportunity to participate in planning and implementing resettlement programs; 

• All population affected by the project are entitled to be compensated for their 

lost assets and incomes at full replacement cost and assisted in their efforts to 

improve their livelihoods and standards of living to pre-project standards; 

• All affected population are equally eligible for compensation and rehabilitation 

assistance, irrespective of tenure status, social or economic standing and without 

and discrimination; 

• The AfDB policies stipulate that displacement or restriction of access to 

resources must not occur before necessary measures for resettlement are put in 

place. This includes provision of compensation and other assistance required for 

relocation prior to displacement to new sites with adequate facilities. For 

compensation purposes, preference should be given to land-based strategies for 

displaced persons whose livelihoods are land-based with land equivalent to the 

advantages of the land taken. If land is not available, options built around 

opportunities for employment should be provided in addition to cash 

compensation for land and other assets lost. In case of land-based livelihoods, 

cash payment maybe appropriate if the land taken is a small fraction of the 

affected asset and the residual is economically viable particularly, and the 

displaced persons have the opportunity to use such markets. Cash compensation 

should be sufficient to replace the lost land and other assets at full replacement 

cost in local markets. 

• In all cases, the displaced persons and host communities receiving them are to be 

provided with timely and relevant information, consulted on resettlement options 

AfDB OS 5:  

Land Acquisition, 

Restrictions on 

Access to land and 

land use, and 

Involuntary 

Resettlement applies 

to the project. This 

OS applies to all 

Bank lending 

operations, both 

public and private 

sector. The project 

will comply with all 

requirements in 

respect of this 

operational 

safeguard in relation 

to; consultation, 

resettlement 

planning, 

compensation, and 

vulnerable groups 

etc.  
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No. 
International Standard 

 

Applicability to 

Proposed Project 

and offered opportunities to participate in planning, implementing and 

monitoring resettlement and appropriate mechanisms for grievance redress are 

established. If is also important that in resettlement sites or host communities, 

public services and infrastructure are provided and measures are to be taken to 

the extent possible to preserve the social and cultural institutions. Special 

measures are to be taken to protect socially and economically vulnerable groups 

and people living in extreme poverty. 

2.  Operational Safeguards 10: Stakeholder Engagement and Information Disclosure 

This OS recognizes the importance of open and transparent engagement between the 

Borrower and project stakeholders as an essential element of good international practice. 

Effective stakeholder engagement can improve the environmental and social (E&S) 

sustainability of projects, enhance project acceptance, and make a significant contribution 

to successful project design and implementation. OS10 applies to all of the Bank Group’s 

funded operations. The Borrower shall engage with stakeholders throughout the project 

life cycle, commencing as early as possible in the project development process and in a 

time frame that enables meaningful consultations with stakeholders on project design and 

implementation. 

All stakeholders 

relevant to the 

project will be 

continuously 

consulted 

throughout the entire 

project life span. 

Direct project 

affected persons will 

also be extensively 

engaged on 

proposed 

compensations and 

reach agreement on 

compensation 

payable to them.   

3.  Operational Safeguards 7: Vulnerable Groups 

The OS7 contributes to poverty reduction and sustainable development by ensuring that 

projects supported by the Bank enhance opportunities for vulnerable groups to participate 

in, and benefit from, the development process in ways that do not threaten their unique 

cultural identities and well-being. This OS applies to vulnerable groups regardless of 

whether they are affected positively or negatively, and regardless of the significance of 

any such impacts. Through the requirements of this OS, the Bank encourages Borrowers 

to observe international human rights norms, standards, and best practices, and to reflect 

in Bank operations national commitments made under, inter alia, international human 

rights covenants and the African Charter of Human and Peoples’ Rights. The Borrower 

is also enjoined to take necessary measures to appropriately manage the risks and adverse 

impacts of the project on vulnerable individuals and groups, including on women and 

girls, minorities and highly vulnerable rural minorities (HVRM). 

There are vulnerable 

persons identified 

among the project 

affected persons 

whose socio-

economic 

circumstances must 

be taken into key 

consideration in 

fashioning out 

compensation plan 

for PAPs. The 

project will make 

sure all project 

vulnerable persons 

are given the 

necessary 

consideration in 

compensation 

planning, so that 



SAL Consult Limited Ministry of Food and Agriculture

  

Final RAP_ REWARD _Ko and Kpee (Nandom) Page 13 
October 2025 

 

No. 
International Standard 

 

Applicability to 

Proposed Project 

their conditions are 

not worsened by the 

implementation of 

the project. 

4.  OECD Common Approaches 

The Organization for Economic Cooperation and Development Recommendation of the 

Council on Common Approaches for Officially Supported Export Credits and 

Environmental and Social Due Diligence 2016 (the “OECD Common Approaches”) sets 

common approaches for undertaking environmental and social due diligence to identify, 

consider and address the potential environmental and social impacts and risks relating to 

applications for officially supported export credits by adherent organisations. They are 

applicable if an export credit agency that is an adherent to the OECD Common 

Approaches is involved in project financing. 

 

Of key relevance to managing Project-related resettlement, the OECD Common 

Approaches require that the project is reviewed against the IFC PS, including PS5 on 

involuntary resettlement.   

The IFC PS 5 on 

involuntary 

resettlement which 

“OECD Common 

Approaches” 

subscribe to will be 

complied with in the 

event of any form of 

involuntary 

resettlement. 

 

 

2.4 Gap analysis of national law and international standards 

 

A gap analysis of the requirements for resettlement under national law compared to the applicable 

international standards, including the AfDB Involuntary Resettlement Policy requirements and the 

IFC PS 5, is provided in Table 2-3.  
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Table 2-3: Gap Analysis of the Resettlement Requirements under National Law and Applicable International Standards 

Resettlement 

issue 

Ghanaian legislative 

requirement 

Requirement under applicable 

international standards (AfDB OS 5, 7 & 

10) 

Potential gap Gap closure 

Timing of 

compensation 

payment 

Prompt payment of fair and 

adequate compensation. 

Compensation must be paid prior 

to any commencement of the 

development.  The State shall 

resettle displaced inhabitants on 

suitable alternative land with due 

regard for their economic well-

being, social and cultural values. 

Compensation for stool land to be 

paid to the traditional authority and 

not to those losing access to land. 

Possession of acquired land only after 

compensation has been made available. 

Compensation for economic displacement 

resulting from land acquisition should be 

made promptly and wherever possible prior 

to impact, to minimise adverse impacts on 

the income stream of those who are 

displaced.   

Timing for Compensation 

payments is unspecified 

under Ghanaian Law. 

Compensation payments will be done prior to 

project commencement or displacement. The 

Project will take responsibility for issuing 

compensation payments to have direct on-the-

ground control over payments. 
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Resettlement 

issue 

Ghanaian legislative 

requirement 

Requirement under applicable 

international standards (AfDB OS 5, 7 & 

10) 

Potential gap Gap closure 

Amount of 

compensation 

Market value or replacement value 

and disturbance cost. There is no 

specific provision for assistance 

with relocation or transaction 

costs. 

Rate of compensation for lost assets should 

be calculated at full replacement cost, (i.e., 

the market value of the assets plus 

transaction costs). 

Affected business owners will be 

compensated for the cost of re-establishing 

commercial activities elsewhere, for lost net 

income during the period of transition, and 

for the costs of the transfer and reinstallation 

of their business structures, plant, 

machinery, or other equipment. 

Affected farmers will be compensated at 

full replacement cost for farmland and 

crops are affected by acquisition. 

Compensation for loss of 

assets is not at full 

replacement cost. 

Therefore, requirement to 

validate that government 

valuation of affected assets 

reflects full replacement 

cost. 

There is no specific 

provision for other 

assistance for relocation or 

transaction costs associated 

with improving or restoring 

standards of living or 

livelihoods. 

The Replacement Cost Approach will be 

adopted for the calculation of compensation. 

Project consultant will monitor 

compensation rates approved by Land 

Valuation Division (LVD) to verify that they 

reflect full replacement costs.   

 

 

Squatters No provisions. Squatters are 

deemed ineligible for 

compensation. 

Economically displaced persons who are 

without legally recognisable claims to land 

to be compensated for lost assets other than 

land (such as crops, irrigation infrastructure 

and other improvements made to the land), at 

full replacement cost. 

Opportunistic settlers who encroach on the 

project area after the cut-off date for 

eligibility are not required to be 

compensated. 

Risk of making PAPs 

worse off as compared to 

pre-displacement 

condition. 

All eligible owners of pre-cut off date assets 

(buildings, crops etc.) will be considered for 

compensation (but no compensation for land) 

and treated equally regardless of legal tenure. 
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Resettlement 

issue 

Ghanaian legislative 

requirement 

Requirement under applicable 

international standards (AfDB OS 5, 7 & 

10) 

Potential gap Gap closure 

Resettlement 

[Physical 

displacement] 

Physically displaced inhabitants 

are to be resettled on suitable 

land with due regard for their 

economic well-being and social 

and cultural values. 

Requirement to (i) offer displaced persons 

choices among feasible resettlement options, 

including adequate replacement housing or 

cash compensation where appropriate; and 

(ii) 

provide relocation assistance suited to the 

needs of each group of displaced persons. 

Compensation in kind should be considered 

in lieu of cash. Cash compensation levels 

should be sufficient to replace the lost land 

and other assets at full replacement cost in 

local markets. 

Relocation assistance should be provided to 

people who are physically displaced by a 

project. Assistance may include 

transportation, food, shelter, and social 

services that are provided to affected people  

during the relocation to their new site. 

Requirement to provide a 

choice of options for 

compensation, including 

cash. 

Requirement to cover all 

costs for relocation 

assistance. 

There is no anticipated physical displacement 

or land acquisition by the project as project is 

designed around existing farmers who already 

own lands. However, if there is a potential of 

physical displacement upon acquisition of land 

for the project during implementation, should 

the need arise, appropriate compensation will 

be provided based on agreed option to affected 

persons. 
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Resettlement 

issue 

Ghanaian legislative 

requirement 

Requirement under applicable 

international standards (AfDB OS 5, 7 & 

10) 

Potential gap Gap closure 

Livelihoods 

Restoration & 

Resettlement 

Assistance 

There are no specific laws or 

regulations specifying support for 

livelihood restoration and transition 

and moving allowances 

Transitional support should be provided as 

necessary to all economically displaced 

persons, based on a reasonable estimate of 

the time required to restore their income 

earning capacity, production levels, and 

standards of living. 

Provide opportunities to improve, or at least 

restore, means of income earning capacity, 

production levels, and standards of living. 

This could include measures related to 

agricultural inputs (e.g., seeds, seedlings, 

fertilizer, irrigation), skills and business 

training, job placement, and access to credit. 

Assistance should also be made available to 

the employees of the business to compensate 

for their temporary loss of employment. 

 

Ghanaian policy and 

legislation would need to be 

aligned with Bank policy to 

effectively guarantee rights of 

all affected persons of 

involuntary resettlement. 

 

For those that are eligible, resettlement 

assistance in terms of moving allowances, 

loss of earnings etc. will form part of 

compensation framework, in addition to 

longer term livelihood development 

programs. 
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Resettlement 

issue 

Ghanaian legislative 

requirement 

Requirement under applicable 

international standards (AfDB OS 5, 7 & 

10) 

Potential gap Gap closure 

Vulnerable 

Groups 

No specific provision. Identify persons who are vulnerable. Persons 

identified as vulnerable should be assisted to 

fully understand their options for 

resettlement and compensation. 

Members of vulnerable groups may require 

special or supplementary resettlement 

assistance because they are less able to cope 

with the displacement than the general 

population. 

Compensation and restoration packages for 

vulnerable people should include additional 

forms of support and should favour the 

lowest risk mitigation options wherever 

possible, e.g., in-kind compensation over 

cash compensation. 

Vulnerable PAPs given the 

same treatment as all 

others.  

 

 

Further assistance to be given to this category 

of PAPs to enable them restore their living 

standards to pre-project levels at least. This 

will take the form of financial or non-financial 

support. 

 

Consultation 

& Information 

Disclosure 

The owner/ tenants on the land 

must be formally notified at least 

a week in advance of the intent to 

enter and be given at least 24 

hours’ notice before actual entry. 

 

Disclosure of eligibility and entitlements 

including compensation and livelihood 

restoration packages should take place 

sufficiently early in the project’s planning 

process to allow potentially displaced people 

sufficient time to consider their options. 

Ensure that vulnerable people have been 

adequately engaged. 

Affected persons are not 

kept abreast with the 

project timelines leaving 

them unprepared to fit into 

implementation schedules. 

Persons to be potentially displaced and PAPs 

generally will receive timely and relevant 

information, consult on resettlement options, 

and offered opportunities to participate in 

planning, implementing, and monitoring 

resettlement. Detailed public consultation plan 

and communication strategy will ensure 

informed participation throughout the project 

life. 
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Resettlement 

issue 

Ghanaian legislative 

requirement 

Requirement under applicable 

international standards (AfDB OS 5, 7 & 

10) 

Potential gap Gap closure 

Grievances Formal and informal 

mechanisms and formal 

access to court of law. 

Establish a grievance mechanism to receive 

and address specific concerns about 

compensation and relocation raised by 

displaced persons, including a recourse 

mechanism designed to resolve disputes in 

an impartial manner. The grievance 

mechanism should consider the availability 

of judicial recourse and community and 

traditional dispute settlement mechanisms. 

No intermediate avenues 

for redress other than a 

court of law. 

Appropriate and accessible grievance 

mechanisms will be established. The GRM will 

be accessible, reliable and transparent.  

Monitoring 

& 

Evaluation 

No specific provision Establish procedures to monitor and 

evaluate the implementation of a 

Resettlement Action Plan or Livelihood 

Restoration Plan and take corrective 

action as necessary. 

Depending on the scale and/or complexity of 

physical and economic displacement 

associated with the project, conduct an 

external completion audit to assess whether 

the provisions have 

been met.  

Difficulty in gauging the 

effectiveness of prescribed 

mitigation, especially before 

implementation of measures. 

A detailed monitoring and evaluation program 

is included as part of the RAP implementation 

program and a completion audit will be 

undertaken as part of the overall project 

management process.  

 

 

 



SAL Consult Limited Ministry of Food and Agriculture

  

Final RAP_ REWARD _Ko and Kpee (Nandom) Page 20 
October 2025 

 

3.0 SOCIO-ECONOMIC BASELINE AND CENSUS SURVEY 

 

3.1 Introduction 

 

Baseline socio-economic conditions are summarized according to the district context (mostly data 

compiled from secondary sources) and the baseline conditions specific to the potential beneficiary 

communities (reflecting the findings of the primary data collection). The baseline is presented in 

the following sections: 

• Demographics 

• Education and literacy 

• Economic activity 

• Income, assets and expenditure 

• Land use and ownership 

• Health 

• Utilities and services 

• Vulnerability 

 

3.2 District-wide Description of Socio-Economic Conditions 

 

This section describes the socio-economic conditions of the Nandom Municipality focusing on 

variables that provides valuable insight into the lives of the people in the area.   

 

Demographics 

The municipality, according to the 2021 Population and Housing Census, has a total population 

of 51,328 comprising 25,577 (49%) males and 25,751 (51%) females. This is about 5.7% and 

0.2% of the regional and national population respectively. The population density is 132.8 persons 

per sqkm with a total of 9,864 households and a household size of 5.0 persons per household which 

is lower than the regional average of 5.2. The municipality has a very youthful population with 

about 90% below 60, according to the 2021 Population and Housing Census. 

 

The Dagaabas are the predominant ethnic group with other minor tribes such as the Hausa, Mossi, 

Sissala, Asante etc. Unlike other parts of Northern Ghana, the population of Christians is above 

the Islam population in the municipality. There are three main religious groups namely, 

Christianity (36%), Islam (32%) and Traditional (29%) in that order in the municipality. 

 

Education and Literacy 

In terms of literacy, 49% of the municipality’s population 11 years and older are illiterate. Of the 

literate population, the majority (56%) are literate in English and Ghanaian language. Again, 55% 

are currently enrolled in primary school, compared to 33% who have previously attended primary 

school. There is a significant decrease in the proportion of people in the district who are currently 

attending JHS (22%) compared to those who are now in SSS/SHS (7%). In addition, 1% are 

currently enrolled in tertiary education, while 6% have previously attended tertiary education. 

Males (1.1%) outnumber females (0.8%) in terms of tertiary education enrollment. Furthermore, 

the proportion of males (7%) who have previously obtained tertiary education is higher than that 

of females (3%). 
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Economic activity 

Most (78%) of the economically active population are engaged in agriculture, forestry and fishery 

work, 10% in craft and related trade and 4% in service and sales. About 5% are engaged as 

managers, professionals, and technicians. Considering that farming is the people's main 

occupation, it implies that their main sources of livelihood and income are limited during the dry 

season, resulting in the migration of the youth to the south in search of greener pastures. As a 

result, adequate irrigation facilities are required to promote and enhance agricultural activities 

during the dry season. 

 

Land use and ownership 

Land ownership follows a patrilineal system with regards to land inheritance. Accordingly, 

inheritances can go to the male's sons or brothers. Dagaabas are the land custodians, and according 

to the customs that have been passed down, women are barred from land ownership and 

entitlements, which are mostly acquired through inheritance.  

 

Land ownership in traditional society tends to be acknowledged by communal recognition and 

observation, or that of the ruling traditional elder. Deeds or papers are not usually involved, nor 

are lawyers. The existence of deeds or papers usually indicates a previous dispute over the land 

which was taken to the court system. When a conflict emerges the traditional avenue for resolution 

is to have the traditional elder arbitrate. However, this process usually only works when both 

parties respect the traditional elder. If one or both parties lack confidence in the traditional elder, 

local politicians are frequently asked to arbitrate.  

 

Land disputes may be taken to the court system, but these are costly and, in the case of royal land, 

they can drag on as each party seeks to appeal every judgement that goes against it. In some areas, 

recourse to the courts is less likely because of the costs involved and less acceptance of that system 

as a dispute settling mechanism. 

 

Nevertheless, even if a case goes before the courts, the land may still be used and/or occupied by 

the disputants since it often is the source of livelihood of the disputants. Force may be used to 

settle cases where traditional authority is ineffective. 

 

The project is not designed to acquire lands for project implementation. However, farmers who 

already own lands and meet other requirements will be supported. Due diligence will be done to 

ensure that ownership of farmlands is undisputed. 

 

 

Health 

The Municipal Health Administration is the highest implementing agency in the municipality and 

is in charge of the Ghana Health Services. The area is divided into five Sub-areas, each of which 

provides comprehensive Public Health Services. Four health centers and one polyclinic serve all 

five sub-areas. St. Theresa's Hospital is a CHAG facility that also serves as the municipal hospital. 

With the implementation of the CHPs concept to improve access to health care services, the 

municipal area now operates thirteen (13) CHPS compounds. 
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Utilities and services 

  

Energy  

The municipality’s energy supply is a major source of concern as only 27% of the population is 

connected to the national grid with 41% using kerosene as their primary source of energy for 

lighting. Firewood and charcoal remain the primary sources of energy for cooking, further 

depleting the vegetation. As a result, there is a need to extend electricity to underserved 

communities and ensure district-wide access to LPG. 

 

Water Supply 

Boreholes account for 72% of the municipality’s drinking water supply, followed by pipe borne 

outside dwellings (10%), 7% from pipe-borne inside dwelling and 4% from public taps/stand 

pipes. Majority of rural households (81%) rely on boreholes/pump/tube wells for drinking water, 

while only a few in the urban sector do (31%).  

 

Currently, there is one (1) mechanized small-town water system in Nandom, the district capital. 

There are also 452 boreholes in the District out of which 39 are for schools and clinics, 29 are 

private and used privately, 19 are low yielding and hardly produce water during the dry season 

and 24 of them are bad wells and cannot produce potable water. Thirty-nine (39) of these are also 

in Nandom Township. 

 

Sanitation and Waste Management 

The sanitation situation in the municipality is among the best in the region, and it ranks first in the 

region's Open Defecation Free (ODF) League Table with about 91% of communities certified and 

declared ODF. Majority of households in these communities have their own latrines and an 

increase in hand washing awareness is resulting in fewer faecal matter-related diseases in the 

municipality (MTDP 2021, Nandom). There are 728 public KVIP/institutional latrines. Out of a 

total of 9886 households in the District, only 1408 households do not have household latrines 

representing 14%.  

 

 

3.3 Socio-Economic Baseline Conditions of Project Affected Communities 

 

This section describes the socio-economic conditions of the project affected communities (Koo 

and Kpee) within the Nandom Municipality. The focus is on variables that provides valuable 

insight into the lives of the people in the affected communities as outlined in the introduction 

section of this chapter.  

 

3.3.1 Approach to Primary Data Collection 

 

Collection of primary baseline data was done through a socio-economic census survey targeting 

households identified to be potentially impacted by the Project either directly or indirectly. Also, 

qualitative data was collected through focus group discussions (FGDs), key informant interviews 

(KIIs), wider community meetings and general observation from 15th April 2025 to 30th May 2025. 

A copy of the data collection instrument for the census and socio-economic survey is attached in 

Annex 2.   
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3.3.2 Project Affected Communities  

 

Data collection was done in the project affected communities in the Nandom Municipality. These 

communities (see Table 3-1) will be directly affected by implementation of the project.  

 

Table 3-1: Project affected communities 

District 

  

Rice Valley Communities  

Nandom Municipality 

Ko 

  
Kpee 

  
Source: Household Survey, May 2025, SAL Consult 

 

3.3.3 Community Engagement 

 

Meetings were held in Ko and Kpee with chiefs (Traditional Authority), Assembly members, 

opinion leaders, and community members including women, youth, persons with disability and 

project affected persons. Records of engagement are attached as Annex 5. 

 

Activities undertaken by the RAP team include community entry, census enumeration, and 

assessment of project impact on PAPs. Other activities include focus group discussions with men, 

women and youth with the aim of collecting qualitative information on land use and ownership, 

livelihood activities and income generation, education, health and wellbeing to characterise the 

broader social context and supplement household surveys.    

 

3.3.4 Household Surveys 

 

Quantitative demographic data, asset ownership, livelihood and vulnerability data among others 

were collected by administering a census questionnaire to potential Project Affected Households 

(PAH). In selecting households for the survey, Focus Group Discussions and Key Informant 

Interviews were used to identify households and persons that could potentially be affected. Also, 

a field team assessed the project area and farmers who earn a living from the land and its resources. 

The survey was administered to sections of households in the community as they are considered 

to be part of the larger population which will potentially be impacted by the project, either directly 

or indirectly through loss of assets, loss of income or loss of means of livelihood. 

 

A total of 16 respondents (i.e. household heads), were interviewed as part of the census survey 

within the 2 affected communities in the Nandom Municipality. A summary of the number of 

households participating in the survey per community is provided in Table 3-2 below.  

 

 

 

 

 

 

Table 3-2: Households Surveyed in the Nandom Municipality 
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Communities 

 

Households Surveyed 

Ko 4 

Kpee 12 

Total 16 

Source: Household Survey, May 2025, SAL Consult 

 

 

3.3.4.1 Demographics 

3.3.4.1.1 Gender of Respondents  

 

All 16 respondents (100%) surveyed in the communities were males as captured in the dataset. 

 

Table 3-3: Gender of Respondents in Nandom Municipal project communities 

Gender of Respondent Count Percentage % 

Male 16 100 

Total 16 100 

Source: Household Survey, May 2025, SAL Consult 

 

 

 
Figure 3-1: Gender of Respondents 

  

 

3.3.4.1.2 Age of Respondents 

 

The ages of the 16 respondents ranged from 33 to 69 years, with an average age of approximately 

48.8 years. The largest group of respondents (56%) falls within the 31-50 years age bracket, 

100%

Sex of Respondents

Male
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followed closely by those aged 51 years and above (44%). Younger adults, aged 18-30 years, were 

not represented in this sample, with the youngest respondent being 33 years old. 

 

Table 3-4: Age of Respondents 

Age Category Count Percentage % 

31-50 years 9 56 

51 years and above 7 44 

Total Respondents 16 100 

Source: Household Survey, May 2025, SAL Consult 

 

 

 
 

Figure 3-2: Age distribution of respondents       

 

3.3.4.1.3 Marital Status of Respondents 

 

The vast majority of respondents, 14 out of 16 (88%), were married. One respondent (6%) was 

divorced, and another one (6%) was a widower. 

 

 

Table 3-5: Marital status of respondents 

Marital Status Count Percentage % 

0 0

9

7

0

1

2
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4
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6
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8

9

10

Below 18 years 18-30 years 31-50 years 51 years and above

Age
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Married 14 88 

Divorced 1 6 

Widower 1 6 

Total 16 100 

Source: Household Survey, May 2025, SAL Consult 

 

 

 
 

Figure 3-3: Marital Status of Respondents 

 

3.3.4.1.4 Ethnicity and Religion 

 

All the respondents (100%) identified their ethnicity as "Other," with further specification as 

Dagaare, Dagaaba, or Dagara. This indicates that while grouped under "Other" in a primary 

category, they belong to closely related Dagaari-speaking groups.  

 

On religious belief, the majority of respondents, 15 out of 16 (93%), identified their religion as 

Christians while one respondent (7%) identified as Moslem. 

 

Table 3-6: Ethnicity of respondents 

Ethnic Identification Count Percentage % 

Dagaare 4 25 

Dagaaba 7 44 

Dagara 5 31 

88%

6%
6%0%

MARITAL STATUS

Married Divorced Widower Single
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Ethnic Identification Count Percentage % 

Total 16 100 

Source: Household Survey, May 2025, SAL Consult 

 

3.3.4.1.5 Household Size of Respondents 

 

Data on household size, including the number of males and females, was available for all 16 

surveyed respondents. These 16 households comprise a total of 97 individuals, with an average 

household size of approximately 6.1 persons. Household sizes range from a minimum of 4 to a 

maximum of 10 members. 

Overall, within these 16 households, there are 48 males (49%) and 49 females (51%), indicating 

a very balanced gender composition. On average, households have about 3 males and 3.06 

females. 

The distribution of household sizes shows that households with 4-6 members are the most common 

(62%). Households with 7-9 members account for 32% of the sample. One household had 10 

members. 

Table 3-7: Respondents Household Size 

Househol

d Size 

Category 

No. of 

Househol

ds (N=16) 

Percentage 

of HHs % 

Total 

Persons 

in 

Category 

Total 

Males in 

Category 

Total 

Females 

in 

Category 

Avg. 

Males 

per HH 

in 

Category 

Avg. 

Females 

per HH 

in 

Category 

4-6 

members 

10 62 52 27 25 2.70 2.50 

7-9 

members 

5 32 35 17 18 3.40 3.60 

10-12 

members 

1 6 10 4 6 4.00 6.00 

Totals / 

Overall 

Avg. 

16 100 97 48 49 3.00 

(Overall 

Avg.) 

3.06 

(Overall 

Avg.) 

Source: Household Survey, May 2025, SAL Consult 

 

 

 

 

 

3.3.4.2 Educational Level of Respondents 
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Nine out of 16 respondents (60%) reported having no formal education. Four respondents (24%) 

had completed University, three (16%) had completed Primary School. The educational 

background could therefore be described as generally low.  

 

Table 3-8: Level of education of Respondents 

Educational Level Count Percentage % 

None (No formal Ed.) 10 60 

Completed Primary School 3 16 

University 4 24 

Total 16 100 

Source: Household Survey, May 2025, SAL Consult 

 

 

3.3.4.3 Economic Activities 

 

This section outlines the primary and secondary income sources and employment status of the 

household representatives surveyed.  

3.3.4.3.1 Primary Source of Income 

 

The primary source of income for the majority of households (81%) is farming. Two households 

(12%) reported Office Work, and one (7%) reported Small Business/Trade as their primary income 

source. This shows that agriculture is a vital livelihood for the people.  

 

3.3.4.3.2 Secondary Source of Income 

 

Livestock rearing was the most common secondary income source, reported by 6 respondents 

(37%). Farming (as a secondary activity) was mentioned by 3 respondents (18). Small 

Business/Trade and Fishing were each mentioned by 1 respondent (6% each). Five respondents 

(33%) did not specify a secondary income source or indicated none.  

 

 



SAL Consult Limited Ministry of Food and Agriculture

  

Final RAP_ REWARD _Ko and Kpee (Nandom) Page 29 
October 2025 

 

 
Figure 3-4:Respondents Secondary Source of Income 

 

3.3.4.3.3 Employment Status 

 

Most respondents, 10 out of 16 (62%), identified as Self-Employed. Four respondents (25%) 

reported being Unemployed, and two (13%) were in Full-time employment. Generally, the 

respondents are engaged in one economic activity or the other.   

 

Table 3-9: Employment Status of Respondents 

Employment Status Count Percentage % 

Self Employed 10 62 

Unemployed 4 25 

Full-time 2 13 

Total 16 100 

Source: Household Survey, May 2025, SAL Consult 
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Figure 3-5: Employment Respondents 

 

3.3.4.4 Household Assets 

 

The respondents households own a number of assets. The most commonly owned assets among 

the 16 households include: Radio (81%), Cutlass (82%), Bicycle (62%), TV (56%), and Motorbike 

(57%). Furniture was owned by 18% and Fridge owned by another 18%. Respondents chose 

multiple household assets under different categories.  

 

 
Figure 3-6: Household Assets 

 

3.3.4.5 Health 

 

This section provides insights into the common health issues, healthcare preferences, and 

disability status within the surveyed households. 
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3.3.4.5.1 Common Health Conditions 

 

The data revealed that malaria is overwhelmingly the most reported health condition in the project 

affected communities, affecting 15 out of 16 households (93). Ulcer was mentioned by 50% of 

households, and Diarrhea and Fever by 25% each. High blood pressure was reported by 7% of 

households. This shows that malaria continuous to represent basic health challenge in the area.  

 

Table 3-10: Common Household Health Conditions 

Common Health Condition Households Reporting Percentage % 

Malaria 15 93 

Ulcer 8 50 

Diarrhea 4 25 

Fever 4 25 

High blood pressure 1 7 

Source: Household Survey, May 2025, SAL Consult 

 

3.3.4.5.2 Preferred Medical Service Provider 

 

Public hospitals are the most preferred medical service provider, chosen by all 16 respondents 

(100). Traditional medicine is also a significant option for 8 respondents (50%). 

Pharmacist/Chemist services were chosen by 50%, and Community Health Center/Post by 32%. 

Private hospitals were less frequently cited (12%). Respondents could select multiple providers. 

This calls for greater investment in public health infrastructure and systems as the people heavily 

depend on these facilities for all healthcare needs.  

  

Table 3-11: Respondents preferred Medical Service Provider 

Preferred Medical Service Provider Count  Percentage% 

Public Hospital 16 100 

Traditional Medicine 8 50 

Pharmacist/Chemist 8 50 

Community health center/post 5 32 

Private hospital 2 12 

Source: Household Survey, May 2025, SAL Consult 
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3.3.4.5.3 Household Disability Status 

 

Two out of 16 households, (12%) reported having at least one member with a form of disability. 

The types mentioned include Mental Disability and Blindness. The data shows a general low 

disability status among the respondents’ households which is good for their socio-economic 

wellbeing. 

 

 

Figure 3-7: Households Disability Status 

 

 

3.3.4.6 Income and Expenditure 

 

This section looks at the reported income levels of households and their main areas of expenditure. 

3.3.4.6.1 Income Levels 

 

The majority of households (62%) reported an income level below GHc500. Three households 

(18%) earned between GHc501-GHc2,000, and three (18%) earned between GHc2,001-

GHc5,000. The data shows the households generally are of low-income status which has serious 

implications for the households standard of living.  

 

Table 3-12: Household Income Levels 

Income Levels (Ghc) Count Percentage % 

Below GHc500 10 64 

GHc501-GHc2,000 3 18 

GHc2,001-GHc5,000 3 18 

Source: Household Survey, May 2025, SAL Consult 
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3.3.4.6.2 Expenditure Items 

 

A number of expenditure items takes up household income. The data shows that Food, Education, 

and Health are the primary areas of expenditure, each reported by 14 out of 16 households (87%). 

Utilities were mentioned by 68% and Transportation by 51%. 

 

Table 3-13: Households Expenditure Items 

Main Areas of Expenditure Households Reporting  Percentage % 

Food 14 87 

Education 14 87 

Health 14 87 

Utilities 11 68 

Transportation 8 51 

Source: Household Survey, May 2025, SAL Consult  

 

 

3.3.4.7 Utilities and Services 

 

This section examines access to essential services by household. These utilities include water, 

sanitation, and energy for cooking and lighting. 

3.3.4.7.1 Water Supply and Distance 

 

The primary source of drinking water for all 16 households (100%) surveyed is a Borehole. One 

household also mentioned GWCL (Ghana Water Company Ltd.). Distances to water sources are 

generally short, often within 0.5 km, with some reporting "00km" (presumably very close) or 

"water is inside" facility. 

 

3.3.4.7.2 Sanitation and Waste Management 

 

The majority of households (82%) use a Pit Latrine with slab. Two households (12%) use a KVIP 

(Kumasi Ventilated Improved Pit) latrine, and one (6%) uses a Bucket Latrine. 

 

Table 3-14: Household sanitation facilities 

Sanitation facility Count Percentage % 

Pit Latrine with slab 13 82 

KVIP 2 12 

Bucket Latrine 1 6 

Source: Household Survey, May 2025, SAL Consult  
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3.3.4.7.3 Main Source of Energy for Lighting and Cooking 

 

Charcoal is the primary source of energy for cooking for 8 households (50%), and Firewood is 

used by the other 8 households (50%). These energy sources have serious implication forest 

resources and climate change as a whole.  

 

For lighting energy sources, all 16 households (100%) use Electricity (NEDCO) as their main 

source of energy for lighting. 

 

 

3.3.4.8 Community Households Vulnerability 

 

This section assesses the socio-economic vulnerabilities within the Nandom Municipal project 

communities (Ko and Kpee) based on defined criteria from the survey data. 

3.3.4.8.1 Defining Vulnerability Criteria 

 

For this analysis, vulnerability is assessed based on the presence of the following indicators within 

each surveyed household/respondent's profile: 

● V1: Low Income: Household income is "Below GHc500".  

● V2: No Formal Education of Respondent: Educational level is "None (No formal 

Education)".  

● V3: Disability in Household: The household reports a member with a disability.  

● V4: Poor Sanitation: Defined as using "No facility/Bush". In this sample, no household fell 

into this category, as all reported using some form of latrine. 4 Therefore, this vulnerability 

score is 0 for all households surveyed.  

● V5: Respondent Unemployed: The respondent's employment status is listed as 

"Unemployed".  

 

3.3.4.8.2 Vulnerability Matrix: Distribution of Households by Number of Vulnerabilities  

 

The following Table 3-15 shows how many households exhibit a certain number of the five 

defined vulnerability indicators. Each of the 16 surveyed units was assessed against these criteria. 

This matrix provides a summary of how vulnerabilities are distributed. A higher number of 

concurrent vulnerabilities indicates a more precarious socioeconomic situation. The prevalence of 

each vulnerability factor was as follows: 

● V1 (Low Income <GHc500): 10 households  

● V2 (No Formal Education of Resp.): 9 households  

● V3 (Disability in HH): 2 households  

● V4 (Poor Sanitation - No facility/Bush): 0 households  

● V5 (Respondent Unemployed): 4 households  

 

 

 



SAL Consult Limited Ministry of Food and Agriculture

  

Final RAP_ REWARD _Ko and Kpee (Nandom) Page 35 
October 2025 

 

Table 3-15: Households Vulnerability 

Number of Vulnerability Factors 

Present 

Number of Households 

(N=16) 

Percentage of 

Households % 

1 Vulnerability 6 38 

2 Vulnerabilities 9 56 

3 Vulnerabilities 1 6 

Total Households Surveyed 16 100 

Source: Household Survey, May 2025, SAL Consult 

 

Note: This table is generated by analyzing each of the 16 respondent entries against the 5 

vulnerability criteria and counting how many criteria apply to each. 

 

 

3.4 Socio-Economic Baseline Conditions of Project Affected Persons 

 

This section describes the socio-economic conditions of the project affected persons identified in 

Ko and Kpee communities. Thirty-nine (39) PAPs will suffer both loss of farmland and temporal 

economic displacement. The list is provided in Annex 7.   

 

The focus of this socioeconomic profiling of PAPs is to gain insights into the lives of the people 

whose livelihood will be impacted directly as a result of the project implementation.  

 

3.4.1 Demographics of Project Affected Persons 

 

3.4.1.1 Gender of PAPs 

 

Of the 39 PAPs, 38 were male and 1 was female. This indicates an overwhelming proportion of 

males who farm on the project land.  

 

Table 3-16: Gender of Project Affected Persons 

Sex of PAPs Count Percentage % 

Male 38 97 

Female 1 3 

Total 39 100 

Source: PAPs Survey, May 2025, SAL Consult 
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3.4.1.2 Age of PAPs 

 

The ages of the PAPs ranged from 26 to 76 years, with an average age of approximately 46.6 

years. 

 

Table 3-17: Age of Project Affected Persons 

Age Category Count Percentage % 

18-30 years 2 5 

31-50 years 25 64 

51 years and above 12 31 

Total PAPs 39 100 

Source: PAPs Survey, May 2025, SAL Consult 

 

3.4.1.3 Educational Level of PAPs 

A significant proportion (44%) of the PAPs have no formal education with only 38% having 

completed Primary school and Senior High School. Details of the PAPs education are captured in 

Table 3-18. 

 

Table 3-18: Educational level of Project Affected Persons 

Educational Level Count (N=39) Percentage % 

None (No formal Ed.) 17 44 

Completed Primary School 5 13 

SHS Drop out 3 8 

Completed SHS 10 25 

University 4 10 

Total 39 100 

 

Source: PAPs Survey, May 2025, SAL Consult 
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3.4.1.4 PAPs Household Size 

 

The 39 PAPs surveyed have households comprising a total of 310 individuals, with an average 

household size of approximately 8 persons. Household sizes show significant variation, ranging 

from a minimum of 5 to a maximum of 15 members. 

 

Table 3-19: PAPs Household Size 

Household Size Category No. of Households (N=39) Percentage % 

4-6 members 11 28 

7-9 members 20 51 

10-12 members 3 8 

13+ members 5 13 

Totals 39 100 

Source: PAPs Survey, May 2025, SAL Consult 

 

 

3.4.2 Economic Activities of PAPs 

 

3.4.2.1 Primary Source of Income 

 

Farming constitutes the primary source of income for the vast majority of PAPs (80%). Other 

important income sources include; construction works and livestock rearing. 

Table 3-20: PAPs Primary Sources of Income 

Primary Source of Income Count Percentage % 

Farming 31 80 

Other (Construction) 4 10 

Office work 3 8 

Livestock rearing 1 2 

Total 39 100 

Source: PAPs Survey, May 2025, SAL Consult 
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3.4.2.2 Secondary Source of Income 

 

Livestock rearing was the most recorded secondary income of source reported by majority of the 

PAPs (54%). Other secondary income sources are farming and artisanship.  

Table 3-21: PAPs Secondary Sources of Income 

Secondary Source of Income Count (N=39) Percentage % 

Livestock rearing 21 54 

Farming 3 8 

"Other (e.g. Mason, Sewing, Mechanic)" 4 10 

Small Business/ Trade 2 5 

Office work 1 3 

None specified/Not applicable 8 20 

Total 39 100 

Source: PAPs Survey, May 2025, SAL Consult 

 

3.4.3 Household Assets of PAPs 

 

The most owned assets among the 39 households include a cutlass (80%), a bicycle (69%), and a 

radio (67%). Televisions (49%) and motorbikes (36%) are also common assets among the PAPs. 

Table 3-22: PAPs Household Assets 

Asset Households Owning (N=39) Percentage 

Cutlass 31 80% 

Bicycle 27 69% 

Radio 26 67% 

TV 19 49% 

Motorbike 14 36% 

Furniture 12 31% 

Fridge 8 21% 

Source: PAPs Survey, May 2025, SAL Consult 
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3.4.4 Income and Expenditure of PAPs 

 

3.4.4.1 Income Levels from Rice Sales 

 

A significant number of the Project Affected Persons (93%) reported an annual income from the 

sale of rice of GHS 2,000.00 or less. This shows that even though the amount realized from the 

sale of rice is low and nothing to write home about, rice production nevertheless offers economic 

opportunity to the people for which the right incentives must be provided to boost production 

which will better incomes in the long run.  

Table 3-23: PAPs Income Levels from Rice Sales 

Income Levels (Ghc) Count Percentage % 

Below Ghc 500.00 17 44 

"Ghc 501.00-Ghc2,000.00" 19 49 

"Ghc 2,001.00-Ghc 4,500.00" 2 5 

"Ghc 4,501.00 and Above" 1 2 

Total 39 100 

Source: PAPs Survey, May 2025, SAL Consult 

 

 

3.4.4.2 PAPs Households Main Areas of Expenditure 

 

Basic household necessities dominated the expenditure item areas of PAPs. Food, education, and 

health constituted the primary areas of expenditure for nearly all PAPs, indicating the importance 

of these to household maintenance.  

 

Table 3-24: PAPs Households areas of Expenditure 

Main Areas of Expenditure PAPs Reporting (N=39) Percentage % 

Food 33 85 

Education 33 85 

Health 32 82 

Utilities 29 74 

Transportation 27 69 

Source: PAPs Survey, May 2025, SAL Consult 
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4.0 IDENTIFIED RESETTLEMENT RELATED ISSUES 

 

4.1 Introduction 

 

This section provides details on resettlement issues that are relevant to the project. These issues 

requires that they are adequately addressed in order to meet applicable internationals standards 

(AfDB) and Ghanaian laws. The RAP exercise falls under OS5- Land Acquisition, Restrictions 

on Access to Land and Land Use, and Involuntary Resettlement of the African Development Bank.      

 

The OS5 recognizes that project-related land acquisition, restrictions on land access or land use, 

and loss of property/assets can have adverse impacts on communities and persons. Project-related 

land acquisition and restrictions on land use may cause physical displacement (relocation, loss of 

residential land or loss of shelter), economic displacement (loss of land, assets or access to assets, 

leading to loss of income sources or other means of livelihood), or both. Physical and economic 

displacement, if unmitigated, may give rise to severe economic, social and environmental risks. 

This OS requires the Borrower to demonstrate that involuntary land acquisition or restrictions on 

land use are limited to direct project requirements for clearly specified project purposes within a 

clearly specified period of time. However, when land acquisition or restrictions on land access and 

use (whether permanent or temporary) cannot be avoided, the Borrower shall offer affected 

persons compensation at full replacement cost, and other assistance as may be necessary to help 

them improve or at least restore their standards of living or livelihoods.        

 

Under Ghanaian legislation, the Constitution of the Republic of Ghana, 1992; The Land Act, 2020 

(Act 1036), and Ghana’s National Land Policy, 1999 makes provision for resettlement issues 

relating to land acquisition for any kind of development and how these issues should be addressed. 

These legislations are clear on the guidelines for the acquisition and the requirement for the 

payment of fair and adequate compensation to land owners and project affected persons arising 

from physical, economic displacement, and damage to property etc.  

 

4.2 Potential RAP Issues 

 

There are a number of resettlement issues that are related to development projects involving land 

use. These issues are of varying impacts and duration. Key resettlement issues that projects 

generally deal with includes; land acquisition, economic displacement, physical displacement and 

loss of structures or damage to property.  

 

 

4.2.1 Land Acquisition 

 

Land Acquisition as part of a Resettlement Action Plan (RAP) in Ghana is a crucial process in the 

implementation of projects such as agriculture, roads, dams, or mining - that require involuntary 

resettlement of individuals or communities. It involves securing land legally and fairly while 

ensuring that Project-Affected Persons are adequately compensated and resettled.  

 

In Ghana, land is primarily acquired through customary land tenure, where traditional leaders 

(stools, skins, clans, and families) allocate land, and state-owned land acquired through 
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government processes. Additionally, government, private individuals or groups can acquire land 

through legal means. Land can be acquired by the State through compulsory acquisition, where an 

executive instrument is issued by the President, usually under the State Lands Act, 1962 (Act 

125). It declares that specific land, excluding that already under the Administration of Lands Act, 

1962 (Act 123), is required for the public interest. This instrument effectively vests the land in the 

President, but the original owners (stool or skin) may still retain a stake in the land and receive 

rent or payments from the State. Land can also be acquired through purchase or Lease for a number 

of years, where appropriate compensation is paid to right owners.   

 

 

4.2.2 Physical Displacement 

 

Physical displacement refers to the loss of shelter and/or assets as a result of land acquisition, 

requiring people to move to another location. This can involve; residential structures, community 

buildings and services as well as livelihood sources attached to land. When physical displacement 

is identified as a potential project impact; legal title holders, tenants, informal settlers (under some 

conditions) are eligible for the payment of compensation by project proponent. Compensation for 

this type of impact range from; replacement of housing or land, compensation for lost assets 

(structure, trees, crops) and moving and relocation assistance.   

 

4.2.3 Economic Displacement 

 

Economic displacement refers to the loss of income sources or means of livelihood resulting from 

land acquisition or land use change associated with a development project, even if the affected 

people are not physically relocated. 

As part of a Resettlement Action Plan (RAP), addressing economic displacement ensures that 

affected people do not suffer a decline in their livelihoods or living standards due to the loss of 

access to land, assets, or income-generating activities. Persons that can be displaced economically 

due to project development include; farmers (loss of farmland), traders and market vendors (loss 

of space or customer access), artisans and service providers, tenants or sharecroppers and informal 

workers.  

For this category of impact compensation measures vary. These include; cash compensation for 

loss of crops, business income, or access to land; land-for-land options (if feasible); and assistance 

for restoring livelihoods, not just for physical assets. When it is necessary for livelihoods to be 

restored; skills training (tailored to local economic opportunities), microfinance or credit schemes, 

job placement or employment in project-related activities, support for agricultural inputs, 

extension services, or irrigation and support to vulnerable groups, including women, youth, and 

the elderly can be deployed as measures to restore PAPs livelihoods.  

 

4.2.4 Loss of Structure 

 

Loss of structure as part of a Resettlement Action Plan refers to the demolition, relocation, or 

damage to physical structures - such as homes, shops, storage buildings, fences, etc. as a result of 

the development of a project. These structures include any immovable property built or used by 

affected persons which is either fully or partially removed or rendered unusable due to the project. 
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Compensation for affected structures are paid at full replacement cost based on expert valuation 

guidelines. Eligible persons for this type impact include Project-Affected Persons which may 

comprise of landowners, tenants, encroachers (informal settlers, or even non-title holders). 

Entitlements such cash compensation, in-kind compensation (e.g., reconstructed homes or shops 

etc.) and transitional assistance are provided to PAPs. 

 

 

4.3 Specific RAP Issues Related to the Project 

 

The specific RAP issues related to the project are discussed in the section. These issues are; land 

acquisition, physical displacement, economic displacement, and Loss or damage to property 

(structure).  

 

4.3.1 Land Acquisition 

 

The project will not acquire lands, as it is designed such that communities through chiefs and 

individuals donate land for the project for the benefit of the communities. In the case of Kpee and 

Ko, the Chiefs of the communities, Sagraza Solomon and Naa Thomas Gyireh, who owns the land 

in the communities, have donated required land for the project.  Therefore, there would not be land 

acquisition for the project and issues of compensation payment do not arise. Evidence of the 

voluntary donation of the land for the project is presented in Annex 9 - Signed Voluntary Land 

Donation Form.  

 

 

4.3.2 Physical Displacement 

 

There are no physical displacement issues on the project site as there are no structures on the land. 

The project site is also not inhabited by anyone to occasion displacement as a result of the 

implementation of the project.  

 

4.3.3 Economic Displacement 

 

There will be economic displacement due to the implementation of the project. This impact will 

arise as a result of the relocation of farmers on the project site. Even though the farmers will be 

beneficiaries of the project, they will be moved during land preparation for the project. As a result, 

they will have to undertake farming elsewhere. The chiefs Kpee and Ko have provided alternative 

lands, which is about 3-6 km away, for the affected farmers.  

 

Assessment of the project impact on the communities revealed that a total of 39 farmers made up 

of 38 males and 1 female will be economically displaced. At the time of the assessment, there 

were no crops under cultivation or grazing on the project site as it was in the dry season when 

farming activities are not undertaken due to rainfed agriculture been practiced in the project area.   
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Table 4-1: PAPs to be economically displaced by the project 

Community Male 

 

Female Total Community PAPs 

Nandom Kpee 17 1 18 

Ko 21 0 21 

Total  38 1 39 

Source: PAPs Survey, May 2025, SAL Consult  

 

Assessment of the direct and indirect impacts of the project on PAPs including impacts on land, 

assets, income, livelihood and social dynamics has been assessed to range from minor to moderate. 

Further assessment of the impacts is provided in Table 4-2.  

 

Table 4-2: Project Impacts Assessment 

Project Impacts Assessment 

Land  The size of the land donated for the project is 400 hectares. The land is owned 

by the project Community Chiefs and sections of the land were cultivated by the 

PAPs. The land will be prepared before allocation to beneficiary farmers for the 

cultivation of rice. The land preparation activities will involve the removal of 

vegetation and the creation of access routes to the valley and within the valley. 

The PAPs will lose access to the land during the land preparation period. 

However, after the land preparation, they will return to cultivate as parts of 

project beneficiaries.  

Assets No asset either movable or immovable were identified on the valley during field 

assessment. There are no physical structures as well as crops on the land. Also, 

there are no economic trees such as Shea and Dawadawa on the land. No asset 

will therefore be impacted by the implementation of the project. 



SAL Consult Limited Ministry of Food and Agriculture

  

Final RAP_ REWARD _Ko and Kpee (Nandom) Page 44 
October 2025 

 

Project Impacts Assessment 

Livelihood and Income The implementation of the project will impact on the income of PAPs. During 

land preparation which is planned for the dry season when there are no farming 

activities due to lack of rainfall, the impact will be negligible as the farmers will 

not be undertaking any activity on the land during that period. However, when 

the land preparation extends into the planting season, the PAPs will be denied 

the opportunity to cultivate on the land. In order not to cause livelihood and 

income challenges when that arise, alternative farmland have been provided to 

the farmers to continue with their farming activities so that even in-case the land 

preparation extends into the planting season, the impact in terms of 

livelihood/income will not be felt. Therefore, during the land preparation phase, 

the impact will be largely be minor. During the project implementation phase, 

the impact on livelihood and income of farmers will be major. This is because, 

the farmers will get access to bigger farming lots, prepared farmlands, improved 

rice seedlings and extension support. This will significantly improve rice yields 

and result in higher income for the farmers. The project impact at this stage will 

therefore be major.  

Social dynamics  

 

The project’s impact on the social dynamics of the people will be negligible. 

The farmers that will be offered opportunity to cultivate on the rice valley will 

come from the project communities (Ko and Kpee) and other surrounding 

communities. Therefore, there will be no impact on the culture and values of the 

people in respect of cultural adulteration.  

Families and communities that live close together will not be relocated to other 

communities or be scattered due to the project implementation as there is no 

settlement on the valley. This will protect the family and social cohesion of the 

people and maintain their traditional support systems. In terms of compensation 

payment triggering social unrest among the people, the same compensation 

package will be offered to PAPs due to the nature of project impact and such 

social unrest is not anticipated in any shape or form. Also, because there will not 

be displacement or relocation of settlement, the people will not be separated 

from their ancestral lands, shrines or burial places in their communities as well 

as other practices tied to land and its resources such as festivals. This will 

maintain the communities strong social harmony. The observation of social 

relations and cultural values will therefore not be negatively affected by the 

implementation of the project. 

 

 

4.3.4 Loss or Damage to Property 

 

There will be no damage to property or loss of property as a result of the implementation of the 

project. This is due to the absence of structures or any other property on the project site.   
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4.4 Project Affected Persons Vulnerability Status 

 

4.4.1 Vulnerability Criteria and Prevalence 

 

For the purpose of this assessment, vulnerability is defined by the presence of one or more of the 

following five indicators. Female Headed Households, Low Income, Large Household Size (10 or 

more members), Physical Disability, and Old Age (70+). The prevalence of each indicator across 

the 39 PAPs interviewed is detailed below.  

● V1: Low Income: The household’s annual income is GHS 2,000.00 or less. 29 out of 39 

households (74%) meet this criterion. 

● V2: Female Headed Household: The PAP is a female head of the household. 1 out of 39 

households (3%) meets this criterion. 

● V3: Large Household Size: The household has 10 or more members. 9 out of 39 

households (23%) meet this criterion. 

● V4: Physical Disability: The PAP has a physical disability. 0 out of 39 households (0%) 

meet this criterion. 

● V5: Old Age: The PAP is 70 years of age or older. 2 out of 39 households (5%) meet this 

criterion. 

 

4.4.2 Cumulative Vulnerability Analysis 

 

The concentration of vulnerability becomes more pronounced when multiple factors are 

considered concurrently. Table 4-3 below illustrates how many PAPs face multiple, overlapping 

challenges based on the five criteria. Details of the specific vulnerabilities affecting each of the 39 

PAPs is provided in Annex 8 - Project Affected Persons Vulnerability Matrix.  

 

Table 4-3: PAPs Cumulative Vulnerabilities  

Number of Vulnerability Factors 

Present 

Number of PAPs 

(N=39) 

Percentage % 

0 Vulnerabilities 3 8 

1 Vulnerability 28 72 

2 Vulnerabilities 7 17 

3 Vulnerabilities 1 3 

Total 39 100 

Source: PAPs Survey, May 2025, SAL Consult 
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5.0 COMPENSATION PLAN  

 

 

5.1 Establishment and Communicating Cut-off-date 

 

The objective of the cut-off date is to establish a deadline date for which project affected persons 

qualify for entitlement to compensation. Persons entering the project site after the Cut-Off Date 

are not eligible for compensation and/or resettlement assistance.    

 

The consultant engaged the affected persons on the Project and the resettlement/compensation and 

grievance redress processes and solicited their concerns to inform the preparation of the RAP. The 

engagement was through focus group meetings and one-on-one with the PAPs during the census 

and socioeconomic surveys. Photographs of the PAPs at the meetings are presented in Annex 6. 

 

Persons who encroach on the project site after the final valuation exercise on May 30, 2025, are 

therefore not entitled to or expected to receive any form of compensation unless their claims are 

investigated and found justified by the Grievance Redress Process put in place as part of this 

Report.  

 

 

5.2 Valuation Exercise  

 

5.2.1 Purpose and Scope of Valuation 

 

The purpose of the valuation exercise was to assess the overall Compensation Payable as part of 

the assessment of resettlement related issues under the proposed project. The scope of the 

valuation covered temporal economic displacement and loss of income which will be occasioned 

by the project thereby necessitating the payment of compensation to persons to be affected. 

 

5.2.2 Basis of Valuation  

The basis of valuation is derived from the following documents: 

• AfDB OS 5 – Land acquisition, Restriction on Access to Land and Land Use and Involuntary 

resettlement; 

• Section 4(1) of the State Lands Act, 1962 (Act 125);  

• Section 253 of the Land Act, 2020 (Act 1036); and 

• Section 20 of the 1992 Fourth Republican Constitution of Ghana. 

 

5.2.3 Valuation Process 

The data gathering process involved: 

a) Enumeration of Project Affected Persons; 

b) Taking of pictures of identified project affected persons; and  

c) Determining the cost of transportation to alternative farmland.  
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5.2.4 Valuation Method and Rates  

Loss of Income 

During construction thus land preparation which is expected to be undertaken during the dry 

season where farming activities cease due to lack of rain, livelihoods will not be negatively 

impacted. However, if land preparation extends into the rainy season, livelihoods may be impacted 

and must be compensated for accordingly. To deal with this potential livelihood loss, alternative 

land has been provided by the land owners in Kpee and Ko to the affected farmers. 

 

Estimation of Relocation /Transportation/Movement Cost 

Relocation cost has not been estimated or determined. However, in order to facilitate the 

movement of PAPs to and from the alternative land allocated which is about 3-6 km from the 

communities, bicycles with a carrier which are commonly used by both men and women for 

transport to the farms and other places will be provided to the PAPs. The Consultants believes the 

bicycle option is more sustainable compared to cash compensation disbursement option which is 

likely to be used up by the PAPs even before onset of the rainy/planting season. The current 

average cost of a “Busanga” bicycle (see Figure 5-1) with a carrier which is predominantly used 

in northern Ghana by both males and females is GHc 1300.00. This amount will be multiplied by 

the total number of PAPs (39) to get the total cost of transportation compensation.  

 

It is instructive to point out that, there are two (no. 2) PAPs who fall into the category of “Old 

Age” (70 years and above) and may not be able to use the bicycles earmarked for compensation. 

However, these PAPs could give the bicycles to other members of their households to commute 

to the farm to work as farming is usually done collectively by the households. Therefore, this 

category of PAPs will also be eligible for the bicycle as compensation for transportation.  

 

 

 
Figure 5-1: A picture of a “Busanga” bicycle 
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Disturbance Allowance 

Disturbance is considered as a reasonable expenses incidental to any necessary change of 

residence or place of work/business by any person having a right or interest in the affected 

property. Cost of disturbance is one of the components to be considered when determining 

compensation for PAPs as provided in the State Lands Act 1962. Disturbance to be occasioned 

through change in farm site will be compensated for by transportation assistance to PAPs through 

the provision of bicycles.   

 

5.2.5 Description of compensation and assistance for different categories of PAPs 

 

The type of compensation planned for the PAPs after evaluation of the project impact are; in-kind 

replacement of productive land to protect livelihoods, and transportation assistance to PAPs to 

facilitate movement to alternative land for the continuation of farming activities. The description 

of the forms of compensation and assistance to of PAPs are provided in the Table 5-1 below. 

 

Table 5-1: Compensation description for category of impact 

No. Category of Impact 

Description of 

compensation and 

assistance 

Remarks 

1. 
Complete/permanent loss of 

property or use right.  

Compensation not 

applicable 

No land will be acquired by the project, 

as a result, no physical relocation cost 

is applicable.  

2. 

Temporary economic 

displacement (those who 

farm in the valley will lose 

income during land 

preparation period if it goes 

beyond the dry season 

earmarked for the land 

preparation works) 

Alternative land for 

farming has been 

secured for the farmers. 

They are expected to 

continue farming 

activities at the 

alternative site.  

Compensation in respect of economic 

displacement for the period of 

construction (land preparation). 

 

Identified alternative vast land is 

available to be used for farming and as 

pasture by PAPs. 

 

 

3. Temporal disturbance  
Disturbance caused by 

change of farming site.  

In place of direct cash compensation, 

bicycles with a carrier will be provided 

to all PAPs to facilitate transport to the 

new site. Bicycles are widely used by 

men and women to and from the farm 

and for other household activities.  

 

 

5.2.6 Valuation Opinion 

 

Having taken cognisance of the relevant value indicators like, category of impact, economic and 

institutional factors, and having conducted the appraisal in an objective manner in accordance with 

the Code of Professional Ethics of the Ghana Institution of Surveyors (GhIS), It is our considered 

opinion that the total heads of claim (i.e. estimated compensation to purchase bicycles to PAPs) 

to facilitate transportation to alternative land site for farming activities in the Nandom 

Municipality is Fifty Thousand,  Seven Hundred Ghana Cedis (GH¢50,700.00 / USD 4,810.25). 
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Details of the valuation summary is presented in Table 5-2 and Summary matrix of PAPs and 

PAPs Consent Form are provided in Annex 10 and Annex 11 respectively.       
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Table 5-2: Valuation Summary 

Community Beneficiary/PAP Transportation/Disturbance Support 

 

No. of Men 

Affected 

No. of Women 

Affected 

Total PAPs 

affected 

Support per 

PAP 

Total Support 

Applicable 

Kpee Farmers on the valley 17 1 18 

 

GH¢ 1,300.00 GH¢23,400.00 

USD 2,220.11 

Ko Farmers on the valley 

 

21 0 21 GH¢ 1,300.00 GH¢27,300.00 

USD 2,590.13 

Total 38 1 39                                  GH¢50,700.00 

                                 USD 4,810.25 
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5.3 Compensation Disbursement Responsibility  

 

The Ministry of Food and Agriculture (MoFA) is responsible for compensation disbursement. A 

representative of the Nandom Municipal Assembly or Sub-metros or the local Assembly member 

will serve as a witness during the presentation of the compensation to PAPs, if necessary.  MoFA, 

with the support of the RAP consultant, will ensure that all PAPs identified are given the 

compensation due them.  

 

5.4 Compensation Payment Procedures 

 

Cash compensation will not be paid for disruption of economic activity as alternative land is 

allocated to the farmers.  Farmers who cultivate crops on the project site during the farming season 

will be moved to the new land and will be assisted through the provision of bicycles to facilitate 

transportation prior to project commencement. Land preparation for farming will not be covered 

under the compensation plan as the area is a previous farmland. PAPs will undertake land 

preparation by themselves as they always do prior to farming seasons.  

 

Each eligible affected person will sign a compensation claim form (as shown in Annex 3 together 

with the authorized project representative. The compensation claim form clarifies mutual 

commitments as follows: 

• On the project side: commitment to pay the agreed compensation (provision of a bicycle); and  

• On the project affected person’s side:  commitment to vacate the land by the agreed date before 

project commencement (land is currently not under cultivation). 

 

 

5.5 Eligibility/Entitlement Matrix 

 

The eligibility and entitlement matrix is provided in Table 5-3.   

 

Table 5-3: Eligibility and Entitlement Matrix 

Affected 

Assets/ units 

Type of impact  Entitled 

units 

Eligibility criteria Entitlement  

Livelihood 

disruption/ 

loss of income 

Economic activity Person 

engaging in 

activity 

Use affected land as 

a source of 

livelihood 

1. Provision of an 

alternative farmlands 

2. Transportation assistance 

to new site (Bicycle) 

 

 

5.6 Assistance for Vulnerable Persons  

 

Vulnerable persons were identified as part of the PAPs census and socioeconomic survey. The 

vulnerable PAPs fall within four categories namely; “Low Income”, “Large Household Size”, 

“Female Household Head”, and “Old Age”. These vulnerable PAPs may require some special 

assistance because they are less able to cope with the economic displacement and the temporary 
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inconvenience to be experienced than the affected PAPs population in general. The assistance will 

help to strengthen their source of livelihood and also help to protect their wellbeing as well as 

dependents. The REWARD Project should therefore consider extending assistance to these 

categories of vulnerable PAPs. This assistance may take the following forms:  

• Assistance with basic farm inputs such as cutlasses, hoes, knapsack sprayers; storage sacks, 

weedicides/pesticides, fertilizer, improved seeds etc.;  

• Training on modern agricultural practices including livestock rearing to boost productivity 

by the Municipal MoFA Extension Officers; 

• Enrolment on the Livelihood Empowerment Against Poverty (LEAP) program to help 

cushion the livelihoods of the PAPs and their dependents;  

• Enrolment on the Rural Enterprise Support program to acquire financial support for 

investment into their farms; and 

• Assistance in gaining employment or establishment of alternative business as livelihood 

assistance to serve as an additional source of income.          

 

 

5.7 Disclosure  

 

5.7.1 Disclosure of Compensation Proposals and Grievance Redress Sections of the RAP 

to PAPs 

 

As part of the disclosure process, the RAP Consultant will disclose the compensation proposal and 

the Grievance Redress section of the RAP to the PAPs. A copy each of the PAPs compensation 

profile and the names and contacts of the RAP Consultant team for grievance redress will be given 

and the necessary explanation and clarification provided to the PAPs. The PAPs will sign off if 

they agree to the compensation proposal and the relevant document received. All comments from 

the PAPs will be noted on the signed-off sheet. 

 

5.7.2 RAP Disclosure 

 

MoFA/REWARD PCU will submit copies of the final RAP to the AfDB for clearance and 

disclosure of the cleared final RAP on its website. MoFA/ REWARD Project Coordination Unit 

(PCU) will also ensure that copies of the cleared RAP or extracts of the cleared final RAP (core 

report without compensation cost) are sent to the Nandom Municipal Assembly to enable the 

PAPs, and other stakeholders such as Assembly members and any interested Non-governmental 

organizations (NGO) in the project area access the document. A public notice of the RAP 

disclosure will be placed at the Assembly premises and in the national dailies (e.g., Daily Graphic 

and Ghanaian Times) to notify the public/PAPs about where the RAP documents can be accessed.   
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6.0 INSTITUTIONAL ARRANGEMENT  

 

6.1 Relevant Institutions 

 

The institutional arrangement identifies the relevant institutions involved with the implementation 

of the RAP, their roles and responsibilities. The main institutions concerned with the 

implementation of the Project and the RAP related activities are provided in Table 6-1. The RAP 

implementation activities will be under the overall guidance of MoFA.  

 

Table 6-1: Institutional Roles and Responsibilities 

No. Institution Role/Responsibility Description 

 

1. AfDB • Maintains an oversight role to ensure compliance with the bank’s 

safeguards policies, review and provide clearance and approval for the 

RAPs. 

• Will carry out external supervision for satisfactory RAP implementation 

and provide support role throughout project implementation and monitor 

progress of project implementation. 

• Will recommend additional measures for strengthening institutional 

capacity building measures as appropriate and implementation 

performance. 

2. MoFA/ REWARD 

PCU 

• Responsible for the successful implementation of the project by engaging 

appropriate contractors and consultants for the execution of the project.  

• Has the oversight responsibility for the implementation of the RAP. 

• Responsible for providing funds for the purchase of bicycles to eligible 

PAPs who will be economically displaced. 

• Responsible for honouring compensation to PAPs. 

• Have a representation in the RAP Management Teams including the 

Grievance Committee and the Monitoring and Evaluation Committee.  

• Responsible for ensuring that environmental and social safeguard issues 

and documentations are taken care of under all the Project.  

3. RAP Consultant • Responsible for the preparation of the RAP and Communication and 

Outreach Plan. 

• Responsible for ensuring that impacts are properly assessed and all PAPs 

are identified and their affected assets recorded and valued for adequate 

compensation. 

• Responsible for ensuring that stakeholders including PAPs have been 

identified and engaged to ensure issues of concern to them are adequately 

addressed. 

• Responsible for consultations with the PAPs and providing feedback on 

project/RAP implementation to the PAPs and MoFA. 

• Responsible for ensuring that all grievances are resolved, and feedback 

provided to the PAPs concerned. 
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No. Institution Role/Responsibility Description 

 

4. Nandom Municipal 

Assembly 

• Beneficiary local government authority where the project is being 

implemented. Will be directly involved with the RAP implementation and 

will have representations in the Grievance Committee and Monitoring 

and Evaluation Committee.  

5. PAPs  • The PAPs will be required to select representatives to the grievance 

committee at the Assembly/Sub-metro level. These representatives will 

be directly involved in activities of the Grievance Redress Mechanism 

(GRM) and serve as liaisons for all identified PAP groups.  

 

6.2 Institutional Arrangement for the Payment of Compensation 

The institutional arrangement for the payment of compensation identifies the institutions that will 

have the responsibility of making sure that PAPs are duly compensated before the commencement 

of the project. These institutions responsible for the payment compensation are listed in Table 6-

2. 

 

Table 6-2 : Institutional Arrangement for the Payment of Compensation 

No. Institution Role/Responsibility 

 

1. AfDB • Entity responsible for the release of project funds including funds for 

compensation payment to all identified PAPs.  

• Maintains an oversight role to ensure compliance with the bank’s 

safeguards policies are followed in the payment of compensation. 

• Carry out external supervision for satisfactory compensation payment 

as general part of RAP implementation.  

2. MoFA/REWARD • Institution responsible for payment of direct compensation to all 

identified PAPs as agreed without variations.  

• Carry out the compensation to PAPs in accordance with AfDB 

safeguard policies. 

• Have a representation in the Grievance Redress Committee to deal 

with issues relating to compensation to PAPs for satisfactory 

resolution.  

3. Nandom Municipal 

Assembly  

• Provide support to MoFA/REWARD for overall RAP 

implementation including compensation to PAPs. 

• Will liaise with sub-metros and local Assembly members to contact 

PAPs for the payment of compensation.  

• Have a representation in the Grievance Redress Committee to deal 

with issues relating to compensation to PAPs for redress.  
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7.0 STAKEHOLDER ENGAGEMENT 

 

Stakeholder participation during project planning, design and implementation is widely 

recognized as an integral part of resettlement planning process. As part of this study the relevant 

stakeholders were identified and consulted. This was meant to provide information relating to the 

activities of the proposed Project, create awareness and to elicit solutions for addressing concerns 

if any, and to integrate them into project design, operations and management.   

 

7.1 Objectives of the Stakeholder Engagement 

 

The Stakeholder Engagement has been a two-way flow of information and dialogue between 

project proponent and the stakeholders. It is specifically aimed at developing ideas that can help 

shape project design, resolve conflicts at an early stage, assist in implementing solutions and 

monitor ongoing activities. The specific objectives of the engagement are but no limited to; 

• Provide information related to the activities of the proposed project;  

• Facilitate and maintain dialogue;  

• Seek participation of all interested parties;  

• Identify key stakeholder interests as well as issues;  

• Create solutions for addressing any concerns and integrating them into project design, 

operations, and management; and  

• Enhance the project by learning from, and incorporating the expertise of individuals, 

professionals, communities and organizations. 

 

7.2 Stakeholders Consulted 

 

The preparation of the RAP was participatory involving various stakeholders including state and 

private local groups as well as affected persons and project communities. These are stakeholders 

that have an interest in the implementation of the project, including those positively and negatively 

affected. The stakeholders consulted were officials of the Municipal Department of Agriculture, 

Traditional Authorities (Ko and Kpee), Commercial Farmers (Ko and Kpee), Small Holder 

Farmers (Ko and Kpee), Womens group (Ko and Kpee), Mens group (Ko and Kpee), and Youth 

group (Ko and Kpee). 

 

7.3 Consultation Process 

 

The consultation process involved arranged meetings with stakeholders, site visits and community 

meetings. During the stakeholder consultations, the major issues raised by stakeholders included 

impact of the proposed project on livelihoods as well as compensation for Project Affected Persons 

(PAPs) whose farmland are within the project valley. Other concerns raised included project start 

date, and in-put support for beneficiary rice farmers.  

 

7.4 Summary of Outcome of the Stakeholder Engagement 

 

Stakeholders engaged were generally in support of the project. Below is a summary of the issues 

discussed, concerns raised and recommendations.  
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Project implementation  

• The project will be implemented in seven districts in the Northern, Savannah, North East, and 

Upper West Regions.  

• Project implementation will have both beneficial (increase rice production and improve 

farmers livelihood) and adverse impacts (temporal impacts on livelihood, health and safety 

issues etc.) which must be noted and properly managed. 

• Project activities (land development) should be undertaken in the dry season. 

• Machinery for land preparation and rice processing should be provided. 

• Extension education and training should be offered to all farmers on the project. 

• Modern farming technology should be incorporated into the project design 

 

Land Acquisition 

• The project will not acquire land. 

• The lands in the project area are owned by the traditional authority and are available for the 

project 

• Land for the project is donated by community individuals in Ko and Kpee 

• Alternative farmland for PAPs has been provided by the traditional authority.  

• Land donation agreement forms have been signed between the project and the land donors.  

 

Compensation 

• Cut-off date communicated to PAPs beyond which compensation will not be paid in respect 

of encroachment on the project valley was 30th May, 2025. 

• Compensation may arise depending on the nature of project impact  

• Compensation may cover identified structures and economic displacement as may be 

determined. 

• Compensation determination must be based on proper valuation rooted in fairness and honesty. 

• Avenues to address compensation related concerns should be created for PAPs to engage.  

 

Permitting and Environmental Concerns 

• There is the need to obtain an EPA permit following the submission of an ESIA.   

• The contractor must ensure that permitting conditions applicable during the construction phase 

are adhered to. 

• There should be environmental consideration during project implementation. 

• The use of agro-chemicals should be properly handled to prevent pollution/contamination  

 

Community entry  

• Contractor must ensure that the community leadership and traditional authorities are duly 

informed before commencement of construction activities.  

• Engagement with traditional authorities and community people should be maintained 

throughout the construction phase as well as project life span. 

• The contractor and other project officials should see the project communities as partners to 

engender collaboration for the successful implementation of the project.  
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Engagement and Sensitization  

• Proper consultation with all beneficiary communities is necessary. 

• Continuous engagement of the traditional authorities and the people on the project should be 

prioritized. 

• The project is welcomed in the communities and should be implemented as planned. 

• Community engagement should involve all groups and leaders including vulnerable persons.   

• Engagement should also continue during the project implementation phase.  

 

Road Improvement 

• The roads linking the project valley area from the communities are in a bad state  

• The roads if fixed will help to facilitate mobility of goods and persons. 

 

Health and safety  

• Vehicles and machinery commuting through communities to the valley should be community 

safety conscious. 

• Illicit sexual encounters between the contractors’ employees and young women/girls should 

be checked by project proponents and community leaders.  

• Good environmental hygiene and waste management practices should be adopted at contractor 

camp sites.  

 

Labour issues  

• Project implementation should include vulnerable people. 

• Interested community members especially the youth should be given employment 

opportunities during construction. 

• Issues of child labour should not be encouraged especially during the operation phase of the 

project. 

• Persons employed on the project should be given fair renumeration.  

 

Grievance redress  

• All project related grievances should be directed to the Grievance Committees for redress. 

• Grievances should be addressed fairly and impartially. 

• Project communities and PAPs should be engaged on grievance redress process. 

• Redress of grievances reported should not overly be delayed.  

 

Project Expectations 

• Ready market for the rice produced to enhance the sustainability of the project. 

• Agro-inputs and other supports should be extended to the farmers on the project. 

• Project implementation should be non-discriminatory. 

• Project must focus on employment creation and value addition  

 

Details of the issues are presented in Annex 5 and pictures in Annex.  
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8.0 GRIEVANCE REDRESS 

 

A Grievance Redress Mechanism (GRM) has been put in place to guarantee the efficient handling 

of complaints pertaining to the project's environmental and social (E&S) impacts. The main 

components of the GRM are outlined in this section. 

 

The risk categorization of the project guides the development and scope of the GRM. Considering 

the moderate risk classification, the GRM has been structured to be commensurate, inclusive, and 

accessible for all impacted parties, especially vulnerable groups. The GRM will address 

grievances concerning land acquisition, environmental consequences, labour matters, community 

health and safety. 

 

8.1 Objective 

The objective of the Grievance Redress Mechanism (GRM) is to provide an effective, transparent 

and timely system that would give aggrieved persons’ redress, minimize bad publicity, 

avoid/minimizes delays and avoid litigation in execution of the project. This ensures public health 

and safety, and sustainability of the project. The GRM will provide all affected stakeholders 

avenues through which they can express their concerns and receive the needed corrective actions 

in an appropriate and timely manner. 

 

The GRM is guided by the following key objectives: 

• To establish a mechanism that is proportionate to the potential risks and impacts of the project 

and is accessible and inclusive. 

• To address concerns promptly, effectively, transparently, and in a manner that is culturally 

appropriate and readily accessible to all project-affected parties, at no cost and without 

retribution. 

• To build trust among stakeholders and ensure that issues are addressed before they escalate 

into conflicts or litigation. 

• To support project monitoring by capturing feedback and lessons learned from complaints. 

 

8.2 Best International Practices 

Consistent with best international practice and principles outlined in the African Development 

Bank’s Integrated Safeguards System, the Grievance Redress Mechanism (GRM) is a key way to 

mitigate, manage, and resolve potential or realized negative impacts, as well as fulfil obligations 

under international human rights law and contribute to positive relations with communities and 

employees. 

 

8.3 Nature/Type of Grievances 

Issues which constitute grievances may be categorised into five. Community, group or individual 

dissatisfaction in any of these categories caused by or related to project activity implementation 

becomes grounds for lodging a complain These categories include;  



SAL Consult Limited Ministry of Food and Agriculture

  

Final RAP_ REWARD _Ko and Kpee (Nandom) Page 59 
October 2025 

 

• Environmental Issues 

• Social Issues and Compensations  

• Gender based Violence and Sexual Harassment/Exploitation  

• Labour Issues and Workplace Violence 

• Corruption and Fraud 

 

Environmental issues 

Refers to the matters that destroys, pollutes of degrades the existing state of the natural and build 

environment within the community as a result of direct/indirect projects interventions. Issues that 

would form the bases for complain in this category are;  

a. Unauthorised vegetation clearance 

b. Risk of water pollution 

c. Dust and particulate matter pollution 

d. Noise pollution 

e. Dumping of liquid and solid waste 

f. Construction waste accumulation on site or in the community 

g. Traffic diversion and congestions 

h. Traffic offences in community and construction sites (over speeding, careless driving/ 

operation of machinery in the presence of precautionary notices/signage, defective OHS 

notices/signage etc.) 

i. Situations that can cause loss of life and destruction of properties (use of explosive without 

permits, over speeding, careless driving, defective OHS notices/signage etc.) 

 

Social Issues and Compensations 

Subjects that fall under this category relates to any happening that has the potential to negatively 

affect the culture, norms, beliefs, values and or the sense of existence of an individual, group of 

people or the entire community.  These issues could affect the social cohesion, communal living 

of the people and lead to soul touching grief, social unrests and conflicts. Issues that would form 

the bases for complain in this category are;  

a. Disregard for the culture, traditions and believes of the community/people 

b. Discrimination and the feeling of being discriminated against (access to information, 

compensation or project support) 

c. Disrespect for community elders, opinion leaders and the people in general 

d. Gap in consultation process/ improper consultation/ unintended mixing /skipping community 

hierarchy 

e. Claim about the scale of compensation 

f. Error in identification and allocation of compensation  

g. Land disputes (landlord and occupant, community members and occupant etc.) 

h. Accidents and incidents from construction sites that could harm life and property 

i. Existing social conflicts 

j. Labour unrest/disagreement between employee and workers (construction sites) 

k. Destruction of property (e.g. Agriculture land, produce etc.) during constructions etc. 
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Gender Based Violence, Sexual Harassment/Exploitation 

The issues under this category relate to advance unsolicited sexual advances and the use of 

physical force on a person either from the community or hired labour. Specific issue that are 

grounds for complains under this category include; 

a. Unwelcomed sexual advances and sexual harassment (unwelcomed sexual gestures, signals, 

conversations, requesting for sexual favours in exchange for anything etc.) 

b. Attempting to or engaging in non-consensual sex with person of a legal age 

c. Attempting to or engaging consensual sex with an underage person 

d. Sexual violence 

 

Labour Issues and Workplace Violence:  

Refers to the matters that affects the welfare of workers at a construction site. Specific issues that 

are grounds for complains under this category include; 

a. Child labour 

b. Force labour  

c. Verbal, visual and physical abuse at the workplace 

 

Corruption and Fraud 

Issues under this category stem from the act or attempt to derive personal benefits from the 

discharge of project related activity or the deceive a person or system aimed at getting financial or 

personal gain. Specific issues that may provide grounds for lodging complains of this nature 

include; 

a. Seeking for personal benefits (monetary, in-kind items, other favours etc.) in official 

engagement 

b. Aiding or conniving to defraud or cheat a system or person 

c. Conflict of interest 

  

8.4 Grievance Redress Structure 

REWARD’s proposed measures for resolution of grievances that may arise due to project 

implementation, is a three-tier grievance redress structure. These are; 

• Community level structures (1st Tier) – These includes; a Grievance Redress Committee and 

Site-level Grievance Redress Mechanism.  

• District level structure (2nd Tier) - District Grievance Redress Committee 

• Project-wide level structure (3rd Tier) – Project Grievance Redress Committee 

 

Community Level (1st Tier): 

• Includes Community Grievance Redress Committees (GRCs) and site-level Grievance 

Redress Mechanisms (GRMs). 

• Handles initial complaints from individuals or communities related to agricultural or 

infrastructure activities. 

• Site-level GRMs are managed by contractors and report monthly to the project team; oversight 

is provided by Environmental and Social Safeguard Specialists. 
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District Level (2nd Tier): 

• District Grievance Redress Committees (District GRCs) address unresolved complaints from 

the community level or cases where community GRCs fail to act within 30 days. 

• They meet quarterly or as needed for urgent matters. 

 

Project Level (3rd Tier): 

• Project Grievance Redress Committee led by the Project Coordinator or Social Safeguard 

Specialist. 

• Handles cases escalated from the district level, especially if not resolved in 30 days or if the 

complainant is dissatisfied with the resolution. 

 

Each level functions progressively, allowing for escalation of unresolved or unsatisfactorily 

resolved issues. The composition of the Grievance Redress Committees/Structures at the various 

levels in the Table 8-1 below.  

 

Table 8-1: Composition of Grievance Redress Committees / Structures 

Membership of Committees / Structures 

Community Grievance 

Redress Committee  

Site-level Grievance 

Redress Mechanism 

District Grievance 

Redress Committee 

Project Grievance 

Redress Committee 

Assembly member for the 

community 

Site Environmental 

Officer 

District Director of 

Agriculture /Rep 

Project Coordinator  

Chief  Representatives of site 

workers 

District Planning 

Officer  

Social Safeguard 

Specialist 

AEA in charge of the 

community  

PAP representative District Land Officer  Environmental 

Safeguard Specialist  

PAP representative  District Social Welfare 

Officer 

Any other project 

Specialist who would 

be required 

 

 

8.5 Tools for GRM 

Tools and materials required for the operation and facilitating the grievance redress system are 

central to ensuring success. The tools which would be used in the management of the grievance 

redress system shall include;  

1. Grievance Complaint Form: 

o Primary tool for submitting complaints. A sample grievance complaint form is attached as 

Annex 4a. 

o Available through local representatives (e.g., Assemblymen, Chiefs, Youth Leaders). 

o Assistance provided for illiterate complainants. 

2. Grievance Register: 
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o Logbooks distributed to all GRCs (community and district levels) to track grievance status 

and progress. A sample grievance register is attached as Annex 4b. 

3. Grievance Call Line: 

o A dedicated number managed by the Social Safeguard Specialist at the PIU. 

o Enables verbal and anonymous complaints, especially when GRCs are unavailable. 

 

 

8.6 Grievance Redress Implementation Arrangement 

 

The processes for addressing grievances/complaints shall include the following: 

1. Receiving Grievances (Within 3 Days): 

o Involves submission, registration, and assessment of complaints. 

o Project staff are expected to be proactive in identifying potential issues. 

o Complaints can be submitted in-person, through calls, or by third parties (including 

anonymously). 

o Must be recorded in the grievance register and assessed promptly. 

2. Acknowledgement of Complaint (Within 7 Days): 

o Formal response confirming receipt. 

o Mode of communication (written/email/phone) should consider complainant's literacy 

level. 

3. Resolution of Grievance (Within 14 Days): 

o Assignment to appropriate redress structure. 

o Preparation and implementation of redress action, with updates to the complainant. 

o Continuous communication to ensure satisfaction and possible follow-up actions. 

o Resolution details must be recorded in the logbook. 

4. Closure of Grievance (Within 30 Days Total): 

o Finalized when the complainant is satisfied and signs off with the GRC representative. 

o If unresolved, the process restarts or escalates to MoFA management, mediation, or court 

action. 
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Figure 8-1: Grievance Redress Procedure 

Source: REAWRD, 2025. 

 

 

8.7 Handling of Serious Grievances (GBV, Sexual Harassment, Corruption, Fraud) 

 

Sexual harassment, violence, corruption and fraud are generally unacceptable in the Ghanaian 

Society. 

These offenses are criminal under Ghanaian law (e.g., Constitution, Domestic Violence Act, 

EOCO Act) and state agencies including the Ghana Police Domestic Violence and Victims 

Support Unit (DOVVSU), Commission on Human Rights and administrative Justice (CHRAJ), 
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Economic and Organized Crime Unit (EOCO), the Office of the Special Prosecutor (OSP), and 

the Judiciary have legal authority to handle such cases. The project will therefore refer any such 

grievances to the appropriate state institution. Complainants may choose to report directly to state 

agencies if they prefer not to use the project’s internal grievance system.  

Additionally, measures to be instituted to prevent such occurrences include sensitization of 

persons associated with the project on these offences, and collaboration with Ghana Health Service 

to raise awareness on sexually transmitted diseases among workers and community members.  

 

 

8.8 Roles and Responsibilities  

 

The ultimate responsibility for implementation of this GRM lies with the Social Safeguard 

Specialist with close assistance from Environmental Safeguard Specialist as may be required from 

time to time. The responsibility of supervising activities of and its implementation rests with the 

Project Coordinator. Though the GRM is the ultimate responsibility for of the Social Safeguard 

Specialist, grievance management is largely a shared responsibility too. To this end, any other 

project officer who is required for the resolution of a complaint will be informed and called-up. 

 

8.9 Cost of GRM Implementation 

 

Resources for the implementation of the GRM will be fully provided by REWARD except in the 

instance where, the internal GRM procedures have been exhausted and complainant still feels 

dissatisfied and proceeds to the law court. In such instances, REWARD is not obliged to and will 

not provide resources in support of the dissatisfied person’s pursuit of resolution in the law court.  

 

Costs associated with the GRM implementation would include;  

1. Cost of stationery: - Printing of grievance redress forms, grievance register/log book and 

grievance redress manual.  

2. Activities of Grievance Redress Committee: - Transport allowance for committee members 

with the PAP representation inclusive, fuel for field visit by the committee, lunch for members 

during extended meeting hours.  

3. Monitoring cost: - Fuel for the Social Safeguard Specialist and Environmental Specialist and 

Daily Subsistence Allowance (DSA).  

 

The cost for the implementation of activities related to Grievance Redress Mechanism for the Ko 

and Kpee valleys (Nandom) project is contained in the RAP implementation budget as well as the 

budget for the implementation of the project’s Environmental and Social Management Plan.  

 

8.10 Advantages and Constraints of the GRM 

 

The GRM, when well-functioning, not only improves project outcomes but also fosters 

community trust and reduces the risk of conflict. However, while the GRM offers several benefits, 

there are also practical challenges that can affect its performance and accessibility as summarized 

below. 

 

Advantages: 
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• Promotes transparency, accountability, and the early resolution of conflicts. 

• Provides a structured and accessible platform for stakeholder engagement. 

• Encourages feedback that can be used to improve project design and implementation. 

• Enhances trust, goodwill, and relationships with local communities and stakeholders. 

 

Constraints: 

• Potential reluctance to report grievances due to fear of retaliation or mistrust of the process. 

• Capacity limitations at the local level, including lack of trained personnel, may delay 

resolution. 

• Resource constraints, such as insufficient staffing or logistical support, can hinder effective 

implementation. 

Language differences and cultural barriers may limit access for some community members. 

 

8.11 Monitoring GRM Effectiveness 

 

Regular monitoring of the effectiveness of the measures put in place is crucial for successful 

implementation of the grievance redress mechanism and for that matter, the RAP. Monitoring 

progress would be achieved through assessing two of the grievance redress tools (i.e. Grievance 

Redress Form and Grievance Register/log book.). Theses would be done through visits to 

communities and follow up calls to complainants to determine their level of satisfaction with the 

grievance resolution process.  
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9.0 MONITORING/ EVALUATION AND REPORTING 

 

Regular monitoring and reporting are central to, and required for, effective management and 

implementation of the resettlement process. Resettlement monitoring and evaluation will focus 

mainly on the implementation of resettlement (i.e., compensation for economic displacement).  

 

Monitoring aims to correct implementation methods during the course of the Project, as required, 

while evaluation is intended at checking whether policies have been complied with and providing 

lessons learnt for amending strategies and implementation in a longer-term perspective.  

 

Monitoring and evaluation regarding progress of this project and RAP implementation is 

important to observe whether the mitigation measures planned are in fact implemented in order to 

make adjustments in project plans, and implementation if and where required. The purpose of 

monitoring is to ensure that approaches mentioned in this plan are well implemented to make the 

project successful.  

 

The RAP monitoring will have two components, and these include: 

 Process monitoring (internal); and  

 Independent performance monitoring (external). 

 

9.1 Process Monitoring (Internal)  

 

The internal monitoring activities will focus on compliance with the Resettlement Action Plan 

(RAP) and the updated stakeholder engagement, communication and outreach plan and to ensure 

that the objectives of these reports have been achieved. 

 

9.1.1 Purpose and Responsibility 

 

The internal process monitoring will be carried out by the RAP Consultant during the RAP/project 

implementation phase on behalf of MoFA to track implementation activities, and be able to 

propose corrective measures expeditiously.  

 

In addition to the above, the RAP Consultant will  

• Ensure compliance with the principles of the RAP and that actions and commitments described 

in this RAP are being implemented; 

• Ensure that eligible people to be affected by the project receive their compensation promptly. 

• Ensure that complaints and grievances lodged by PAPs are followed-up and resolved;  

• Ensure that the contractors do not destroy properties beyond or above what has been 

compensated for or valued for compensation; 

• Provide MoFA with feedback on the resettlement/compensation implementation programme. 

 

9.1.2 Monitoring Indicators for RAP Implementation  

 

The monitoring indicators will include but not limited to: 

• Number of PAPs available and received or signed for the compensation; 

• Number of Representatives of PAPs who received compensation on behalf of PAPs; 
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• Date of compensation presentation, and recipient of the compensations; 

• Number of grievances registered, number of grievances resolved and unresolved complaints; 

and  

• Number of complaints resolved at the project site level, resolved by MoFA, resolved by the 

Grievance Committee, and number sent to the law courts. 

 

9.1.3 Monitoring of the Stakeholder Engagement, Communication and Outreach Plan 

 

The process of monitoring the stakeholder engagement programme will aim to provide 

information such as whether:  

• The activity is achieving the desired goals.  

• The implementation is progressing towards the expected results.  

• Complaints being received is due to lack of or inadequate project information dissemination 

or spread of inaccurate information or misinformation 

• The time frame is respected.  

 

9.1.4 Reporting  

 

The RAP Consultant will prepare and submit the following reports to MoFA/REWARD: 

 

• Monthly Reports during construction – to provide account for all activities carried out within 

the specified month including challenges encountered. The monthly reports will provide 

MoFA/REWARD and other relevant stakeholders with information on RAP implementation 

and issues of fresh compensation if any and grievances.  

 

• Quarterly Progress Report during construction– to provide status of all activities carried out 

in the specified quarter including challenges and recommendations. The quarterly reports will 

enable MoFA, and other relevant stakeholders to verify that resettlement measures including 

compensations identified in the RAP were implemented and that construction and 

reinstatement works as well as actions prescribed in the RAP and contractor work schedules 

are being implemented. 

 

• RAP Closeout Report – to provide a close out report on all resettlement and community 

engagement planning and implementation activities among others as provided in the ToR.  

 

9.2 Independent Performance Monitoring (External) 

 

An independent performance monitoring will be carried out by an external party (e.g., AfDB) at 

structured intervals, e.g., mid-term monitoring and completion evaluation/audit.  The completion 

evaluation/ audit is to determine whether the objectives of the RAP have been achieved or 

otherwise and that compensation has been successfully completed in compliance with the RAP. 

The completion evaluation/ audit should be undertaken after completion of construction activities 

including reinstatement works if any and submission of closeout report by the RAP consultant.  
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10.0 IMPLEMENTATION PLAN  

 

The implementation plan provides for indicative timelines for implementation of the RAP. The 

Table 10-1 below shows the general implementation plan for the various tasks identified under the 

resettlement related programme. The Implementation Plan will be updated periodically as and 

when changes occur in project/RAP implementation timelines.   

 
Table 10-1: RAP Implementation Plan 

Main tasks  Specific tasks 

 

Timelines/ Period Comments 

Stakeholder 

engagement  

Meetings with stakeholders i.e. one-on-

one, key informant interviews, focus 

group discussions 

April to May 2025 Completed 

Preparation of 

draft RAP 

Census of affected persons  April to May 2025 Completed but 

monitoring 

required 

Socio-economic survey of PAPs April to June 2025 Completed but 

monitoring 

required 

Field assessment of impact categories 

and reporting 

June to July 2025 Completed 

Writing of draft RAP report in line with 

the ToR for the assignment 

August 2025 Completed 

Revision and 

Finalization of 

draft Report 

Review of draft RAP September 2025 - 

Revised RAP preparation  September 2025 - 

Finalization of RAP September 2025 - 

Approval and clearance of RAP October 2025 - 

Disclosure of 

Report 

Disclose RAP at Nandom Municipal 

Assembly and on AfDB website 

November 2025 - 

Disclosure of compensation proposal/ 

figures to PAPs 

November 2025 - 

Formation of 

Grievance 

Committee  

Grievance Committee  December 2025  

 

Compensation 

payment 

Compensation disbursement to PAPs January 2026 To be paid prior to 

commencement of 

project activity 

Grievance Redress Resolution of all disputes/ complaints Project duration - 

Internal 

Monitoring and 

Evaluation 

Monitor implementation of 

resettlement/ compensation activities 

Project duration.  - 

Reporting Prepare Quarterly Progress Report  Every quarter 

during construction 

period 

- 
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Main tasks  Specific tasks 

 

Timelines/ Period Comments 

Prepare RAP Closeout Report before 

commencement of works 

One (1) month 

before construction 

phase activities 

commence  

- 
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11.0 COST AND BUDGET 

 

11.1 Estimated Cost for RAP Implementation 

 

The cost estimates for the implementation of the RAP including direct compensation payments in 

the form of bicycle to PAPs, and contingency issues is Gh¢ 104,770.00 (USD 9,940.23). The 

details are presented in the Table 11-1 below.    

 

Table 11-1: Estimated cost for the implementation of the RAP 

No. Item  
Estimated Cost/ 

Gh¢ / USD 
Remarks 

Source of 

funds 

1 
Compensation to PAPs 

(Bicycles) 
50,700.00 

Amount to purchase bicycles 

for PAPs to facilitate 

transportation to alternative 

farming area.  To be 

provided and bicycles 

purchased by MoFA 

Project 

funds 

2 Subtotal 
50,700.00  

USD 4,810.25 
    

3 
Audit of RAP 

completion 
10,000.00 

Evaluation of RAP 

implementation 

Project 

funds 

4 
Cost for complaints 

redress 
31,000.00 Cost of grievance redress 

Project 

funds 

5 
Information and 

awareness campaign 
8,0000 

Required for publicity and 

awareness creation including 

disclosure 

Project 

funds 

6 Subtotal 
49,000.00 

USD 4,648.96 
    

7 
Contingency (10% of 

No.2) 
5,070.00 

For unforeseen contingencies 

and incidental costs. To be 

provided by MoFA 

Project 

funds 

8 
Total for RAP 

Implementation 

104,770.00 

USD 9,940.23 

Estimated cost for the 

implementation of the RAP 

for Ko and Kpee Rice 

Valleys 

Project 

funds 
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12.0 CONCLUSION 

 

This RAP covers 39 persons including 38 males and 1 female whose primary livelihood activity 

of crop farming on the project site will be affected by the REWARD project implementation by 

way of livelihood disruption and economic displacement. 

 

Compensation will be provided in the form of bicycles, to be purchased from project funds to the 

project affected persons from an estimated budget (Gh¢104,770.00 / USD 9,940.23) to facilitate 

transportation of PAPs to the alternative land allocated for farming by the Chiefs which is about 

3-6 km away from the project communities. 

 

Also, concerns of PAPs, community members or any other persons will be adequately addressed 

by the Grievance Redress Mechanism proposed in this report. Sufficient provisions have been 

made for PAPs to receive their compensation and any necessary assistance.    
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Annex 1: Location Map of the Nandom Municipality showing project locations 
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Annex 2: Census survey instrument  

Resettlement Project - PRELIMINARY SURVEY                           
 
Interviewer Name: ....................................................... 

1.     SURVEY DATA - Household GPS point to be recorded at the entrance to the Main Dwelling House.                                 PRINT all answers in CAPITALS 
 

1.1    Interviewer: ......................                     1.2 Date: ..............................  1.3 Do we have your permission to conduct this interview and to record, securely 

store, analyse or share this information for purposes of assessing compensation and resettlement related impacts    YES              NO 
 

1.4    Status of interviewee vis-à-vis affected asset:  PAP                  Representative of PAP 
 
 

1.5    If Representative, please indicate your relation to the PAP:   Spouse       Son      Daughter        Parent       Brother       Sister       other (specify) 
 
 

1.6    Status of interviewee vis-à-vis household:  Head of Household           Spouse             Son            Daughter          Parent       Other relative 
 

1.7 Valuation _ID                      Asset: Business/Stall: Land: Crops: Dwelling House: Other Structure 

  Asset: Business/Stall Land: Crops: Dwelling House: Other Structure 

  Asset: Business/Stall Land: Crops: Dwelling House: Other Structure 

(Complete all Valuation IDs held by all individuals in the Household) 
 
 

1.8 District: ........................................................        1.9 Town / Village: ........................................................
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2.     HOUSEHOLD MEMBERS DATA (HM)  RECORD ALL HOUSEHOLD MEMBERS LIVING IN THE HH COMPOUND                                  HH_ID: ......................... 

2.1    What is the size of your household ……………   (Please provide details of respondent’s household in the table following) 
 

 
HM 
ID 

 

Full Name (first, middle surname) 
(first person on list should be the Head of Household - 
HHH) 

 
 
 
 
 
 
 
 
 

RECORD ALL HOUSEHOLD 

MEMBERS 

LIVING IN THE HH COMPOUND 
 
 

Please PRINT all Names 

 
First Name                         Middle Name 

Surname 

 

Living at: 
1) Home 
2) Away 

 
If AWAY for 
more than 
7 DAYS state 
the reason for 
absence. 

 
2a-full-time 
work 
2b-seasonal 
work 
2c-fishing trip 
2d-visiting 
2e-studying 
2f-hospital 
2g-other 
(specify) 

 
A 
g 
e 

 

Sex 
 

M - 
Male 

 
F - 
Female 

 

Marital 
Status 

 

1. Never 
Married 
2. Married 
3. Living 
together 
4. Divorced 
5. Separated 
6. Widowed 
7. Unmarried 
8. Unmarried 
and under 
official Marriage 
age -18 
9. Not stated 

 

Relationship 
to HH 

 
1. Head 
2. Wife 
3. Husband 
4. Son 
5. Daughter 
6. Parent 
7. Grandchild 
8. Other 
Relative 
9. Not Related 

 

Main Occupation 
 

1. Farmers 
2. Fishermen 
3. Food / Fish processor 
4. Livestock Keepers 
5. Crafts & Related Workers 
6. Labourers or General 
Workers 
7. Drivers, Plant Operators 
8. Street or Market Vendors & 
Related 
9. Services, Shop or Stall 
Workers 
10. Small Business Managers 
11. Legal & Administrative 
12. Qualified Professionals 
13. Clerks 
14. Technicians 
15. Unemployed - seeking work 
16. Unemployed - not seeking 
work 
17. Full time Student / School 
18. Home Maintenance 
(looking after Home & Family) 
19. Unable to work (sick; too 
old, disabled) 
20. Under official working age 
18 
21. None 
22. Other (specify) 

 

Secondary Occupation 
 

1. Farmers 
2. Fishermen 
3. Food / Fish processor 
4. Livestock Keepers 
5. Crafts & Related Workers 
6. Labourers or General Workers 
7. Drivers, Plant Operators 
8. Street or Market Vendors & 
Related 
9. Services, Shop or Stall Workers 
10. Small Business Managers 
11. Legal & Administrative 
12. Qualified Professionals 
13. Clerks 
14. Technicians 
15. Unemployed - seeking work 
16. Unemployed - not seeking 
work 
17. Full time Student / School 
18. Home Maintenance (looking 
after Home & Family) 
19. Unable to work (sick; too old, 
disabled) 
20. Under official working age 18 
21. None 
22. Other (specify) 

 

Any 
Disab 
-ility 

 
See 
Codes 
below 

 
Add 
all 
releva 
nt 
codes 

 
Education Attainment 
(current or highest level 
reached) 

 
1. Never Attended 
2. Primary School - Now Attending 
3. Primary School - Partly 
Attended 
4. Primary School - Completed 
5. Junior Secondary School - Now 
Attending 
6. Junior Secondary School - Partly 
Completed 
7. Junior Secondary School – 
Completed 
8. Senior Secondary – Now 
attending 
9. Senior Secondary – partially 
completed 
10. Senior Secondary - completed 
11. University or College 
12. Training after Primary 
Education 
13. Training after Secondary 
Education  (e.g. vocational 
training) 
14. Under official school age - 6 

 

Literacy 
 

Can the HM 
read and 
write a 
short 
sentence ? 

 
1. YES 
2. NO 

 
Receipt of 
Grant due 
to 
Poverty 

 
(please 
note 
which 
grant) 

HM1 

(HHH 
) 

              

HM2               
HM3               

HM4               

HM5               

HM6               

HM7               

HM8               

HM9               

HM1 

0 
              
 

 

DISABILITY: 1. Blind;               2. Has a lot of difficulty seeing;               3. Deaf;       4. Has a lot of difficulty hearing;         5. Unable to walk or climb steps;            6. Has a lot of difficulty walking or climbing steps;
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7. Unable to remember or concentrate;                 8. Has a lot of difficulty remembering or concentrating;       9. Unable to Self-Care (wash, dress);     10. Has a lot of difficulty with Self-Care (wash, dress); 
11.  None                  12. Other (specify)..................................................................... 

 
2.2     Is this Household Vulnerable - YES            NO          UNCERTAIN                    Interviewer is to use the criteria-below to decide if the Household is Vulnerable 

 

 
VULNERABLE HOUSEHOLDS CRITERIA: Head of Household or several Household Members are  - Disabled; Over 65; Widowed and unable to support themselves; Orphaned Children who are Head of Household; 
Recognised locally as being Very Poor; Unable to work due to incapacity; Have a Long-term Illness; Drug Addicts or Alcoholics; Refugees; Non-Ghanaians who may not have rights of compensation; in receipt of a 
poverty grant. 

 
 

3.       HEAD OF HOUSEHOLD (HHH) DATA                                                                                                                                     HH_ID : ....................... 
 

3.1    HHH Surname or Family Name: ................................................................................. 3.2 HHH First Name: ............................................................................. 
 

3.3    HHH ALL Other Birth Names: ....................................................................................  3.4 HHH Nicknames or Other Known Name: ........................................ 
 

3.5     HHH phone number(s): ...................................................................          3.6  HHH Identity Proof (add ID Number): ............................................... 
 

3.7    HHH Identity Type:     National ID:                  Voting ID:                 Driving Licence:            NHIS ID               Passport                Staff ID:             Visual ID:           None:           Other 
 

ID: ....................... 
 

3.8    Sex:  Male                Female                                                3.9 Age: .................. 
 

3.10  Does the Head of Household:        Own House                   Rent House                      Other (Specify).................................................................................. 
 

3.11  If rented, name of House Owner: .......................................... Phone number: .......................  District: ...................  Town / Village: ......................... 
 

3.12  Is their house:   The main permanent HHH residence                  A temporary dwelling                Other (specify): .................................................................... 
 

3.13  How many years has the HHH lived in their Town / Village: ...........                3.14     How many years has HHH lived in their house.............. 
 

3.15   Where did HHH live before: Region................   District................   Town.....................   Village..........................   [Other]  ...................... 
 

3.16  Why did the HHH move to town / village: Born Here              Work opportunities           Marriage       Join Family               Have not moved / still at same 

location            Other specify......................................... 

 

If the HHH is the interviewee - go to Section 4;     if NOT go to 3.17 below and add ALL Interviewee details 
 

 
3.17 Interviewee:  3.17 Surname: ..........................................                        3.18 First Name: .......................................
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3.19 Other Names: ................................................... 
 

 
3.20  What is your relationship to the Head of Household:    Spouse              Son               Daughter            Brother           Sister              Father            Mother 

 

Grandparent            Grandchild              Other ……………………………………. 
 

3.21  Phone number: ........................................        3.22  Interviewee Identity Proof (add ID Number): ............................................... 
 

 
3.23  Identity Type:   National ID:                     Voting ID:                  Driving Licence:             Other ID:         Staff ID:         Visual ID:           None:                      Other ID: ........................... 

 
 

4.     HOUSEHOLD MEMBERS DATA (HM)                                                                                                                               HH_ID : ....................... 

If the household head is a female, please skip to section 5 
 
 

4.1 How many wives does the HHH have: .....................  

4.2 How many wives of the HHH are  (a) living under the same roof.......................? (b) Living under a SEPARATE roof ............................. 

4.3    Please provide details of other wives living under a SEPARATE roof (different house) from this HHH main dwelling house. 
 

 

Wives living under 
a SEPARATE roof 
from the HHH main 
dwelling house 

 
 
Surname or Family Name 

 
 
First Name 

 
 
Other Names 

Wife ID 
 

Use HH_ID (e.g. 
A1) 
plus wife number 

 

e.g. A1W1 

Wher
e 

doe
s 

she 
live 

(see 
key) 

Numbers 
of 

dependan
ts living 

with 
other 
wife 

Phon
e 

Numbe
r 

Other Wife 1        

Other Wife 2        

Other Wife 3        

Other Wife 4        

Other Wife 5        

Other Wife 6        
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KEY: Where do the wife(s) living under a SEPARATE roof from HHH live 1- Same compound & different house from HHH. 2- Same village/town & different 
compound from HHH. 

 

3- Different village / 
town 

 
 
 

5.     HOUSEHOLD ASSETS - Plots of Land                                                                                                                        HH_ID : ............................. 

5.1    How many plots of land does the Head of Household (HHH) HM1 own: TOTAL Plots .......... (including the HHH's Compound) 

5.2    Which town / villages are the plots of land located ……………………….. 

Record the TOTAL number of Plots of Land belonging to EACH other Household Member (HM) listed in Section 5 where applicable, and the number being 

fully or partially removed by the Project 

 
 How many Plots of 

Land 
Total land holding In which Town / Village 

are 
they located 

Number of 
Plots 
being fully 
removed by 
the 
Project 

Number of Plots 
being 
partially 
removed by 
the 
Project 

HM1 

(HHH) 
     

HM2      
HM3      

HM4      

HM5      

HM6      

HM7      

HM8      

HM9      

HM10      
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5.3    Do other people use your land? Yes / No 

If Yes, are they: 
 
 

Renting from you Yes / No 

Share cropping and providing no cash payment Yes / No 

Squatting Yes / No 

Other (please state)  

 
 

5.4    How important is the land that is being taken by the Project for your livelihood? 
 
 

1. Without this land, I will not be able to restore my livelihood 

2. Without this land, I could restore my livelihood but I will need support to do this 

3. Without this land, I will be still be able to continue with my livelihood 
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Annex 3: Compensation Claim and Agreement Form 
 

-COMPENSATION CLAIM AND AGREEMENT FORM FOR PAPs- 
 
Affected Person Information: 
 
Name of Claimant: ……….……………….…………………………….……………  Sex:  ……….……..…. Age: ……….…… 
 
Name of PAP/Authorised Representative: …………….…………………..…………………………………………………….. 
 
Location of property: ……………………………………………………… 
 
 
Total Compensation Due: 

Replacement 
Value of Affected 
property /(Ghc) 

Assessed Value 
of crop 

Relocation or 
Transport 
cost of 
movable 
structure 

Loss of 
Income 
(Ghc) 

Disturbance 
Allowance/ 
(Ghc) 

Total compensation 
(Ghc) 

Compensation 
payable 

       

       

 
 
 
Compensation Payment Agreement: 
 
I, …………………………………………………………………………….., having received the above total compensation amount 

for the property within the project area in question on ………………………………..……………………………. (i.e. date of 

compensation payment), have agreed in principle to vacate the said project area, for which compensation has 

been paid for the property thereon, on ………………………………………………………………………………(agreed date when 

owner of property should vacate the affected project area). 

 

Signature or Thumb print of claimant /recipient:  …………………..………................................................... 

 

Contact of claimant/ recipient: ………………………………………………………  Date: ……………………………………… 

 

Name of Administrator (MoFA Representative): …………………………………………………………………… 

 

Signature of Administrator: ………………………………………………………… Date: ………………………………………. 

Contact of Administrator: ……………………………………………………………… 
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Annex 4: Grievance Redress Forms 
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             Annex 5: Record of meetings in Nandom Municipal  

 

Stakeholder/ 

Institution/ 

Location 

Contact 

Person(s) 

Role(s) Contact No. Date Summary of Information Received and Recommendations 

Municipal 

Department 

of Agric  

 

Nandom 

Abaching Esther 

Gaeten Baligi 

Issah Salifu 

Coordinating 

Director 

Director of 

Agriculture, 

Plant 

protection & 

regulatory 

service 

0541109393 

0243845050 

0559636688 

2025-04-15 

 

 

10:00AM 

Compensation 

• If there are indications that there will be PAPs in the valley, they must be 

captured for the payment of appropriate compensation after valuation. 

• Possible compensation must cover structures and economic displacement as 

may be determined. 

• Compensation for land may arise if that is the requirement of the project.  

• Compensation must be based on proper valuation. 

Project Implementation 

• Crops grown are maize, sorghum, rice, beans, groundnut, millet, yam and 

soya. 

• The municipality is dominated by agricultural production activities.  

• The project should incorporate climate issues in the implementation.  

• Project activities (land development) should be timely before rains. 

• A refresher training needed on rice production for the people 

• More communities should be enrolled on the project. communities. 

• The project will improve food security/livelihood, boost farmer income, 

improve rice value chain, increase rice yields, enhance farm income, and 

create jobs. 

• Irrigation development should be part of the project component to sustain 

the project. 

• Lands are mostly stool owned.  

• Logistics (motor), funds (fuel), and inadequate staff are some of the 

challenges faced by the department. 

Recommendations  

• Agro-inputs from government will be required to boost the project. 
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• Machinery for land preparation and processing should be provided. 

Commercial 

Farmers  

Nandom-

Kpee 

Slyvester Aasom Farm manager 0552106284 2025-04-15 

 

4:00PM 

Project Implementation 

• The project will boost commercial agriculture production in the area. 

• Ready market for the rice produced will determine the sustainability of the 

project. 

• The project will enhance livelihood and improve household incomes. 

• The project can increase rice production volumes when implemented well.  

• Proper consultation with all beneficiary communities is necessary. 

Recommendations 

• Extension services should be extended to the farmers. 

• Irrigation should be key in the project implementation. 

Women  

 

Nandom 

(Ko) 

Beyuo Cecilia 

Cordilia Kobe 

Kele Jane 

Canteen Kilien  

Evelyn Aa-Are 

Felicia Kelle 

Naamwen-Elie 

Ophelia 

Magdaline 

Yiribeyour 

Comfort Dabuo, 

Francisca Tuopare 

Farmers 0249497912

0551006551

0551548400

0547399209

0597919412 

0257715463

0530885405

0555544223

0596736376 

2025-04-19 

 

 

2:00PM 

Project Implementation 

• Support should be given to farmers to get inputs for the farming activities. 

• Water for dry season farming should be part of the project.  

• The project can improve income and livelihood of women if properly 

involved in the project.   

• The project could enhance food security when it comes to rice production 

in the region.  

•  There women association that the project can provide support to undertake 

rice production.  

• Access to financial services to farmers should be facilitated to boost 

production. 

Recommendations 

• The road network in the area is bad and should be attended to. 

• Support to beneficiary and women especially will be key to the success for 

the project. 

Small Holder 

Farmers  

 

Flavenu Be-iire,  

Gregory 

Mwenderi,  

Farmers 0547490045

0245334860

0546872290

0540657631

2025-04-17 

 

11:00AM 

Project Implementation 

• The project is a welcome development for farmers generally in the area.  

• Marketing of farm produce is a challenge which the project must intervene 

to resolve. 
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Nandom 

(Ko) 

Joseph Dery, 

Francis Dery, 

Titus Sinkang, 

Barely Siekang, 

Tangsegtaa Mary, 

Kale Elizabeth, 

Callistus Tengang 

0557587693

0559713922 

• The project will improve income and livelihoods in the area. 

• Irrigation should be considered for the project to make farming sustainable. 

• Pest and disease control should be planned for the project. 

• Extension education and training should be offered to all farmers on the 

project. 

• Agriculture mechanization should be part of the project. 

• Improved seeds should be provided to farmer for cultivation. 

 

Recommendations 

• Modern farming technology should be incorporated into the project design. 

• Agriculture infrastructure should be provided as part of the project. 

Small Holder 

Farmers  

Nandom-

Kpee 

Yiryang Thomas 

Bulmour 

Dominic 

Guo Martin 

Kuubertery 

Poukang Aayel 

Reginald 

Lambol Robert, 

Kalle Gregory 

Kaale Kennedy 

Kog Callistus 

Tamseb-Teb 

Anthony 

Farmers 

Elder,  

Sub Chief 

Community 

Member 

Farmers 

0554423670

0594787798

0207881330

0595068894

0554518110

0543300623

0595739839

0249889575 

2025-04-17 

 

9:0AM 

Project Implementation 

• The project will increase production, income levels.  

• All farmer groups interested in the project should be considered. 

• Marketing and processing of produce should be well planned before 

harvesting. 

• Pest and disease control should be planned for the project. 

• Extension education and training should be offered to all interested farmers 

on the project.  

Recommendations  

• Support farmers with mechanization service, inputs 

• The roads in the area should be improved.  

Traditional 

Authorities  

 

Nandom 

Kpee 

Naawere Begel 

yen,  

Joseph 

Kuuvenibe,  

Dery Jula, 

Kundobuo 

Chief 

Elders 

0535210485

0531384637

0551472867 

2025-04-17 

 

1:00PM 

Project Implementation 

• The lands in the project area are owned by the traditional authority and are 

available for the project.  

• The people are predominantly farmers and will be greatly involved in the 

project. 

• Irrigation for dry season farming should be part of the project.  
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Tagchuni, 

Bangfor Tadoor, 

Nyunyni Walieri 

• Support for farmers should be consistent and timely. 

• Conflicts are not major issues in the area. 

• The project will help the youth and improve incomes and livelihoods. 

• Agro-inputs and other supports should be extended to the farmers. 

Recommendations 

• Continuous engagement of the traditional authorities and the people on the 

project should be prioritized. 

• The road network is poor and should be improved. 

• Project implementation should be non-discriminatory. 

Traditional 

Authorities 

Nandom 

(Ko) 

Naa Thomas 

Domepeeh 

Gyereh 

Gregory Beyuo 

Aalangdong 

Prosper  

Dapilah Peter 

Aayel Cornelius 

Chief of Ko 

Elders 

0551470720

0554040162

0245417621

0551468707

0543299297 

2025-04-17 

 

4:00PM 

Compensation 

• Compensation may arise depending on the nature of project impact and 

agreement arrived at with the proponent. 

• If people are found to be dependent on the earmarked land, some assistance 

must be extended to them.  

• Valuation must be conducted for properties identified fairly and honestly.  

Project Implementation 

• The project is laudable and will be important for the people. 

• Farming is prominent in the area and must be supported. 

• The lands in the project area are owned by the traditional authority and are 

available for the cultivation of rice as the project intend. 

• Irrigation for dry season farming should be part of the project as the dry 

season makes the people redundant. 

• Support for farmers should be consistent and timeous.  

• The project will help the communities and improve incomes and 

livelihoods. 

• Agro-inputs and other supports should be extended to the farmers. 

• Mechanization centers for the farmers should be set up to support land 

preparation. 

• Marketing and processing should be well planned and coordinated.  

Recommendations 

• The traditional authorities should always be consulted on the project 

especially in respect of land acquisition.  
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• Project implementation should be non-discriminatory and non-political. 

Youth  

 

Nandom 

(Ko) 

Andrews Dery 

Martin Billley 

Vitus Yirwille 

Clement Kyorku 

Vitus Dabuo 

Baawuo Oswald 

Christopher 

Kpime 

Theresa Kuuper 

Esther Dabuo 

Mercy Zinale 

Farmer  

Organizer 

Chairman  

Member 

Women's 

organizer 

0537443843

0530721680

0240206804

0241126217

0555426306

0240087845

0546259421

0594842064

0256992112

0595570577 

2025-04-17 

 

10:00AM 

Project Implementation 

• The project will help the youth in the farming business. 

• Support should be extended to the in the form of inputs 

• Agriculture mechanization should be set up as part of the project to support 

land preparation.  

• The project will help to manage the increasing migration of the youth down 

south. 

• Irrigation for dry season farming should be integral in the project 

implementation.  

• Training on modern agronomic practices should be offered to the youth to 

engage well in the farming activities. 

• The project will help to curb unemployment among the youth in the 

communities. 

Recommendations 

• The selection of beneficiaries should be apolitical. 

• Attention should be given to the provision of input support as the youth do 

not have the resources to buy inputs. 

• Extension education and training should be part of the project 

• Processing and marketing issues should be resolved by the project before 

implementation.  

Youth  

 

Nandom 

Kpee 

Haruna Basit 

Issahaku Muniru 

Youth leaders 0241299383

0204412799 

2025-04-18 

 

10:00AM 

Project Implementation 

• Attention should be given to the provision of input support as the youth do 

not have the resources to buy farm inputs. 

• Extension education and training to the youth should be part of the project 

• Processing and marketing issues should be resolved by the project before 

commencement.  

• The project will help the youth in income generation. 

• Support should be extended to the in the form of inputs and tools.  

• Agriculture mechanization should be set up as part of the project to support 

land preparation.  

• The project will help to manage the increasing migration of the youth down 
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south. 

• Irrigation for dry season farming should be integral in the project 

implementation.  

• Training on modern agronomic practices should be offered to the youth to 

engage well in the farming activities. 

• The project will help to curb unemployment among the youth in the 

communities. 

Recommendations 

• Further Community sensitization on the project is needed. 

• The selection of beneficiaries should be non-partisan.  

• The road network to facilitate easy movement is bad in the area and should 

be improved.   

Men  

Nandom 

(Ko) 

Daata Robert  

Lanbol Albert 

Naabieka 

Inatious 

Kulem 

Amasuou 

Aayel Reginald 

Kalle Gregory 

Kog Callistus 

Head Man 

Community 

Member 

Animator 

Elder 

Sub Chief 

Community 

Member 

0554906616

0534457929

0256818448

0595068894

0554518110 

0595739839 

2025-04-17 

 

 

12:00PM 

Project Implementation 

• The project will improve food security in the region and its laudable. 

• The project should provide the necessary support to men and other interested 

persons to undertake the rice production. 

• Irrigation facility to help in dry season farming should be incorporated in 

the project. 

• Farm inputs and machinery for land preparation should be extended to all 

beneficiaries. 

• Those who are already farming at the site should be compensated. 

• Access routes to the project site should be worked on. 

• Farmer support centers should be set up to help in land preparation. 

• The project has the potential to improve livelihood for men and enhance 

incomes.  

Recommendations 

• Government support for this project should be offered timeously 

• Processing and marketing of rice should be vigorously pursued.  

• All the necessary support that needs to be provided by the project proponent 

should be available.  
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Men  

 

Nandom 

Kpee 

Kuunibe Joseph 

Mwinyang 

Dominic 

Bangfo Kuubio 

Kuunibe 

Peter 

Aratuo Festus 

Begarebogr 

Raymond 

Yiryang Thomas 

Saabnuu Der 

Bangfo Francis 

Member 

 

Men 

Organizer 

0248320309

0245129491 

0551973290 

0247737946

0248585376 

0256897464

0554423670 

0505423553

0541912158 

2025-04-17 

 

 

2:00PM 

Project Implementation 

• Men have easy access to land and can fully participate in the project. 

• The men are mostly farmers and support the project. 

• The project could help improve food security in the area and the region. 

• The project should provide the necessary production incentives to 

encourage more men to be involved. 

• Agro-inputs and machinery for land preparation should be provided by the 

project. 

• Irrigation facility to help in dry season farming should be incorporated in 

the project. 

• Those who are already farming at the site should be compensated. 

• Access raid to the project site should be worked on. 

• Farmer support centers should be set up to help in land preparation. 

• The project should be open to all persons in the area including the youth and 

women. 

Recommendations 

• Government and NGOs should fully support the project. 

• Processing and marketing of rice should be vigorously pursued.  

• The roads should be improved in the area for easy mobility.  

Women  

 

Nandom 

Kpee 

Sombuor Eunice 

Nifaakang 

Gladys 

Aapuobe Grace 

Eru Tieruwel 

Zaba Alice 

Naawerebagr 

Emila 

Farmers 0548159811

0593444356

0596150770

0541912158 

2025-04-18 

 

 

3:00PM 

Project Implementation 

• There are women groups in farming that can be supported to engage in the 

project implementation. 

• The women support the project as it will boost income and livelihood if 

implemented effectively.  

• Support should be extended to women in terms of agro-input provision. 

• Land preparation support should be given to the beneficiaries.  

• Irrigation as a component of the project should seriously be considered. 

• The selection of women to partake in the project should be fair. 

• Adequate training should be provided to all farmers to be placed on the 

project. 

• Extension services by the Agric department should be effectively 

undertaken. 
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• Improved seedlings should be the choice for the project to enhance crop 

yield. 

Recommendations 

• Processing and marketing to guarantee prices should be led by the project 

proponent.  

• All necessary support to make the project a success should not be withheld 

from the farmers.  

• Infrastructure for the project should fully be provided to make the project 

sustainable. 
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             Annex 6:     Pictures of Engagement 

         

  

Engagement with Officials of Water Resource 

Commission 

Engagement with Official of the District 

Department of Agriculture 

  

Engagement with NADMO official Engagement with Women Groups 

  

Engagement with Men’s Group Engagement with Commercial Farmers 
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Engagement with Youth Group Engagement with the Ghana National Fire Service 

  

Engagement with small holder farmers Engagement with Traditional Authorities 

 
 

Engagement with the Rural Enterprise 

Programme 

Engagement with Private Non-Governmental 

Agency 
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Engagement with Aggregators Engagement with Faith Based Organization 
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Annex 7: List of Project Affected Persons (PAPs)  

 

# Name Gender  Community 

1 Maabobrkuu Godfred Male Nandom Kpee 

2 Delle Fabian Male Nandom Kpee 

3 Nyuurbome Elizabeth Female Nandom Kpee 

4 Yuorkuu Prosper Male Nandom Kpee 

5 Bieaniabome Anthony Male Nandom Kpee 

6 Nyuurbome Enoch Male Nandom Kpee 

7 Ib-Kpier Richard Male Nandom Kpee 

8 Yourkuu Solomon Male Nandom Kpee 

9 Bore Marcelinus Male Nandom Kpee 

10 Kuoru Justine Male Nandom Kpee 

11 Ekpee Felix Male Nandom Kpee 

12 Tuoyang Paulinus Male Nandom Kpee 

13 Domemile Charles Male Nandom Kpee 

14 Maabobrkuu Cosmas Male Nandom Kpee 

15 Aablerekuu Maxwell Male Nandom Kpee 

16 Yourdong Sylvester Male Nandom Kpee 

17 Bruno Ziem Male Nandom Kpee 

18 Kuuguu Maurice Male Nandom Kpee 

19 Francis Dery Male Ko 

20 Banabas Dabuo Male Ko 

21 Fidelis Kelle Male Ko 

22 Anthony Tangsege Male Ko 

23 Vernacious Siekaa Male Ko 

24 Lambert Dabuo Male Ko 

25 John Baptist Dermwan Male Ko 

26 Clement Kyorku Male Ko 
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27 Naa Thomas Gyereh Male Ko 

28 Gregory Kelle Male Ko 

29  Bernard Aayel Male Ko 

30 Guo Felix Male Ko 

31 Oswald Baawuo Male Ko 

32 Faakure Bobrnuo Male Ko 

33 Vitus Bewilleyir Male Ko 

34 Simon Guo Male Ko 

35 Robert Daata Male Ko 

36 Kuusan Nizu Cosmas Male Ko 

37 Aalangdong Philip Male Ko 

38 Peter Paul Naamwinsaa Male Ko 

39 Vincent De Paul Tirader Male Ko 
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Annex 8: Project Affected Persons Vulnerability Matrix 

# PAP Name V1: Low 

Income 

(≤ GHS 

2k) 

V2: 

Female 

Household 

Head 

V3: Large 

Household 

Size (≥10) 

V4: 

Physical 

Disability 

V5: 

Old 

Age 

(≥70) 

Total 

Vulnerabilities 

1 Maabobrkuu 

Godfred 

✔ 
 

✔ 
  

2 

2 Delle Fabian ✔ 
    

1 

3 Nyuurbome 

Elizabeth 

✔ ✔ 
   

2 

4 Yuorkuu 

Prosper 

✔ 
    

1 

5 Bieaniabome 

Anthony 

     
0 

6 Nyuurbome 

Enoch 

✔ 
    

1 

7 Ib-Kpier 

Richard 

✔ 
 

✔ 
  

2 

8 Yourkuu 

Solomon 

✔ 
    

1 

9 Bore 

Marcelinus 

✔ 
    

1 

10 Kuoru Justine 
     

0 

11 Ekpee Felix ✔ 
    

1 

12 Tuoyang 

Paulinus 

✔ 
 

✔ 
  

2 

13 Domemile 

Charles 

✔ 
 

✔ 
  

2 

14 Maabobrkuu 

Cosmas 

✔ 
    

1 
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# PAP Name V1: Low 

Income 

(≤ GHS 

2k) 

V2: 

Female 

Household 

Head 

V3: Large 

Household 

Size (≥10) 

V4: 

Physical 

Disability 

V5: 

Old 

Age 

(≥70) 

Total 

Vulnerabilities 

15 Aablerekuu 

Maxwell 

     
0 

16 Yourdong 

Sylvester 

✔ 
    

1 

17 Bruno Ziem ✔ 
 

✔ 
 

✔ 3 

18 Kuuguu 

Maurice 

✔ 
    

1 

19 Francis Dery ✔ 
    

1 

20 Banabas 

Dabuo 

✔ 
    

1 

21 Fidelis Kelle ✔ 
    

1 

22 Anthony 

Tangsege 

✔ 
    

1 

23 Vernacious 

Siekaa 

✔ 
    

1 

24 Lambert 

Dabuo 

✔ 
    

1 

25 John Baptist 

Dermwan 

✔ 
    

1 

26 Clement 

Kyorku 

✔ 
    

1 

27 Naa Thomas 

Gyereh 

✔ 
   

✔ 2 

28 Gregory 

Kelle 

✔ 
 

✔ 
  

2 

29 Bernard 

Aayel 

✔ 
    

1 
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# PAP Name V1: Low 

Income 

(≤ GHS 

2k) 

V2: 

Female 

Household 

Head 

V3: Large 

Household 

Size (≥10) 

V4: 

Physical 

Disability 

V5: 

Old 

Age 

(≥70) 

Total 

Vulnerabilities 

30 Guo Felix ✔ 
    

1 

31 Oswald 

Baawuo 

✔ 
 

✔ 
  

2 

32 Faakure 

Bobrnuo 

✔ 
    

1 

33 Vitus 

Bewilleyir 

✔ 
    

1 

34 Simon Guo ✔ 
    

1 

35 Robert Daata ✔ 
    

1 

36 Kuusan Nizu 

Cosmas 

✔ 
    

1 

37 Aalangdong 

Philip 

✔ 
    

1 

38 Peter Paul 

Naamwinsaa 

✔ 
    

1 

39 Vincent De 

Paul Tirader 

✔ 
 

✔ 
  

2 

 

 

Vulnerability Criteria Key: 

● V1: Low Income: PAP’s annual income is GHS 2,000.00 or less. 

● V2: Female Headed Household: PAP is the female Head of the household. 

● V3: Large Household Size: Household has 10 or more members. 

● V4: Physical Disability: PAP has a physical disability. 

● V5: Old Age: PAP is 70 years of age or older.  

 
 

 
 
 
 
 
 
 



10 

 

 

 
 
Annex 9: Land Donation Agreement Form  
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Annex 10:  Summary matrix of PAPs in Nandom Municipal 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the PAP 

and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

KPE0002 Maabobrkuu Godfred Male  40 

 

Farmer 0541349490 

 

  

1 10.880881 

-2.749345 

GHC 1,300.00 

USD 123.38 

Kuuguu Maurice 

0559515022 

KPE0003 Delle Fabian Male 48 

 

Farmer 0549398985 

  

5 10.88390 

-2.748073  

GHC 1,300.00 

USD 123.38 

Yuorkuu Prosper 

0599469278 

KPE0004 Nyuurbome Elizabeth Female 44 

 

Farmer 0248591020 

  

1 10.883932 

-2.747545 

GHC 1,300.00 

USD 123.38 

Ekpee Richard 

0549837804 

KPE0005 Yuorkuu Prosper Male 27 

 

Farmer 0599469278 

  

3 10.883825 

-2.748058 

GHC 1,300.00 

USD 123.38 

Diana Yuorkuu 

0559702203 

KPE0006 Bieaniabome Anthony Male 56 

 

Farmer 0549384467 

  

1 10.881882 

-2.74924 

GHC 1,300.00 

USD 123.38 

Cletus Naab 

0501243522 

KPE0007 Nyuurbome Enoch Male 53 

 

Farmer 0541213962 

  

1 10.883835 

-2.748059 

GHC 1,300.00 

USD 123.38 

Sylvenus 

Nyuurbome 

0248591020 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the PAP 

and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

KPE0008 Ib-Kpier Richard Male 40 

 

Teacher 0549837804 

  

3 10.88386 

-2.748063 

GHC 1,300.00 

USD 123.38 

Ib-Kpier Cynthia 

0508066372 

KPE0009 Yourkuu Solomon Male 58 

 

Farmer 0536739240 

  

3 10.88326 

-2.748271 

GHC 1,300.00 

USD 123.38 

Yourkuu Issac 

0550952107 

KPE00010 Bore Marcelinus 

 

Male  42 

 

Farmer 0548451657 

 

  

1 10.881398 

-2.749305 

 

GHC 1,300.00 

USD 123.38 

Kuuguu Maurice 

0559515022 

 

KPE00011 Kuoru Justine Male 43 

 

Farmer 0245075775 

  

3 10.884999 

-2.74704 

GHC 1,300.00 

USD 123.38 

Dakurah Benedicta 

0200548943 

KPE00012 Ekpee Felix Male 43 

 

Farmer 0537692987 

  

2 10.882363 

-2.748897 

GHC 1,300.00 

USD 123.38 

Richard Ekpe 

0549837804 

KPE00013 Tuoyang Paulinus 

 

Male 39 

 

Farmer 0504408112 

  

  

2 10.880497 

-2.749634 

 

GHC 1,300.00 

USD 123.38 

Maabobrkuu 

Godfred 

0541349490 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the PAP 

and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

KPE00014 Domemile Charles Male 45 

 

Farmer 0209352490 

  

5 10.884669 

-2.747002 

GHC 1,300.00 

USD 123.38 

Ib-Kpier Regina 

0207352490 

KPE00016 Maabobrkuu Cosmas Male 39 

 

Farmer 0544049190 

  

1 10.885428 

-2.746438 

GHC 1,300.00 

USD 123.38 

Albertina 

Maabobrkuu 

0507242148 

KPE00017 Aablerekuu Maxwell Male 28 

 

Tiler 0552334172 

  

2 10.885271 

-2.746938 

GHC 1,300.00 

USD 123.38 

Aablerekuu 

Emmanuel 

0595082768 

KPE00018 Yourdong Sylvester Male 55 

 

Farmer 0557752572 

  

1 10.884389 

-2.747276 

GHC 1,300.00 

USD 123.38 

Hillary Yuoredong 

0543157707 

KPE00019 Bruno Ziem Male 70 

 

Farmer 0551246302 

  

1.5 10.885168 

-2.746906 

GHC 1,300.00 

USD 123.38 

Eric Ziem 

0555803665 

KPE00020 Kuuguu Maurice 

 

Male 42 

 

Farmer 0559515022 

 

 

 

 

 
  

2 10.881692 

-2.749237 

 

GHC 1,300.00 

USD 123.38 

Bore Marcelinus 

05484516557 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the PAP 

and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

KO00027 Francis Dery Male 51 

 

Farmer 0546872290 

  

10 10.796633 

-2.747055 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720  

KO00028 Banabas Dabuo Male 40 

 

Farmer 0554700413 

  

30 10.7965 

-2.742508 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720  

KO00029 Fidelis Kelle Male 34 

 

Farmer 054190739 

  

15 10.79619 

-2.741287 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

KO00030 Anthony Tangsege 

 

Male  42 

 

Farmer  0249889575 

 

 

 

 

 
  

10 10.880497 

-2.743042 

 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

 

KO00031 Vernacious Siekaa Male 76 

 

Farmer 0257153784 

  

10 10.79647 

-2.753635 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

KO00032 Lambert Dabuo Male 32 

 

Farmer 0558506307 

  

45 10.796637 

-2.74246 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the PAP 

and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

KO00033 John Baptist Dermwan Male 39 

 

Farmer 0542641523 

  

25 10.796108 

-2.738315 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

KO00034 Clement Kyorku Male 55 

 

Farmer 0241126217 

  

10 10.796518 

-2.753835 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

KO00035 Naa Thomas Gyereh Male 76 

 

Farmer 0551470720 

  

21 10.795952 

-2.74195 

GHC 1,300.00 

USD 123.38 

Clement Kyorku 

0241126217 

KO00036 Gregory Kelle Male 67 

 

Farmer 0554518110 

  

15 10.796007 

-2.740635 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

KO00037 Bernard Aayel Male 54 

 

Farmer 0533850984 

  

25 10.796157 

-2.742108 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

KO00038 Guo Felix Male 53 

 

Farmer 0592053128 

  

10 10.796067 

-2.742208 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the PAP 

and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

KO00039 Oswald Baawuo Male 41 

 

Farmer 0240087845 

  

20  10.795969 

-2.742102 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

KO00040 Faakure Bobrnuo Male 50 

 

Farmer 0548817775 

  

12 10.796325 

-2.754665 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720  

KO00041 Vitus Bewilleyir Male 42 

 

Farmer 0240206804 

  

14 10.797785 

-2.748802 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

KO00042 Simon Guo 

 

Male  32 

 

Farmer  0557481557 

 

  

10 10.795773 

-2.74297 

 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

 

KO00043 Robert Daata Male 55 

 

Farmer 0554908616 

  

17 10.796788 

-2.748243 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

KO00044 Kuusan Nizu Cosmas Male 65 

 

Farmer 0550952634 

  

10 10.796445 

-2.74978 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 
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Code PAP* First and last names of 

the PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the PAP 

and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

KO00045 Aalangdong Philip Male 70 

 

Farmer 0202283535 

  

11 10.796315 

-2.754366 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

KO00046 Peter Paul Naamwinsaa Male 25 

 

Farmer 0551668148 

  

10 10.84228 

-2.711281 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

KO00047 Vincent De Paul Tirader Male 54 

 

Farmer 0543042576 

  

20 10.797106 

-2.746909 

GHC 1,300.00 

USD 123.38 

Naa Thomas 

Gyereh 

0551470720 

                          * At the time of preparing this report USD 1 = GH₵10.54 (August, 2025) 
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Annex 11:  PAPs Consent Form 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 



Page
18 

 

 

 
 



Page
19 

 

 

 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 

 



Page
52 

 

 

 
 

 



Page
53 

 

 

 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 
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Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 
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C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 


