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COMPENSATION SUMMARY SHEET

Ministry of Food and Agriculture

# Variables Data
A. General
1 | Region SavannaliRegion
2 | Municipality West GonjaMunicipality
3 | Village/Suburb Busunu
4 | Activity(ies) that trigger resettlement Land preparation
5 | Project overall cost USD 17.5 million
6 | Overall resettlement cost GHC 45,660.00
(Equivalent of USD4,338.29
7 | Applied cutoff date (s) May 30, 2025
8 | Dates of consultation with the people affected by th{  April 15 to May 30, 2025
project (PAP)
9 | Dates of the negotiations of the compensation rates July 2025
prices
B. Specific information
10 | Number of people affected by the project (PAP) 12
11 | Number of Physically displaced 0
12 | Number of economically displaced 12
13 | Number of affected households 12
14 | Number of females affected 1
15 | Number of vulnerable affected 11
16 | Number of major PAP 12
17 | Number of minor PAP 0
18 | Number of total righbwners and beneficiaries 0
19 | Number of households losing their shelters 0
20 | Total area of lost arable/productive lands (ha) 0
21 | Number of households losing their crops and/or 0
revenues
22 | Total areas of farmlands lost (ha) 0
23 | Estimation of agricultural revenue lost (USD) 0
24 | Number of building to demolish totally 0
25 | Number of building to demolish totally at 50% 0
26 | Number of building to demolish totally at 25% 0
27 | Number of treecrops lost 0
28 | Number of commercial kiosks to demolish 0
29 | Number of ambulant/street sailors affected 0
30 | Number of communityevel service infrastructures 0
disrupted or dismantled
31 | Number of households whose livelihood restoration 0
at risk
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EXECUTIVE SUMMARY

0.1 Overview o Project

The Resilient Rice Regional Value Chains in West Africa (REWARD) Projscbeing
implemented by the Government of Ghana through the Ministry of Food and Agriculture (MoFA)
with funding from the African Development Bank (AfDB). The REWARD project aims to boost
the production of rice, as it & important crop in the economy of Ghana

Over the years, there has been a significant increase in rice consumption due to population growth,
urbanization and change in consumer taste and preference. Despite the increases in consumption,
domestic production has lagged with an average deficitaftalhh67 million MT of consumption
between 2008 and 2022 which has been filled by imports.

The local production of milled rice has consistently fallen short of consumption, with the shortfall
being filled by importsThe national target is to attain sslifficiency in 208 with a total paddy
production 0f3.31 million MT.

The goal of the REWARD project is &et the country unto the path of sustainable local rice
productionfocusing on rice, value chains in the Northern, North East, Upper East, Savannah and
Upper West Regions of Ghana.

The Project has four (4) main components namely; production and productivity, processing and
marketing, policy and governance, and project coordination and management. The overall
rationale of the components of the REWARIDana project is to reduce impdrba of rice by
increasing competitive local rice production, processing, income, and job creation, which will lead
to improved nutrition and food security in a sustainable manner and contribute to reducing poverty
through a privatgublic sector driven ierventions along the rice value chain. The specific
objectives of the project are;
9 To increase rice productivity and production thus increased incomes for farmers, particularly
women and young people;
1 To increase the resilience and adaptive capacities of rice farms and production systems; and
1 Toincrease the marketing and integgional trade of rice.

Details of theprojectcomponent is captured rablebelow.

No | Component Sub-Component and Activities
Name
1 | Production Sub-component 1.1:Sustainable climateresilient infrastructure and
and management services in rice production systems

Productivity Key interventions will include:

1 Development of Agricultural Zones

1 Sustainablé.and and Water Management (SLWM)

1 Form and build capacity of Water Users Association
1 Social infrastructure development
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No | Component Sub-Component and Activities
Name

Sub-component 1.2:Improved availability and access to climateresilient
inputs, mechanization services and knowledge
Key interventions will include:

1 SeedDelivery Systems

1 Fertilizersand Pest Control Management Systems

9 Agricultural MechanizatiorServices Delivery

1 Extension Delivery

2 | Processing Sub-component 2.1: Modernized processing _infrastructure and
and ) strengthening capacities of value chain actors
Marketing

This component will focus on:

1 The construction and installation of processing and storage infrastry
to minimise posharvest losses and enhance value addition.

1 Development of information systems using innovative technologies

digital) and consumeoriented branding to improve access to market.

3 | Policy and Key activities under this component will include:
Governance f  Supportto policy reforms and harmonization at regional/national leve
1 Finalize the National Rice Development Strategy Il (NRDS) in line
PFJ 2.0.

9 Organise policy dialogues amtbrkshops to discuss issues relevant to
rice subsector.

1 Coordinate activities to ensursynergies among rice value chg
stakeholderand project$o boost production, processing, marketing
consumption of localiproduced rice

1 Enhance control and regulations for agricultural inputs
regional/national levels.

4 | Programme | This component will be responsible for:

Coc(j)rdination f Day-to-day management of project activities to ensure harmony
an
Management coherence.

1 Establishment or nesting of Project Implementation Unit (PIU) u
existing PIU to support the coordination and management of the prg
1 Development of Regional and National Management and monit
systems based on digital technologies to ensure tracking of res
Regional and National levels, and in line with ECOWAS R
Observatory (ERO).

Within theBusunu valleythe project will not be accessing land directly as land have been donated
for the project by the Chief dusunuwho owns the land. There al® farmers who attain
livelihood from the proposed project site and will have to move out to make way for the project.
As such, these farmers will be economically displaced. However, alternative land has been
provided to the PAPs by the Chief for uninteregpfarming activity.
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The project activities that will occasion economic displacement is land preparation and installation
of farm infrastructure. This is the stage of the project implementation where the vegetation will be
cleared using suitable machinery for land developn@mnsure that top soils are not unduly
disturbed. Some activities to be undertaken will involve land levelling afielthbunding. Bunds

which are earthen embankments will be created to retain rainfall runoff. The plots will be formed
to conform to thedirection of the contours, in this way reducing the earth movement during
bunding and levelling to the minimum. The levels of the plots will be set to balance cut and fill.
Bunding and land levelling will form the major activities in plot formation. Peggut of plots
boundaries to the standard size of plots will be required during the levelling. All levelled plots
would be portioned and bunded byfield contour bunds into plots.

Roads linking valleys to communities which are mostly in deplorable states will be maintained to
reduce posharvest losses which has been a major problem confronting farmers. Access roads will
be maintained to permit the use of agricultural machinefyamtopping zone to do tillage, deliver
inputs and send out produce.

Agriculture is the major livelihood activity in the project area which has the potential of positively
transforming the lives of the people as there is vast arable land in the area which is predominantly
undeveloped. The area has a longer one rainfalbeefitem May to October each year and
presents an opportunity for extensive agricultural production. The main risk to agriculture in the
area is the phenomenon of climate change which makes agricultural livelihoods vulnerable to
environmental challenges. &lvulnerabilities relate to irregular rainfall, low yields, reduced soil
fertility, incidences of pest and diseases infestation and flooding etc. ultimately impacting on
livelihoods and incomes of the people

Within the project communitusunuand its surrounding communities, land is mostly under the
control of traditional authorities (skin/stool land). The Chief together with the elders and land
priests (custodians), manage land on behalf of the communities. Individuals or groups do not
usually have absolute ownership but rather usufruct rights (right to use the land).

Access to land for any development by any interested person is done though the traditional
authorities where allocations are made after the necessary consultation and laid down procedure
followed. A prospective user makes a request through the Chiefs elders or family head. Terms are
then discussed which could involve token payments (drinks, cola, money, or livestock), which
symbolize respect and commitment. If approved, the land is allocated, entbriimunity
witnesses the process to prevent dispuitesre is no conflict in the project community and the
valley area as well as surrounding communities attributed to land. Land for agricultural and other
development undertakings are available.

0.1.1 Objectives of the Resettlement Action Plan

The objectives of the RAP include:

1. Provide an understanding of what impact -pubjects will have on persons living and
operating in the project area;

2. Propose changes that aim at avoiding or minimizing livelihood disruption and involuntary
resettlement impacts;

3. Ensure that impacts are properly assessed and all Paffiectedpersons (PAPs) are
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identified and their assets that are affected are recorded and valued for adequate compensation;

4. Identified PAPs and valued affected assets, are provided with adequate compensation
packages whether in cash or kind based on the extent of displacement;

5. Record grievances, and provide support for resolution of grievances; and

6. Ensure stakeholders including PAPs have been identified and engaged to ensure issues of
concern to them are adequately addressed.

0.2 Project Applicable RAP Issue

The RAP issue to be occasioned as a result of the implementation of the REWARDIRthgct
Busunuvalley is economic displacemertEconomic displacement refers to the loss of income
sources or means of livelihood resulting from land acquisition or land use cAdngémpact

will arise as a result of the relocation of farmers on the project site. Even though the farmers will
be beneficiaries of the project, they will have to move during land preparation for the project. As
a result, they will have to undertake famg elsewhere. The Chief of Busunu has provided a vast
land to the affected farmers to use for crop cultivation.

Assessment of the project impact on the community revealed that a total of 12 farmers made up
of 11 males and 1 female will be economically displaced. At the time of the assessment, there
were no crops under cultivation or grazing on the project siteveasitin the dry season when

farming activities are not undertaken due to rainfed agriculture been practiced in the project area.

The land requirement for the project in Bigsunuvalley is200 hectares. This will be developed

for use by the beneficiary farmers. The PAPs who undertake farming activities on sections of the
valley earmarked for development will be restricted in terms of access to the land during the
preparation phase of the projevhere construction activities will be undertaken to prepare the
land and install some infrastructure.

The ages of PAPs ranged from 25 to 70 years, with an average age of approximately 38 years. The
largest group of PAPs (58%) falls within the-38 years age brackefhe PAPs educational
background is nothing to write home abadusignificant majority of PAPs, (83%) have no formal
educatiorwhilst one PAPhavea technical educatidmackground. This generally indicates a very

poor educational background of the PAPs.

On the socieeconomic front, croparming constitutes the primary source of incomenfmst
PAPs (92%) whilst domestic livestock rearing constitutes the secondary source of income for
PAPs.This indicates the importance of agriculture in the livelihood of the people.

Annual hcome from rice sales is generally lamong the PAPs due to low productivityajority

of the PAPY82%) earn GHS 4,500.00 or less per year. Only one PAP reported an income above
GHS 4,501.00Rice production however offers great potential in the area which has the potential
to better the livelihoods of the people.

Basic household necessities dominate the expenditure items of the PAPs household. Necessities
such as Bod, Education, and Health are the primary areas of expenditure for ned?kRal
householdsOn vulnerability, he PAPs vulnerability status diverse. low Income Large
HouseholdSize, FemaleHeadedHouseholdsand Old Age constituted the vulnerability status of

the Project Affected Persons.
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The implementation of the project will impact positively on the secionomic lives of the PAPs.

The project beneficiaries including the PAPs will have access to bigger lots, prepared farmlands,
improved rice seedlings, extension support services andifdirastructure among others. This
support will significantly improve rice yields and result in higher income for the farmers. The
beneficiaries will earn much higher income from rice sales compared to what they currently earn.
The farmers could use thecome to invest in other agricultural crop farming activities to improve
general income from agriculture which is the primary economic activities of the PAPs and project
beneficiary communities. With improved incomes, the households of the PAPs and agnefici
farmers will be in a better position to cater for household necessities such as food, health, and
education etc. Overall, the project will significantly enhance the social and economic lives of the
PAPs and other beneficiaries.

On the effects of temporary loss of farmland, alternative farmlands have been provided for the
PAPs to cater for restrictions on the project valley land during land preparation and infrastructure
installations. Due to the alternative land allocation, #peeted impact on livelihoods and income

is assessed to be minor as the PAPs are not going to be denied farming opportunities.

0.3 Legislative framework

This RAP outlines the framework and principles for execution of the Project compensation and
livelihood related issues for project affected persons as early as possible in project development.
This is in accordance with the requirements of the African Deweent Bank (AfDB) Operational
Safeguard (OS) 5 ohand Acquisition, Restrictions on Access to Land and Land Use, and
Involuntary Resettlemenand national legislations including:

The Constitution of the Republic of Ghana, 1992

Ghanabés National Land Policy, 1999

The State Lands Act 1962, (Act 125) and the State Lands (Amendment) Act, 2000 (Act 586)
The Land Act, 2020 (Act 1036)

Land Use and Spatial Planning Act, 2016 (Act 925)

The Office of the Administrator of Stool Lands Act, 1994 (Act 481)

The Administration of Lands Act, 1962 (Act 123)

The Lands Commission Act, 2008 (Act 767)

Local Governance Act, 2016 (Act 936)

Alternative Dispute Resolution Act 2010 (Act 798)

= =2 -8 -4 -8 _9_9_49_°2._-2

The REWARD project is designed such that beneficiary communities through their Chiefs and
individuals donate land for the project. The donation is sealed officially through the Voluntary

Land Donation Agreement Form where the donating party(ies) sigarthelktailing the hectares

of land donated and the location. Therefore, the project will not acquire lands and there will not
be any such undertaking as land expropriation (compulsory acquisition).

In Ghana, the compulsory acquisition of land by the State is guided by the 1992 Constitution

(Article 20), the State Lands Act, 1962 (Act 125) (as amended), and the Land Act, 2020 (Act

1036). The President issues an Executive Instrument (E.l.), declagragquisition of the land

for public use. This notice is published in the Gazette and often in the media to inform affected

persons. Once the E.l. is published, ownership of the land vests in the State. The Lands
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Commission, together with other relevant state agencies, formally notifies affected landowners
and occupiers. Valuation exercises are then condbgtédte Lands Valuation Division (LVD) of

the Lands Commissiaand appropriate compensation to affected land ovaredetermined and
padThe process is meant to ensure fairness,

This process, however, is not applicable to the project as land have already been acquired from
voluntary donors from the project communities.

0.3.1 Institutional Arrangement

The institutional arrangement tarms of responsibilities and monitoring implementation of the
RAP s provided in the Table below.

No. | Institution Role/Responsibility Description

1 AfDB T Maintains an oversight rol e t
safeguards policies, review and provide clearance and approval f
RAPs.

1 Will carry out external supervision for satisfactory RAP implements
and provide support role throughout project implementation and mg
progress of project implementation.

1 Will recommend additional measures for strengthening instituti
capacity building measures as appropriate and implemeni
performance

2. MoFA/ REWARD | 1 Responsible for the successful implementation of the project by eng

PCU appropriate contractors and consultants for the execution of the pro|

1 Has the oversight responsibility for the implementation of the RAP.

1 Responsible for providing funds ftine purchase of bicyclds eligible
PAPs who will be economically/physically displaced.

1 Responsible fohonouringcompensationo PAPs.

1 Have a representation in the RAP Management Teams includin
Grievance Committee and the Monitoring and Evaluation Committe|

1 Responsible for ensuring that environmental and social safeguard
and documentations are taken care of under all the Project.

3. RAP Consultant 1 Responsible for the preparation of the RAP and Communicatior
Outreach Plan.

1 Responsible for ensuring that impacts are properly assessed and al
are identified and their affected assets recorded and valued for ad|
compensation.

1 Responsible for ensuring that stakeholders including PAPs have
identified and engaged to ensure issues of concern to them are ade
addressed.

1 Responsible for consultations with the PAPs and providing feedba
project/RAP implementation to the PAPs and MoFA.

1 Responsible for ensuring that all grievances are resolved, and feg
provided to the PAPs concerned.
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No. | Institution Role/Responsibility Description
4. | West Gonja 1 Beneficiary local government authority where the projectbeing
Municipal implemented. Will be directly involved with the RAP implementation
Assembly will have representations in the Grievance Committee and Monitoring
Evaluation Committee
5. | PAPs 1 The PAPs will be required to select representatives to the griey
committee at the Assembly/Suhetro level. These representatives \
be directly involved in activities of the Grievance Redress Mecha
(GRM) and serve as liaisons for all identified PAP groups

04 Baseline

The total population of th&/est Gonja Minicipality, according to the Ghana Statistical Service
2021 Population and Housing Census, is 63,449 made up of 32]1248Dr(lales and 31,179 (49%)
females. This is about 9.7% and 0.2% of the regional and national population respectively. The
area has 39,1502%0) of its population located in urban areas with 24,299 (38%) of the population
located in rural settlements. The population density is 13.5 persons per sq.km with a total of 13,013
households and an average household size of 4.7 persons per libudetio is lower than the
regional average of 4.9he municipality has a very youthful population with about 87% below

60, according to the 2021 Population and Housing Census.

There are 22 ethnic groups in the municipality and the Gonjas are the predominant group. Other
ethnic groups include Hanga, Kamara, Dagomba, Tampulma, Frafra and Dagaaba. The lack of
ethnic homogeneity tends to constrain semitiural organization and delopment. However,

there is interethnic marriages and peacefuledstence, which points to unity in diversifyhere

are four major religious groups in the Municipality these are Isla2®6)4 Catholic (26%),
Pentecostal (8%) and Traditional Worshipp@&).

Agriculture is the main st a0pedentofthepopatiasi ci p a
engagd in agriculture with major crops produ@d beingmaize, cassava, rice, yam, beans,
groundnuts and other§arming is done once a year as it is4f@id and the erratic rainfall pattern

makes farming risky. Some activities during the dry season are collection of sheanuts, wild honey
harvest, agro processing, fuel wood harvest &timals such as sheep, goats, cattle, pigs and
fowls are also reared in tiMunicipality. The women mainly engage liice/gari processing and
sometimes Shelautter productioras forms ofAgro-based industrial activities

There is a dedicated market day (Saturdays) which comes on weekly, on which day traders from
within and adjoining districts and towns including Sawla, Wa, Tamale, Busunu, and Laribanga
converge to buy and sell

Chiefs and family leaders own the land in the municipality. Family ownership and clan ownership
are the two most popular types of land ownershgnd can be purchased for construction or

cultivation by an individual or a group of individuals. There is no such thing as a complete right
of title to land. Individuals, on the other hand, can claim ownership of land if they have the right
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to use it temporarily. Chiefs have legal authority, whereas landowners have ritual authority. Within
some communities, there is communal strife and disunity as a result of leadership succession and
land disputes.

In keeping with the strong patrilineal nature of the kingship system, land is allocated only to men
as females have no right to usufruct. However, women can obtain access to land for farming
mainly through their social relations with male members of thenzonity.

Within the earmarked project community, land have been donated for the project by the local chief
who owns the land for the benefit of the community.

Rainfall dependentafming constitutes theprimary source of income foan overwhelming
majority of the PAPs (92%) and théiouseholdshereby making livelihoods vulnerable due to
climatic variations. Out of the 12 PAPs identified, 11 (92%) are vulnerable. The PAPs fall within
four vulnerability criteria namelylow Income,femaleheadedhousehold)argehouseholdsize,

and dd age

0.5 Compensation Plan

The eligibility criteria applied in the identification and confirmation of Project Affected Persons
was that, a PAP should be someone who engaged in farming on the affected land (project valley)
as a source of livelihood as well as a person who owns @weleither movable or immovable

on the valley. The assessment revealed that there was no structure identified and the compensation
applies only to those who engaged in farming on the valley.

The type of compensation planned for the PAPs after evaluation of the project impackig; in
replacement of productive land to protect livelihoods and transportation assistance to PAPs to
facilitate movement to alternative land for the continuatiofaohing activities. This plan will

help to cushion the PAPs in order to safeguard their liveliho@lg-off date beyond which
compensation will not be paid in respect of encroachment on the project waks0" May,
2025.The description of the forms of compensatiothiPAPs are provided in the Table below

Description of
No. Category of Impact compensation and Remarks
assistance
Complete/permanent loss { Compensation not No land will be ‘?‘Cq“'red by the projeets
1 property or use right. applicable. a re_sult,no physical relocation cost is
applicable
Temporary economic Alternative land for | Compensation in respect of economic
displacementthose who farming has been | displacement for the period of
farm in the valley will lose secured for the | construction (land preparation).
income during land farmers. They are
2. | preparation period if it goey expected to continug Identified dternative laml is available to
beyond the dry season farming activities at | be used for farming and as pasture by
earmarked for the land the alternative site. | PAPs.
preparation works).
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Description of
No. Category of Impact compensation and Remarks
assistance

In place of direct cash compensation,
, bicycles with a carrier will be provided t
Disturbance caused o
. . | all PAPs to facilitate transport to the ne
3. | Temporal disturbance by change of farming . : i
. site. Bicycles are widely used by men a
site.

women to and from the farm and for oth

household activities.

Payment of compensation to PAPs (Transportation assistaBmycle)) will be done before
commencement of construction works at the project valley. In respect of alternative land for the
PAPs to continue farming activities, this has been provided by the traditional authorities to the

PAPs.

Compensation Summary Sheet of PAPs is presented in the Table below.
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Summary Sheet of PAPs
PAP Code |First and last namegy Sex | Age | Picture of ID |Profession| Tel. of the PAPG6s P| Imageofthe Size of GPS Real Witness/Neighbof
of the PAP M, F) (Ghana card, and PAP and/or affected farmland | coordinates| compensation  of the PAP
NHIS, Voter | principal |representative property/ies (acres) of the cost in local | (Names and Tel.
card) activity of affected | currency &
PAP) property/ies|  dollars
BUS0001 |(Inusah Adam Male Farnmer | 0595919229 10 9.214205 | GHC 1,300.0(Rashida Abubaka
-1.433028| USD 123.38 (0532420959
BUS0002 [Mohammedmoro Male Farnmer | 0551230532 15 9.214225 | GHC 1,300.0(Barchisu Musah
-1.43292 | yUsD 123.38|0551230532
BUSO0003 |Abdul Kadir Shaibu| Male Farmer | 0240178491 10 9.214093 | GHC 1,300.0(Mumunatu Achuld
-1.433168| ysD 123.38(0533949529
BUS0004 |Achulo Memunatu | Female Farner 5 9.214283 | GHC 1,300.0¢Abdul Kadir
-1.432813| USD 123.38 |Shaibu
0240178491
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BUSO0005 |Iddrisu Abukari Male Farmer | 0256782967 5 9.214228 | GHC 1,300.0(Abubakari Hafiz
-1.433062| USD 123.38[0553573854
BUS0006 |[Mohammed Yakubu Male Farmer | 0240270985} 15 9.214183 | GHC 1,300.0(Ibrahim
-1.433072| USD 123.38 [Mohammed
0548008092
BUSO0007 [Yakubu Abdul Latif | Male Farmer 0533118120| . 20 9.214218 | GHC 1,300.0(Lukeman Latif
-1.432908| UsSD 123.3810596280185
BUS0008 |Alhassan Iddrisu Male Farnmer | 0543079535 15 9.214218 | GHC 1,300.0(Alima Iddrisu
-1.432908 | USD 123.38(0531338967
BUSO0009 |lbrahim Zakara Male Farmer | 0594915590 10 9.214205 | GHC 1,300.0¢Hamidia Ibrahim
-1.433028| UsSD 123.38(0595306938
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9.214168
-1.43307

GHC 1,300.0(¢
USD 123.38

Rukaya Alhassan

0246656902

9.214268
-1.433033

GHC 1,300.0(¢
USD 123.38

Ekimah Musah
0597303674

BUS00010 [Abdul Rahman Male Farmer | 0540445842

Iddrisu
BUS00011 (Inusah Mohammed | Male Farmer | 0248764574 ,
BUS00012 |Busunu Wura Male Farmer 0242315541

Jonokpowu |l

(Kramoh Changa

Amadu)

*At the time of preparing thi

9.085333
-1.80662

GHC 1,300.0(
USD 123.38

Boyawura
0242315541

= GH 10.

54 (Augus
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0.6 Arbitration/ Grievance Redress Mechanism

A Grievance Redress Mechanism (GRM) has been established to ensure effective resolution of
complaints related to the project's environmental and social impacts, inchaingary land
donation restrictions on landccess anthndtenure issues, labour issues, and community health
and safetyThe objective of the Grievance Redress Mechanism (GRM) is to provide an effective,
transparent and timely system that would give aggrieved persons redress and avoid litigation,
minimize bad publicity, avoid/minimizedelays in execution of the project, and ensure
sustainability of the Project. The GRM will provide all persons and groups affected by the project
activities with avenues through which they can express their concerns and receive the needed
corrective actios in an appropriate and timely manner

The GRM follows a thred#ier structure: communitjevel mechanisms (Grievance Redress
Committee and sitkevel processes), distritdvel committees, and a projeside grievance
redress committee. This structure allows for the escalation and resolutignewnces at
appropriate levels throughout the profsdétplementation.

Serious offenses such as sexual harassment, violence, corruption, and fraud which are criminal
under Ghanaian law and are unacceptable in society will be referred to the appropriate state
institutions, while also allowing complainants to bypass the intgmevance system if they
prefer. GBV/SEA/SH cases will be handled through a confidential referral protocol, ensuring
survivorcentred resolution. Preventive measures against grievances include staff sensitization and
health awareness campaigns, with gaigce management primarily led by the Social Safeguard
Specialist, with support from other project officers. GRM activities will be fully funded by the
REWARD project, except when cases are taken to court beyond the project's internal mechanisms.

T h e prGrigvancetRédsess Mechanisril be handling potential Voluntary Land Donation
issues as well as compensation for economic displacement. i3siee&RM role in addressing
potential Voluntary Land Donation issues will be tosere thatit provides a channel for
landowners to voice concerrthey may have. It will also ensure thgtievances about
documentation (e.g., disputes over land bounda&tey arereviewed and correcteas well as
provide a fair, accessible, and timely process to resdisputes over ownership, consent, or use
rights related to donated land.

In terms of potential disputes relating to the payment of compensation for economic displacement,
the GRM will provide avenues faffected person® challenge or appeal the adequacfairness

of compensation package ensure that compensation matches what has been agreed with PAPs
The GRM will also endeavour toulld trust between project implementers and affected
communities by ensuring concerns are addressed transparently and fairly

0.7 Monitoring/Evaluation and Reporting

Regular monitoring and reporting are central to, and required for, effective management and
implementation of the resettlement process. Resettlement monitoring and evaluation will focus
mainly on the implementation of resettlement (i.e., compensationsfgadement).

The RAP monitoring will have two components, and these include:
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8

Process monitoring (internal)will focus on compliance with the Resettlement Action Plan
(RAP) and the updated stakeholder engagement, communication and outreach plan and to
ensure that the objectives of these reports have been achieved. The momithhcatgris will
include but not limited to:

Number of PAPs available and received or signed for the compensation;

Number of Representatives of PAPs who received compensation on behalf of PAPS;
Date of compensation presentation, and recipient of the compensations;

Number of grievances registered, number of grievances resolved and unresolved
complaints; and

Number of complaints resolved at the project site level, resolved by MoFA, resolved
by the Grievance Committee, and number sent to the law courts.

< <K<

<

Independent performance monitoring (externa)ll be carried out by an external party (e.g.,
AfDB) at structured intervals, e.g., midrm monitoring and completion evaluation/audit. The
completion evaluation/ audit is to determine whether the obg=ctof the RAP have been
achieved or otherwise and that compensation has been successfully completed in compliance
with the RAP. The completion evaluation/ audibuld be undertaken after completion of
compensation payment prior tmnstruction activitiesnicluding reinstatement works and
submission of closeout report by the RAP consultant.

The RAP Consultant will prepare and submit monthly and quarterly reports and-awiosport.

T

T

T

Monthly Reports during construction will provide account for all activities carried out within
the specified month including challenges encountered.

Quarterly Progress Report during construction will provide status of all activities carried out
in the specified quarter including challenges and recommendations.

RAP Closeout Report will provide a close out report on all resettlement and community
engagement planning and implementation activities among others as provided in the ToR

Dissemination of periodic reports and completion aodithe RAP implementation to all project
partners will be fully adhered to by REWARDIonitoring of activities to ensure that what is
contained in the RAP is been followed and for successful RAP implementation will be undertaken
by a number of key institutions directly involved in the project. The institutions and their role in
the monitomg of the RAP implementation is provided in the Table below.

No. Monitoring Role/Responsibility

Institution

AfDB T Maintains an oversight rol e
safeguards policies are followed in the implementation of the R

1 To determine whether the objectives of the RAP have been ach
or otherwise.

1 To determine if compensation has been successfully complet
compliance with the RAP.
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No. Monitoring Role/Responsibility
Institution
2. | MOFA/REWARD 1 Ensure compliance with the principles of the RAP and that acti
and commitments described RAP are being implemented.
1 Ensure that eligible people to be affected by the project receive
compensation promptly.
1 Ensure that complaints and grievances lodged by PAPS
followed-up and resolved.
1 Ensure that the contractors do not destroy properties beyo
above what has been compensated for or valued for compens
1 Provide MoFA with feedback on the resettlement/compens:
implementation programme.
3. | West Gonja Municipal § Provide support to MOFA/REWARD for overall RAP
Assembly implementation.
1 Provide support to MOFA/REWARD in the resolution of project
related complaints by PAPs and follaye on the issues

0.8 RAP Implementation Plan

The implementation plan provides for indicative timelines for implementation of the RAP as

outlinedin the Tablebelow.

Main tasks Specific tasks Timelines/ Period | Comments
Stakeholder Meetings with stakeholders i.e. eog-one, key| April to May 2025 | Completed
engagement informant interviews, focus group discussion
Census of affected persons April to May 2025 | Completed but
monitoring
required
Sociceconomic survey of PAPs April to June2025 | Completed buli
Preparation of monitoring
draft RAP required
Field assessment of impact categories | Juneto July2025 | Completed
reporting
Writing of draft RAP report in line with the Tol August2025 Completed
for the assignmen
Revision and Review of draft RAP SeptembeR025 -
Finalization - of Revised RAP preparation Septembe025 -
draft Report
Finalization of RAP SeptembeR025 -
Approval and clearance of RAP October 2025 -
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Main tasks Specific tasks Timelines/ Period | Comments
Disclose RAP at West Gonja Municipal | November 2025 | -
Disclosure of | Assembly and on AfDB website
Report Disclosure of compensation proposal/ figurey November 2025 | -
PAPs
Formation of | Grievance Commite DecembeR025
Grievance
Committee
Compensation disbursement to PAPs January 2026 To be paid prior
. to
Compensation
payment commencemen
of project
activity
Grievance Resolution of all disputes/ complaints Project duration | -
Redress
Internal Monitor implementation of resettlemer Project duration. | -
Monitoring and| compensation activities
Evaluation
Reporting Prepare Quarterly Progress Report Every guarter -
during
construction
period
Prepare RAP Closeout Reportbefore| One (1) month -
commencement of works before
construction phas;
activities
commence

0.9 RAP Implementation Budget

The cost estimates for the implementation of the RAP including direct compensation payments in
the form of bicycle to PAPs, and contingency issu€his45,66000(USD 4,332.0). The details
are presented in the Table below.

No ltem Estimated Cost/ Remarks Source of
: Gh¢/ USD funds

Amount to purchase
bicycles for PAPs to

Compensation to PAPS facilitate transportatiol

1. (Bicycles) 15,600.00 to alternative farming Project funds
y area. To be provided
andbicycles purchase
by MoFA
15,60000
2. | Subtotal USD 1.480.08
Final RAP_REWARD_Busunu (West Gonja) Pagsiii

Octaber2025



SAL Consult Limited

Ministry of Food and Agriculture

No. | Item Estimated Cost/ Remarks Source of
' Gh¢/ USD funds
3. | Audit of RAP completion 7,000.00 Evaluatlon .Of RAR Project funds
implementation
4. | Cost for complaints redress 18,000.00 Cost of  grievancs Project funds
redress
. Required for publicity
5. Lr;‘r%rn;?tlr?n and awareness 3,50Q00 and awareness creati{ Project funds
paig including disclosure
28,500.00
6. | Subtotal USD 2,703.98
For unforeseer
. contingencies and .
7. | Contingency 10% of No.2) 1,56Q00 incidental costsTo be Project funds
provided by MoFA
Estimated cost for the
: 45,66000 implementation of the :
8. | Total for RAP Implementation USD 4,332.07 | RAP for Busunu Rice Project funds

Valleys

0.10 Conclusion

This RAP covers 12 persons including 11 males and 1 female whose primary livelihood activity
of crop farming on the project site will be affected by the REWARD project implementation by
way of livelihood disruption and economic displacement. Compensatibbheaprovided in the

form of bicycles, to be purchased from project funds to the project affected persons from an
estimated budgetGh¢ 45,660.00/ USD 4,332.0Y to facilitate transportation of PAPs to the
alternative land allocated for farming by thei&twhich is about 6km away from the project site.

Also, concerns of PAPs, community members or any other persons will be adequately addressed
by the Grievance Redress Mechanism proposed in this report. Sufficient provisions have been
made for PAPs to rene their compensation and any necessary assistance
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1.0 INTRODUCTION

The Resilient Rice Regional Value Chains in West Africa (REWARD) Projscbeing
implemented by the Government of Ghana through the Ministry of Food and Agriculture (MoFA)
with funding from the African Development Bank (AfDB). The REWARD project aims to boost
the production of rice, as it & important crop in the economy of Ghana.

Over the years, there has been a significant increase in rice consumption due to population growth,
urbanization and change in consumer taste and preference. Despite the increases in consumption,
domestic production has lagged with an average deficitaftalhh67 million MT of consumption
between 2008 and 2022 which has been filled by imports.

In 2022, the total national consumption of milled rice estimated at.44 million MT with a per

capita consumption of abouB4&kg per annum as compared to®rbillion MT in 2008 with per

capita consumption &2.6kg per annum. Domestic paddy rice production in 2022 was estimated
at 1.8 million MT on an area of 38000 ha yielding &8 million MT of milled rice. Paddy rice
production in 2008 stood at 0.30 million MT on an area of 133,000 ha. The increase in production
from 2008 to 2022 was largely dteeaboutl8 7% increase in the area under cultivation and minor
yield increases.

The local production of milled rice has consistently fallen short of consumption, with the shortfall
being filled by importsThe national target is to attain sslifficiency in 208 with a total paddy
production 0f3.31 million MT.

Despite the progress made in the rice-settor, there are still a number of challenges that need

to be addressed to accelerate growth through further productivity gains, area expansion, and value
addition. These challenges include low technical and neai@gcapacity, limited irrigation
infrastructure, inadequate financing, and lack of an enabling policy environfinese challenges

have been grouped into production and fpretuction

Production Challenges:

High Cost ofLand Development:

Inadequate Irrigation and Poor Water Management

Limited availability of quality breeder, foundation and certified seeds:
Inadequate use of Improved Agro Inputs:

Inadequate access to mechanized services

Poor knowledge of good agronomic practices

= =4 =4 -4 8 9

Postproduction Challenges:
1 Poor quality of processing and storage facilities

In the light of the above, the Resilient Rice Regional Value Chains in West Africa (REWARD)
Project, which is anchored on tt&avannah Agriculture Value Chain Development Project
(SADEP) financed by the African Development Bargk being implement tstrengthen food
security and sovereignty in West Africa by encouraging public and private investments in rice
value chains (RVCs) toincreaseselu f f i ci ency and reduce the re
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In Ghana, he REWARD Poject, to be implemented by tiinistry of Food and Agriculture
(MoFA), seeks to transform thece sector by enhancing productivity, strengthening market
systems, and improving farmer livelihoods. The process begins with supporting research to
produce breeder seeds, ensuring a sustainable foundation fayuaility rice production. This
researckdriven approach enables the private sector to produce foundation and certified seeds,
ensuring widespread access to seed of improved rice varieties.

To enhance productivity, the project will facilitate the supply of key inputs such as fertilizers and
improved rice seeds, ensuring that farmers have the necessary resources to increase Yyields.
Additionally, the project will support the development of lamdl areas suitable for rice
cultivation, expanding production capacity and improving water management for sustainable
farming. To complement this, the project will also provide assorted agricultural machinery to
ensure mechanized land preparation, plantiagvesting, and pos$iarvest processing, reducing

labour intensity and increasing efficiency for beneficiary farmers.

Infrastructure investments, including procurement and installation e€quoons, will reduce
postharvest losses and enhance storage capacity whiles contributing to stable and continuous
supply of quality paddy for milling. These interventions will dilgtead to increased rice yields

per hectare and higher overall production levels.

As a result of improved production, the quantity of milled rice will increase, enhancing domestic
supply and competitiveness. This will drive higher domestic consumption and exports,
contributing to national f ood irsregionalricetmgrkes.nd s
Consequently, farmers will experience higher average incomes, improved livelihoods, and greater
economic opportunities, leading to job creation across the rice value chain, from production to
processing and distribution

1.1 Description of the Subproject

The Project has four (4) main components namely; production and productivity, processing and
marketing, policy and governance, and project coordination and managerhenoverall
rationale of the components of tREWARD-Ghanaprojectis to reduce importation of rice by
increasing competitive local rice production, processing, income, and job creation, which will lead
to improved nutrition and food security in a sustainable manner and contribute to reducing poverty
through a privatgulic sector driven iterventions along the rice value chain. The specific
objectives of the project are;
1 To increase rice productivity and production thus increased incomes for farmers, particularly
women and young people;
1 Toincrease the resilience and adaptive capacities of rice farms and production systems; and
1 Toincrease the marketing and integgional trade of rice

Details of theprojectcomponent is captured rable 1-1 below.
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Table 1-1: Components of the Project

No | Component Sub-Component and Activities
Name
1 | Production Sub-component 1.1:Sustainable climateresilient infrastructure and
and management services in rice production systems
Productivity Key interventions will include:

1 Development of Agricultural Zones

1 Sustainablé.and and Water Management (SLWM)

1 Form and build capacity of Water Users Association

9 Social infrastructure development

Sub-component 1.2:improved availability and access to climateesilient
inputs, mechanization services and knowledge
Key interventions will include:

1 SeedDelivery Systems

91 Fertilizersand Pest Control Management Systems

9 Agricultural MechanizatiorServices Delivery

1 Extension Delivery

2 | Processing Sub-component 2.1: Modernized processing _infrastructure ang
and _ strengthening capacities of value chain actors
Marketing . , )
This component will focus on:

1 The construction and installation of processing and storage infrastrt
to minimise posharvest losses and enhance value addition.

1 Development of information systems using innovative technologies
digital) and consumeoriented branding to improve access to marke

3 | Policy and Key activities under this component will include:
Governance f  Supportto policy reforms and harmonization at regional/national lev

9 Finalize the National Rice Development Strategy Il (NRDS)

9 Organise policy dialogues amgbrkshops to discuss issues relevan
the rice suksector.

1 Coordinate activities to ensurgynergies among rice value chd
stakeholderand projectso boost production, processing, marketing
consumption of localiproduced rice

1 Enhance control and regulations for agricultural inputs
regional/national levels.

4 | Programme | This component will be responsible for:
;Zrc])é)rdlnatlon f Day-to-day management of project activities to ensure harmony
Management cohergnce. . . . .

i Establishment or nesting of Project Implementation Unit (PIU) u
existing PIU to support the coordination and management of the pr

1 Development of Regional and National Management and monit
systems based on digital technologies to ensure tracking of res
Regional and National levels, and in line with ECOWAS R
Observatory (ERO).
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The proposed Project will be implemented in seven (7) Districts within four (4) administrative
regions thus Northern, Upper West, Savannah and Niash Regions, as indicated in fhable

below. The valleys will be upgraded with necessary infrastructure, such as water conservation
bunds and drains, drying patios and farm access tracks.

No | Region District

Community

Valleys

Area
(ha)

Project Activities

1 Northern | Mion

Tindantua

Sakoya,
Bogni

350

New land developmer
with machinery support

drying patios, farm road
etc.

Construct bunds and drait
of existing area for SAR
for seed production
Rehabilitation of existing
valley, reshaped bunds a
spot improvement of farn
tracks

Land developmen
packaged (bunds, dryin
patios and site office)
Machinery support with
drying patios and lan
development

Machinery support with
drying patios and lan
development

Land development
drying patios inclusive
Reshaping of  bunds
drying patios and drainag
construction to conve
excess water out of th
fields

Land development an
bunds

2,050 | -

2 Tamale SARI 50

Metro

Nyankpala

3 Savelugu | Nakpanmo | Nakpanza | 300

Kubori/
Zanwara

4 North Kubori 250

East

Mamprugu
Moagduri

Nandom - 200

Kpee

5 Upper Nandom

West

Ko Gbafin 150

6 Wa Charia 350 with

Municipal

Kolivege
Bor
Sing -

200

7 Savannah| West Busunu - 200

Gonja

TOTAL

1.2 Scope of Displacement and Involuntary Resettlement

The project will not acquire lands as the project is designed such that communities through chiefs
and individualsdonate landor the project for the benefit of the communities. In the case of
Busunuvalley in the West GonjaViunicipality, the Chief of the community who owns the land,
hasdonated landor the project, therefore there would not be land acquisition. However, project
activities such as land clearing and levelling could restrict locals access to the land that was
otherwise usedor farming which is akey economic actiwt The impact is local, and the
displacement will be temporary as alternative land is available for the affected farmers through
the Chief. The impact is therefore considered moderately signifesative identification and
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proposal of alternative farmland to locals who otherwise used the project site will help reduce the
impact of restricted access during land preparation period

An assessment of the beneficiary community, froffi April to 30" May, 2025, showed thaR
(11 males,1 female) farmers (Annex 7) who use the project site for farmiigoe affected by
the project. There are no economic trees such as Shea and Dawadawa on the project site

The project activiesthat will occasion economic displacement is land preparation and installation
of farminfrastructureThis is the stage of the project implementation where the vegetation will be
cleared using suitable machinery for land development to ensure that top soils are not unduly
disturbed. Some activities to be undertaken will involve land levelling ahelthbunding. Bunds

which are earthen embankments will be created to retain rainfall runoff. The plots will be formed
to conform to thedirection of the contours, in this way reducing the earth movement during
bunding and levelling to the minimum. The levels of the plots will be set to balance cut and fill.
Bunding and land levelling will form the major activities in plot formation. Peggu of plots
boundaries to the standard size of plots will be required during the levelling. All levelled plots
would be portioned and bunded byfield contour bunds into plots.

Roads linking valleys toommunitiesnvhich are mostly in deplorable states will be maintained to
reduce posharvest losses which has been a major problem confronting farmers. Access roads will
be maintained to permit the use of agricultural machinery in the cropping zone to do tillage, deli
inputs and send out produce.

1.3 Purpose and Obijectives of the Resettlement Action Plan

The purpose of the assignment is to conduct studies to prepare a RAP for the pResilgeat

Rice Regional Value Chains in West Africa (Reward) Prajethe West Gonjaviunicipality of
Ghana. The Project is committed to complying with national and the African Development Bank
(AfDB) Operational Safeguard (OS)on Land Acquisition, Restrictions on Access to Land and
Land Use, and Involuntary Resettlement.

The RAP outlines the framework and principles for execution of the Project compensation/

relocation/resettlement and livelihood related issues for project affected persons as early as
possible in project development. This allows for early and effectietodisre to key stakeholders,

and subsequent feedback and inputs. Despite the measures put in place to avoid livelihood
displacement, a detailed resettlement Action Plan is required to mitigate any unforeseen
eventualities.

The objectives of the assignment include the following:

1. Provide an understanding of what impact subprojects will have on persons living and operating
in the project area.

2. Propose changes that aim at avoiding or minimizing livelihood disruption and involuntary
resettlement impacts.

3. Ensure that impacts are properly assessed and all Paffiectedpersons (PAPs) are
identified and their assets that are affected are recorded and valued for adequate compensation.

4. ldentified PAPs and valued affected assets, are provided with adequate compensation
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packages whether in cash or kind based on the extent of displacement.

5. Record grievances, and provide support for resolution of grievances.

6. Ensure stakeholders including PAPs have been identified and engaged to ensure issues of
concern to them are adequately addressed.
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2.0 PRINCIPLES, POLICIES, LEGAL AND INSTITUTIONAL FRAMEWORK

This section provides an overview of Ghanaian national policy, legal and regulatory framework,
institutional mandates and international requirements related to acquisition of rights to land. It
summarises the key national laws and policies that are rélevarojectrelated resettlement of
structures and affected people.

2.1 Principles

The following principles based on AfDB&6s Op
developing this RAP:

1. Transparency: ensure that affected people are consulted and give their demonstrable

acceptance to the RAP;

Displacement is done in the context of negotiated settlements with project affected people;

| mpl ement a resettl ement process based on

4. Mai ntain standards of t he Bankos Il ntegrat
Resettlements;

5. Adherence to worl dodés best practices regard
with freeprior- informed Consent (FPIC);

6. Process should be driven by consultation and participatory planning;

7. Compensate with replacement value and restore livelihoods, with minimum disturbance;

8. Design compensation framework, replacement assets and livelihoods restoration to ensure
sustainable benefits; and

9. Provide modern replacement assets and enable community continuity in a way that they are
not worse off than they were before relocation.

wn

2.2 National Policies,Legal and RegulatoryRequirements,Local Governance and
Institutional Mandates

Applicable national policies, legal frameworks and institutional requirements are presented in the
Table 21 below.

Table 2-1: National Policies and Regulatory Frameworks

. Policy Requirement Applicability to
ProposedProject

1.|Ghanads National Land Policy, 199/ The implementation o
Ghanaés Ministry of Lands and For (theprojectwill conform
This policy provides the Afr amewo|to this policy to ensurg
land ownership, security of tenure, land use and development, and environ| that if land is to be
conservationoma sustained basisbo acquired, there will bg
adequate compensatiq

Policy guidelines include: paid to right owners
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I No interest in or right over any land belonging to an individual, family, ¢
stool or skin can be compulsorily acquired without payment, in reaso|
time, of fair and adequate compensation.

Il. Provided that payment of adequate compensation in reasonable time |
made, government may acquire land wherever and whenever appr¢

t o, among other thingsé. i mpl e
programme. é. provide soci al i nfr
Legal and Regulatory Requirement Applicability to

ProposedProject

The Constitution of the Republic of Ghana, 1992
Article 20 of the Constitution of the Republic of Ghana (1992) concerng
protection from deprivation of property, and includes the following subsectig

(2) Compulsory acquisition of property by the State shall only be made ur|
law which makes provision for:

(a) The prompt payment of fair and adequate compensation; and
(b) a right of access to the High Court by any person who has an interest in ¢
over the property whether direct or on appeal from any other authority, fc
determination of his interest or right and amount of compensation to which
entitled.

(3) Where a compul sory acquisitiol
displacement of any inhabitants, the State shall resettle the displaced inhe
on suitable alternative land with due regard for their economichedtig and
social and cliural values.

(5) Any property compulsorily taken possession of or acquired in the p
interest or for a public purpose shall be used only in the public interest or f
public purpose for which it was acquired.

This is the overarchin
legislative framework
of Ghana. Articles 1§
and 20 provides
conditions  for  the
acquisition of property
for development an
compensation paymen
Every development ir
the country is enjoine
to comply with this
constitutional
provision.

Land Use and Spatial Planning Act, 2016 (Act 925)

The Land Use and Spatial Planning Act, 2016 (Act 925) regulates lani
through a decentralised planning system to ensure judicious use of land ir
to improve quality of life, promote health and safety in respect of hu
settlements and generally gquide for spatial aspects of soagonomic
development and related matters.

LUSPA is responsible

for national spatia
planning and
collaborates with
MMDAs for local

planning for the|
sustainable utilisatiof

of land resources fo
development. The
project will ensure thal
land for the project is
put to effective and
sustainable useso that
more
unnecessarily acquire
for the project.

lands are ndg
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The State Lands Act 1962, (Act 125) and the State Lands (Amendment) Ac
2000 (Act 586)

This is the principal law under which lands can be compulsorily acquired i
public interest. The Act includes provision for the payment of compensatij
those with a right or an interest in land acquired under the Act. The basis
compensationnicludes the market value (also referred to as replacement v
and the cost of disturbance and damage. Community consultation and involy
during the resettlement process is not mandatory according to the Act.

The project will not
involve compulsory
land acquisition
however, in the ever
that land is acquired fo
the project, appropriat
compensation will bg
paid to land owners an

occupiers.
The Land Act, 2020 (Act 1036) All  the procedures
The Act bs stated object i s t o e| established for the

management, and effective and efficient land tenure and it seeks to achie
by, inter alia, establishing a broddsed framework for registering land rights &
interests, a cusmary land rights framework and enhancing transparency
accountability in land governance institutions.

Section 253 makes provision for the assessment and payment of compens
project affected persons.

acquisition of land fol
development project]
by the State under th

Act will be fully
complied  with, in
respect of any lan
acquisition  for the
project.

The Office of the Administrator of Stool Lands Act, 1994 (Act 481)

This Act puts in place a mechanism to ensure equal distribution of the be
accruing from stool land resources. Stool lands include those belonging to,
controlled by, a stool or skin and have allodial title for the benefit of membe
that stml / skin or for the benefit of members of that community.

The intent of the Ac
will be followed such

that communitieg
benefit from the
acquisition  of  skin

lands, if required.

The Administration of Lands Act, 1962 (Act 123)

This Act relates to the administration of stool and other lands. Section 10
Act provides that Athe President 1|
which this Act applies for a purpose which, in the opinion of the Preside
conduciveé6 t he public or the
that a public notice shall be published in the Gazette giving particulars of the
to be taken and the use to which it will be put. Persons whose interests are ¢
by fArefasdnhnsturbance
compensated.

wel far e

as a resul t

Fair compensation t
right owners will be
paid, should lands b
acquired for the
implementation of the
project, even thoug
that is not anticipated.

The Lands Commission Act, 2008 (Act 767)
The Lands Commission Act, 2008 integrates four public sector age
responsible for managing land: the Survey and Mapping Division; the

The project will be)
implemented ling
with the objectives o

in

Registration Division; the Land Valuation Division; and the Public and Ve the Commission fo
Lands Management Division. The Conrs si onés f unct i on sustainable
development of lang
(i) managing public land on behalf of the government; resource.
(i) advising the government, local authorities and traditional authorities o
policy framework for the development of land in accordance with rele
development plans;
(iif) formulating and submitting to the Government recommendations on na
policy with respect to land use suitability or capability;
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(iv) advising on, and assisting in the execution of, a comprehensive progr
for the registration of title to land as well as registration of deeds
instruments affecting land throughout the country;

(v) facilitating the acquisition of land on behalf of the Government;

(vi) establishing standards to regulate survey and mapping of the country;

(vii) undertaking land and land relative valuation services; and

(viii) addressing protracted land boundary disputes, conflicts and litigation

Alternative Dispute Resolution Act 2010 (Act 798)

The purpose of the Act is to fAéf
arbitration, mediation and customary arbitration, to establish an Altern
Dispute Resolution Centre and to provide for related matters." The Act fu
defines Alternative Dispet Res ol uti on fas the c¢
of ng disputes otherwise t
135). The ADR Act covers both domestic and international arbitration in G
and the enforcement of both domestic anckiffn arbitral awards within th
jurisdiction.

resol vi

Every form of effective
dispute resolutior
mechanisms will be
deployed to amicably
resolve any form of
dispute that may aris
before and during th
implementation of the
project.

10.

Local Governance Act, 2016 (Act 936)

The Regional Coordinating Council (RCC) and the Metropol
/Municipal/District Assemblies (MMDAs) are responsible for the ove
development of the region and metropolis/municipality/district respectively.
Acts 936 and 480, which established the current district assembly stru
designate the District/Municipal/Metropolitan Assembly as the plan
authority, charged with the overall development of the district.

The Act mandates locs
government bodies t
take charge of plannin
and undertaking
initiativesthat promoteg
development.

Institutional Mandate

Applicability to
ProposedProject

11.

Lands Commission

The Lands Commission was established by Article 258 of the 1992 Consti

and the Lands Commission Act, 2008 (Act 767). The functions of the L

Commission include amongst others;

A advise the Government, local authorities and traditional authorities on the |
framework for the development of particular areas of the country to ensui
the development of individual pieces of land is coordinated with the relg
development plafor the area concerned;

Aensure that through sound, sustainable land use planning-esmeiomic
activities are consistent with sound land use through sustainable lan
planning in the longerm national development goals; and

A promote community participation and public awareness at all level
sustainable land management and development practices to ensure the
and best use of land.

The Commission is th
entity charged with
managing all publig
lands on behalf of th
State. It also undertake
valuation of lands a
well as validation of
valuation conducted b
independent valuers fg
the payment 0
compensations.

12.

Environmental Protection Authority

The EPA is the body responsible for regulating the environment and ensuri
implementation of government policies on the environment. The Agency er|
that Environmental Impact Assessment is carried out for developments
potential adverse enviramental impacts and mitigation measures institutet

respond to potential impacts. The functions of the Agency include:

The EPA is responsibl
for the issuance ¢
environmental permi
for projects, contingen
upon the submission ¢
required documents i
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1 ensuring compliance with any laid down environmental imy
assessment procedures in the planning and execution of develo
projects, including compliance in the respect of existing projects;

1  promoting effective planning in the management of the environme|

1 imposing and collecting environmental protection levies in accord
with the Environmental Protection Agency Act 1994, Act 490
regulations made under the Act; and

1 acting in liaison and coperation with government agencies, Distr
Assemblies and other bodies and institutions to control pollution
generally protect the environment.

compliance with
permitting regulations.

13.

Ministry of Food and Agriculture

The Ministry of Food and Agriculture (MOFA) is the lead agency and focal f
of the Government of Ghana, responsible for developing and executing pt
and strategies for the agriculture sector within the context of a coordi
national socieecononic growth and development agenda. By means of a se
de approach, the Ministrybés pl a
and implemented through policy and strategy framewofke vision of the
Ministry isa modernised agriculture culminatimg a structurally transforme;
economy and evideint food security, employment opportunities and redu
poverty.

Wi

MoFA is the entity
responsible  for  the
implementation of thg
REWARD project,
including payment o
any compensation t
PAPs.

14.

Local Government Authority

The Regional Coordinating Council (RCC) and the Metropol

/Municipal/District Assemblies (MMDAs) are responsible for the ove

development of the region and metropolis/municipality/district respectively

the local planning entities, they are chafgeith charged with the overa

development of the district.

With regard to environmental management at the district level, the Di

Environmental Management Committees has been set up to among other t

A Plan and recommend to the DA, strategies and activities for the improvi
and protection of the environment with emphasis on fragile and sen
areas, river courses etc.

The project will be
implemented  within
the West Gonja
Municipality. The
Municipal Assembly
will therefore play a
key role in the
implementation of the
project in respect of
helping to handle
issues such as
grievance redress
amongst others.

15.

Traditional Authorities

In Ghana, people of common descent owe allegiance to a symbol of coll
authority, such as the Astool 60 fo
the northern people. Traditional authorities play a role in the administration |
area. At thevillage level, family and land disputes and development issue
also traditionally dealt with by the village chief and elders.

In addition to providing an important leadership role, especially in the more
areas, chiefs act as custodians of stool/skin land, can mobilise their peoj
developmental efforts and arbitrate in the resolution of local disputes. Alth
chiefs fave no direct political authority, some are appointed by the Govern
on District Assemblies.

The project site is unde
a Traditional Authority,
community leaders an
key opinion
who must be consulteg
There be
continuous engageme
of all key
stakeholders  for ¢
successful execution @
the project

leader

will

these
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2.3

Applicable international standards relating to issues of land acquisition and involuntary

International standards

resettlement are presented in the Tabklizlow.

Table 2-2: International standards

Ministry of Food and Agriculture

No International Standard Applicability to
' ProposedProject
1. African Development Bank Requirements AfDB OS5:

AfDB requirements are details in the Guidelines for Environmental and S
Considerations. The directives outline the following principles:

Involuntary resettlement should be avoided where feasible

minimized by exploring alternative project designs. If not feasible
avoidresettlement, resources are to be provided to enable the displ:
persons to share in the project benefits;

The population to be affected by the project are those who may los
the consequence of the project, all or part of their physical g
nonphysical assets including homes, farms, productive land, propert
income earning opportunities, social and cualtuelations and other

losses that maybe identified in the process of resettlement;

All population impacted by the project should be consulted and giv
the opportunity to participate in planning and implementin
resettlemenprograms;

All population affected by the project are entitled to be compensa
for their lost assets and incomes at full replacement cost and assisti
their efforts to improve their livelihoods and standards of living te pr
project standards;

All affected population are equally eligible for compensation ar
rehabilitation assistance, irrespective of tenure status, social
economic standing and without and discrimination;

The AfDB policies stipulate that displacement or restriction of acce
to resources must not occur before necessary measures for resettle
are put in place. This includes provision of compensation and ot
assistance required for relocation prior tgpiicement to new sites
with adequate facilities. For compensation purposes, preference sh
be given to lantbased strategies for displaced persons who
livelihoods are landbased with land equivalent to the advantages of t
land taken. If land is nadvailable, options built around opportunitie
for employment should be provided in addition to cash compensat
for land and other assets lost. In case of Jaasked livelihoods, cash
payment maybe appropriate if the land taken is a small fraction of
affected asset and tihesidual is economically viable particularly, anc
the displaced persons have the opportunity to use such markets. ¢
compensation should be sufficient to replace the lost land and of

Land Acquisition,
Restrictions on Access
to land and land use,
and Involuntary
Resettlemenapplies to
the projectThis OS
applies to all Bank
lending operations,
both public and private
sector The project will
comply with all
requirements in respeg
of this operational
safeguard in relation tq
consultation,
resettlement planning,
compensation, and
vulnerable groups etc.
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No.

International Standard

Applicability to
ProposedProject

assets at full replacement cost in local markets.

1 Inallcases, the displaced persons and host communities receiving {
are to be provided with timely and relevant information, consulted
resettlement options and offered opportunities to participate
planning, implementing and monitoring resettletand appropriate
mechanisms for grievance redress are established. If is also impol
that in resettlement sites or host communities, public services
infrastructure are provided and measures are to be taken to the e;
possible to preserve the samlc and cultural institutions. Special
measures are to be taken to protect socially and economic]
vulnerable groups and people living in extreme poverty.

Operational Safeguards 10: Stakeholder Engagement and Informatios
Disclosure

This OS recognizes the importance of open and transparent engag
between the Borrower and project stakeholders as an essential element |
international practice. Effective stakeholder engagement can improv
environmental and social (E&S) sustability of projects, enhance proje
acceptance, and make a significant contribution to successful project desi
i mpl ementati on. O0OS10 applies to
The Borrower shall engage with stakeholders throughout tijeqgtiife cycle,
commencing as early as possible in the project development process a
time frame that enables meaningful consultations with stakeholders on [
design and implementation.

All stakeholders
relevant to the project
will be continuously
consulted throughout
the entire project life
span. Direct project
affected persons will
also be extensively
engaged on proposed
compensations and
reach agreement on
compensation payable
to them.

Operational Safeguards 7: Vulnerable Groups

The OS7 contributes to poverty reduction and sustainable developme
ensuring that projects supported by the Bank enhance opportunitig
vulnerable groups to participate in, and benefit from, the development pi
in ways that do not threaten thaimique cultural identities and weidking. This
OS applies to vulnerable groups regardless of whether they are af
positively or negatively, and regardless of the significance of any such im|
Through the requirements of this OS, the Bank engmsraBorrowers tc
observe international human rights norms, standards, and best practices
reflect in Bank operations national commitments made under, inter
international human rights covenants and the African Charter of Humal
P e opl ets. ®he Rarrgner is also enjoined to take necessary measul
appropriately manage the risks and adverse impacts of the project on vulr
individuals and groups, including on women and girls, minorities and hi
vulnerable rural minorities (HVRM)

There are vulnerable
persons identified
among the project
affected persons whos
sociceconomic
circumstances must be
taken into key
consideration in
fashioning out
compensation plan for
PAPs. The project will
make sure all project
vulnerable persons are
given the necessary
consideration in
compensation
planning, so that their
conditions are not
worsened by the

Final RAP_REWARD_Busunu (West Gonja)
Octdber2025

Pagel3



SAL Consult Limited

Ministry of Food and Agriculture

International Standard

Applicability to

No. .
ProposedProject
implementation of the
project.

4, OECD Common Approaches The IFC PS 5 or
The Organization for Economic Cooperation and Developn involuntary
Recommendation of the Council on Common Approaches for Offic| resettlement which
Supported Export Credits and Environmental and Social Due Diligence| i OE C D Co

(the AOECD Common Appr oac he sdejtakisg:
environmental and social due diligence to identify, consider and addre!
potential environmental and social impacts and risks relating to applicatio
officially supported export credits by adherent organisations. They,
applicable ifan export credit agency that is an adherent to the OECD Con
Approaches is involved in project financing.

Of key relevance to managing Projeetated resettlement, the OECD Comm
Approaches require that the project is reviewed against the IFC PS, incl

PS5 on involuntary resettlement.

Approaches
to will be complied with
in the event of any forn|
of involuntary
resettlement.

2.4 Gap analysis of national law and international standards

A gap analysis of the requirements for resettlement under national law compared to the applicable

international standardsncluding the AfDB Involuntary Bsettlement Policy requirements
provided in Table 3.
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Table 2-3: Gap Analysis of the Resdtl ement Requir ements under National Law and Applicable International Standards

Resédtl ement Ghanaian legidlative Requir ement under applicable Potential gap Gap closure
issue requir ement international standards (AfDB OS5, 7
& 10)
Timing of Prompt payment of fair and | Posssson of acquired land oy after | Timing for Compensatio COmpensation payments will b
. . : . . ... | done prior to project
compensation | adequate conpensation. | compensation hes been made available. | payments is  unspecifie commencementworks) or . The
payment Compensation mustbe paid | Compensation for economic displacement | under Ghanaian Law. '

prior to any comnencement
of the development. The
State dall resettle displaced
inhabitants  on  sitable
dtemative land with due
regard for their economc
well-being,  soda and
cultural values.
Compensation for stool land
to be paid to the taditional
autharity and not to those
losng access toland.

resuting from land acquisition shold be
made promptly and wherever possible
prior to impact, to mnimise adverse
impactson theincome stam of those who
are displaced

Project will take responsbility for
issing @mpensation payments to
have direct onthe-ground contol

over payments.
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Resdtl ement Ghanaian legidlative Requir ement under applicable Potential gap Gap closure
issue requir ement international standards (AfDB OS5, 7
& 10)

Amount of Market value orreplacement | Rate of conpensation forlost assets shold | Compensation for loss of | The Replacement Cost Approa
conpensation | value and distubance cost.| be @lculated at full replacement cost(i.e., | asets is not a full | will be adopted for the calculatio
Thereis no pecific provision | the narket value of the assets plus | replacement cost. Therdore, | of compensation.
for asgstance wth relocation | transaction costy requirement to \alidate thet | project consttant will moritor
or ransaction costs. Affected busness owmrs will be | govemment vauation Of | conpensation rates approved by

compensated for the cost ofe-estblishing | affected assets reflects ful | | ang valuation Division VD) to
comnercial activities elsewhere, for lost | replacement cost. verify that they reflect full
net incomeduring theperiod of rangtion, | Thereis no pecific provision | replacement costs.
and for the costs of theransfer and | for other asdstance for
reinstllation of treir busness stuctues, | relocation or tansaction
plant, machinery, or other eqiipment. costs  assogated with
Affected farmers will be canpensated at | iMproving — or  restaing
full replcement cost for &rmland and | Sndards  of living or
crops are aff ected by acquisition. livelihoads.
Squatters No provisions. Squatters are | Econonically displaced persons whoare | Risk of making PAPs wors¢ All eligible owners of precut off

deened ineligible
conpensation.

for

withoutlegall y recognisable daimsto land
to be conpensated forlostassts other than
land (such as aops, irrigation
infrastructre and otler improvements
made to theland), at full replacement cost.

Opportunistic sttlers whoencroach on the
project area after the cutoff date for
eligibility are not required to be
conpensated

off as compared to pre
displacement condition.

date assetgbuildings, crops etc.)
will be considered for compensatic
(but no compensation for land) ar
treated equally regardless of leg
tenure.
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Resdtl ement Ghanaian legidlative Requir ement under applicable Potential gap Gap closure
issue requir ement international standards (AfDB OS5, 7
& 10)
Resettlement Physcally displaced | Requirement to (i) offer displaced peisons | Requirement to provide a| There is no anticipatedphyscal
[Physcal inhabitants are tobe resettled | chaces among f®asible resettlement | chace of @tions for | displacement or land acquisition by
displacement] | on sutable land with due | options, induding adequate replacement | compensation, induding | the project as project is designg
regard for their econonic | housng or @sh conpensation where | cash. around existing farmers who alrea

well-being and sodal and
cultural values.

appropriate; and (i)
provide relocation assstance stited to the
needs of each group ofdisplaced persons.

Compensation in kind shold be
consderad in lieu of csh. Cash
compensationlevels shold be suficient to
replace thelostland and other assets at full
replacement costin local markets.

Relocation asdgstance shold be provided
to people whoare physcally displaced by
a project. Assstance nmay indude
trangoortation, foad, shelter, and soc¢al
services theat are provided to affected
people during therelocation to treir new
site.

Reqiirement to cowr all
costs for relocation
assstance.

own lands. However, if there is
potential of physical displaceme
upon acquisition of land for th
project during implementation
should the need arise, appriape
compensation will be provide
based on agreed option to affect
persons.
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Resdtl ement Ghanaian legidlative Requir ement under applicable Potential gap Gap closure
issue requir ement international standards (AfDB OS5, 7
& 10)
Livelihoads There are no specific laws ¢ Trangtional sypport shoud be provided as Ghanai i For those tht are eligible,
Restaration & | regulations specifying necessary to al economically displaced Ieg;rlleili?)rr: WOLE)lg Irﬁée q tgr;)c resettlement assistance in terms
Resettiement | support for - livelihood hesons hased on areasanable esimate of | i od with Bank policy to MOViNg allowances, loss of earnin
Assstance restoration and transition an 9 policy

moving allowances

the tme required to restore their incon
earning capacity, production levels, a
standards of living.

Provide opportunities to improve, or
least restore, means of income earn
capacity, production levels, and standa
of living. This could include measurg
related to agricultural inputs (e.g., see
seedlings, fertilizer, irrigation), skills an
busness training, job placement, af
access to credit.

Assistance should also be made availa
to the employees of the business
compensate for their temporary loss
employment.

effectively guarantee right
of all affected persons ¢
involuntary resettlement.

etc. will form part of compensatio
framework, in addition to longe
term  livelihood developmen
programs.
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Resdtl ement Ghanaian legidlative Requir ement under applicable Potential gap Gap closure
issue requir ement international standards (AfDB OS5, 7
& 10)
Vulnerable No specificprovision. Identify persons who are vunerable. | Vulnerable PAPs given th( Further assistance to be giventot
Groups Personsidentified as vunerable shold be | S@me treatment as all othery category of PAPs to enable the
. . . restore their living standards to pr
asgsted to fully undersind treir options project levels at least. This will tak
Membels of vunerable groups may require finanad support.
special or sipplementary resettlement
asgstance because they are less able to
cope with the displacement than the
general population.
Compensation andrestaration packages for
vulnerable people  shold include
additional forms of spport and shold
favour thelowest risk mitigation qotions
wherever  possble, eg., in-kind
conmpensation over cash conpensation.
Consitation | The owrer tenants on the !Disdo.sue of eligibili.ty and en'FitIer'nents Affected persons are not ke[ Persons to be potentially displac
& Information | land musbe formally notfied mdudmg conpenstion and livelihood | gpreast with the projed and PAPs generally will receiv
Disdosue at least aweek in advance of | restaration packeges shold take place | timelines leaving  then] timely and relevant information

the intent to enter and be

given at least 24 hous 6 ica
before actual entry.

sufficiently early in theprojec t gasning
process to alow potentially displaced
people suffcient time to coniler their
options.

Ensue that vulnerable people have been
adequately engaged.

unprepared to fit intg
implementation schedules.

consult on resettlement options, a
offered opportunities to participat
in planning, implementing, an
monitoring resettlement. Detaile
public consultagbn plan and
communication strategy will ensur
informed participation throughou
the project life.
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Resdtl ement Ghanaian legidlative Requir ement under applicable Potential gap Gap closure
issue requir ement international standards (AfDB OS5, 7
& 10)

Grievances Fomal  and  informa | Eseblish a grievance nechanism to | No intermediate avenues fq Appropriate  and  accessib
mechanisms and foma | receive and address @ecific conems | redress other than a court | 9ri€vance mechanisms  will - b
access to cout of law. abou_t conpensation a_nd relgcation raised | law. Z(s;::aebsllssigz C,j.rel-ira?tie SnFchl\:lrar\:\ggarg

by displaced persons,induding arecouse

mechanismdesigned toresdve disputesin

an impartidl manrer. The grievance

mechanism shold congder theavail ability

of judicial recourse and commuity and

traditional dispute ®ttlement mechanisms.
Monitoring & | No specific provision Eseblish procecures to moiitor and | Difficulty in gauging the| A detailed moritoring and
Evaluation evaluate the implementation of a| effectiveness of prescribe g yation program is induded as

Resettlement Action Han or Livelihood
Restaration Fan andtake carective action
as recessry.

Depending on the sale and/or conplexity
of physca and econonic displacement
assocdated with the project, corduct an
extemal conpletionaudit to assess whether
theprovisions fave

been met.

mitigation, especially beforg
implementation of measurey

part of the RAP implementation
program and aconpletion audit will
be undettaken as part of the overal
project management process.
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3.0 SOCIO-ECONOMIC BASELINE AND CENSUS SURVEY
3.1 Introduction

Baseline soci@conomic conditions are summarized according to the district context (mostly data
compiled from secondary sources) and the baseline conditions specific to the potential beneficiary
communities (reflecting the findings of the primary datdembion). The baseline is presented in
the following sections:

Demographics

Education and literacy

Economic activity

Income, assets and expenditure

Land use and ownership

Health

Utilities and services

Vulnerability

=4 =2 -4 -4 -9 _9_45_-°

3.2 District-wide Description of SocieEconomic Conditions

This section describes the sc&iconomic conditions of the West Gonja Municipality focusing
on variables that provides valuable insight into the lives of the people in the area.

Demographics
The total population of the municipality, according to the Ghana Statistical Service 2021

Population and Housing Census, is 63,449 made up of 32,2%) (hales and 31,179 (49%)
females. This is about 9.7% and 0.2% of the regional and national population respectively. The
area has 39,1502%0) of its population located in urban areas with 24,299 (38%) of the population
located in rural settlements. The population density is 13.5 persons per sq.km with a total of 13,013
households and an average househad sf 4.7 persons per household which is lower than the
regional average of 4.9he municipality has a very youthful population with about 87% below

60, according to the 2021 Population and Housing Census.

There are 22 ethnic groups in the municipality and the Gonjas are the predominant group. Other
ethnic groups include Hanga, Kamara, Dagomba, Tampulma, Frafra and Dagaaba. The lack of
ethnic homogeneity tends to constrain semitiural organization and delopment. However,

there is intefethnic marriages and peacefutexistence, which points to unity in diversity.

There are four major religious groups in the Municipality these are Isl2ih)(€atholic (26%),
Pentecostal (8%) and Traditional Worshippers (5%).

Education and Literacy

The nunicipality has eightyfive (85) bast and second cycle institutionshirty-four (34) are
kindergarten and nursery, 33 primary schools, 17 Junior High Schools and only three (3) Senior
High Schools, an Agricultural Training College, and a Health Assistants Training School.
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According to the2021 Population and Housing Census, the literacy rate in West Gonja
Municipality is approximately 6% among individuals aged 11 years and older. This indicates that
about 44% of the population in this age graup not literate.The lower literacy rate in West

Gonja reflects broader regional disparities, as the Savannah Region recorded the lowest literacy
rate in the country at3%6 for individuals aged 6 years and older.

Economic activity

Agriculture is the main st a§0pedentofthepopatiasi ci p a
engagd in agriculture with major crops produed beingmaize, cassava, rice, yam, beans,
groundnuts and other§arming is done once a year as it is4f@id and the erratic rainfall pattern

makes farming risky. Some activities during the dry season are collection of sheanuts, wild honey
harvest, agro processing, fuel wood harvest &timals such as sheep, goats, cattle, pigs and
fowls are also reared in tiMunicipality. The women mainly engage liice/gari processing and
sometimes Shelutter productioras forms ofAgro-based industrial activities

There is a dedicated market day (Saturdays) which comes on weekly, on which day traders from
within and adjoining districts and towns including Sawla, Wa, Tamale, Busunu, and Laribanga
converge to buy and sell. TMunicipal capital is also replete with hair dressing salons, carpentry,
electrical, auto mechanics and tailoring shops. Financial institutions include Ghana Commercial
Bank Ltd, Buwulonso Rural Bank and Bayport Financial Services.

Land use and ownership

Chiefs and family leaders own the land in the municipality. Land can be purchased for construction
or cultivation by an individual or a group of individuals. Family ownership and clan ownership
are the two most popular types of land ownership. There sicio thing as a complete right of

title to land. Individuals, on the other hand, can claim ownership of land if they have the right to
use it temporarily. Chiefs have legal authority, whereas landowners have ritual authority. Within
some communities, ther® communal strife and disunity as a result of leadership succession and
land disputes.

In keeping with the strong patrilineal nature of the kingship system, land is allocated only to men
as females have no right to usufruct. However, women can obtain access to land for farming
mainly through their social relations with male members of thenzonity.

Health

The West Gonja Municipal Hospital is the highest level of health care facility in the Municipality.
This is supported by Health Centres at Langbonto, Laribanga, Achubunyor, Mole and Busunu.
The Tamale Teaching Hospital serves as a referral centre focahedinditions which these
facilities are unable to contain. Other people also assist to provide health services to the population,
namely, Trained Traditional Birth Attendants (TBAs), and Village health workers. There is a
Health Assistance Training ScHan the Municipality to augment the human resource needs of
the sectar Top diseases of public health interest inclulitglaria Yellow Feve, Measles
Cerebrospinal Meningitis (CSMPog Bites (Rabies Risk)Tuberculosis (TB)and Diarrheal
Diseases
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Utilities andServices

Energy

The main source of enerdgr both domestic and industrial purposeshe municipality is fuel

wood and charcoal. The lack of substitutes to fuel wood and charcoal contributes to the degrading
of the environment as the municipality is gradually becoming a major producer of charcoal. The
next available source of energyetectricity. Five(5) communities are connected to the national

grid and construction is egoing in eigh{8) communities. Efforts have also been made to provide
solar lights and lumps for eight communities. The electricity has helped the growth tof ligh
industries such as sachet water production, wielding, mechanics, grinding mills etc. in the
communities. This is however limited as over 75% of the communities are not connected to the
national grid. The absence of electricity is also militating agaiegtin key services such as
health and education.

Water Supply

There are various sources of water in the municipality for both commercial and domestic purposes.
These includesmalttown water systemdéimited mechanized boreholes, boreholes, dugouts, and
dams. Because of the low nature of the water table, it is very difficult drilling for water so most of
the boreholes are mechanized into the pipe system. The municipality depends largely on the
Damongaand Kpiri dams which serve as sources of water for cooking, building and for irrigation
activities in the dry season.

Potable water coverage in the Municipality stands at approximately 60% of the population. This
indicates that a significant portion of residents still lack reliable access to safe drinking water.

Sanitation and Waste Management

The municipality has improved its sanitation situation from 20% in 2018%i6 2023. This is

as a result of increase in the construction of institutional latrines to 68 and household latrines to
603 through CommunityLed Total Sanitation Programme. The public toilets (Shared latrines)
remained at 14

3.3 SocicEconomic Baseline Conditions of Project Affected Communities

This section describes the soe@conomic conditions of the project affected community
(Busunu) within the West Gonja Municipality. The focus is on variables that provides valuable
insight into the lives of the people in the affected community as outiméte introduction
section of this chapter.

3.3.1 Approach to Primary Data Collection

Collection of primary baseline data was done through a smwoomic census survey targeting
households identified to be potentially impacted by the Project either directly or indirectly. Also,
gualitative data was collected through focus group discus$kBDS), key informant interviews
(Klls), wider community meetings and general observdtam 13" April 2025 to 34" May 2025.
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A copy of the data collection instrument for the census and-saoi@omic survey is attached
Annex 2.

3.3.2 Project Affected Community

Data collection was done the project affected communiiy the West Gonja Municipality. This
community (see Table-B) will be directly affected by implementation of the project.

Table 3-1: Project affected communities

District Rice Valley Community

West Gonja Municipality Busunu
Source: Household Survey, May 2025, SAL Consult

3.3.3 Community Engagement

Meetings were held in Busunu with chiefs (Traditional Authority), Assembly members, opinion
leaders, and community members including women, youth, persons with disability and project
affected persons. Records of engagement are attacieches 5.

Activities undertaken by the RAP team include community entry, census enumeration, and
assessment of project impact on PAPther activities include focus group discussions with men,
women and youth with the aim of collecting qualitative information on land use and ownership,
livelihood activities and income generation, education, health and wellbeing to characterise the
broacker social context and supplement household surveys

3.3.4 Household Surveys

Quantitative demographic data, asset ownership, livelihood and vulnerability data among others
were collected by administering a census questionnaire to potential Project Affected Households
(PAH). In selecting households for the survey, Focus Group Rmnssand Key Informant
Interviews were used to identify households and persons that could potentially be affected. Also,

a field team assessed the project area and farmers who earn a living from the land and its resources.
The survey wasdministeredo sections of households the community as they are considered

to be part of the larger population which will potentially be impacted by the project, either directly

or indirectly through loss of assets, loss of income or loss of means of livelihood.

A total of 22 PAHs were interviewed as part of the census survey within Busunu as indicated in
Table 32 below.

Table 3-2: Households surveyedn the West GonjaMunicipality

Community Households Surveyed

Busunu 22
Source: Household Surveylay 2025, SAL Consult
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3.3.4.1Demographics
3.3.4.1.1 Gender of Respondents

Of the 22 respondents, 14 were femak4p and 8 were male (36%). This sample has a
majority of female respondents.

Table 3-3: Gender of Respondents

Sex of Respondent Count Percentage%
Femals 14 64

Males 8 36

Total 22 100

Source: Household Surveylay 2025, SAL Consult

Sex of Respondents

= Female = Male

Figure 3-1: Gender of Respondents

3.3.4.1.2 Ageof Respondents

The ages of the 22 respondents ranged from 20 to 66 years, with an average age of approximately
45.6 years. The largest group of respondents (50%) falls within t68 gdars age bracket. Those

aged 51 years and above constitute 32% of the sample, angdeyadults aged 180 make up

18%.

Final RAP_REWARD_Busunu (West Gonja) Page25
Octdber2025



SAL Consult Limited

Table 3-4: Gender of Respondents

Ministry of Food and Agriculture

Age Category Count Percentage%
18-30 years 4 18

31-50 years 11 50

51 years and above 7 32

Total Respondents 22 100

Source: Household Survey, May 2025, SAL Consult

Age

12 11
10

8 7

6

4
4
2
0
0
Below 18 years 18-30 years 31-50 years 51 years and above

Figure 3-2: Age distribution of Respondents

3.3.4.1.3 Marital Status of Respondents

Of the vast majority of respondents, 21 out of 22 (95%), were mavhiéd one respondentfo)

was single.

Table 3-5: Marital Status of Respondens

Marital Status Count Percentage%
Married 21 95

Single 1 5

Total 22 100

Source: Household Survey, May 2025, SAL Consult
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MARITAL STATUS

m Married mSingle

Figure 3-3: Marital status of the respondents

3.3.4.1.4 Ethnicity and Religion

The majority of respondentthus 19 out of 22 (86%), identified their ethnicity as Gonja. One
respondent was Dagomba (4%), and two identified as "Other" wihi&specifiedas9 percent

On religion,most respondents, 21 out of 22 (95%), identified their religiotslasn while one
respondent (5%) identified as Christi&@enerally, the Busunu community are of Gonja descent
and of the Islamic faith.

3.3.4.1.5 Household Size

Data on household size, including the number of males and females, was available for all 22
surveyed households. These 22 households comprise a total of 258 individuals, with an average
household size of approximately 11.7 persons. Household sizes ranmga minimum of 4 to a
maximum of 30 members.

Overall, within these 22 households, there are 92 males (36%) and 166 females (64%), indicating
a significantly higher proportion of females in the household composition of this sample. On
average, households have about 4.18 males and 7.55 females.

The distribution of household sizes shows a tendency towards larger households. Households with
7-9 members are the most common (36%), and a notable proportion (27%) have 13 or more
members.
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Table 3-6: Respondents Household Size

No. of Total Avg. Males A,
Household ) Percentage Total Persons |Total Males . : . Females
Size Categol Heussiolke of HHs % | in Category |in Category Femeles [ pey HlH M per HH in
(N=22) Category | Category C
ategory
4-6 membe 5 23 26 12 14 2.40 2.80
7-9 membe 8 36 65 22 43 2.75 5.38
10-12 3 14 34 10 24 3.33 8.00
members
13+ membe 6 27 133 48 85 8.00 14.17
Totals / 22 100 258 92 166 4.18 7.55
;\)\/V:rr:”e (Overall (Overall
9 Avg.) Avg.)

Source: Household Survey, May 2025, SAL Consult

3.3.4.2Education Level of Respondents

A high proportion of respondents, 16 out of 22 (73%), have no formal education. Five respondents
(23%) were SHS Dropouts, and one respondent (4%) reported having a university edlbation
data portrag alow level of educatiomackground ofhe respondents surveyed.

Table 3-7: Level of education of respondents

Educational Level Count PercentageX
None (No formal Ed.) 16 73

SHS Drop out 5 23

University 1 4

Total 22 100

Source: Household Survey, May 2025, SAL Consul

3.3.4.3Economic Activities

This section outlines the primary and secondary income sources and employment status of the
households surveyed
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3.3.4.3.1 Primary Source of Income

Farming is the dominant primary source of income, with an overwheldi® of households
relying on it.All 22 respondents (100%) stated that Farming is the primary source of income for
their householdThis underscores the agrarian nature of the community's econanhyits
importance to livelihoods

3.3.4.3.2 Secondary Source of Income

Farming (as a secondary activity) was the most common secondary income source, reported by 9
respondents (41%). Livestock rearing was mentioned by 6 respond@@tg, (@nd Small
Business/Trade by 5 respondents (27%). One respondent mentioned Offic@W¥Wprkh{le one
respondentd%) did not specify a secondary income source.

SECONDARY SOURCE OF INCOME

— -
FARMING LIVESTOCK REARINSSMALL BUSINESS/ OFFICE WORK NONE
TRADE SPECIFIED/NOT

APPLICABLE
Figure 3-4: Source of secondary income of respondents
3.3.4.3.3 Employment Status

The majority of respondents, 21 out of 22 (95%), identified as-E3effloyed while one
respondent (5%) was in Filme employment.

Table 3-8: Employment status of respondents

Employment Status Count PercentageX
Self Employed 21 95

Full-time 1 5

Total 22 100

Source: Household Survey, May 2025, SAL Consult
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Employment Status

m Self Employed m Full-time

Figure 3-5: Employment Status of Respondents

3.3.4.4Household Assets

The most commonly owned assets among the 22 households include: Cutlass (100%), Bicycle
(64%), and Radio (41%). TV and Furniture were each owned by 23%, Motorbike by 14%, and
Fridgewith anotherl4%. There were multiple choices by the respondents.

Household Asset Ownership

Fridge |Tmm—s
Motorbike [FE—
Furniture [T —"—

TV [
Radio | —
BiCy Cle |
Cutlass |

(0] 5 10 15 20

Figure 3-6: Household Asset Ownership

3.3.4.5Health

This section covers common health issues, healthcare preferences, and disability status within the
surveyed householdss the project community
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3.3.4.5.1 Common Health Conditions

Fever was the most frequently reported health condition (32% of households). Malaria was also
common (27%). Diarrhea, Ulcer, and High blood pressure were less frequently mentioned. A
notablenumber of responden{54%) did not specify any common health conditions or indicated
none were prevalent at the time of the survey for their household.

Table 3-9: Common Health Condition of Households

Common Health Condition Households Reporting Percentage%
Fever 7 32
Malaria 6 27
Diarrhea 1 4
Ulcer 1 4
High blood pressure 1 4
None Specified/Not Applicable| 12 54

Source: Household Survey, May 2025, SAL Consult

3.3.4.5.2 Preferred Medical Service Provider

Public hospitals and Community Health Centers/Posts are the most preferred medical service
providers, each chosen by 45% of respondents. Pharmacist/Chemist services were chosen by 23%.
Traditional medicine was not cited by any respondent in this sammpoRdents could select
multiple providersn this section

Table 3-10: Householdpreferred medical service provider

Preferred Medical Service Provider Count Percentage%
Public Hospital 10 45
Community health center/post 10 45
Pharmacist/Chemist 5 23

Private hospital 0 0

Traditional Medicine 0 0

Source: Household Survey, May 2025, SAL Consult
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3.3.4.5.3 Household Disability Status

Four out of 22 households (18%) reported having at least one member with a form of disability.
The typesof disability mentioned include Blindness, Crippled, and "Eye probklg@ther).The

data shows low disability status among the households which is positive foresociomic
activities.

HOUSEHOLD DISABILITY STATUS

mYes

mNo

Figure 3-7: Households Disability Status

3.3.4.6Income and Expenditure
This section looks at the reported income levels of households and their main areas of expenditure

3.3.4.6.1 Income Levels

The majority of households (14 out of 22, or 648@jveyedreported an income level below
GHc500. Eight households (36%) earned between GHE#®d2,000. No households in this
sample reported earnisgabove GHc2,000This data shows losincome levels among the
household in the community.

Table 3-11: Householdincome

Income Levels (Ghc) Count PercentageX
Below GHc500 14 64
GHc502GHc2,000 8 36

Total 22 100

Source: Household Survey, May 2025, SAL Consult
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3.3.4.6.2 Main Areas of Expenditure
There a number of essential household items upon which incomes are spent on. Among the

households surveyeBpod, Education, and Health are primary areas of expenditure, each reported
by all 22 households (100%). Utilities were mentioned by 50% and Transportation by 45%.

Table 3-12: Household Expenditure Items

Main Areas of Expenditure Households Reporting PercentageX
Food 22 100
Education 22 100

Health 22 100

Utilities 11 50
Transportation 10 45

Source: Household Survey, May 2025, SAL Consult

3.3.4.7Utilities and Services

This section examines access to essential services such as water, sanitation, and energy for cooking
and lighting.

3.3.4.7.1 Source of Drinking Water aridistance

The primary source of drinking water for most households is a Borehole (19 out of 22, or 86%).
Three households 4%) use a Dug out /Dam. Distances to water sources are generally short for
boreholes (often 0.5km or less, sometimes measured in minutes), while the dugout/dam was 1km
away for those who used it.

3.3.4.7.2 SanitationFacility

Presence of sanitation facilities is an indicator of good housing. Therefore, availability of
sanitation facilities for use by the households was enquired. The data showbnthett all
households (20 out of 22, or 91%) report using "No facility/Bush” for sanitation. One household
reported having a KVIP (4.5%) and one a Flush Toilet (4.3%is revelation indicates poor
sanitation facility accessibility which have implications for the public health of the people.
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Table 3-13: Toilet facilities in Project Community

Sanitation Facility Count Percentage%
No facility/Bush 20 91

KVIP 1 4.5

Flush Toilet 1 4.5

Total 22 100

Source: Household Survey, May 2025, SAL Consult

3.3.4.7.3 Main Source of Energy for Lighting and Cooking

Firewood is the universal source of energy for cooking, used by all 22 households (100%).
This complete dependence on firewood can contribute to deforestation and indoor air pasdlution
well as implication for climate change and its accompanying effects.

In respect of energy for lightinglla&22 households (100%indicated theuse of Electricity
(NEDCO) as their main source of energy for lighting.

Table 3-14: Source of Energy for Household Lighting

Main Source of Energy for Lighting Count Percentage%

Electricity (NEDCO) 22 100

Source: Household Survey, May 2025, SAL Consult

3.3.4.8Vulnerability

This section assesses the socioeconomic vulnerability withiBiusanucommunity based on
defined criteria from the survey data.

3.3.4.8.1 Defining Vulnerability Criteria

Forthe purpose othis analysis, vulnerability is assessed based on the presence of the following
indicatorswithin each surveyed household/respondent’s profile:

V1: Low Income: Household income "Below GHc500".

V2. No Formal Education of Respondent: Educational level "None (No formal
Education)”.

V3: Disability in Household: Household reports a member with disability.

V4: Poor Sanitation: Primarily uses "No facility/Bush".

V5: Respondent UnemployedEmployment status is "Unemployed.” This dataset had Self
Employed or Fultime, as suchVv5 is O for thiscategory

O¢ O¢ O« O« O«
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3.3.4.8.2 Vulnerability Matrix: Distribution of Households by Number of Vulnerabilities

The following Table 315 shows how many households exhibit a certain number ofithe
defined vulnerability indicators. Each of tB2 surveyed units was assessed against these criteria.
This matrix provides a summary of how vulnerabilities are distributed. A higher number of
concurrent vulnerabilities indicates a more precarious socioeconomic situation

Table 3-15: Households Vulnerability

Number of Vulnerability Factors | Number of Households| Percentage of
Present (N=22) Households%

2 Vulnerabilities 6 27

3 Vulnerabilities 12 55

4 Vulnerabilities 4 18

Total Households Surveyed 22 100

Source: Household Survey, May 2025, SAL Consult

Note: This table is generated by analyzing each of2heespondent entries against tle
vulnerability criteria and counting how many criteria apply to each

The matrix shows that the majority of households (55%) face 3 concurrent vulnerability factors,
with a significant portion (18%) facingvulnerabilityfactors

3.4 SocicEconomic Baseline Conditions of Project Affected Persons

This section describes the sogiconomic conditions of the project affected persons identified in
the Busunucommunity Twelve (12) PAPs will suffer both lossof farmland and temporal
economic displacementhe list is providedh Annex 7.

The focusof this socioeconomic profiling of PARS to gaininsighs into the lives of the people
whose livelihood will be impacted directly as a result of the project implementation

3.4.1 Demographics of Project Affected Persons
3.4.1.1Gender of PAPs

Of the 12 PAPs, 11 were mal®2%) and 1 waafemale (8%).
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Table 3-16: Gender of Project Affected Persons

Ministry of Food and Agriculture

Gender of PAPs Count Percentage?o
Male 11 92

Female 1 8

Total 12 100

Source PAPsSurvey, May 2025, SAL Consult

3.4.1.2Age of PAPs

The ages of PAPs ranged from 25 to 70 years, with an average age of approximately 38 years. The

largest group of PAPs (58%) falls within the-38 years age bracket.

Table 3-17: Age of Project Affected Persons

Age Category Count Percentage¥
18-35 years 7 58

36-50 years 4 33

51 years and above 1 8

Total PAPs 12 100

Source PAPsSurvey, May 2025, SAL Consult

3.4.1.3Educational Level of PAPs

A significant majority of PAPs, (83%) have no formal education. One PAP reported having a

technical educatiomdicating a very poor educational background.

Table 3-18: Educational level of Project Affected Persons

Educational Level Count Percentage%
None (No formal Ed.) 10 83
Technical 1 8

Not specified 1 8

Total 12 100

Source PAPsSurvey, May 2025, SAL Consult
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3.4.1.4PAPs Household Size and Composition

The 12 PAPs surveyed have households comprising a total of 117 individuals, with an average
household size of approximately 9.7 persons. Household sizes show significant variation, ranging
from a minimum of 4 to a maximum of 21 members. Overall, there bhslanced gender
composition within the households, with a slightly higher number of females.

Table 3-19: PAPs Household Size

Household Size| No. of Households| Percentage of HHs| Total Persons
Category (N=12) %

4-6 members 3 25 17

7-9 members 4 33 32

10-12 members 4 33 44

13+ members 1 8 21

Totals / Overall Avg. 12 100 117

Source PAPsSurvey, May 2025, SAL Consult

3.4.2 Economic Activities of PAPs
3.4.2.1Primary Source of Income

Farming constitutes the primary source of incomearfost PAP$92%). One household reported
livestock rearing as its primary income soufidas indicates the importance of agriculture in the
livelihood of the people.

Table 3-20: PAPs Primary Sources of Income

Primary Source of Income Count PercentageX
Farming 11 92

Livestock rearing 1 8%

Total 12 100%

Source PAPsSurvey, May 2025, SAL Consult

3.4.2.2Secondary Source of Income

Livestock rearing was the most common secondary income source, reported by 10 PAPs (83%).
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Table 3-21: PAPs Secondary Sources of Income

Secondary Source of Income Count Percentage%
Livestock rearing 10 83
Farming 1 8.5
Not applicable 1 8.5

Source PAPsSurvey, May 2025, SAL Consult

3.4.3 Household Assets of PAPs

The PAPs own basic asset$ie most owned assets among thePRPs include Bicycle (67%)
and Cutlass (50%).

Table 3-22: PAPs Household Assets

Asset Households Owning (N=12) Percentage%o
Bicycle 8 67

Cutlass 6 50

Motorbike 5 42

TV 1 8

Radio 1 8

Source PAPsSurvey, May 2025, SAL Consult

3.4.4 PAPs Household Disability Status

None of the 1PAPs (0%) reported having a memiadétheir household or themselves having any
form of disability.

3.4.5 Income and Expenditure of PAPs

3.4.5.1Income Levels from Rice Sales

Income from rice sales is generally lamong the PARf the 11 PAPs engaged in farming, 9
(82%) earn GHS 4,500.00 or less per year. Only one PAP reported an income above GHS
4,501.00Rice production offers great potential in the area which should be expbdoetter the
livelihoods of the people.
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Table 3-23: PAPs Income Levels from Rice Sales

Income Levels from Rice (Ghc) Count (N=11) Percentagelo
Below Ghc 500.00 3 27

Ghc 501.6Ghc2,000.00 4 36

Ghc 2,001.085hc4,500.00 2 18

Ghc 4,501.00 and Above 1 9

No Rice Sales 1 9

Source PAPsSurvey, May 2025, SAL Consult

3.4.5.2PAPs Main Areas of Expenditure

Basic household necessities dominate the expenditure items of the PAPs household. The survey
showed that &od, Education, and Health are the primary areas of expenditure for neRAPal|
households.

Table 3-24: PAPs Households areas of Expenditure

Main Areas of Expenditure Households Reporting (N=12) | Percentage
Food 12 100
Education 12 100

Health 11 92

Source PAPsSurvey, May 2025, SAL Condul
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4.0 |IDENTIFIED RESETTLEMENT RELATED ISSUES
4.1 Introduction

This section provides details on resettlement issues that are relevant to the pheeetissues
requires that they are adequately addressed in order to meet applicable internationals standards
(AfDB) and Ghanaian laws. The RAgXercisefalls under OS5Land Acquisition, Restrictions

on Access to Land and Land Use, and Involuntary Resettlement of the African Development Bank

The OS5 recognizes that projeetated land acquisition, restrictions on land access or land use,
and loss of property/assets can have adverse impacts on communities and personse|Rregect

land acquisition and restrictions on land use may causécphyssplacement (relocation, loss of
residential land or loss of shelter), economic displacement (loss of land, assets or access to assets.
leading to loss of income sources or other means of livelihood), or both. Physical and economic
displacement, if amitigated, may give rise to severe economic, social and environmental risks.
This OS requires the Borrower to demonstrate that involuntary land acquisition or restrictions on
land use are limited to direct project requirements for clearly specified ppojganses within a
clearly specified period of time. However, when land acquisition or restrictions on land access and
use (whether permanent or temporary) cannot be avoided, the Borrower shall offer affected
persons compensation at full replacement ausd, other assistance as may be necessary to help
them improve or at least restore their standards of living or livelihoods

Under Ghanaian legislation, the Constitution of the Republic of Ghana, 1992; The Land Act, 2020
(Act 1036) , and Ghanadés National Land Polic
relating to land acquisition for any kind of developmemd how these issues should be addressed
These legislations are clear on the guidelines for the acquisition and the requirement for the
payment of fair and adequate compensation to land owners and project affected persons arising
from physical economic displacemerdand damage to property etc.

4.2 Potential RAP Issues

There are a number of resettlement issues that are related to development projects involving land
use. These issues are of varying impacts and duration. Key resettlement issues that projects
generally deal with includes; land acquisition, economic displacg physical displacement and

loss of structuresr damage to property.

4.2.1 Land Acquisition

Land Acquisition apart of a Resettlement Action Plan (RAP) in Ghana is a crucial process in the
implementation of projectsuch asagriculture roads, dams, or miningthat require involuntary
resettlement of individuals or communities. It involves securing land legally and fairly while
ensuringthatProjectAffected Persons are adequately compensated and resettled.

In Ghana, land is primarily acquired througistomary land tenure, where traditional leaders
(stools, skins, clans, and families) allocate land, and -etated land acquired through

government processesdditionally, governmentprivate individuals or groups can acquire land
through legal meansand can be acquired by the State through compulsory acquisition,avhere

Final RAP_REWARD_Busunu (West Gonja) Page40
Octdber2025



SAL Consult Limited Ministry of Food and Agriculture

executive instrumens issued by the Presidentsually under the State Lands Act, 1962 (Act
125).1t declares that specific land, excluding that already under the Administration of Lands Act,
1962 (Act 123), is required for the public interdstis instrument effectively vests the land in the
Presidety but the original owners (stool or skin) may still retain a stake in the land and receive
rent or payments from the Stakend can also be acquired through purchase or Lease for a number
of years, whereppropriate compensan is paid to right owners.

4.2.2 Physical Displacement

Physical displacement refers to the loss of shelter and/or assets as a result of land acquisition,
requiring people to move to another location. This can inyodssdential structuregommunity
buildings and serviceas well asilelihood sources attached to laMdhen physical displacement

is identified as a potential project impdetgal title holders, tenants, informal settlers (under some
conditions)are eligible for the payment of compensatigrproject proponentCompensation for

this type of impact range fromeplacemenof housing or landcompensation for lost assets
(structure trees, cropsand noving and relocation assistance

4.2.3 Economic Displacement

Economic displacement refers to the loss of income sources or means of livelihood resulting from
land acquisition or land use change associated with a development project, even if the affected
people are not physically relocated.

As part of a Resettlement Action Plan (RAP), addressing economic displacement ensures that
affected people do not suffer a decline in their livelihoods or living standards due to the loss of
access to land, assets, or incegemerating activities. Persotigt can be displaced economically

due to project development include; farmers (loss of farmland), traders and market vendors (loss
of space or customer access), artisans and service providers, tenants or sharecroppers and informa
workers.

For this category of impact compensation measures vary. These include; cash compensation for
loss of crops, business income, or access to landféairidnd options (if feasible); and assistance

for restoring livelihoods, not just for physical assets. kiés necessary for livelihoods to be
restored; skills training (tailored to local economic opportunities), microfinance or credit schemes,
job placement or employment in projeetated activities, support for agricultural inputs,
extension services, arigation and support to vulnerable groups, including women, youth, and
the elderly can be deployed as meastoesstore PAPs livelihoods

4.2.4 Loss of Structure

Loss of structure as part of a Resettlement Actiom R¥gers to the demolition, relocation, or
damage to physical structuresuch as homes, shops, storage buildings, fencessedaesult of

the developmenbf aproject These structures include any immovable property built or used by
affected persons whidh either fully or partially removed or rendered unusable due to the project.

Compensatioffior affected structures apaid at full replacement cobaised on expert valuation
guidelines Eligible persons for this type impact incluéeojectAffected Personsvhich may
comprise of andowners tenants encroachers (informal settle or evennontitle holders.
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Entitlements such cash compensatiorkimd compensation (e.g., reconstructed homes or shops
etc) and transitional assistance are provided to PAPs

4.3 Specific RAP Issues Related to the Project

The specific RAP issues related to the project are discussed in the section. These issues are; land
acquisition, physical displacement, economic displacement, and Loss or damage to property
(structure).

4.3.1 Land Acquisition

The project will not acquire lands, as it is designed such that communities through chiefs and
individualsdonate landor the project for the benefit of the communities. In the case of Busunu,
two local ChiefsBusunu wuralonokpowull and Abdul Kadri Shaibu who owns the landyba
donated requireldnd for the project. Therefore, there would not be land acquisition for the project
and issues of compensation payment do not arise. Evidence of the voluntary donation of the land
for the project is presentaéd Annex 91 Signed Voluntary Land Donation Form.

4.3.2 Physical Displacemen

There are no physical displacement issues on the project site as there are no structures on the land.
The project site is also not inhabited by anyone to occasion displacement as a result of the
implementation of the project.

4.3.3 Economic Displacement

There will be economic displacement due to the implementation of the project. This impact will
arise as a result of the relocation of farmers on the project site. Even though the farmers will be
beneficiaries of the project, they will be moved during lpreparation for the project. As a result,

they will have to undertake farming elsewhere. The chief of Busunu has provided alternative land,
which is about 6km away, for the affected farmers.

Assessment of the project impact on the community revealed that a total of 12 farmers made up
of 11 males and 1 female will be economically displaced. At the time of the assessment, there
were no crops under cultivation or grazing on the project siteveasitin the dry season when

farming activities are not undertaken due to rainfed agriculture been practiced in the project area.

Table 4-1: PAPs to be economically displaced by the project

Gender Number Percentage %
Male 11 92

Female 1 8

Total 12 100

SourcePAPsSurvey, May 2025, SAL Consult
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Assessment of the direct and indirect impacts of the project on PAPs including impacts on land,
assets, income, livelihood and social dynamics has been assessed to range from minor to moderate.
Further assessment of the impacts is provided in TaBle 4

Table 4-2: Assessment of Project Impacts

Project Impacts Assessment

Land The size of the land donated for the proje@didectares. The land is owned
the Chief ofBusunuand sections of the land were cultivated by the PAPs.
land will be prepared before allocation to beneficiary farmers for the cultiv
of rice. The land preparation activities will involve the removal of vegetd
and the creation of access routeshe valley and within the valley. The PA
will lose access to the land during the land preparation period. However
the land preparation, they will return to cultivate as parts of project bimifs.

Assets No asset either movable or immovable were identified on the valley during
assessment. There are no physical structures as well as crops on the lan
there are no economic trees such as Shea and Dawadawa on the land.
will therefore berinpacted by the implementation of the project.

Livelihood and Incomd The implementation of the project will impact on the income of PAPs. Du
land preparation which is planned for the dry season when there are no f
activities due to lack of rainfall, the impact will be negligible as the farmerg
not be undertakg any activity on the land during that period. However, w
the land preparation extends into the planting season, the PAPs will be
the opportunity to cultivate on the land. In order not to cause livelihoog
income challenges when that ariaternative farmland have been provideo
the farmers to continue with their farming activities so that evease the lang
preparation extends into the planting season, the impact in tern
livelihood/income will not be felt. Therefore, during thadgpreparation phas
the impact will be largely be minor. During the project implementation plf
the impact on livelihood and income of farmers will be major. This is bec
the farmers will get access to bigger farming lots, prepared farmlandsyedy
rice seedlings and extension support. This will significantly improve rice y
and result in higher income for the farmers. The project impact at this stag

therefore be major.
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Project Impacts Assessment

Social dynamics

The projectbdbs i mpact on the soci
The farmers that will be offered opportunity to cultivate on the rice valley|
come from the project communitBusunuand other surrounding communitig
Therefore, there will be no impact on the culture and values of the peo
respect of cultural adulteration.

Families and communities that live close together will not be relocated to
communities or be scattered due to the project implementation as therg
settlement on the valley. This will protect the family and social cohesion ¢
people and maiain their traditional support systems. In terms of compens
payment triggering social unrest among the people, the same compe
package will be offered to PAPs due to the nature of project impact anc
social unrest is not anticipated in anwyph or form. Also, because there will 1
be displacement or relocation of settlement, the people will not be sep
from their ancestral lands, shrines or burial places in their communities g
as other practices tied to land and its resources asidiestivals. This wil
maintain the communities strong social harmorithe observation of socié
relations and cultural values will therefore not be negatively affected b
implementation of the project.

4.3.4 Lossor Damage to Property

There will be no damage to property or loss of property as a result of the implementation of the

project. This is due to the absence of structures or any other property on the project site.

4.4 Project Affected Persons Vulnerability Status

4.4.1 Vulinerability Criteria and Prevalence

Forthe purpose adtfhis assessment, vulnerability is defined by the presence of one or more of the

following five indicators. Female Headed Househplasv Income, Large Household Si¢ZEO or

more membersPhysical Disability, and Old Age (70H)he prevalence of each indicator across

the12 PAPs intervieweds detailed below

60 VI1:LowIncome:A PAPOGs annual i ncome from rice

12 households (75%) meet this criterion.

Octaber2025
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0 V2: Female Household HeadThe PAP is a female head of the household. 1 out of 12
households (8%) meets this criterion.

0 V3: Large Household SizeThe household has 10 or more members. 5 out of 12 households
(42%) meet this criterion.

0 V4: Physical Disability: The PAP or a household member has a physical disability. O out of
12 households (0%) meet this criterion.

0 V5: Old Age: The PAP is 70 years of age or older. 1 out of 12 households (8%) meets this
criterion.
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4.4.2 Cumulative Vulnerability Analysis

The concentration of vulnerabilithecomes more pronounced when multiple factors are

Ministry of Food and Agriculture

considered concurrentlif.able4-2 below illustrates how mangAPsface multiple, overlapping

challenges based on tlige criteria Five of the twelve households (42%) face two or more

vulnerabilities Detailsof the specific vulnerabilities affecting each of #2PAPs is provided in

Annex 8- Project Affected Persons Vulnerability Matrix.

Table 4-3;: PAPs Cumulative Vulnerabilities

Number of Vulnerability Factors | Number of PAPs | Percentage of PAP$6
Present (N=12)

0 Vulnerabilities 1 8

1 Vulnerability 6 50

2+ Vulnerabilities 5 42

Total 12 100

SourcelPAPsSurvey, May 2025, SAL Consult
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5.0 COMPENSATION PLAN
5.1 Establishment and Communicating Cutoff-date

The objective of the cutff date is to establish a deadline date for which project affected persons
gualify for entitlement to compensation. Persons entering the project site after 1éf Oatte
are not eligible for compensation and/or resettlemeindtasse.

The consultant engaged the affected persons on the Project and the resettlement/compensation anc
grievance redress processes and solicited their concerns to inform the preparation of the RAP. The
engagement was through focus group meetings andmnae wth the PAPs during the census

and socioeconomic surveys. Photographs of the PAPs at the meetings are pregemtex 6n

Persons who encroach on the project site after the final valuation exerditay @0, 2025 are
therefore not entitled to or expected to receive any form of compensation unless their claims are
investigated and found justified by the Grievance Redress Process put in place as part of this
Report.

5.2 Valuation Exercise

5.2.1 Purpose and Scope of Valuation

The purpose of the valuation exercise was to assess the overall Compensation Payable as part of
the assessment of resettlement related issues under the proposed phgjestofe of the
valuation covered temporal economic displacement and loss of income which will be occasioned
by the project thereby necessitating the payment of compensation to persons to be affected.

5.2 2 Basis of Valuation

The basis of valuation is derived from the following documents:

AfDB OS5 - Land Acquisition, Restrictions on Access to Land and Land Use, and Involuntary
Resettlement

1 Section 4(1) of the State Lands At862(Act 125);

1 Section 253f the Land Act, P20 (Act 1036)and

1 Section 20 of the 1992 Fourth Republican Constitution of Ghana.

5.2.3 Valuation Process

The data gathering process involved:

a) Enumeration of Project Affected Persons;

b) Taking of pictures of identified project affected persons; and
c) Determining the cost of transportation to alternative farmland.

5.2 4 Valuation Method and Rates

Loss of Income
During construction thus land preparation which is expected to be undertaken during the dry
season where farming activities cease due to lack of rain, livelihoods will not be negatively
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impacted. However, if land preparation extends into the rainy season, livelihoods may be impacted
and must be compensated for accordingly. To deal with this potential livelihood loss, alternative
land has been provided by tGhiefto the affected farmers.

Estimation of Relocation /Transportation/Movement Cost

Relocation cost has not been estimated or determined. However, in order to facilitate the
movement of PAPs to and from the alternative land allocated which is Glkowway from the

project site,bicycles with a carrier which are commonly used by both men and women for
transport to the farms and other places will be provided to the PAPs. The Consultants believes the
bicycle option is more sustainable compared to cash compensation disbursemanwibjatiois

likely to be used up by the PAPs even beforeebi$ the rainy/planting season. The current
average cost of a A B ulpwvdtmacarder vihiclcis/pecetioeingntyy esed F i ¢
in northern Ghana by both males and females is GHc 1300.00. This amount will be multiplied by
the total number of ®Ps (12) to get the total cost of transportation compensation.

It is instructive to point out that, theigone(no.1) PAPwWh o f al | i nto the cat
(70 years and above) and may not be able to use the bicycle earmarked for compensation.
However, the PAP could give the bicycle to other members of the household to commute to the
farm to work as farming is usuallyde collectively by the households. Therefore, this category

of PAP will also be eligible for the bicycle as compensation for transportation.

Figure5-1: A pictur e of a ABusangao bicycl e

Disturbance Allowance

Disturbance is considered as a reasonable expenses incidental to any necessary change of
residence or place of work/business by any person having a right or interest in the affected
property. Cost of disturbance is one of the components to be consideeeddetermining
compensation for PAPs as provided in the State Lands Act 1962. Disturbance to be occasioned
through change in farm site will be compensated for by transportation assistance to PAPs through
the provision of bicycles
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5.2.5 Description of compensation and assistance for different categories of PAPs

The type of compensation planned for the PAPs after evaluation of the project impackiue; in
replacement of productive land to protect livelihoods, and transportation assistance to PAPS to
facilitate movement to alternative land for the continuatibfaioning activities.The description

of the forms of compensation and assistance to PAPs are provided in the-Tdigo®

Table 5-1: Compensation description for category of impact

Description of
No. Category of Impact compensation and Remarks
assistance

Complete/permanent loss ¢ Compensation not No land will be acquired by the projeg

1 roperty or use riaht aoplicable as a resultho physical relocation cost
property gnt. bp is applicable.
Temporary economic Compensation in respect of economic
emporary Alternative land for displacement for the period of
displacementthose who : . )
. . farming has been construction (land preparation).
farm in the valley will lose J
income during land secured for the farmers 3 _ _
2. They are expected to | Identified dternativevastland is

preparation period if it goeg
beyond the dry season
earmarked for the land
preparation works)

continue farming available to be used for farming and &
activities at the pasture by PAPs.
alternative site.

In place of direct cash compensation,
bicycles with a carrier will be providec
Disturbance caused by to all PAPs to facilitate transport to th
change of farming site.| new site. Bicycles are widely used by
men and women to and from the farm
and for other household activities.

3. | Temporal disturbance

5.2.6 Valuation Opinion

Having taken cognisance of the relevant value indicators like, category of impact, economic and
institutional factors, and having conductedapgraisal in an objective manner in accordance with

the Code of Professional Ethics of the Ghana Institution of Surveyors (Bh$Sjur considered
opinion that the total heads of claim (i.e. estimated compensation to purchase bicycles to PAPS)
to facilitate transportation to alternative land site for farming activities iBtiseinu valley \(Vest
Gonja)is Fifteen Thousand, Six hundred Ghana Cedi§GH¢ 15,600.00 USD 1,480.08 Details

of the valuation summary is presentedTiable 52 and Summary matrix of PAPs andAPs
Consent Form are providedAmnex 10 andAnnex 11 respectively.
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Table 5-2: Valuation Summary

Ministry of Food and Agriculture

Community Beneficiary/PAP Transportation/Disturbance Support
No. of Men No. of Women Total PAPs Support per Total Support
Affected Affected affected PAP Applicable
Busunu Farmersm the 11 1 12 GHc 1,300.00 | GH¢ 15,60000
valley USD 1,480.08
Final RAP_REWARD_Busunu (West Gonja) Page49
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5.3 Compensation DisbursemenResponsibility

The Ministry of Food and Agriculture (MoFA) is responsible for compensation disbursement. A
representative of th&est GonjaMunicipal Assemb} or Submetros or the local Assembly
membemwill serve as a witness during the payment of compensation to PAPSs, if necessary. MoFA,
with the support of the RAP consultant, will ensure that all PAPs identified in the valuation report
are paid their compensation due them.

5.4 Compensation Payment Procedures

Cash compensation will not be paid for disruption of economic activity as alternative land is
allocated to the farmers. Farmers who cultivate crops on the project site during the farming season
will be moved to the new land and will be assisted througlpthvision of bicycles to facilitate
transportation prior to project commencement. Land preparation for farming will not be covered
under the compensation plan as the area is a previous farmland. PAPs will undertake land
preparation by themselves as ttadways do prior to farming seasons.

Each eligible affected person will sign a compensation claim form (as shawméx 3together

with the authorized project representative. The compensation claim form clarifies mutual

commitments as follows:

1 On the project side: commitment to pay the agreed compensation (provision of a bicycle); and

T On the project affected personédés si de: con
project commencement (land is currently not under cultivation).

5.5 Eligibility/Entitlement Matrix
The eligibility and entitlement matrix is provided in Tabi8.

Table 5-3: Eligibility and Entitlement Matrix

Affected Type of impact Entitled Eligibility criteria Entitlement

Assets/ units units

Livelihood Economic activity | Person Use affected land ag 1. Provision of an

disruption/ engaging in| a source of alternative farmlands

loss of activity livelihood 2. Transportation

income assistance to new site
(Bicycle)

5.6 Assistance forVulnerable Persons

Vulnerable persons were identified as part of the PAPs census and socioeconomic survey. The

vul nerabl e PAPs f alll within four categories

AFemal e Household Heado, and @Ol dsofngspecial The

assistance because they are less able to cope with the economic displacement and the temporary
inconvenience to be experienced than the affected PAPs population in general. The assistance will

help to strengthen their source of livelihood atsb help to protect their wellbeing as well as
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dependents. The REWARD Project should therefore consider extending assistance to these

categories of vulnerable PAPs. This assistance may take the following forms:

1 Assistance with basic farm inputs such as cutlasses, hoes, knapsack sprayers; storage sacks.
weedicides/pesticides, fertilizer, improved seeds etc.;

i1 Training on modern agricultural practices including livestock rearing to boost productivity by
the Municipal MoFA Extension Officers;

1 Enrolment on the Livelihood Empowerment Against Poverty (LEAP) program to help cushion
the livelihoods of the PAPs and their dependents;

1 Enrolment on the Rural Enterprise Support program to acquire financial support for investment
into their farms; and

1 Assistance in gaining employment or establishment of alternative business as livelihood
assistance to serve as an additional source of income

5.7 Disclosure

5.7.1 Disclosure of Compensation Proposals and Grievance Redress Sections of the RAP
to PAPs

As part of the disclosure process, the RAP Consultant will disclose the compensation proposal and
the Grievance Redress section of the RAP to the PAPs. A copy each of the PAPs compensation
profile and the names and contacts of the RAP Consultant teanefcargce redress will be given

and the necessary explanation and clarification provided to the PAPs. The PAPs will sign off if
they agree to the compensation proposal and the relevant document received. All comments from
the PAPs will be noted on the sigheff sheet.

5.7.2 RAP Disclosure

MoFA/REWARD PCU will submit copies of thdinal RAP to the AfDB for clearance and
disclosure of theleared final RAP on its website. MOFREWARD Project Coordination Unit
(PCU)will alsoensure that copies of the cleared RAP or extracts of the clizaaé&AP (core

report withoutcompensation costire sent to th@/est Gonja Municipal Assembly &nable the

PAPs, and other stakeholders such as Assembly members amieaested Nofgovernmental
organizations NGO) in the project area access the documAnpublic notice of the RAP
disclosure will be placed at the Assembly premises and in the national dailies (e.g., Daily Graphic
and Ghanaian Times) to notify the public/PAPs about where the RAP documents can be accessed.

Final RAP_REWARD_Busunu (West Gonja) Pagebl
Octdber2025



SAL Consult Limited

6.0

6.1 Relevant Institutions

The institutional arrangement identifies the relevant institutions involved with the implementation
of the RAP, their roles and responsibilities. The main institutions concerned with the

Ministry of Food and Agriculture

INSTITUTIONAL ARRANGEMENT

implementation of the Project and the RAP related activities arédeibin Table €L. The RAP
implementation activities will be under the overall guidance of MoFA.

Table 6-1: Institutional Roles and Responsibilities

Octaber2025

No. | Institution Role/Responsibility Description

1 AfDB f Maintains an oversight rol e
safeguards policies, review and provide clearance and approval f
RAPs.

T Wil carry out external supervision for satisfactory R
implementation and provide support role throughout prg
implementation and monitor progress of project implementation.

1 Will recommend additional measures for strengthening instituti
capacity building measures as appropriate and implement
performance.

2 MoFA/ REWARD | § Responsible for the successful implementation of the projeg
PCU engaging appropriate contractors and consultants for the execut
the project.

1 Has the oversight responsibility for the implementation of the RAR

1 Responsible for providing funds ftre purchase of bicyclés eligible
PAPs who will be economicallgisplaced.

1 Responsible fohonouringcompensationo PAPS.

1 Have a representation in the RAP Management Teams includin
Grievance Committee and the Monitoring and Evaluation Commit

1 Responsible for ensuring that environmental and social safe
issues and documentations are taken care of under all the Projec

3 RAP Consultant 1 Responsible for the preparation of the RAP and Communicatior
Outreach Plan.

1 Responsible for ensuring that impacts are properly assessed &
PAPs are identified and their affected assets recorded and valu
adequate compensation.

1 Responsible for ensuring that stakeholders including PAPs have
identified and engaged to ensure issues of concern to ther
adequately addressed.

1 Responsible for consultations with the PAPs and providing feedba
project/RAP implementation to the PAPs and MoFA.

1 Responsible for ensuring that all grievances are resolved, and fee
provided to the PAPs concerned.
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No. | Institution Role/Responsibility Description
4 West Gonja 1 Beneficiary local government authority where the projecbeing
Municipal implemented. Will be directly involved with the RAP implementat
Assembly and will have representations in the Grievance Committee
Monitoring and Evaluation Committee
5 PAPs 1 The PAPs will be required to select representatives to the grie
committee at the Assembly/Sufetro level. These representatives v
be directly involved in activities of the Grievance Redress Mecha
(GRM) and serve as liaisons for all identified PAP groups.
6.2 Institutional Arrangement for the Payment of Compensation

The institutional arrangement for the payment of compensation identifies the institutions that will
have the responsibility of making sure that PAPs are duly compensated before the commencement
of the project. These institutions responsible for the payowmnpensation are listed in Table 6

2.

Table 6-2 : Institutional Arrangement for the Payment of Compensation

No. Institution Role/Responsibility
1. | ADB 91 Entity responsible for the release of project funds including funds
compensation payment to all identified PAPs.

f Maintains an oversight rol e
safeguards policies are followed in the payment of compensatiol

9 Carry out external supervision for satisfactory compensation pay
as general part of RAP implementation.

2. | MOFA/REWARD 1 Institution responsible for payment of direct compensation to all
identified PAPs as agreed without variations.

9 Carry out the compensation to PAPs in accordance with AfDB
safeguard policies.

1 Have arepresentation in the Grievance Redress Committee to d
with issues relating to compensation to PAPs for satisfactory
resolution.

3. | West Gonja 1 Provide support to MOFA/REWARD for overall RAP
Municipal Assembly implementation including compensation to PAPs.

1 Will liaise with submetros and local Assembly members to contal
PAPs for the payment of compensation.

1 Have arepresentation in the Grievance Redress Committee to d
with issues relating to compensation to PAPs for redress.
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7.0 STAKEHOLDER ENGAGEMENT

Stakeholder participation during project planning, design and implementation is widely
recognized as an integral part of resettlement planning process. As part of this study the relevant
stakeholders were identified and consulted. This was meant to piofadeation relating to the
activities of the proposed Project, create awareness and to elicit solutions for addressing concerns
if any, and to integrate them into project design, operations and management

7.1 Objectives of the StakeholdelEngagement

The Stakeholder Engagement has been awea flow of information and dialogue between

project proponent and the stakeholders. It is specifically aimed at developing ideas that can help

shape project design, resolve conflicts at an early stage, assmplementing solutions and

monitor ongoing activities. The specific objectives of the engagement are but no limited to;

Provide information related to the activities of the proposed project;

Facilitate and maintain dialogue;

Seek patrticipation of all interested parties;

Identify key stakeholder interests as well as issues;

Create solutions for addressing any concerns and integrating them into project design,

operations, and management; and

1 Enhance the project by learning from, and incorporating the expertise of individuals,
professionals, communities and organizations.

= =4 -4 -4 -

7.2 Stakeholders Consulted

The preparation of the RAP was participatory involving various stakeholders including state and
private local groups as well as affected persons and project communities. These are stakeholders
that have an interest in the implementation of the projedtidimy those positively and negatively
affected. The stakeholders consulted were officials ofEimaronmental Protection Authority

(EPA) Lands Commission, West Gonja Municipal AssembWunicipal Department of
Agriculture Di strict Assembl vy, Commer ci al Far mer
group and Small Holder Farmers.

7.3 Consultation Process

The consultation process involved arranged meetings with stakeholders, site visits and community
meetings. During the stakeholder consultations, the major issues raised by stakeholders included
impact of the proposed project on livelihoods as well as cosgtien for Project Affected Persons
(PAPs) whose farmland are within the project valley. Other concerns raised included project start
date, and irput support for beneficiary rice farmers.

7.4 Summary of Outcome of the Stakeholder Engagement

Stakeholders engaged were generally in support of the project. Below is a summary of the issues
discussed, concerns raised and recommendations.
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Project implementation

1 The project will be implemented in seven districts in the Northern, Savannah, North East, and
Upper West Regions.

1 Project implementation will have both beneficial (increase rice production and improve
farmers livelihood) and adverse impadisnf{poralimpacts on livelihood, health and safety
issues etc.) which must be noted and properly managed.

1 All farmers inthe projectbeneficiarycommunitesinterested in participating should be given
a fair chance of beeselected

Land Acquisition

1 The project will not acquire land

1 Land for the project is donated by the ChieBosunu

1 Alternative farmland for PAPs has been provided by the Chief.

Compensation

1 Cutoff datecommunicated to PAHseyond which compensation will not be paid in respect

of encroachment on the project vallegs30" May, 2025.

Compensation to current occupants of the land is very important to safeguard livelihoods.

Compensation must be clearly determined in consultation with PAPs and paid before the

commencement of project works on the valley.

1 Compensation should be comprehensive covering physical and economic displacement if
identified.

1 Avenues to address compensation related concerns should be created for PAPs to engage.

1
1

Permitting

1 There is the need to obtain an EPA permit following the submission of an ESIA. The EPA
must be invited to visit the project sites for the required assessment if required.

1 The contractor must ensure that permitting conditions applicable during the construction phase
are adhered to.

Community entry

1 Contractor must ensure that the community leadership and traditional authorities are duly
informed before commencement of construction activities.

1 Engagement with traditional authorities and community people should be maintained
throughout theonstruction phase as well @®ject life span.

1 The contractor and other project officials should see the project communities as partners to
engender collaboration for the successful implementation of the project.

Engagement and Sensitization

1 Engagement of communities in the project area is very important to understand their concerns
so it can be addressed.

1 Communityengagement should involve all groups and leaders including vulnerable persons.

1 Project related engagements should not cease after commencement of project.
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Road Improvement

1 The roads linking the valley and communities are not in good condition.
1 The road network within and around the valley should be improved to make transpaftation
rice and other produce easy.

Health and safety

1 Vehicles and machinery commuting through communities to the valley should be community
safety conscious.

T I'Ilicit sexual encounters between the cont
be checkedby project proponents and community leaders.

1 Good environmental hygiene and waste management practices should be adopted at contractor
camp sites.

Labour issues

1 Interested community members especially the youth should be given employment
opportunities during construction.

1 Issues of child labour should not be encouraged especially during the operation phase of the
project.

1 Persons employeah the projecshould be given fair renumeration.

Grievance redress

1 All project related grievances should be directed to the Grievance Committees for redress.
1 Grievances should be addressed fairly and impatrtially

1 Project communities and PAPs should be engaged on grievance redress process.

1 Redress of grievancesportedshould not overlype delayed.

Project Expectations

1 Farmers should be supported with farm inputs and machinery for land preparation and crop
harvesting through farmer service centers.

1 Measures should be put in place by MoFAdduce posharvest losse make the project

beneficial.

Agriculture mechanization services should be providdatédeneficiarfarmers

Project should consider offering locals employment especially during construction stage

There should be ready markets for the rice that will be produced.

= =4 =4

Details of the issues are presented in Annex 5 and pictures in Annex 6.
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8.0 GRIEVANCE REDRESS

A Grievance Redress Mechanism (GRM) has been put in place to guarantee the efficient handling
of complaints pertaining to the project's enmimental and social (E&S) impact$he main
components of the GRM are outlined in this section.

Therisk categorizatiorof the projecguides the development and scope of the GRM. Considering

the moderate risk classification, the GRM has been structured to be commensurate, inclusive, and
accessible for all impacted parties, especialiynerable groups. The GRMvill address
grievances concerning land acquisition, environmental consequences,taiters, community

health and safety

8.1 Obijective

The objective of the Grievance Redress Mechanism (GRM) is to provide an effective, transparent
and ti mely system that woul d gi ve aggrieve
avoid/minimizes delays and avoid litigation in execution of the projecs.&risures public health

and safety, and sustainability of the project. The GRM will provide all affected stakeholders
avenues through which they can express their concerns and receive the needed corrective actions
in an appropriate and timely manner.

The GRM is guided by the following key objectives:

1 To establish a mechanism that is proportionate to the potential risks and impacts of the project
and is accessible and inclusive.

1 To address concerns promptly, effectively, transparently, and in a manner that is culturally
appropriate and readily accessible to all pregtacted parties, at no cost and without
retribution.

1 To build trust among stakeholders and ensure that issues are addressed before they escalate
into conflicts or litigation.

1 To support project monitoring by capturing feedback and lessons learned from complaints.

8.2 Best International Practices

Consistent with best international practice and principles outlined iAftican Development
Bankds I ntegr at etk GBeaadnee Rediess Macha8igms(GERMnis a key way to
mitigate, manage, and resolve potential or realized negative impacts, as well as fulfil obligations
under international human rights law and contribute to positive relations with communities and
employees.

8.3 Nature/Type of Grievances

Issues which constitute grievances may be categorised into five. Community, group or individual
dissatisfaction in any of these categories caused by or related to project activity implementation
becomes grounds for lodging a complain These categoriesi@)clu
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Environmental Issues

Social Issues and Compensations

Gender based Violence and Sexual Harassment/Exploitation
Labour Issues and Workplace Violence

Corruption and Fraud

= =4 -4 4 -

Environmental issues

Refers to the matters that destroys, pollutes of degrades the existing state of the natural and build

environment within the community as a result of direct/indirect projects interventions. Issues that

would form the bases for complain in this category are

Unauthorised vegetation clearance

Risk of water pollution

Dust and particulate matter pollution

Noise pollution

Dumping of liquid and solid waste

Construction waste accumulation on site or in the community

Traffic diversion and congestions

Traffic offences in community and construction sites (over speeding, careless driving/

operation of machinery in the presence of precautionary notices/signage, defective OHS

notices/signage etc.)

i. Situations that can cause loss of life and destruction of properties (use of explosive without
permits, over speeding, careless driving, defective OHS notices/signage etc.)

Se@ P o0 oy

Social Issues and Compensations

Subjects that fall under this category relates to any happening that has the potential to negatively

affect the culture, norms, beliefs, values and or the sense of existence of an individual, group of

people or the entire community. These issues coudtttafie social cohesion, communal living

of the people and lead to soul touching grief, social unrests and conflicts. Issues that would form

the bases for complain in this category are;

a. Disregard for the culture, traditions and believes of the community/people

b. Discrimination and the feeling of being discriminated against (access to information,
compensation or project support)

c. Disrespect for community elders, opinion leaders and the people in general

d. Gap in consultation process/ improper consultation/ unintended mixing /skipping community
hierarchy

e. Claim about the scale of compensation

f. Error in identification and allocation of compensation

g. Land disputes (landlord and occupant, community members and occupant etc.)

h. Accidents and incidents from construction sites that could harm life and property

Existing social conflicts
Labour unrest/disagreement between employee and workers (construction sites)
k. Destruction of property (e.g. Agriculture land, produce etc.) during constructions etc.

— —

Gender Based Violence, Sexual Harassment/Exploitation
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The issues under this category relate to advance unsolicited sexual advances and the use of

physical force on a person either from the community or hired labour. Specific issue that are

grounds for complains under this category include;

a. Unwelcomed sexual advances and sexual harassment (unwelcomed sexual gestures, signals,
conversations, requesting for sexual favours in exchange for anything etc.)

b. Attempting to or engaging in nesonsensual sex with person of a legal age

c. Attempting to or engaging consensual sex with an underage person

d. Sexual violence

Labour Issues and Workplace Violence:

Refers to the matters that affects the welfare of workers at a construction site. Specific issues that
are grounds for complains under this category include;

a. Child labour

b. Force labour

c. Verbal, visual and physical abuse at the workplace

Corruption and Fraud

Issues under this category stem from the act or attempt to derive personal benefits from the

discharge of project related activity or the deceive a person or system aimed at getting financial or

personal gain. Specific issues that may provide groundsoflyiig complains of this nature

include;

a. Seeking for personal benefits (monetaryskind items, other favours etc.) in official
engagement

b. Aiding or conniving to defraud or cheat a system or person

c. Conflict of interest

8.4 Grievance Redress Structure

REWARDOGs proposed measures for resolution ¢

implementation, is a thret@er grievance redress structure. These are;

1 Community level structures (1st Tigr)These includes; a Grievance Redress Committee and
Site-level Grievance Redress Mechanism.

1 District level structure (2nd Tier)District Grievance Redress Committee

1 Projectwide level structure (3rd Tief) Project Grievance Redress Committee

Community Level (1st Tier):

1 Includes Community Grievance Redress Committees (GRCs) antkevateGrievance
Redress Mechanisms (GRMs).

1 Handles initial complaints from individuals or communities related to agricultural or
infrastructure activities.

1 Sitelevel GRMs are managed by contractors and report monthly to the project team; oversight
is provided by Environmental and Social Safeguard Specialists.
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District Level (2nd Tier):

1 District Grievance Redress Committees (District GRCs) address unresolved complaints from
the community level or cases where community GRCs fail to act within 30 days.

1 They meet quarterly or as needed for urgent matters.

Project Level (3rd Tier):

1 Project Grievance Redress Committee led by the Project Coordinator or Social Safeguard
Specialist.

1 Handles cases escalated from the district level, especially if not resolved in 30 days or if the
complainant is dissatisfied with the resolution.

Each level functions progressively, allowing for escalation of unresolved or unsatisfactorily
resolved issues. The composition of the Grievance Redress Committees/Structures at the various
levels in theTable 8-1 below.

Table 81: Composition of Grievance Redress Committees / Structures

Membership of Committees / Structures

Community Site-level Grievance| District Grievance | Project Grievance
Grievance Redress Redress Mechanism| Redress Committee| Redress Committee
Committee
Assembly member fo Site Environmenta District Director of| Project Coordinator

the community Officer. Agriculture /Rep
Chief Representatives ¢ District Planning| Social Safeguar
site workers Officer Specialist
AEA in charge of theg PAP representative | District Land Officer| Environmental
community Safeguard Specialis
PAP representative District Social| Any other project
Welfare Officer Specialist who

would be required

8.5 Tools for GRM

Tools and materials required for the operation and facilitating the grievance redress system are
central to ensuring success. The tools which would be used in the management of the grievance
redress system shall include;
1. Grievance Complaint Form:
o Primary tool for submitting complaints. A sample grievance complaint form is attached as
Annex 4a.
0 Available through local representatives (e.g., Assemblymen, Chiefs, Youth Leaders).
0 Assistance provided for illiterate complainants.
2. Grievance Register
o Logbooks distributed to all GRCs (community and district levels) to track grievance status
and progress. A sample grievance register is attach&dresc 4b.
3. Grievance Call Line:
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0 A dedicated number managed by the Social Safeguard Speatighst PU.
o Enables verbal and anonymous complaints, especially when GRCs are unavailable.

8.6 Grievance Redress Implementation Arrangement

The processes for addressing grievances/complaints shatertbe following:

1. Receiving Grievances (Within 3 Days):
o Involves submission, registration, and assessment of complaints.
o0 Project staff are expected to be proactive in identifying potential issues.
o Complaints can be submitted-prerson, through calls, or by third parties (including
anonymously).
0 Must be recorded in the grievance register and assessed promptly.
2. Acknowledgement of Complaint (Within 7 Days):
o Formal response confirming receipt.
0 Mode of communication (written/email/phone) should consider complainant's literacy
level.
3. Resolution of Grievance (Within 14 Days):
0 Assignment to appropriate redress structure.
o Preparation and implementation of redress action, with updates to the complainant.
o Continuous communication to ensure satisfaction and possible fopaactions.
o Resolution details must be recorded in the logbook.
4. Closure of Grievance (Within 30 Days Total):
o Finalized when the complainant is satisfied and signs off with the GRC representative.
o If unresolved, the process restarts or escalates to MoOFA management, mediation, or court
action.
Final RAP_REWARD_Busunu (West Gonja) Page6l
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*Mode of submission includes:
X' *In person
Grieﬁnce *Using a phone, letter, email, or recording
*During Public/community interaction ormeeting

2 *Significance of grievance is assessed
Grievance *Grievance is recorded or logged (i.e. in a log book)

assessed
(3 Days)
iy *Acknowledgement of grievance through right medium including phone call,
Grievance letter, email etc
Acknowledged

*Grievance assigned to appropriate party for resolution
; *Response prepared with input from management/relevant stakeholders
nesponse *Redress action approved at appropriate levels

*Redress action implemented
Implementation  «Update of progress on resolution communicated to complainant

*Redress action recorded in grievance log book

R *Confirm with complainant that grievance can be closed or determine what
Compldinant’s = foliow up is necessary

response and
follow up
[7-18 Days)
*Record final sign off of grievance
| grievance cannot be closed, return to step 2 or refer to Sector Minister or
Close recommend third-party arbitration or resort to court of law
grievance

(730 Days)

Figure 8-1: Grievance Redress Procedure

Source: REAWRD, 2025.

8.7 Handling of Serious Grievances (GBV, Sexudflarassment, Corruption, Fraud)

Sexual harassment, violence, corruption and fraud are generally unacceptable in the Ghanaian
Society.

These offenses are criminal under Ghanaian law (e.g., Constitution, Domestic Violence Act
EOCO Act) and state agencies including the Ghana PBblm®estic Violence and Victims
Support Unit(DOVVSU), Commission on Human Rights and administrative JugGe¢RAJ),
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Economic and Organized Crime U(EOCO), the Office of theSpecial Prosecutd©OSP) and

the Judiciary have legal authority to handle such cdsesproject will thereforerefer any such
grievances to thappropriate state institution. Complainants roagose to report directly to state
agencies i f they pref egrievanoesystdmo use t he proje
Additionally, measures to be instituted to prevent such occurrences include sensitization of
persons associated with the project on these offences, and collaboration with Ghana Health Service
to raise awareness on sexually transmitted diseases amongsaamilezommunity members.

8.8 Rolesand Responsibilities

The ultimate responsibility for implementation of this @Rlies with the Social Safeguard
Specialist with closassistance from Environmental Safeguard Specedisty be required from

time to time. The responsibility of supervising activities of and its implementation rests with the
Project Coordinator. Though the GRM is the ultimate resporsgilbdr of the Social Safeguard
Specialist grievance management is largely a shared responsibility too. To this end, any other
project officer who is required for the resolution of a comphaiii be informed and calledp.

8.9 Cost of GRM Implementation

Resources for the implementation of the GRM will be fpligvided by REWARDexcept in the
instance where, the internal GRM procedures have been exhausted and complainant still feels
dissatisfied and proceeds to the lemurt. In such instanceBREWARD is not obliged to and will
not provide resources in support of the dissatisfied pérgainsuit of resolution in the law court

Costs associated withe GRM implementation would include;

1. Cost of stationery: Printing of grievance redress forms, grievance register/lagk lamd
grievance redress manual

2. Activities of GrievanceRedress Committee:- Transport allowance for committee members
with the PAP representation inclusive, fuelfietd visit by the committeepuhch for members
during extended meeting hours

3. Monitoring cost:- Fuelfor the Social Safeguard SpeciabstdEnvironmental Specialist and
Daily Subsistence Allowang®SA).

The cost for the implementation of activities related to Grievance Redress Mechanism for the
Busunu valley (West Gonjaroject is contained in the RAP implementation budget as well as the
budget for the i mplementation of the project

8.10 Advantages and Constraints of the GRM

The GRM when welfunctioning not only improves project outcomes but also fosters
community trust and reduces the risk of conflict. However, while the GRM offers several benefits,
there are also practical challenges that can affect its performance and accessisilitymarized
below.

Advantages:
1 Promotes transparency, accountability, and the early resolution of conflicts.
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1 Provides a structured and accessible platform for stakeholder engagement.
1 Encourages feedback that can be used to improve project design and implementation.
1 Enhances trust, goodwill, and relationships with local communities and stakeholders.

Constraints:

1 Potential reluctance to report grievances due to fear of retaliation or mistrust of the process.

1 Capacity limitations at the local level, including lack of trained personnel, may delay
resolution.

1 Resource constraints, such as insufficient staffing or logistical support, can hinder effective
implementation.

Language differences and cultural barriers may limit access for some community members.

8.11 Monitoring GRM Effectiveness

Regular monitoring of the effectiveness of the measures put in place is crucial for successful
implementation of the grievance redress mechanism and for that matter, the RAP. Monitoring
progress would be achieved through assessing two of the grievanessraabis (i.e. Grievance
Redress Form and Grievance Register/log book.). Theses would be done through visits to
communities and follow up calls to complainants to determine their level of satisfaction with the
grievance resolution process
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9.0 MONITORING/ EVALUATION AND REPORTING

Regular monitoring and reporting are central to, and required for, effective management and
implementation of the resettlement process. Resettlement monitoring and evaluation will focus
mainly ontheimplementation of resettlement (i.eompensation fodisplacement)

Monitoring aims to correct implementation methods during the course of the Project, as required,
while evaluation is intended at checking whether policies have been complied with and providing
lessons learnt for amending strategies and implementatiolonyerterm perspective.

Monitoring and evaluation regarding progress of this project and RAP implementation is
important to observe whether the mitigation measures planned are in fact implemented in order to
make adjustments in project plans, and implementation if and whereegkqlihe purpose of
monitoring is to ensure that approaches mentioned in this plan are well implemented to make the
project successful.

The RAP monitoring will have twoomponentsand these include:
§ Process monitoring (internal); and
§ Independent performance monitoring (external).

9.1 Process Monitoring (Internal)

The internal monitoring activities will focus on compliance with the Resettlement Action Plan
(RAP) and the updated stakeholder engagement, communication and outreach plan and to ensure
that the objectives of these reports have been achieved.

9.1.1 Purpose and Responsibility

The internal process monitoring will be carried out by the RAP Consultant during the RAP/project
implementation phase on behalf of MoFA to track implementation activities, and be able to
propose corrective measures expeditiously.

In addition to the above, the RAP Consultant will

1 Ensure compliance with the principles of the RAP and that actions and commitments described
in this RAP are being implemented;

1 Ensure that eligible people to be affected by the project receive their compensation promptly.

1 Ensure that complaints and grievances lodged by PAPs are follgwaxd resolved;

1 Ensure that the contractors do not destroy properties beyond or above what has been
compensated for or valued for compensation;

1 Provide MoFA with feedback on the resettlement/compensation implementation programme.

9.1.2 Monitoring Indicators for RAP Implementation
The monitoring indicators will include but not limited to:

1 Number of PAPs available and received or signed for the compensation;
1 Number of Representatives of PAPs who received compensation on behalf of PAPs;
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Date of compensation presentation, and recipient of the compensations;

Number of grievances registered, number of grievances resolved and unresolved complaints;
and

1 Number of complaints resolved at the project site level, resolved by MoFA, resolved by the
Grievance Committee, and number sent to the law courts.

E =

9.1.3 Monitoring of the Stakeholder Engagement, Communication and Outreach Plan

The process of monitoring the stakeholder engagement programme will aim to provide

information such as whether:

1 The activity is achieving the desired goals.

1 The implementation is progressing towards the expected results.

1 Complaints being received is due to lack of or inadequate project information dissemination
or spread of inaccurate information or misinformation

1 The time frame is respected.

9.1.4 Reporting
The RAP Consultant will prepare and submit the following reports to MOFA/REWARD:

1 Monthly Reports during constructianto provide account for all activities carried out within
the specified month including challenges encountered. The monthly reports will provide
MoFA/REWARD and other relevant stakeholders with information on RAP ingaiéattion
and issues of fresh compensation if any and grievances.

1 Quarterly Progress Report during construdtiom provide status of all activities carried out
in the specified quarter including challenges and recommendations. The quarterly reports will
enable MoFA, and other relevant stakeholders to verify that exsettt measures including
compensations identified in the RAP were implemented and that construction and
reinstatement works as well as actions prescribed in the RAP and contractor work schedules
are being implemented.

1 RAP Closeout Reporit to provide a close out report on all resettlement and community
engagement planning and implementation activities among others as provided in the ToR.

9.2 Independent Performance Monitoring (External)

An independent performance monitoring will be carried out by an external party (e.g., AfDB) at
structured intervals, e.g., mtdrm monitoring and completion evaluation/audit. The completion
evaluation/ audit is to determine whether the objectives ofRIAE have been achieved or
otherwise and that compensation has been successfully completed in compliance with the RAP.
The completion evaluation/ audit should be undertaken after completion of construction activities
including reinstatement works if any asabmission of closeout report by the RAP consultant.
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10.0 IMPLEMENTATION PLAN

The implementation plan provides for indicative timelines for implementation of the RAP. The
Tablel10-1 below shows the general implementation plan for the various tasks identified under the
resettlement related programmiéhe Implementation Plan will be updated periodically as and

when changes occur in project/RAP implementation timelines

Table 10-1: RAP Implementation Plan

Main tasks Specific tasks Timelines/ Period | Comments
Stakeholder Meetings with stakeholders i.e. eog- | April to May 2025 | Completed
engagement one, key informant interviews, foct
group discussions
Census of affected persons April to May 2025 | Completed buf
monitoring
required
Socieeconomic survey of PAPs April to June2025 | Completed but
Preparation of monitoring
draft RAP required
Field assessment of impact categol Juneto Juy 2025 | Completed
and reporting
Writing of draft RAP report in line with August2025 Completed
the ToR for the assignment
Revision and Review of draft RAP September2025 -
Finalization  of Revised RAP preparation September2025 -
draft Report
Finalization of RAP SeptembeR025 -
Approval and clearance of RAP October2025 -
Disclose RAP a¥est GonjaVunicipal | November2025 -
Disclosure of Assembly and on AfDB website
Report Disclosure of compensation propos November2025 -
figures to PAPs
Formation of Grievance Committee DecembeR025
Grievance
Committee
_ Compensation disbursement to PAP{ January 2026 To be paid prior td
Compensation commencement O
payment _ -
project activity
Grievance Resolution of all disputes/ complainty Project duration -
Redress
Internal Monitor implementation ol Project duration. | -
Monitoring and| resettlement/ compensation activitieg
Evaluation
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Main tasks Specific tasks Timelines/ Period | Comments
Reporting Prepare Quarterly Progress Report | Every quarter -
during constructior|
periad
Prepare RAP Closeout Repdsefore| One (1) month -
commencement of works before construction
phase  activities
commence
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11.0 COST AND BUDGET
11.1 Estimated Costfor RAP Implementation
The cost estimates for the implementation of the RAP including direct compensation payments in

the form of bicycle to PAPs, and contingency issu&hi$45,660.0qQUSD 4,332.07)The details
are presented in the Tabl&-1 below.

Table 11-1: Estimated cost for the implementation of the RAP

No. | item Estimated Cost/ Remarks Source of
’ Gh¢/USD funds
Amount to purchase
bicycles for PAPs to
. facilitate transportatiol
1 Co_mpensaﬂon to PAPs 15,600.00 to alternative farming Project funds
(Bicycles) ,
area. To be provided
andbicycles purchase
by MoFA
15,60000
2 | Subtotal USD 1,480.08
3 [ Audit of RAP completion 7,000.00 _Evaluauon .Of RAR Project funds
implementation
4 | Cost for complaints redress 18,000.00 Cost of  grievancs Project funds
redress
Information and awareness Required for publicity
5 . 3,50000 and awareness creati{ Project funds
campaign ; . .
including disclosure
28,500.00
6 | Subtotal USD 2,703.98
For unforeseer
: contingencies and .
7 | Contingency 10% of No.2) 1,56Q00 incidental costsTo be Project funds
provided by MoFA
Estimated cost for the
. 45,66000 implementation of the .
8 | Total for RAP Implementation USD 4,332.07 | RAP for Busunu Rice Project funds
Valleys.
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12.0 CONCLUSION

This RAP coverd.2 persons including 1 males and femalewhose primary livelihood activity
of crop farming on the project site will be affected by the REWARD project implementation by
way of livelihood disruption and economic displacement.

Compensation will be provided in the form of bicycles, to be purchased from project funds to the
project affected persons from an estimated budgkt @5,660.00 USD 4,332.0Y to facilitate
transportation of PAPs to the alternative land allocated for farming by the Chief which is about
6km away fromthe project site

Also, concerns of PAPs, community members or any other persons will be adequately addressed
by the Grievance Redress Mechanism proposed in this report. Sufficient provisions have been
made for PAPs to receive their compensation and any necessary assistance
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ANNEXES

Annex I Location map of th&Vest GonjaViunicipality showing projectcommuniy

Annex 2: Census survey instrument

Annex 3: Compensation Claim and Agreement Form
Annex 4: Grievance Redress Forms

Annex5: Record of meetings iWest Gonja

Annex6: Pictures of Engagement

Annex7: List of Project Affected Persons (PAPS)

Annex 8: Project Affected Persons Vulnerability Matrix
Annex9: Voluntary Land Donation Agreement Form
Annex 10: Summary matrix of PAPs\est Gonja Municipal
Annex 11: PAPs Consent Form
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Annex 1 Location map of the West GonjaMunicipality showing projectlocation
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Annex 2-: Census survey instrument

Resettlanent Project- PREIMINARY SBVEY

INterviewer Name: ...........uuueriiiiiiiiiiiiiiiieee e e
1. SURVEWATA- Household GPS point to beecarded at the entranceto the Main Dwelling Hous.

PRINTall answersin CAPITALS

1.1 Interviewer: ..........ccceeeeen. 12DatE: .o 1.3 Do we haveaur permission toconduct this interview and to record, secuely
store, andyse or sharethis infomation for purposes ofasessingcompensation and resettlementelated impacts YES NO
1.4 Status of intervieweeis-a-visaffected asset: PAP Representative of AP

1.5 |If Represernative, pleaseindicateyour relation tothe PAP: Spouse Son  Daughter Parent

1.6 Status of intervieweis-a-vishousehold: Head of Hbusehold Spouse Son Daugher

1.7 Valation ID __ __ _ __ Asset: Bisiness/Stall: Land: Crops:
Asset: Bisiness/Stall Land: Crops:
Asset: Bisiness/Stall Land: Crops:

(Canplete all Valuation IDs heldby all individuals inthe Household)

1.8 DISHIICE: ..ottt e 1.9Town / Village: ........euviiiiiiieeiiiiiiiiiiieeeeeeeeeeee e

Brother Sister  other (specify)
Parent Other rehbtive

Dwelling House:  Other Sructure
Dwelling House:  Other Structire

Dwelling House: Other Stucture



2.1 What isthe sizeof your householdX XXX X (Pleaseprovide details of respordentQ Eouseholdin the table following)
HM Ful Name (first, middle surname) Living at: A | Sex Marital Rehtionship Main Ocupation Secomlary Occupation Any | Educaton Attainment Literacy Receépt of
ID glirst person orist should be theHeadof Hotsehold - 1) Home g Status to HH Disab | (currentor highest level Grant due
HH) 2) Away €| M- 1. Farmers 1. Farmers dlity | reached) Canthe HM E)wert
Male 1. Never 1. Head 2. Figiermen 2. Fishemen readand ¥
If AWAY dr Married 2. Wie 3. Fad / Fish processr 3. Fod/ Fish processr 1.Never Atended ) write a
more than F- 2. Mariied 3. Husland 4. Livestock Kapers 4. Livestock Kapers See 2. PrimanSche! - Now Attending | short (please
7 DAYSstate Female | 3:Lliving 4. Son 5. Crdts & Related Wdkers 5. Créts & Related Wdkers Cades iitzﬂ(rjr;%ryschml - Patly sentence? \r,]\,%(aq
the reason for together 5. Daughter 6. Ldourersor General 6. Ldourersor General Workers below - grant)
absence. 4. Divored 6. Paent Workers 7. DriversPlant Opeators g ;nmagSchcgl . C%%?te’i‘j L.YES
5. Sq;)araled 7. Grandchild 7. Drivers, Rint Opertors 8. Sreet or Market \endors & Add A'tterq(lici)rqg condary - Now 2.NO
6. Widowed 8. Otter 8. Sreet or Market \endors & Relded all 6. dinior Secondary Sobol - Patly
2afull-time 7. Unmarfed Relative Relaed 9. Servicesshop orSall Workers :ﬁleva Completed
work 8. Unmarted 9. Not Retted 9. Servicesshop orall 10. Small Businegdanagers codes | 7. dnior Secondary Schol
2b-sezsonal and under Workers 11. Legal 8Administrative Completed
work official Marriage 10. Small Busineddanagers 12. Qualfied Rrofessbnals 8. Seior Seondary ¢ Now
2cfishingtrip age-18 11. Legal &Administrative 13. Clerks attending
2d-visiting 9. Not stated 12. Qualfied Rrofessonals 14, Tednicians 9. Seior Seondary ¢ partially
REORDALLHOWEHOLD 2e-studying 13. Clerks 15. Unamployed - seeking work completed
2f-hospital 14. Technicians 16. Unemployed - not sesking 10. Senior Secondary- compkted
M E M B % 2g-other 15. Unemployed - seeking work work 11. Universty or Colkege
(specify) 16. Unamployed - not seeking 17. Fulltime Sudent / School 12. Trdningafter Primay
work 18. HomeMaintenance (looking Education
LIVINGN THEHHCOMPOUND 17. Fulltime Sudent / School after Home & Family) 13. Traningafter Secoulary
18. HomeMaintenance 19. Ureble towork (sick; too old Education (e.g. voctional
(looking dter Home& Family) | Gisabed) ' ' training)
19. Ureble towork (sick; too 20. Under officialworking age18 14. Under officialsciool age- 6
old, disabled) 21: Nae
PleasePRINTall Names Eg Under officialworking age 22. Gther (specify)
21. Nane
FirstName Middle Name 22. Other(specify)
Surrame
HM1
(HHH
)
HM2
HM3
HM4
HM5
HM6
HM7
HM8
HM9
HM1
0
DISABILITY1. Bind; 2. Has dot of difficulty seeing; 3.Ded; 4. Has aot of difficulty hearing; 5. Unableto walkor climb steps; 6. Has a lot of diffulty waking or climbing steps;
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7. Unableto remember or concentrate; 8. Has dot of difficulty rememberingor concentraing; 9. Unable to 8f-Care(wash, dess); 10. Has aot of difficulty with Self-Care(wash, dess);
11. None 12, Other (SPECITY)..uveeeeee ittt e et vmre e s e ee e

2.2 Isthis Howsehold Vuherable- YES[ ] NO[_] UNGERTAN [ ] Interviewer isto usethe criteria-below to decide if the Housetlold is Vunerable

VUINERABLE HOUSEHOSCRTERIA: Head of Householdor several Household Menbersare - Disabled; Ovei65; Widaved and unake to supprt themselvesOrphaned Childen who ae Headof Howsehold;
Recognisedlocally as béng VeryPoor;Unable towork due toincapecity; Have a Long-term liness; Drug Addictsor Alcaholics; Réugees; NorGhanaianswho maynot have rghts ofcompenséion; in receipt of a
poverty gant.

3. HEADOFHOUSEHOD (HHH)DATA HH_ID oo
3.1 HHH Surameor Family NaIME: .........ccoooiiiiiiieee et 3.2 HHH FH NANME: ..o eeeeeene e e e e e e e e e e
3.3 HHHALL Other Birth NIMES: ......ouuiiiiiiei e 3.4 HHH Niknames orOther KNnowrName: ...........cccccceeeeveeeevviinneeeens
3.5 HHH pha1e NUMDEI(S)ieciiiiiiiiiiiiiiiiiiiiiei e a e 3.6 HHH Icentity Proof (add IDNUmMber): .......coovveeiviiiceiiiee s

3.7 HHH IdentityType: NationallD{ | votinglD: [ ] Drivinglicence] | NHISD [] Passport [ | StaffiD:[ | Visual D] None:[ | Other

38 Sex:Male[ |  Female[ | 39AE: e,

3.10 Does the ldad of Fbusehold:  Ownkbuse [ |  RentHouse [ ] Other (SPEIfy)......cooierrieriienineeieineseereseesnessese s eemenes
3.11 If rented, name of HOUsE OWNET:.....cccevvvvveiieieeieimirieiniienns Plone number: ...........ccoveeee. Didrict: .....ccvvvvvenn. Town /Vilage:......coccvvevvvnnnnnns

3.12 Istheir house: Themain permanent HHHresidence D A temporary dwelling D (@1 g1 g (5] 0= o1 ) O
3.13 How many yearshas theHHH livedn their Town / Villag: ........... 3.14 How many years has HH lived in theithouse............

3.15 Where dd HHH live before: Region............. District................ TOWN....oooi e Village.....ovvvueeeeeneannnn. [Other] ..o

3.16 Why did theHHH moveto town / village: Born Here D Work opportunities D Marriage D Join FamiI)D Have notmoved / till at same
location [ ] Other spedy..........cocoomvuriieiiiniininne,

If the HHHis the interviewee- goto Section 4 if NOT gato 3.17 below and add ALL lrervieweedetails

3.17Interviewee: 317 SUMBNE: ..ccovn e 3A8FIrst NAMe: oo

Pages



319 0OtherNANMES: ..ceeeeeee et

3.20 What is your relatioship to the Head of Household Spousé:| SonD

Grandpaent D Grandclild D

3.22 Interviewee leentity Proof (add IDNumber): .......ccooovvviiiiiiiiiniciiic e

OtheNJ X X X X XXOXXXXX P

DaughteD BrotheD SisteD

FatferD MotherD

3.23 ldentity Type: NationallD: |:| VotingID:|:| Driving Licece: |:| Cther ID:|:| StaffID: |:| Visual D |:| None:|:| OtherID: ....cccooeviircen
4. HOUSEBLDMEMBER®ATAHM) HH_ID oo
If the householdheadis a female, please skip tosection 5
4.1 How many wives des theHHH hae: ...................
4.2 How many wivesof the HHH ae (a) living unér the sameroof...................... ? (b) Livingunder a SHPARATEIOOf ...covveveeeveiiiiiiinn,
4.3 Please povide detals ofother wiveslivingunder aSEPARATEoof (different house) fronthis HHH main evelling houe.
Wivesliving under Wife ID Wie1er Numbers Préon
a FPARTEroof . . Use HHID of
gomu'the EHH main | Surnameor Family Nam( First Name Other Names Aii ID (eg. dge dependan Nurrnbe
Wetling hotse pluswife number ts living

she

2l

Other Wife 1

Other Wife 2

Other Wife 3

Other Wife 4

Other Wife 5

Other Wife 6




KEY:Wheredo the wife(s)livingundera SEPARATBof from HHH live 1- Same compund & different house from HHH.2- Same illage/town & different
compound from HHH.

3- Different vittage /
town

5. HOUSEBLDASSETPIlots ofLand HH ID: .o
5.1 How many plots of land desthe Head of HouseholdHHH) HM1 own: TOTAL Plots ........ (including the HHH's Canpound)
5.2  Which town/ villages are the pltsof land bcaS R X XXX & @

Record the TOTAL amber of Plots of Land belonging to EACH othddousehold Member (HMlisted in Section 5where applicable, andhie number being

fully or partially remowed by the Project

How many Pobts of | Total landholding In which Town / Village Numberof Numberof Plbts
Land are Plots being
they located being fuly partially

removedbv ramnvadhv

HM1
(HHH)

HM2

HM3

HM4

HM5

HM6

HM7

HM8

HM9

HM10




5.3 Do other people useyour land? ¥s/ No
If Yes, are hey:

Renting from you Yes /No
Share croppin@nd providing na@ash paynent Yes /No
Squatting Yes / No

Other (pkase stak)

5.4 How important is the land thats being taken byhe Project for your livelihood?

1.Without this land, | wilhot be ableto restoremy livelihood

2.Without this land, | couldestore my livelihoodbut I will need support todo this

3.Without this land, | wilbe still be alte to continue with my ivelihood
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Annex 3. Compensation Claim and Agreement Form

-COMPENSATION CLAIM AND AGREEMENT FORM FOR PAPs
Affected Person Information:
brYS 2F JEFAYFEYOIY XXXPEXXXXXXDOXXXXXXXXXXXDPXXXXX { ¢
blYS 2F t!tk! diK2NAEASR WSLINBASY (Gl GABSY XXXXXPXXXX)>

[20FGA2Y 2F LINBLISNIBY XXXXXXXXXXXXXXXXXXXXX

Total Compensation Due:

Replacement Assessed Valu{ Relocation or Loss of Disturbance Total Compensation
Value of Affected of crop Transport Income Allowance/ compensation payable
property /(Ghc) cost of (Ghc) (Ghc) (Ghe)

movable

structure

Compensation Payment Agreement:

LI XXXXXXXXXXXXXXXXXXXXXXXXXXXXXPDE KIF@Ay3a NBEOSA DS
F2NJ GKS LINPLISNI & gAGKAY (GKS LINRP2SOG | NBIF Ay 1jdzSada
compensation payment), have agreed in principle to vacate the saidgirajea, for which compensation has
0SSY LIAR F2NJ GKS LINBLISNI& GKSNB2YZ 2y XXXXXXXXXXX
owner of property should vacate the affected project area).

{AQYFGdzNE 2NJ ¢KdzYo LINAYydG 2F Ot FAYlIyd kNBOALASyGY
I 2y G0F OG0 2F Ot FAYFYylk NBOALASYGY XXXXXXXXXXXXXXXXXX
bFrYS 2F I RYAYAAUGNI G2NI 6az2C! wSLINBaSyidlridAgSoyYy XXXXX

{ATYFGdZNE 2F ! RYAYAAGNI G2NFY XXXXXXXXXXXXXXXXXXXXXX
I 2yGFOG 2F 'RYAYARGNI G2NYF XXXXXXXXXXXXXXXXXXXXXXX)



Annex 4: Grievance Redress Forms

GRIEVANCE REGISTRATION FORM (FORM A) - For Complainant

NAME (COMPIAINANTY: .o R R RS AR R

ID Number (PAPS ID nUMDBET if @NY): couvuiniriiiiiiiiisisisiss sessssssssssssssssssssssssssss s ssssssssssssssssssssssssssssssseses

Nature of Grievance or COMPIAINE: ... neeemereeesssesrees e sssssssssss s sssssss s

Details Of GHBVANCE! ... v issss s s e e e e e R



GRIEVANCE AND RESOLUTION FORM (FORM B) — FOR THE PROJECT

Name (Complaiiaiiit) s coscessrsmmomesss 0 sy oaeusss S esr0 S0 s S0 LR oA S v S S S R S S A AR R DS e oo s

ID:Number (PAPs ID DUiBer if )z e ssess ssesssssssrvssss ot ss ooy s o 559 05m 08008 6800855 580 vE 04 48 §00R0 S wR P R HRa DR R U

Nature of Grievance or CoOmMPlaintio: e menmssresss s sms s s s s e i es s E Ay S VA R H s ey

Details Of Gri@VaANCE S« ovsms svssmsurm s snssmnesss oo os 5 e eue o 4555 EE 043055 48 4 G2 03 5 0 B o S s AR e B S e D e

NamE(RECEIVET) & iumsmevmsimssusvuisisssinats s miasusssssss s Signature:.......cccceineienninnnns Date L
NamE(FIIEn): susmmummnssrmms s SIBNATUTE s oivesssimmsssismsssims Date s

Relationship of Filer to Complainant (if different from Complainant): .......cccoccciiiiinnr i e

Resolution Level 1 (Sub-project Site)C' Level 2 (MiDA)E Level 3 (GC) |:|

DAt S CONCl A O S E8 IO o s R T T T S R R S R s s
Was Filer/Complainant Present?: Yes No

Was field verification of complaint conducted? Yes No

Signed (Conciliator/Team Lead): ...cccccccvveiiieeesciiensseeesssnneeseneens Signed (Filer/Complainant): ........cccceveinene

SIENE v e s A SRR
(Independent Observer e.g. Assembly Member/Opinion Leader)



Implementation of Agreement

Date of iIMPlementation: ... e are e

Satisfied I:I Not Satisfied I:‘

Feedback from Filer/Complainant:

(Signature & date of Filer/Complainant)

(Signature & date of Conciliator)

Composition of the Mediation/Conciliation Team

No

Name

Contact

Position in the Organization/Place of
Mediation Team Work




Annex 5: Record of meetings in West Gonja
Stakeholder/ Contact Role(s) Contact No. Date Summary of Information Received and Recommendations
Institution/ Person(s)
Location
Environmental| Eyram Evortri | Program 0273857109| 202504-14 | Compensation
z&:grﬂon officer 1 Compensation must be paid to PAPs if determined to be currently pres
(EPA) y the land.
1 Physical and economic displacement should be considered ir
Savannah 9:00AM compensation planning.
Regional Project Implementation
Office ) P
1 EPA permit is a requirement for the project.
1 The project has the potential to improve food security and living standa
1 Chemical application on the project should done properly.
1 Land degradation and soil contamination should be controlled.
1 There should be fire belts to prevent fire from destroying farms.
Recommendation
1 There should be environmental monitoring for the project du
implementation
Lands Tuotir Norl Director 0244016620 202504-14 | Compensation
CI:_%mmlssmn Mohammed Divisional 0245308016 1 Compensation for this project may cover land, structures, phy
(LC) Abubakar head 0545062818 displacement/economic displacement.
1 Compensation values must be validated by the Lands commiss
Abubakar | Land Surveyor| 4593509556/ 12:00PM -
Savannah Tijani undertaken by independent valuers
i i Itis vital for compensation be determined and paid to deserving indivi
Regional Salim Iddrisu o b P J
Office efore start of project.
Project Implementation
i Land for the project must be properly acquired.
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Stakeholder/ Contact Role(s) Contact No. Date Summary of Information Received and Recommendations
Institution/ Person(s)
Location
1 Interested parties must be identified and compensated for lands acquir
1 Lands in the area are in the care of the traditional authq(staslands)
1 The land should be put to the best use to increase food production.
1 The LC is ready to provide the necessary assistance should there be
for land acquisition for the project.
Recommendation
1 Land acquisition procedure should be followed, if lands are to be acquir
the project.
West Gonja | Alhassan :;Iﬁag_co; 202504-16 | Compensation
. . ysi
Municipal lddrisu Planning 9 If there will be resettlement issues in the proposed rice valley, compen
Assembly . .
must be determined and paid.
1 Compensation plan should be comprehensive to cover all PAPs.
Damongo 8:30AM 1 Land acquisition should be properly documented from the right owners

Project Implementation

1 The land in the municipality are stool lands.

1 The municipality is predominantly a farming area.

1 Major agricultural challenge in the area is farm inputs and access to
facilities.

1 The project will be beneficial to households and communities.

1 The Assembly will endeavour to provide support for the project as it will
the locals economically.

1 Processing and marketing of the produce should be factored into the |
design and implementation.

1 Irrigation as a component of the project should be considered to help
season agriculture.
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Stakeholder/ Contact Role(s) Contact No. Date Summary of Information Received and Recommendations
Institution/ Person(s)
Location
Recommendations
1 Access to agrinputs should be integral to the project.
1 Project infrastructure should be properly put up for benefit of the farme
District Suleman gxtepsmn 202504-17 | Project Implementation
ervices
Department of| Mohammed 9 Agriculture as the main economic activity of the people will be booste
Agriculture .
the project.
1 Main crops grown are maize, rice, yam, cassava, millet, soybean
West Gonja 9:30AM groundnut
9 The department should fully be involved in the project implementation.
9 Access to land for projects such as this is acquired from the Chiefs.
1 A challenge to farmers is the activities of cattle herders in the area.
1 Farm inputs and machinery will be required to modernize the far
process.
1 Irrigation should be a key component of the project to facilitate dry se
farming.
Recommendations
9 Logistics for the department is required to help in the provision of agricu
services to farmers.
9 Processing and marketing of produce should not be glossed over.
Commercial | Abdulai Farm Manager| 0551740367 202504-14 | Project Implementation
Farmers Salamu 9 The project will help to address unemployment in the area.
Abraham 1PM 1 Project will be key to rice production transformation in the area.
West Gonja Fuseini ' The necessary support should be offered to farmers to be involved
(Busunu) project.
1 Measures should be put in place to make the project sustainable.
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Stakeholder/ Contact Role(s) Contact No. Date Summary of Information Received and Recommendations
Institution/ Person(s)
Location
1 Project should help market products, support farm expansion.
1 Compensation for physically and economically displaced persons mu
undertaken
1 Farm inputs, machinery and irrigation should be incorporated into the p
design.
Recommendations
9 There should be a fire prevention and response plan for the project spe
the valley.
9 Processing and marketing of rice should be properly integrated int
project.
1 Measures should be put in place to deal with-pastest losses.
Women Kadidja Farmers 202504-15 | Project Implementation
Mohammed T Womends groups should be suppor
Faizah Ibrahim 2PM fully engage in the project.
_ 1 Vulnerable women who lack access to land should be put on the projec
West Gonja _ 1 The project will help to enhance livelihoods of the women in the project
(Busunu) Constantia communities.
Ayamga 1 Marketing of the produce should be paramount in designing pr
implementation.
9 Targeted support for women should be provided and maintained.
1 Incomes will be improved for women if engaged on the project.
1 Vulnerable women like widows and single parent women should be inc
in the beneficiaries.
1 Irrigation should be considered for the project so that there can-peaa
round farming.
1 Machinery support for women will enhance farming outcomes.
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Stakeholder/
Institution/
Location

Contact
Person(s)

Role(s)

Contact No.

Date

Summary of Information Received and Recommendations

Recommendations

1

There should be nediscrimination is selecting beneficiaries in the proj
communities

Training of the women to fully take advantage of the project should be
The road infrastructure around the valley and the nearby communities ¢
be improved.

Small Holder
Farmers

West Gonja
(Busunu)

John Azure

Ahmed
Abubarkar

Amina
Mohammed

Nasiru Futa

Farmers

202504-18

3PM

Project Implementation

= =4 =4 =4 =4

= =4 =4 =1

Recommendations

l

=A =4 =4 =

The project will help to improve the activities of small holder farmers.
Climate smart rice production should be implemented

Need to support in the form of agmputs and finance.

The project will enhance food security, livelihoods and income.

Input support should be provided to the beneficiaries and pr
communities.

Irrigation for dry farming should be provided to sustain the project.
Training for beneficiaries in modern farm practices to enhance crop yie
Pest and disease control support should be provided.

Machinery to help in land preparation should be part of the project.

Training in rice production, processing and packing should be offered
beneficiaries.

Construction of roads for easy transport

Improved seeds should be the primary seedlings for the project.
appropriate agriculture infrastructure should anchor the project.
Processing facility and ready market required for the-tenign sustainability
of project.
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Stakeholder/ Contact Role(s) Contact No. Date Summary of Information Received and Recommendations
Institution/ Person(s)
Location
Traditional Shaibu Community 0547527789 202504-19 | Compensation
Authorities Alhassan leader . L
1 Physical and economic displacement should be catered for by the j
should that occur as part of project implementation.
West Gonja {1 Land documentation should be acquired for the project to forestall any
(Busunu) 3PM disagreements.
9 Proper valuation should be conducted before payment is made to PAP

Project Implementation

1 Farming is prominent in the project area and a lot of livelihoods depe
agriculture.

1 Land for farming is acquired usually from the traditional authorities.

i The land in the valley area is stool land and is available for the project.

9 Farmer support services should be provided to the farmers to en
machinery usage.

1 The project will improve the lives of the project beneficiary communities
make lives better.

1 The youth and the women should be encouraged to part of the project
unemployment.

1 Adequate support should be given to all persons to be engaged on the
in the form of farm inputs.

9 Irrigation support should be part of the project to all farmers.

Recommendations

9 There should be no political interference in the project development.

1 The roads in the project valley area should be improved to facilitate
movement of goods and the community people.

1 Rice processing and storage should be a vital project component.
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Stakeholder/ Contact Role(s) Contact No. Date Summary of Information Received and Recommendations
Institution/ Person(s)
Location
1 Ready market for rice with competitive pricing should be arranged for far
to benefit from the project.
1 Government support for the project should not be delaying like
programs.
Men Fuseini Group 0551009865 202504-21 | Froject Implementation
Mohammed Secretary 9 The project will help to improve the livelihoods of the men in the area
West Gonja Inusah APM which will help to support families.
(Busunu) Sulemana Member 9 There is interest in rice production among the men and should be supp
Faud Abdallah to make the project a success.
1 The necessary support in the form of inputs should be given to those w
will be on the project.
9 Farmer support centers should be provided by government to support
farmers with modern machinery.
1 Support to beneficiaries should be provided timely and adequately.
1 Rainfed agriculture is not improving livelihoods; therefore, irrigation
should be provided as part of the project.
1 Marketing and good pricing should be key in the project implementatiol
Recommendations
1 The road network in valley area should be improved to make transport
goods easy and affordable.
T I'f peopleds | ands are taken for
paid to the right owners.
1 Extension officers should be involved in the project implementation
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Annex 6: Pictures of Engagement
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Annex 7:  List of Project Affected Persons (PAPS)

S/IN PAP Name Gender Community
1 Inusah Adam Male Busunu
2 Mohammedmoro Male Busunu
3 Abdul Kadir Shaibu Male Busunu
4 Achulo Memunatu Female Busunu
5 Iddrisu Abukari Male Busunu
6 Mohammed Yakubu Male Busunu
7 Yakubu Abdul Latif Male Busunu
8 Alhassan Iddrisu Male Busunu
9 Ibrahim Zakaria Male Busunu
10 Abdul Rahman Iddrisu Male Busunu
11 Inusah Mohammed Male Busunu
12 Busunu Wura Jonokpowu IlI| Male Busunu
(Kramoh Changa Amadu)




Annex 8: Project Affected Persons Vulnerability Matrix

# PAP Name V1: V2: V3: Large V4. V5: Old Total
Low Female Household Physical Age Vulnerabilities
Income Head Size Disability (70+)

1 Inusah Adam N 1

2 Mohammed N 1
Imoro

3 Abdul  Kadir | N N 2
Shaibu

4 Achulo N N N 3
Memunatu

5 Iddrisu N 1
Abukari

6 Mohammed N N 2
Yakubu

7 Yakubu Abdul 0
Latif

8 Alhassan N N 2
Iddrisu

9 Ibrahim N 1
Zakaria

10 Abdul Rahman N N 2
Iddrisu

11 Inusah N 1
Mohammed

12 Busunu Wura N N N 3
Jonokpowu Il
(Kramoh
Changa
Amadu)

Vulnerability Criteria Key:

V1: Low Income: PAP's annual income from rice sales is GHS 4,500.00 or less.
V2: Female Household HeadPAP is the female Head of the household.

V3: Large Household SizeHousehold has 10 or more members.

V4: Physical Disability: PAP has a physical disability.

V5: Old Age: PAP is 70 years of age or older

O« O« O¢ O¢ O«



Annex 9:

Land Donation Agreement Fom

L . AL e .

?;'.'{,,M" of the Minutes of informed consent for the donation of land by an individual or

L the undersigned, MHMnJChkr..f;.l4§..t.~.Et.'.‘ ‘f;/.‘f‘.k‘."};.jqr..fe.‘.’.f?!lf.'.'.f!.l.’r.’i,Ekmudy
having donated land with an area of gL) hectares with geographic coordinates
serepsesgeseagesee. located in the Village of L SMAANY ... , District of
-hlml...&dg}a Municipality  of  DRAMAID O, ... and  Regi

ot : ’o be used for the development of . [2AC.. 1.4 ![.S.‘.’Sif.’[...(»:(j ..
as part of the Project .. X S M ahvcl.............. financed by the African Development Bank (AfDB) in

the Republic of .(G "7 i,

1 voluntarily transfer this land/building free of charge with full knowledge of the facts, without any
constraint or under any threat, and after having been duly informed in advance that I am entitled to fair
compensation prior to any expropriation for reasons of public utility.

It is of my own free will and with the consent of my beneficiaries, dependents (wife/husband, children,
brothers, sisters, etc.) that I make this donation. Consequently, I definitively renounce my right of
ownership and those of my beneficiaries and dependents on this land until it is no longer used for the
agreed purposc.

1 confirm that the donation does not affect my livelihood or that of my beneficiaries and dependents, in
the immediate or medium or long term.

I have decided in all lucidity to transfer the said land for the benefit of the PLWW@L poLoven
community to be used exclusively for the realization of the infrastructure mentioned above'. Thus, the

land donated may not under any circumstances be used for other purposes, nor transferred, nor

reassigned. Consequently, this donation becomes null and void, if the purpose for which the donation

is made does not materialize within the framework of the project concerned.

In faith whereof, this present report is made and signed to and be valid for all rights.
e 2E[O5 12025

M N A e LT LT T

Name of Land Owner T US M. xbwa. JonoKpaw LionasSa_t(

Signature of Land owner ’%Q’M\JQ\)W%\‘:«;{M’:{}/—

The witnesses’ \ _
2. Name and Signamore NN MR S D=

............................

The eficia ommunity Re| ntative T
ignature, “ﬂmaﬁ; YAl o l<a)
Name and Signature ... /.0 00TV L. s w

! Upon completion of the installation of the infrastructure/investment the ;nhm‘.hmguw
m-n-—ua*..hﬂmdmuumuﬂmuh.wdum,

s

W Y
-

(%] CamScanner



“ Voluntary Land Donation Form (VLD)
A-1. Outline of the Minutes of informed consent for the donation of land by an individual or
Chief

. A}
I, the undersigned, Mr#Mrs./Chief. “,K )A-S‘WO\\,“;M ........ , acknowledge
having donated land with an area of ... 8. hec Ei‘m geographic coordinates
.................... wew located in the Village of .Lqg % 1X . serurersesy  District of
WICE. Q0] Municipality  of . DAMANG.Cymre and  Regiony 1
of....Savantah.......... 10 be used for the development of .. K LL<..d..Sova.. v

as part of the Project ... RRMYANCI........... financed by the African Development Bank (AfDB) in
the Republic of..(xf.‘:r::n,* ; ol L

1 volunfaﬁly transfer this land/building free of charge with full knowledge of the facts, without any
constraint or under any threat, and after having been duly informed in advance that 1 am entitled to fair
compensation prior to any expropriation for reasons of public utility.

Itis of my own free will and with the consent of my beneficiaries, dependents (wife/husband, children,
brothers, sisters, etc.) that 1 make this donation. Consequently, I definitively renounce my right of
ownership and those of my beneficiaries and dependents on this land until it is no longer used for the
agreed purpose.

I confirm that the donation does not affect my livelihood or that of my beneficiaries and dependents, in
the immediate or medium or long term.

I have decided in all lucidity to transfer the said land for the benefit of the ch{w {SW/C,
community to be used exclusively for the realization of the infrastructure mentioned above'. Thus, the
land donated may not under any circumstances be used for other purposes, nor transferred, nor
reassigned. Consequently, this donation becomes null and void, if the purpose for which the donation
is made does not materialize within the framework of the project concerned.

In faith whereof,, this present report is made and signed to serve and be valid for all rights.

oes RIBSIBORS - Lot
e tamtower Akl Ko = Shatlby
Signature of Land owner W
The witnesses®

1. Name and Signature:

2. Name and Signature: -,B] (&SC\J\ ...........

The Beneficiary (Community Representative
Name and Signature _ﬁ‘fft‘“(A ....... MQW&W\‘SL
D

! Upos completion of the installation of the infrastructure/investment the land shall be registeredtitied on the name of the beneficiary
*Each waness must be of legal age, in full possession of his or her faculties and civil nghts and be a beneficiary of the donor

(%] CamScanner



Annex 10: Summary Matrix of PAPs in West Gonja Municipd



PAP Code | First and last names| Sex | Age | Picture of ID Profession | Tel. of the PAPO&6s P| Image ofthe Size of GPS Real Witness/Neighb
of the PAP M, F) (Ghana card, |and principal| PAP and/or affected farmland | coordinates | compensation or of the PAP
NHIS, Voter activity of |representative| property/ies (acres) of the costinlocal | (Names and
card) PAP) affected currency & Tel.)
property/ies dollars
BUSO0001 |Inusah Adam Male | 27 Farmer 0595919229| . & 10 9.214205 |GHC 1,300.0(Rashida
-1.433028 | USD 123.38 |Abubakari
0532420959
BUS0002 |[Mohammedmoro Male | 45 Farner 0551230532 15 9.214225 | GHC 1,300.0(Barchisu Musah
-1.43292 | USD 123.38/0551230532
BUSO0003 |Abdul Kadir Shaibu | Male | 43 Farmer 0240178491 10 9.214093 | GHC 1,300.0(Mumunatu
-1.433168 | USD 123.38 |Achulo
0533949529
BUS0004 |Achulo Memunatu Femalg 40 Farmer 0533949529,' 5 9.214283 | GHC 1,300.0¢Abdul Kadir
-1.432813 | ysD 123.38|Shaibu
0240178491
BUSO0005 (Iddrisu Abukari Male Farnmer 0256782967 5 9.214228 | GHC 1,300.0¢Abubakari Hafiz
-1.433062 | UsD 123.38|0553573854
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BUS0006 |Mohammed Yakubu | Male
BUSO0007 |Yakubu Abdul Latif | Male
BUS0008 |Alhassan Iddrisu Male
BUSO0009 (Ibrahim Zakara Male
BUS00010 [Abdul Rahman Iddris| Male
BUS00011 |Inusah Mohammed | Male

Farner 0240270985 |} 15 9.214183 | GHC 1,300.0(Ibrahim
-1.433072 | USD 123.38 |Mohammed
0548008092
Farnmer 0533118120 20 9.214218 | GHC 1,300.0(4Lukeman Latif
-1.432908 | USD 123.38(0596280185
Farner 0543079535 15 9.214218 | GHC 1,300.00Alima lddrisu
-1.432908 | ysD 123.38(0531338967
Farner 0594915590 s 10 9.214205 |GHC 1,300.0¢Hamidia Ibrahim
-1.433028 | USD 123.38(0595306938
Farmer 0540445842 ' 13 9.214168 |GHC 1,300.00Rukaya Alhassa
i -1.43307 USD 123.38 [0246656902
Farmer 0248764574 10 9.214268 |GHC 1,300.0(Ekimah Musah
-1.433033 | ysD 123.38|0597303674
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BUSO00012 |Busunu Wura Male Farmer 0242315541
Jonokpowu |l
(Kramoh Changa
Amadu)
*At t he I me pr epar i.5a4 @ugusth2085) r epor t

20 9.085333 | GHC 1,300.0(Boyawura
-1.80662 | USD 123.38(0242315541
1 GH 10
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Annex 11: PAPs Consent Fom

Individual negotiation/consent form, between the Project Affected People (PAP) and the Borrower/Developer

Republic of ......
GHANA

Sreesseseseraymmme—o

Basic data
Project name: RES]L[ENT RICE RFGIONAL VALUE CHAINS IN WEST AFRICA (RLWARD) PROJECT

..Sub-prv ;ccl/ucﬂwly tlmt tngger«r Il!e re.wﬂle»wm Lc.u nomic dnspl.u.v. ment

- Kues,) ALY

I,acmwn qfrl affect al asset m’lnge, mynicip llh, dgtn n.gmn) ﬁ
y A f Jd BS/. f( 9"’*’“«‘""-‘” ”’9 5—6’/ a:s./

Site or Corridor wirgre the affected asset is/are installed:
’W ...... -[a.nﬁan ....... Crees. ..’

fdentity of the Project Affected Person (PAP)

PAPs(mIc'
1\ ame & .Sunmme.\'
,x,,-,_l Q? “‘l‘ﬁﬂ“ S S —

.ﬂe.\ M H ‘/6
chre.wnmlcw of Hons ulmld or minor’ E] if ticked. prov ld* sig:
Fhysical address:

“ 0F95919929
e 2925004 L"T?’

Srgmuure or 77mmbprml 0[ PAP:

)cd /‘mll orization lo n:p:cscul
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C. Nature/type and replacement cosbf the affected asset

No.

Nature of affected asset

Characteristics/Quantity/Size of the affecteq Tick

asset

Nominal value Agreed compensation.
(%) (Amount in real value &/or inkind)

Land

Built land

Residential building (primary residence)

Building in rent

Shop

Hangar

Fence

Grave/graveyard

Sacred/worship site

Fallow

Livestock farm

Fishponds

Plantations

Crops

Incomegenerating activities other than agricultur

OOooOoooooooOooOood

Total real amount due to the PAP (including inkind compensation)

D. Nature of the assistance provided to the PAP

No. Nature of the assistance

Tick

Nominal value

$)

(Amount in real value &/or inkind)

Agreed compensation

Temporary rent

Moving expenses

Capacity building

Vocational training

In-kind subsidy/inputs

Transportation Assistance

USD 123.38

Donation of Busanga Bicycle with a carrier

Xloo|hlw|N|F

Other (specify)

O =0O0o0o

Total real amount due to the PAP (including inkind compensation)

USD 123.38
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Al

Individual negotiation/consent form, between the Project Affected People (PAP) and the Borrower/Developer

Republic of ......

GHANA

SE==smmeesmwE

§lle or Corridor ywhere the affected mu't is/are m.smlled-
W~--L&#b~-md---»c B «6’ elD..

B. [Identity of the Project Affected Person (PAP)

T BUs 0002

“TrRora” mMothammed

NS
A(\ Mh\-f;

R‘.pn.senlﬂln-e of. Iluu.ﬁ,lmhl or muwr’ Bxf uckcd p'm nk sns,md /.|ulhon/.1uon o rcprctgnl.

"IOES” Motharmed'S. "HBMSE L

T OSS123053
,Vun‘re & ID no.: L(- V)._,‘,D g(zs ?_ .S

Signature or Thumbprint of PAP:

Basic data
Project name: RESILIENT RICE RFCIONAL VALUE C'H:\INS IN WEST AFRICA (REVVARD) PROJECT
.Sub-prry(.cf/a(.aug- ”l;ll Inggerv r/w ruurrlemem Economu. dlspl.lu_mcnt . . e
I ucutmu nf Ihe q edcrl n.ssd ;-A‘A g c. nee prllil tl‘ s'hi 2ty : # e
S1AlLL. K&Mﬂ WES f‘la?-gﬁ g})"‘ﬂ"”“‘ﬁ? 5&4
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C. Nature/type and replacement cosbf the affected asset

No.

Nature of affected asset

Characteristics/Quantity/Size of the affecteq Tick
asset

Nominal value

($) (Amount in real value &/or inkind)

Agreed compensation.

Land

Built land

Residential building (primary residence)

Building in rent

Shop

Hangar

Fence

Grave/graveyard

Sacred/worship site

Fallow

Livestock farm

Fishponds

Plantations

Crops

Incomegenerating activities other than agricultur,

OOoOooOooOooooooOod

Total real amount due to the PAP (including irkind

compensation)

D. Nature of the assistance provided to the PAP

No. Nature of the assistance Tick Nominal value
%) (Amount in real value &/or inkind)

Agreed compensation

Temporary rent

Moving expenses

Capacity building

Vocational training

In-kind subsidy/inputs

Transportation Assistance

USD 123.38 Donation of Busanga Bicycle with a carrier

Xloo|d|wW|N|F

Other (specify)

O =0O00o0ao

Total real amount due to the PAP (including irkind compensation) USD 123.38
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Individual negotiation/consent form, between the Project Affected People (PAP) and the Borrower/Developer

Republicof ......

GHANA

A. Basic data
Project name: RESILIENT RICE REG[O\JAL VALUE CHAINS lN WEST AFRICA (RE\V»\RD) PROJECT

.Sub-pnyecl/ucnwry rhat rnggers the re.wﬂlunent E(.onom ic dlspl.muncnt

s Site or Corridor where the affected asset is/are msmlled

B. Identity of the Project Affected Person (PAP)
o  PAP's code,

& choié
(M)um.' & Aurmmw&

S¢ ~\ w.... BAgbul - R ..o R S

s Representative of Household or minor? AT ticked. provide 51“ m.(.l /uuhon/(mon lo mpn.ﬁull
s Physical address:
“EEDUL - X ADVAS  HsusE€
’ 01@0{9‘8%:
> ,\umru & ID no.:
L TN TR S + v’-};z,c(/g‘zc) ......................................................................................................

o Signature or Thumbprint of PAP:
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C. Nature/type and replacement cosbf the affected asset

No.

Nature of affected asset

Characteristics/Quantity/Size of the affecte
asset

Tick

Nominal value Agreed compensation.
($) (Amount in real value &/or inkind)

Land

Built land

Residential building (primary residence)

Building in rent

Shop

Hangar

Fence

Grave/graveyard

Sacred/worship site

Fallow

Livestock farm

Fishponds

Plantations

Crops

Incomegenerating activities other than agricultur,

OOoOooOooOooooooOod

Total real amount due to the PAP (including inkind compensation)

D. Nature of the assistance provided to the PAP

No. Nature of the assistance Tick Nominal value

®)

(Amount in real value &/or inkind)

Agreed compensation

Temporary rent

Moving expenses

Capacity building

Vocational training

In-kind subsidy/inputs

Transportation Assistance

USD 123.38 Donation of Busanga Bicycle with a carrier

Xlo|o|h|[w|N |-

Other (specify)

O =O0O0o0Oc

Total real amount due to the PAP (including inkind compensation)

USD 123.38
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Individual negotiation/consent form,between the Project Affected People (PAP) and the Borrower/Developer

o e ey e T £ S P TP T e S S R I

Republic of ...
GHANA

o s

A.  Basic data
Project name: RESII [ENT RICE REGIONAL VALUE CHAINS IN WEST AFRICA (RF\V—\RD) PROJECT

N/ .

> i
- -'\ub-pru_[ecl/(lcfn u‘y tlml rrlggerf tlxe raserrlemenl' ELO nomic ;lwpl.lccm Lnt

* l ucafmn qf rIn: nﬂ'e ecl mwl (w ng % MHC], Im 7 :h\trlcl nmum) B E
’3 raw ,,9 ...........  SPuBAI R G@iﬂ'»/
s S r Corridor where Ilu.' @ ecn.'d asset is/are in vrullml
V“‘vfemj.wdﬁy& ...... ne,no.l

B. ldentity of the Project Affected Person (PAP)

s PAP's code émo %
. ;V,,,, &.g ....................................... R A Ao AN S RS S S N O S RN RS
A- crﬂf:—o ........ Y1 EPNQAMPAT A

P caludd'ruu %ﬁ)””! .%'/p‘ljse
. f' 5‘33 LI ToL E
B ,\umn & in :m zq 3501? 13 &./

- ;Slguu!un: ar T Immlnprmr qf PAPS
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C. Nature/type and replacement cosbf the affected asset

No.

Nature of affected asset

Characteristics/Quantity/Size of the affecteq Tick

asset

Nominal value Agreed compensation.
(%) (Amount in real value &/or inkind)

Land

Built land

Residential building (primary residence)

Building in rent

Shop

Hangar

Fence

Grave/graveyard

Sacred/worship site

Fallow

Livestock farm

Fishponds

Plantations

Crops

Incomegenerating activities other than agricultur

OOooOoooooooOooOood

Total real amount due to the PAP (including inkind compensation)

D. Nature of the assistance provided to the PAP

No. Nature of the assistance

Tick

Nominal value

$)

(Amount in real value &/or inkind)

Agreed compensation

Temporary rent

Moving expenses

Capacity building

Vocational training

In-kind subsidy/inputs

Transportation Assistance

USD 123.38

Donation of Busanga Bicycle with a carrier

Xloo|hlw|N|F

Other (specify)

O =0O0o0o

Total real amount due to the PAP (including inkind compensation)

USD 123.38
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Individual negotiation/consent form, between the Project Affected People (PAP) and the Borrower/Developer

Republic of ......
GHANA

A. Basicdata
Project name: RESILIENT RICE REGIONAL VALUE CHAINS IN WEST AFRICA (REWARD) PROJECT

B. Identity of the Project Affected Person (PAP)
e PAP’s code:
e Name & Surnames: IAAK;;S’V

®  Representative of Household or minor? [] if ticked, provide signed /authorization to represent.

e  Physical address: - o Lt foine ﬁ%l&”l\ HaoSe

............................. Ay o dvd= oz = fieleel TTBLSL e

T e R B I s s S s

(%] CamScanner

Page 10



C. Nature/type and replacement cosbf the affected asset

No.

Nature of affected asset

Characteristics/Quantity/Size of the affecte
asset

Tick

Nominal value Agreed compensation.
($) (Amount in real value &/or inkind)

Land

Built land

Residential building (primary residence)

Building in rent

Shop

Hangar

Fence

Grave/graveyard

Sacred/worship site

Fallow

Livestock farm

Fishponds

Plantations

Crops

Incomegenerating activities other than agricultur,

OOoOooOooOooooooOod

Total real amount due to the PAP (including inkind compensation)

D. Nature of the assistance provided to the PAP

No. Nature of the assistance Tick Nominal value

®)

(Amount in real value &/or inkind)

Agreed compensation

Temporary rent

Moving expenses

Capacity building

Vocational training

In-kind subsidy/inputs

Transportation Assistance

USD 123.38 Donation of Busanga Bicycle with a carrier

Xlo|o|h|[w|N |-

Other (specify)

O =O0O0o0Oc

Total real amount due to the PAP (including inkind compensation)

USD 123.38
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Individual negotiation/consent form, betywween the Project Affected People (PAP) and the Borrower/Developer

Republicof ...
GHANA
A. Basic data
Project name: RESILIENT RICF REGIONAL VALUE CHA[NS IN WEST ,\FRICA (RFWARD) PROJEC[

- .Snb—pmjw!/mm'tg- llmt Irq,gers the rmz.ﬂlum.'m Ecmmm ic (hsphu.m mt

° l m.'(mon o rlw a, a'u{l asset wlla e, mmnmpnl;g, :h.\mcr, legmn) ) E
AL e o v en ) SAuatnt  PEGE..

° .sm: ar Corri:lor nhere the n_ﬂ'ccted asset u/uw uum ml.

B. [Identity of the Project Affected Person (PAP)

o PAP’s code: g“ S r c

° N"K"']e 6’& ‘Sl:lrnlfllfe.t: : \_/ ﬁ H 6‘4\
° flgd hc‘?

T My .I<.€;

s R:,prmunlumc q/'llwl_\dmlll or nrinor’ D—rfmkul prov uL sig m.d /.unhoru.mou to n..pn.mx(.

T el A ED \—TR\‘NB\»\‘S’H?\@‘E -
T a4 0270988
A B e - DU BYLS -

o Signature or Thuumbprint of PAP.
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C. Nature/type and replacement cosbf the affected asset

No.

Nature of affected asset

Characteristics/Quantity/Size of the affecteq Tick

asset

Nominal value Agreed compensation.
(%) (Amount in real value &/or inkind)

Land

Built land

Residential building (primary residence)

Building in rent

Shop

Hangar

Fence

Grave/graveyard

Sacred/worship site

Fallow

Livestock farm

Fishponds

Plantations

Crops

Incomegenerating activities other than agricultur

OOooOoooooooOooOood

Total real amount due to the PAP (including inkind compensation)

D. Nature of the assistance provided to the PAP

No. Nature of the assistance

Tick

Nominal value

®)

(Amount in real value &/or inkind)

Agreed compensation

Temporary rent

Moving expenses

Capacity building

Vocational training

In-kind subsidy/inputs

Transportation Assistance

USD 123.38

Donation of Busanga Bicycle with a carrier

Xlojo|M|w|N|F

Other (specify)

O =O0O0o0O0

Total real amount due to the PAP (including inkind compensation)

USD 123.38
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Individual negotiation/consent form, between the Project Affected People (PAP) and the Borrower/Developer

Republic of ......

GHANA

Project name: RESILIENT RICE REGIONAL VALUE CHAINS IN WEST AFRICA (REWARD) PROJECT

N i AR AL
- =
ol . 5 -1 | -

Representative of Household or minor? 8T ticked. provide signed /authorization to represent.

o e g P Y S —
‘oS33\\&12c

Nature & ID no.: —
AUR QA - TS GEST

Signature or Thumbprint of PAP:

9y DD EUDL. oot veerneain e s e s R A S e S R s

@]

L T —
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C. Nature/type and replacement cosbf the affected asset

No.

Nature of affected asset

Characteristics/Quantity/Size of the affecteq Tick

asset

Nominal value Agreed compensation.
(%) (Amount in real value &/or inkind)

Land

Built land

Residential building (primary residence)

Building in rent

Shop

Hangar

Fence

Grave/graveyard

Sacred/worship site

Fallow

Livestock farm

Fishponds

Plantations

Crops

Incomegenerating activities other than agricultur

OOooOoooooooOooOood

Total real amount due to the PAP (including inkind compensation)

D. Nature of the assistance provided to the PAP

No. Nature of the assistance

Tick

Nominal value

$)

(Amount in real value &/or inkind)

Agreed compensation

Temporary rent

Moving expenses

Capacity building

Vocational training

In-kind subsidy/input

Transportation Assistance

USD 123.38

Donation of Busanga Bicycle with a carrier

Xloo|hlw|N|F

Other (specify)

O =0O0o0o

Total real amount due to the PAP (including inkind compensation)

USD 123.38
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Individual negotiation/consent form, between the Project Affected People (PAP) and the Borrower/Developer

Republic of ......

GHANA

A. Basic data
Project name: RESILlENT RICE REGIONAL VALUE CHAINS IN WEST AFRICA (RE\VARD) PROJECT

> .Sub-pmjecr/ucnwlv ﬂmt trumers Ihe r(..w.'tllement' E(.onomu. (lwpl.lcum.nt

o Location of the affected asset (vtllaue, mumc Sahlr dutrur region):

Ko ~BondM
o Site or C’orrulor nhere the a[ﬁ:cte(l asset ls/are installed:

B. Identity of the Project Affected Person (PAP)

T TBWSE008.
° Num urnames:

e P T ———
. ’f.",‘f....,LL,\ .....................................................................................................................................................................

s Representative of Houschold or minor? il ticked. provide signed /authorization to represent.

s Physical ml:lre.s's: ’
M/Uﬁ Gw }IL&R&} ..........................................................................................................................
o Signature or Thumbprint of PAP:
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C. Nature/type and replacement cosbf the affected asset

No.

Nature of affected asset

Characteristics/Quantity/Size of the affecteq Tick

asset

Nominal value Agreed compensation.
(%) (Amount in real value &/or inkind)

Land

Built land

Residential building (primary residence)

Building in rent

Shop

Hangar

Fence

Grave/graveyard

Sacred/worship site

Fallow

Livestock farm

Fishponds

Plantations

Crops

Incomegenerating activities other than agricultur

OOooOoooooooOooOood

Total real amount due to the PAP (including inkind compensation)

D. Nature of the assistance provided to the PAP

No. Nature of the assistance

Tick

Nominal value

®)

(Amount in real value &/or inkind)

Agreed compensation

Temporary rent

Moving expenses

Capacity building

Vocational training

In-kind subsidy/inputs

Transportation Assistance

USD 123.38

Donation of Busanga Bicycle with a carrier

Xlojo|M|w|N|F

Other (specify)

O =O0O0o0O0

Total real amount due to the PAP (including inkind compensation)

USD 123.38
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A,

Individual negotiation/consent form, between the Project Affected People (PAP) and the Borrower/Developer

Republic of ......

GHANA

b ]

Basic data
Prujeu name: RESILIENT RICE REGIONAL VALUE CHAINS IN \VEST AFRICA (RE\VARD) PROJECT

.Sub-pnyecf/acnwrv tlmt fr:ggers Ihe re.seﬂlement Eo.onomu. (!lspl.lu.mcnt

l,nculum of Ihe a fc ell acset (wlluge munici, alln, (Intrur re, 'um) ﬂ
LPuSunt s S TS /....f‘ ...... fﬁww/‘/ﬁ-ﬂ ....... €c6pord

Site or C orrulor uh ere Ihe ufﬁ:cted asset is/are msmlletl

B. [Identity of the Project Affected Person (PAP)

e I T ———
MG RGININ ZANCIRA I oo

i Y ¢

Representative of Household or minor? #2711 ticked. provide signed /authorization to represent.

Physical address: { 6
BB S, .

“osq L 9o

P SR B < ) R = USRS
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C. Nature/type and replacement cosbf the affected asse

No.

Nature of affected asset

Characteristics/Quantity/Size of the affecteq Tick

asset

Nominal value

(%)

Agreed compensation.
(Amount in real value &/or inkind)

Land

Built land

Residential building (primary residence)

Building in rent

Shop

Hangar

Fence

Grave/graveyard

Sacred/worship site

Fallow

Livestock farm

Fishponds

Plantations

Crops

Incomegenerating activities other than agricultur,

OOoOooOooOooooooOod

Total real amount due to the PAP (including inkind compensation)

D. Nature of the assistance provided to the PAP

No. Nature of the assistance

Tick

Nominal value

$)

Agreed compensation
(Amount in real value &/or inkind)

Temporary rent

Moving expenses

Capacity building

Vocational training

In-kind subsidy/inputs

Transportation Assistance

USD 123.38

Donation of Busanga Bicycle with a carrier

Xlojo|hlw|N|F-

Other (specify)

O =O0o0o

Total real amount due to the PAP (including inkind compensation)

USD 123.38
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Individual negotiation/consent form, between the Project Affected People (PAP) and the Borrower/Developer

Republic of ......
GHANA

A. Basic data
Project name: RESILIENT RICE REGIONAL VALUE CHA[_.NS IN WEST AFRICA (REWARD) PROJECT

o Sub-project/activity that triggers the resettlement: Economic displacement

o Location of the affected asset (village, municipality, district, re xmn)
Busu (K/ﬁb’\ R KmRAY AAES ) ADAYY A  Chrummirtn - LeRioM..

S
vite or Corridor where the affected asset is/are installed:

B. [Identity of the Project Affected Person (PAP)
o PAP’s code:

) “‘lm[;b =4 ﬁ’@DU/— Qﬁ’%’rﬁ‘éf H-A«l[ .......................................................................................
- LUo
° Su\ NhLE

° Rt.pruulmlne of }Iousclmld or mumr’ﬁ"r nckul pm\ l(h, %wm.d /uulhon/auon to ncprcscm,
s Physical ¢ tldrc\s

- oo SR
> z\umru & ID no.: Q&’ﬂ } \_{,‘__ ')_? :? :7)\.(;—{

NP

o Signature or Thumbprint of P.gﬂ’:
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C. Nature/type and replacement cosbf the affected asset

No.

Nature of affected asset

Characteristics/Quantity/Size of the affecte
asset

Tick

Nominal value Agreed compensation.
($) (Amount in real value &/or inkind)

Land

Built land

Residential building (primary residence)

Building in rent

Shop

Hangar

Fence

Grave/graveyard

Sacred/worship site

Fallow

Livestock farm

Fishponds

Plantations

Crops

Incomegenerating activities other than agricultur,

OOoOooOooOooooooOod

Total real amount due to the PAP (including inkind compensation)

D. Nature of the assistance provided to the PAP

No. Nature of the assistance Tick Nominal value

®)

(Amount in real value &/or inkind)

Agreed compensation

Temporary rent

Moving expenses

Capacity building

Vocational training

In-kind subsidy/inputs

Transportation Assistance

USD 123.38 Donation of Busanga Bicycle with a carrier

Xlo|o|h|[w|N |-

Other (specify)

O =O0O0o0Oc

Total real amount due to the PAP (including inkind compensation)

USD 123.38
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A.

Individual negotiation/consent form, between the Project Affected People (PAP) and the Borrower/Developer

Republic of ......
GHANA

Basic data
Project name: RESILIENT RICE REGIONAL YALUE CHAINS IN WEST AFRICA (REWARD) PROJECT

bub-pnyect/amwfy that triggers the resettlement: Economic di splzlccmcnt

l ocutum oj lhe ected ussr.'t (wll(lgu mi, lc:pahlv, dnmc regmn ﬁé
BuSuriu. (- PAPY RIS ?AMMNWV St
Site or Corridor uhere rhe u[fecfetl asset ts/are ins stalletl

B. [Identity of the Project Affected Person (PAP)

PAP’s code:

o S ——
’V’»&‘o'%mwwusmr

= PARLE..

Representative of Hmm./mld or minor? B’ll‘ uckccl pm\ ldC swm.d /aulhormlllon to e prc.sL m

I>/7z;ﬂgtldre 5 /7(7M5€
e oug Yo US Y

,\;I;u"ug Yy ""ﬁ-ﬁ ??.\.{:\7;815?(2-*? ?

Signature or Thumbprint of PAP:
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C. Nature/type and replacement cosbf the affected asset

No.

Nature of affected asset

Characteristics/Quantity/Size of the affecteq Tick

asset

Nominal value Agreed compensation.
(%) (Amount in real value &/or inkind)

Land

Built land

Residential building (primary residence)

Building in rent

Shop

Hangar

Fence

Grave/graveyard

Sacred/worship site

Fallow

Livestock farm

Fishponds

Plantations

Crops

Incomegenerating activities other than agricultur

OOooOoooooooOooOood

Total real amount due to the PAP (including inkind compensation)

D. Nature of the assistance provided to the PAP

No. Nature of the assistance

Tick

Nominal value

$)

(Amount in real value &/or inkind)

Agreed compensation

Temporary rent

Moving expenses

Capacity building

Vocational training

In-kind subsidy/inputs

Transportation Assistance

USD 123.38

Donation of Busanga Bicycle with a carrier

Xloo|hlw|N|F

Other (specify)

O =0O0o0o

Total real amount due to the PAP (including inkind compensation)

USD 123.38
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Individual negotiation/consent form, between the Project Affected People (PAP) and the Borrower/Developer

Republic of ......
GHANA

ES e —

A. Basicdata
Project name: RESILIENT RICE REGIONAL VALUE CHAINS IN WEST AFRICA (REWARD) PROJECT

e Sub-project/activity that triggers the resettlement: Economic displacement

®  Location of the affected asset (village, municipality, district, region):

'
........................................................................................... O N L4 & = 17N - S
e  Site or Corridor where the affected asset is/are installed: N g ]\/ ¢

e PAP’s code:

.........................................

o Physical address: A = Raditi v

@ CamScanner
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C. Nature/type and replacement cosbf the affected asset

No.

Nature of affected asset

Characteristics/Quantity/Size of the affecte
asset

Tick

Nominal value Agreed compensation.
($) (Amount in real value &/or inkind)

Land

Built land

Residential building (primary residence)

Building in rent

Shop

Hangar

Fence

Grave/graveyard

Sacred/worship site

Fallow

Livestock farm

Fishponds

Plantations

Crops

Incomegenerating activities other than agricultur,

OOoOooOooOooooooOod

Total real amount due to the PAP (including inkind compensation)

D. Nature of the assistance provided to the PAP

No. Nature of the assistance Tick Nominal value

®)

(Amount in real value &/or inkind)

Agreed compensation

Temporary rent

Moving expenses

Capacity building

Vocational training

In-kind subsidy/inpug

Transportation Assistance

USD 123.38 Donation of Busanga Bicycle with a carrier

Xlo|o|h|[w|N |-

Other (specify)

O =O0O0o0Oc

Total real amount due to the PAP (including inkind compensation)

USD 123.38
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