
SAL Consult Limited Ministry of Food and Agriculture

  

777   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

MINISTRY OF FOOD AND AGRICULTURE 
 

RESILIENT RICE REGIONAL VALUE CHAINS IN 
WEST AFRICA (REWARD) PROJECT 

 
 

 

NAKPANZOO VALLEY (SAVELUGU)  

 

 

 

 

RESETTLEMENT ACTION PLAN (RAP) 

 
 

FINAL REPORT 

 
 

Prepared by: 

SAL Consult Limited, P. O. Box GP 20200, Accra, Ghana 
October 2025 



SAL Consult Limited Ministry of Food and Agriculture  

Final RAP_ REWARD _ Nakpanzoo (Savelugu) Page i 
October 2025 

 

TABLE OF CONTENTS 

 

TABLE OF CONTENTS ............................................................................................................................................ I 

LIST OF TABLES ................................................................................................................................................... III 

LIST OF FIGURES .................................................................................................................................................. IV 

ACRONYMS AND ABBREVIATIONS .................................................................................................................. V 

COMPENSATION SUMMARY SHEET ............................................................................................................... VI 

EXECUTIVE SUMMARY .................................................................................................................................... VII 

0.1 OVERVIEW OF PROJECT ................................................................................................................... VII 

0.1.1 OBJECTIVES OF THE RESETTLEMENT ACTION PLAN .............................................................. IX 

0.2          PROJECT APPLICABLE RAP ISSUE ................................................................................................... X 

0.3 LEGISLATIVE FRAMEWORK .............................................................................................................. XI 

0.3.1 INSTITUTIONAL ARRANGEMENT ................................................................................................... XII 

0.4 BASELINE ............................................................................................................................................... XIII 

0.5          COMPENSATION PLAN ..................................................................................................................... XIV 

0.6 ARBITRATION/GRIEVANCE REDRESS MECHANISM ............................................................ XXIV 

0.7 MONITORING/EVALUATION AND REPORTING ...................................................................... XXIV 

0.8 RAP IMPLEMENTATION PLAN ..................................................................................................... XXVI 

0.9  RAP IMPLEMENTATION BUDGET ............................................................................................. XXVII 

0.10  CONCLUSION .................................................................................................................................. XXVIII 

1.0 INTRODUCTION ........................................................................................................................................ 1 

1.1 DESCRIPTION OF THE SUBPROJECT ............................................................................................................. 2 
1.2 SCOPE OF DISPLACEMENT AND INVOLUNTARY RESETTLEMENT................................................................. 4 
1.3 PURPOSE AND OBJECTIVES OF THE RESETTLEMENT ACTION PLAN ............................................................ 5 

2.0 PRINCIPLES, POLICIES, LEGAL AND INSTITUTIONAL FRAMEWORK .................................... 6 

2.1 PRINCIPLES ................................................................................................................................................. 6 
2.2 NATIONAL POLICIES, LEGAL AND REGULATORY REQUIREMENTS, LOCAL GOVERNANCE AND 

INSTITUTIONAL MANDATES ...................................................................................................................................... 6 
2.3 INTERNATIONAL STANDARDS ................................................................................................................... 10 
2.4 GAP ANALYSIS OF NATIONAL LAW AND INTERNATIONAL STANDARDS ..................................................... 13 

3.0 SOCIO-ECONOMIC BASELINE AND CENSUS SURVEY ................................................................ 20 

3.1 INTRODUCTION ......................................................................................................................................... 20 
3.2 DISTRICT-WIDE DESCRIPTION OF SOCIO-ECONOMIC CONDITIONS ........................................................... 20 
3.3 SOCIO-ECONOMIC BASELINE CONDITIONS OF PROJECT AFFECTED COMMUNITY ..................................... 23 

3.3.1 Approach to Primary Data Collection ................................................................................................ 23 
3.3.2 Project Affected Community ............................................................................................................... 23 
3.3.3 Community Engagement ..................................................................................................................... 23 
3.3.4 Household Surveys .............................................................................................................................. 24 

3.3.4.1 Demographics ............................................................................................................................................ 24 
3.3.4.1.1 Gender of Respondents ......................................................................................................................... 24 
3.3.4.1.2 Age ........................................................................................................................................................ 25 
3.3.4.1.2 Age of Respondents ............................................................................................................................... 25 
3.3.4.1.3 Marital Status of Respondents .............................................................................................................. 26 
3.3.4.1.4 Ethnicity and Religion of Respondents ................................................................................................. 27 
3.3.4.1.5 Household Size of Respondents ............................................................................................................ 27 

3.3.4.2 Educational Level of Respondents ............................................................................................................. 28 
3.3.4.3 Economic Activities ................................................................................................................................... 28 

3.3.4.3.1 Primary Source of Income .................................................................................................................... 28 



SAL Consult Limited Ministry of Food and Agriculture  

Final RAP_ REWARD _ Nakpanzoo (Savelugu) Page ii 
October 2025 

 

3.3.4.3.2 Secondary Source of Income ................................................................................................................. 28 
3.3.4.3.3 Employment Status ............................................................................................................................... 29 

3.3.4.4 Household Assets ....................................................................................................................................... 30 
3.3.4.5 Health ......................................................................................................................................................... 30 

3.3.4.5.1 Common Health Conditions.................................................................................................................. 30 
3.3.4.5.2 Preferred Medical Service Provider ..................................................................................................... 31 
3.3.4.5.3 Household Disability Status.................................................................................................................. 31 

3.3.4.6 Income and Expenditure ............................................................................................................................ 32 
3.3.4.6.1 Income Levels ....................................................................................................................................... 32 
3.3.4.6.2 Main Areas of Expenditure ................................................................................................................... 32 

3.3.4.7 Utilities and Services ................................................................................................................................. 33 
3.3.4.7.1 Source of Water Supply and Distance................................................................................................... 33 
3.3.4.7.2 Sanitation facility .................................................................................................................................. 33 
3.3.4.7.3 Main Source of Energy for Lighting and Cooking ................................................................................ 34 

3.3.4.8 Community Households Vulnerability ....................................................................................................... 34 
3.3.4.8.1 Defining Vulnerability Criteria............................................................................................................. 34 
3.3.4.8.2 Vulnerability Matrix: Distribution of Households by Number of Vulnerabilities ................................. 35 

3.4 SOCIO-ECONOMIC BASELINE CONDITIONS OF PROJECT AFFECTED PERSONS ........................................... 35 
3.4.1 Demographics of Project Affected Persons ........................................................................................ 36 

3.4.1.1 Gender of PAPs ......................................................................................................................................... 36 
3.4.1.2 Age of PAPs ............................................................................................................................................... 36 
3.4.1.3 Educational Level of PAPs ........................................................................................................................ 36 
3.4.1.4 PAPs Household Size and Composition ..................................................................................................... 37 

3.4.2 Economic Activities of PAPs ............................................................................................................... 38 
3.4.2.1 Primary Source of Income ......................................................................................................................... 38 
3.4.2.2 Secondary Source of Income ...................................................................................................................... 38 

3.4.3 Household Assets of PAPs .................................................................................................................. 38 
3.4.4 PAPs Household Disability Status ...................................................................................................... 39 
3.4.5 Income and Expenditure of PAPs ....................................................................................................... 39 

3.4.5.1 Income Levels from Rice Sales ................................................................................................................... 39 
3.4.5.2 PAPs Main Areas of Expenditure .............................................................................................................. 40 

4.0 IDENTIFIED RESETTLEMENT RELATED ISSUES ......................................................................... 41 

4.1 INTRODUCTION ......................................................................................................................................... 41 
4.2 POTENTIAL RAP ISSUES ........................................................................................................................... 41 

4.2.1 Land Acquisition ................................................................................................................................. 41 
4.2.2 Physical Displacement ........................................................................................................................ 42 
4.2.3 Economic Displacement ..................................................................................................................... 42 
4.2.4 Loss of Structure ................................................................................................................................. 42 

4.3 SPECIFIC RAP ISSUES RELATED TO THE PROJECT .................................................................................... 43 
4.3.1 Land Acquisition ................................................................................................................................. 43 
4.3.2 Physical Displacement ........................................................................................................................ 43 
4.3.3 Economic Displacement ..................................................................................................................... 43 
4.3.4 Loss or Damage to Property ............................................................................................................... 46 

4.4 PROJECT AFFECTED PERSONS VULNERABILITY STATUS .......................................................................... 46 
4.4.1 Vulnerability Criteria and Prevalence ................................................................................................ 46 
4.4.2 Cumulative Vulnerability Analysis ..................................................................................................... 46 

5.0 COMPENSATION PLAN ......................................................................................................................... 47 

5.1 ESTABLISHMENT AND COMMUNICATING CUT-OFF-DATE ......................................................................... 47 
5.2 VALUATION EXERCISE ............................................................................................................................. 47 

5.2.1 Purpose and Scope of Valuation ......................................................................................................... 47 
5.2.2 Basis of Valuation ............................................................................................................................... 47 
5.2.3 Valuation Process ............................................................................................................................... 47 
5.2.4 Valuation Method and Rates ............................................................................................................... 48 
5.2.5 Description of compensation and assistance to PAPs ........................................................................ 49 
5.2.6 Valuation Opinion .............................................................................................................................. 49 

5.3 COMPENSATION DISBURSEMENT RESPONSIBILITY ................................................................................... 51 
5.4 COMPENSATION PAYMENT PROCEDURES ................................................................................................. 51 
5.5 ELIGIBILITY/ENTITLEMENT MATRIX ........................................................................................................ 51 
5.6 ASSISTANCE FOR VULNERABLE PERSONS ................................................................................................ 51 
5.7 DISCLOSURE ............................................................................................................................................. 52 

5.7.1 Disclosure of Compensation Proposals and Grievance Redress Sections of the RAP to PAPs.......... 52 



SAL Consult Limited Ministry of Food and Agriculture  

Final RAP_ REWARD _ Nakpanzoo (Savelugu) Page iii 
October 2025 

 

5.7.2 RAP Disclosure ................................................................................................................................... 52 

6.0 INSTITUTIONAL ARRANGEMENT ..................................................................................................... 53 

6.1 RELEVANT INSTITUTIONS ......................................................................................................................... 53 
6.2 INSTITUTIONAL ARRANGEMENT FOR THE PAYMENT OF COMPENSATION ................................................. 54 

7.0 STAKEHOLDER ENGAGEMENT ......................................................................................................... 55 

7.1 OBJECTIVES OF STAKEHOLDER ENGAGEMENT ......................................................................................... 55 
7.2 STAKEHOLDERS CONSULTED ................................................................................................................... 55 
7.3 CONSULTATION PROCESS ......................................................................................................................... 55 
7.4 SUMMARY OF OUTCOME OF THE STAKEHOLDER ENGAGEMENT ............................................................... 55 

8.0 GRIEVANCE REDRESS .......................................................................................................................... 58 

8.1 OBJECTIVE ............................................................................................................................................... 58 
8.2 BEST INTERNATIONAL PRACTICES ........................................................................................................... 58 
8.3 NATURE/TYPE OF GRIEVANCES ................................................................................................................ 58 
8.4 GRIEVANCE REDRESS STRUCTURE ........................................................................................................... 60 
8.5 TOOLS FOR GRM ..................................................................................................................................... 61 
8.6 GRIEVANCE REDRESS IMPLEMENTATION ARRANGEMENT ........................................................................ 62 
8.7 HANDLING OF SERIOUS GRIEVANCES (GBV, SEXUAL HARASSMENT, CORRUPTION, FRAUD) .................. 63 
8.8 ROLES AND RESPONSIBILITIES ................................................................................................................. 64 
8.9 COST OF GRM IMPLEMENTATION ............................................................................................................ 64 
8.10 ADVANTAGES AND CONSTRAINTS OF THE GRM ...................................................................................... 64 
8.11 MONITORING GRM EFFECTIVENESS ........................................................................................................ 65 

9.0 MONITORING/ EVALUATION AND REPORTING ........................................................................... 66 

9.1 PROCESS MONITORING (INTERNAL) ......................................................................................................... 66 
9.1.1 Purpose and Responsibility ................................................................................................................ 66 
9.1.2 Monitoring Indicators for RAP Implementation ................................................................................. 67 
9.1.3 Monitoring of the Stakeholder Engagement, Communication and Outreach Plan ............................. 67 
9.1.4 Reporting ............................................................................................................................................ 67 

9.2 INDEPENDENT PERFORMANCE MONITORING (EXTERNAL) ....................................................................... 68 

10.0 IMPLEMENTATION PLAN .................................................................................................................... 69 

11.0 COST AND BUDGET................................................................................................................................ 71 

11.1 ESTIMATED COST FOR RAP IMPLEMENTATION ........................................................................................ 71 

12.0 CONCLUSION ........................................................................................................................................... 72 

ANNEXES ................................................................................................................................................................. 73 

 

 

LIST OF TABLES 

 
TABLE 1-1:  COMPONENTS OF THE PROJECT .................................................................................................................. 2 
TABLE 2-1: NATIONAL POLICIES AND REGULATORY FRAMEWORKS ............................................................................. 6 
TABLE 2-2: INTERNATIONAL STANDARDS ................................................................................................................... 11 
TABLE 2-3: GAP ANALYSIS OF THE RESETTLEMENT REQUIREMENTS UNDER NATIONAL LAW AND APPLICABLE 

INTERNATIONAL STANDARDS ............................................................................................................................ 14 
TABLE 3-1: PROJECT AFFECTED COMMUNITY .............................................................................................................. 23 
TABLE 3-2: HOUSEHOLDS SURVEYED IN THE SAVELUGU MUNICIPALITY .................................................................... 24 
TABLE 3-3: GENDER OF RESPONDENTS IN NAKPANZOO .............................................................................................. 24 
TABLE 3-4:  AGE RANGE OF RESPONDENTS................................................................................................................. 25 
TABLE 3-5: MARITAL STATUS OF RESPONDENTS ........................................................................................................ 26 
TABLE 3-6: HOUSEHOLD SIZE OF RESPONDENTS ......................................................................................................... 27 
TABLE 3-7: LEVEL OF EDUCATION OF RESPONDENTS .................................................................................................. 28 
TABLE 3-8:  EMPLOYMENT STATUS OF RESPONDENTS ................................................................................................ 29 
TABLE 3-9: COMMON DISEASES REPORTED BY RESPONDENTS ................................................................................... 30 
TABLE 3-10: PREFERENCE OF MEDICAL SERVICE BY RESPONDENTS ........................................................................... 31 



SAL Consult Limited Ministry of Food and Agriculture  

Final RAP_ REWARD _ Nakpanzoo (Savelugu) Page iv 
October 2025 

 

TABLE 3-11: INCOME LEVEL OF RESPONDENTS ........................................................................................................... 32 
TABLE 3-12: EXPENDITURE ITEMS OF RESPONDENTS .................................................................................................. 33 
TABLE 3-13: ACCESS TO SANITATION BY HOUSEHOLDS ............................................................................................. 33 
TABLE 3-14: SOURCE OF HOUSEHOLDS ENERGY FOR LIGHTING ................................................................................. 34 
TABLE 3-15: COMMUNITY HOUSEHOLDS VULNERABILITY ......................................................................................... 35 
TABLE 3-16: GENDER OF PROJECT AFFECTED PERSONS .............................................................................................. 36 
TABLE 3-17: AGE OF PROJECT AFFECTED PERSONS .................................................................................................... 36 
TABLE 3-18: EDUCATIONAL LEVEL OF PROJECT AFFECTED PERSONS ......................................................................... 37 
TABLE 3-19: PAPS HOUSEHOLD SIZE.......................................................................................................................... 37 
TABLE 3-20: PAPS PRIMARY SOURCES OF INCOME ..................................................................................................... 38 
TABLE 3-21: PAPS SECONDARY SOURCES OF INCOME ................................................................................................ 38 
TABLE 3-22: PAPS HOUSEHOLD ASSETS ..................................................................................................................... 39 
TABLE 3-23: PAPS HOUSEHOLDS DISABILITY STATUS ............................................................................................... 39 
TABLE 3-24: PAPS INCOME LEVELS FROM RICE SALES .............................................................................................. 40 
TABLE 3-25: PAPS HOUSEHOLDS AREAS OF EXPENDITURE......................................................................................... 40 
TABLE 4-1: PAPS TO BE ECONOMICALLY DISPLACED BY THE PROJECT........................................................................ 44 
TABLE 4-2: ASSESSMENT OF PROJECT IMPACTS .......................................................................................................... 44 
TABLE 4-3: PAPS CUMULATIVE VULNERABILITIES..................................................................................................... 46 
TABLE 5-1: COMPENSATION DESCRIPTION FOR CATEGORY OF IMPACT ........................................................................ 49 
TABLE 5-2: VALUATION SUMMARY ............................................................................................................................ 50 
TABLE 5-3: ELIGIBILITY AND ENTITLEMENT MATRIX ................................................................................................. 51 
TABLE 6-1: INSTITUTIONAL ROLES AND RESPONSIBILITIES ......................................................................................... 53 
TABLE 8-1: COMPOSITION OF GRIEVANCE REDRESS COMMITTEES / STRUCTURES ................................................. 61 
TABLE 10-1: RAP IMPLEMENTATION PLAN ................................................................................................................. 69 
TABLE 11-1: ESTIMATED COST FOR THE IMPLEMENTATION OF THE RAP .................................................................... 71 
 

 

LIST OF FIGURES 

 
FIGURE 3-1:  GENDER OF RESPONDENTS ..................................................................................................................... 25 
FIGURE 3-2: AGE DISTRIBUTION OF RESPONDENTS ...................................................................................................... 26 
FIGURE 3-3: MARITAL STATUS OF THE RESPONDENTS ................................................................................................. 26 
FIGURE 3-4: SECONDARY SOURCE OF INCOME OF RESPONDENTS ............................................................................... 29 
FIGURE 3-5: EMPLOYMENT STATUS OF RESPONDENTS ................................................................................................ 29 
FIGURE 3-6: HOUSEHOLD ASSETS OWNERSHIP ........................................................................................................... 30 
FIGURE 3-7:  DISABILITY STATUS OF RESPONDENTS ................................................................................................... 32 
FIGURE 5-1: A PICTURE OF A “BUSANGA” BICYCLE ..................................................................................................... 48 
FIGURE 8-1: GRIEVANCE REDRESS PROCEDURE .......................................................................................................... 63 
 



SAL Consult Limited Ministry of Food and Agriculture  

Final RAP_ REWARD _ Nakpanzoo (Savelugu) Page v 
October 2025 

 

  ACRONYMS AND ABBREVIATIONS 

 

AfDB African Development Bank  

FGDs Focus group discussions 

FPIC Free-prior- informed Consent 

GC Grievance Committee  

GhIS Ghana Institution of Surveyors  

GRM Grievance Redress Mechanism  

ISS Integrated Safeguards System 

KIIs Key informant interviews  

LVD Land Valuation Division  

MMDAs Metropolitan, Municipal and District Assemblies  

MoFA Ministry of Food and Agriculture 

MT Metric Tons  

NGO Non-governmental organizations  

OS Operational Safeguard  

PAH Project Affected Households   

PAPs Project-affected-persons  

PCU Project Coordination Unit  

PFJ Planting for Food and Jobs 

RAP Resettlement Action Plan  

REWARD Resilient Rice Regional Value Chains in West Africa 

 

 

  



SAL Consult Limited Ministry of Food and Agriculture  

Final RAP_ REWARD _ Nakpanzoo (Savelugu) Page vi 
October 2025 

 

COMPENSATION SUMMARY SHEET 

# Variables 

 

Data 

A. General 

1 Region Northern Region 

2 Municipality Savelugu Municipality 

3 Village/Suburb  Nakpanzoo 

4 Activity(ies) that trigger resettlement Land preparation 

5 Project overall cost USD 17.5 million 

6 Overall resettlement cost GHC 75,690.00 

(Equivalent of USD 7191.45) 

7 Applied cut-off date May 30, 2025 

8 Dates of consultation with the people affected by the 

project (PAP) 

April 15 to May 30, 2025 

9 Dates of the negotiations of the compensation rates / 

prices 

July 2025 

 B. Specific information  

10 Number of people affected by the project (PAP) 33 

11 Number of Physically displaced 0 

12 Number of economically displaced 33 

13 Number of affected households 33 

14 Number of females affected 3 

15 Number of vulnerable affected 25 

16 Number of major PAP 33 

17 Number of minor PAP 0 

18 Number of total right-owners and beneficiaries 0 

19 Number of households losing their shelters 0 

20 Total area of lost arable/productive lands (ha) 0 

21 Number of households losing their crops and/or 

revenues 

0 

22 Total areas of farmlands lost (ha) 0 

23 Estimation of agricultural revenue lost (USD) 0 

24 Number of building to demolish totally 0 

25 Number of building to demolish totally at 50% 0 

26 Number of building to demolish totally at 25% 0 

27 Number of tree-crops lost 0 

28 Number of commercial kiosks to demolish 0 

29 Number of ambulant/street sailors affected 0 

30 Number of community-level service infrastructures 

disrupted or dismantled 

0 

31 Number of households whose livelihood restoration is at 

risk 

0 
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EXECUTIVE SUMMARY  

0.1 Overview of Project 

 

The Resilient Rice Regional Value Chains in West Africa (REWARD) Project is being 

implemented by the Government of Ghana through the Ministry of Food and Agriculture (MoFA) 

with funding from the African Development Bank (AfDB). The REWARD project aims to boost 

the production of rice, as it is an important crop in the economy of Ghana.     

 

Over the years, there has been a significant increase in rice consumption due to population growth, 

urbanization and change in consumer taste and preference. Despite the increases in consumption, 

domestic production has lagged with an average deficit of about 0.67 million MT of consumption 

between 2008 and 2022 which has been filled by imports.   

 

The local production of milled rice has consistently fallen short of consumption, with the shortfall 

being filled by imports. The national target is to attain self-sufficiency in 2028 with a total paddy 

production of 3.31 million MT.  

 

The goal of the REWARD project is to set the country unto the path of sustainable local rice 

production focusing on rice, value chains in the Northern, North East, Upper East, Savannah and 

Upper West Regions of Ghana.  

 

 

The Project has four (4) main components namely; production and productivity, processing and 

marketing, policy and governance, and project coordination and management. The overall 

rationale of the components of the REWARD-Ghana project is to reduce importation of rice by 

increasing competitive local rice production, processing, income, and job creation, which will lead 

to improved nutrition and food security in a sustainable manner and contribute to reducing poverty 

through a private-public sector driven interventions along the rice value chain. The specific 

objectives of the project are; 

• To increase rice productivity and production thus increased incomes for farmers, particularly 

women and young people; 

• To increase the resilience and adaptive capacities of rice farms and production systems; and 

• To increase the marketing and intra-regional trade of rice. 

 

Details of the project component is captured in Table below.   

 
No Component 

Name 

Sub-Component and Activities 

1 Production 

and 

Productivity 

Sub-component 1.1: Sustainable climate-resilient infrastructure and 

management services in rice production systems 

Key interventions will include: 

• Development of Agricultural Zones    

• Sustainable Land and Water Management (SLWM) 

• Form and build capacity of Water Users Association 

• Social infrastructure development 
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No Component 

Name 

Sub-Component and Activities 

Sub-component 1.2: Improved availability and access to climate-resilient 

inputs, mechanization services and knowledge  

Key interventions will include: 

• Seed Delivery Systems 

• Fertilizers and Pest Control Management Systems 

• Agricultural Mechanization Services Delivery 

• Extension Delivery 

2 Processing and 

Marketing 
Sub-component 2.1: Modernized processing infrastructure and 

strengthening capacities of value chain actors  

This component will focus on: 

• The construction and installation of processing and storage infrastructure 

to minimise post-harvest losses and enhance value addition.  

• Development of information systems using innovative technologies (incl. 

digital) and consumer-oriented branding to improve access to market. 

3 Policy and 

Governance 
Key activities under this component will include: 

• Support to policy reforms and harmonization at regional/national levels 

• Finalize the National Rice Development Strategy II (NRDS) in line with 

PFJ 2.0.  

• Organise policy dialogues and workshops to discuss issues relevant to the 

rice sub-sector. 

• Coordinate activities to ensure synergies among rice value chain 

stakeholders and projects to boost production, processing, marketing and 

consumption of locally-produced rice. 

• Enhance control and regulations for agricultural inputs at 

regional/national levels. 

4 Programme 

Coordination 

and 

Management 

This component will be responsible for: 

• Day-to-day management of project activities to ensure harmony and 

coherence.  

• Establishment or nesting of Project Implementation Unit (PIU) under 

existing PIU to support the coordination and management of the project.  

• Development of Regional and National Management and monitoring 

systems based on digital technologies to ensure tracking of results at 

Regional and National levels, and in line with ECOWAS Rice 

Observatory (ERO). 

 

 

The project in Nakpanzoo valley will not be accessing land directly as land have been donated for 

the project by the Chief of Nakpanzoo who owns the land. There are 33 farmers who attain 

livelihood from the proposed project site and will have to move out to make way for the project. 

As such, these farmers will be economically displaced. However, alternative land has been 

provided to the PAPs by the Chief for uninterrupted farming activity.  
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The project activity that will occasion economic displacement is land preparation and installation 

of infrastructure. This is the stage of the project implementation where the 510 hectares of land 

donated for the project will be cleared of vegetation and the land ploughed and harrowed 

(rehabilitation of existing valley). The preparation of the land is important to improve soil 

structure, better water infiltration and reduce soil erosion. The valley will also be upgraded with 

necessary infrastructure, such as water conservation bunds and drains, drying patios and farm 

access tracks.  

 

Agriculture is a strong livelihood opportunity in the project area which has the potential of 

positively transforming the lives of the people as there is vast arable land which are largely 

undeveloped. The area has a longer one rainfall season (May to October) and presents an 

opportunity for extensive agricultural activities. The main risk to agriculture in the area is the 

phenomenon of climate change which makes agricultural livelihoods vulnerable to environmental 

challenges. The vulnerabilities relate to irregular rainfall, low yields, reduced soil fertility, 

incidences of pest and diseases infestation and flooding etc. ultimately impacting on livelihoods 

and incomes.  

Land within the Nakpanzoo and its surrounding communities is mostly stool/skin land which is 

controlled by traditional authorities. The Chief (skin/stool holder), together with the elders and 

Tindana’s (land priests or custodians), manage land on behalf of the communities. Individuals or 

groups do not usually have absolute ownership but rather usufruct rights (right to use the land). 

Access to land by individuals and families for activities such as farming is done though the 

traditional authorities where allocations are made after the necessary due processes have been 

followed. A prospective user makes a request through the Chiefs elders or family head. Terms are 

then discussed which could involve token payments (drinks, cola, money, or livestock), which 

symbolize respect and commitment. If approved, the land is allocated, and the community 

witnesses the process to prevent disputes. There is no land related conflict within the project 

community and land is vastly available for developmental purposes especially agriculture.   

0.1.1 Objectives of the Resettlement Action Plan 

The objectives of the RAP include: 

1. Provide an understanding of what impact sub-projects will have on persons living and 

operating in the project area; 

2. Propose changes that aim at avoiding or minimizing livelihood disruption and involuntary 

resettlement impacts; 

3. Ensure that impacts are properly assessed and all Project-affected-persons (PAPs) are 

identified and their assets that are affected are recorded and valued for adequate 

compensation; 

4. Identified PAPs and valued affected assets, are provided with adequate compensation 

packages whether in cash or kind based on the extent of displacement; 

5. Record grievances, and provide support for resolution of grievances; and 

6. Ensure stakeholders including PAPs have been identified and engaged to ensure issues of 

concern to them are adequately addressed.   
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0.2 Project Applicable RAP Issue 

The RAP issue to be occasioned as a result of the implementation of the REWARD Project in the 

Nakpanzoo is economic displacement. Economic displacement refers to the loss of income sources 

or means of livelihood resulting from land acquisition or land use change. This impact will arise 

as a result of the relocation of farmers on the project site. Even though the farmers will be 

beneficiaries of the project, they will have to move during land preparation for the project. As a 

result, they will have to undertake farming elsewhere. The Chief of Nakpanzoo has provided a 

vast land to the affected farmers to use for crop cultivation and as pasture for livestock.  

Assessment of the project impact on the community revealed that a total of 33 farmers (PAPs) 

made up of 30 males and 3 females will be economically displaced. At the time of the assessment, 

there were no crops under cultivation or grazing on the project site as it was in the dry season 

when farming activities are not undertaken due to rainfed agriculture been practiced in the project 

area.  

 

The land requirement for the project in the Nakpanzoo valley is 300 hectares. This will be 

developed for use by the beneficiary farmers. The PAPs who undertake farming activities on 

sections of the valley earmarked for development will be restricted in terms of access to the land 

during the preparation phase of the project where construction activities will be undertaken to 

prepare the land and install some infrastructure.  

 

The ages of PAPs ranged from 18 to 58 years, with an average age of approximately 37.5 years. 

The largest group of PAPs (49%) falls within the 31-50 years age bracket. Younger adults aged 

18-30 constitute 39% of the PAPs. The educational background of the PAPs is generally poor. A 

significant proportion of PAPs, (48%) have no formal education, seven (22%) have completed 

Primary School, while the rest of the PAPs have either dropped out or completed Senior High 

School (SHS) or University. 

 

Crop farming constitutes the primary source of income for nearly all the PAPs households (97%) 

with livestock rearing been the most common secondary income source for the PAPs. The majority 

of PAPs (64%) reported an annual income from rice sales of "Ghc 4,501.00 and above". A smaller 

portion earned between "Ghc 2,001.00-Ghc 4,500.00" (21%) and "Ghc 501.00-Ghc2,000.00" 

(15%). This shows the potential rice cultivation offers in improving the livelihoods of the people.  

A little over half of the PAPs household’s expenditure is primarily centered on basic necessities 

such as food, education, and health with transportation and utilities also featuring in the 

expenditure items. The PAPs vulnerability status is concentrated predominantly in the area of low 

income with large household size and female headed households also accounting for the PAPs 

vulnerabilities.   

The implementation of the project will impact positively on the socio-economic lives of the PAPs. 

The project beneficiaries including the PAPs will have access to bigger lots, prepared farmlands, 

improved rice seedlings, extension support services and farm infrastructure among others. This 

support will significantly improve rice yields and result in higher income for the farmers. The 

beneficiaries will earn much higher income from rice sales compared to what they currently earn. 

The farmers could use the income to invest in other agricultural crop farming activities to improve 
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general income from agriculture which is the primary economic activities of the PAPs and project 

beneficiary communities. With improved incomes, the households of the PAPs and beneficiary 

farmers will be in a better position to cater for household necessities such as food, health, and 

education etc. Overall, the project will significantly enhance the social and economic lives of the 

PAPs and other beneficiaries.  

 

On the effects of temporary loss of farmland, alternative farmlands have been provided for the 

PAPs to cater for restrictions on the project valley land during land preparation and infrastructure 

installations. Due to the alternative land allocation, the expected impact on livelihoods and income 

is assessed to be minor as the PAPs are not going to be denied farming opportunities.  

 

0.3 Legislative framework 

This RAP outlines the framework and principles for execution of the Project compensation and 

livelihood related issues for project affected persons as early as possible in project development. 

This is in accordance with the requirements of the African Development Bank (AfDB) Operational 

Safeguard (OS) 5 on Land Acquisition, Restrictions on Access to Land and Land Use, and 

Involuntary Resettlement, and national legislations including: 

• The Constitution of the Republic of Ghana, 1992 

• Ghana’s National Land Policy, 1999 

• The State Lands Act 1962, (Act 125) and the State Lands (Amendment) Act, 2000 (Act 586) 

• The Land Act, 2020 (Act 1036) 

• Land Use and Spatial Planning Act, 2016 (Act 925) 

• The Office of the Administrator of Stool Lands Act, 1994 (Act 481) 

• The Administration of Lands Act, 1962 (Act 123) 

• The Lands Commission Act, 2008 (Act 767) 

• Local Governance Act, 2016 (Act 936) 

• Alternative Dispute Resolution Act 2010 (Act 798) 

 

The REWARD project is designed such that beneficiary communities through their Chiefs and 

individuals donate land for the project. The donation is sealed officially through the Voluntary 

Land Donation Agreement Form where the donating party(ies) sign the form detailing the hectares 

of land donated and the location. Therefore, the project will not acquire lands and there will not 

be any such undertaking as land expropriation (compulsory acquisition). 

 

In Ghana, the compulsory acquisition of land by the State is guided by the 1992 Constitution 

(Article 20), the State Lands Act, 1962 (Act 125) (as amended), and the Land Act, 2020 (Act 

1036). The President issues an Executive Instrument (E.I.), declaring the acquisition of the land 

for public use. This notice is published in the Gazette and often in the media to inform affected 

persons. Once the E.I. is published, ownership of the land vests in the State. The Lands 

Commission, together with other relevant state agencies, formally notifies affected landowners 

and occupiers. Valuation exercises are then conducted by the Lands Valuation Division (LVD) of 

the Lands Commission and appropriate compensation to affected land owners are determined and 

paid. The process is meant to ensure fairness, transparency, and protection of citizens’ rights. 
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This process, however, is not applicable to the project as land have already been acquired from 

voluntary donors from the project communities.    

0.3.1 Institutional Arrangement 

The institutional arrangement in terms of responsibilities and monitoring implementation of the 

RAP is provided in the Table below.   

 

No. Institution Role/Responsibility Description 

 

1. AfDB • Maintains an oversight role to ensure compliance with the bank’s 

safeguards policies, review and provide clearance and approval for the 

RAPs. 

• Will carry out external supervision for satisfactory RAP implementation 

and provide support role throughout project implementation and monitor 

progress of project implementation. 

• Will recommend additional measures for strengthening institutional 

capacity building measures as appropriate and implementation 

performance.  

2. MoFA/ REWARD 

PCU 

• Responsible for the successful implementation of the project by engaging 

appropriate contractors and consultants for the execution of the project.  

• Has the oversight responsibility for the implementation of the RAP. 

• Responsible for providing funds for the purchase of bicycles to eligible 

PAPs who will be economically/physically displaced. 

• Responsible for honouring compensation to PAPs. 

• Have a representation in the RAP Management Teams including the 

Grievance Committee and the Monitoring and Evaluation Committee.  

• Responsible for ensuring that environmental and social safeguard issues 

and documentations are taken care of under all the Project.  

3. RAP Consultant • Responsible for the preparation of the RAP and Communication and 

Outreach Plan. 

• Responsible for ensuring that impacts are properly assessed and all PAPs 

are identified and their affected assets recorded and valued for adequate 

compensation. 

• Responsible for ensuring that stakeholders including PAPs have been 

identified and engaged to ensure issues of concern to them are adequately 

addressed. 

• Responsible for consultations with the PAPs and providing feedback on 

project/RAP implementation to the PAPs and MoFA. 

• Responsible for ensuring that all grievances are resolved, and feedback 

provided to the PAPs concerned. 

4. Savelugu Municipal 

Assembly 

• Beneficiary local government authority where the project is being 

implemented. Will be directly involved with the RAP implementation and 

will have representations in the Grievance Committee and Monitoring and 

Evaluation Committee.  
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No. Institution Role/Responsibility Description 

 

5. PAPs  • The PAPs will be required to select representatives to the grievance 

committee at the Assembly/Sub-metro level. These representatives will be 

directly involved in activities of the Grievance Redress Mechanism 

(GRM) and serve as liaisons for all identified PAP groups.   

0.4 Baseline 

The population of the Savelugu Municipality is 188,006 made up of 91,119 (49%) males and 

96,887 (51%) females. The population density is 106.1 persons per sqkm with a total of 27,145 

households and an average household size of 6.8 persons per household which is higher than the 

regional average of 6. The municipality has a very youthful population with about 96% below 60 

years.   

 

Dagombas (88%) and Frafras (1%) make up the ethnic majority in the municipality whilst 

Mamprusis, Ewes, and Gonjas make up the remaining ethnic groups. Islam is by far the most 

popular religion with 95% of the population being Muslims, followed by Christianity and other 

faiths.    

 

The economic base of the Savelugu Municipal is agriculture with an average of 74% of the 

economically active population engaged in diverse forms of agriculture activities. About 114,586 

of the Municipal population, composed of 80,210 Males and 34,376 Females are actively engaged 

in this venture. Agriculture is basically on a subsistence level with smallholder farmers 

representing the main users of agricultural land. Crop farming dominates (97%) the types of 

agricultural activities engaged in followed by livestock farming (69%). The major crops that are 

grown in the municipality include; maize, rice, groundnuts, cowpea, soya bean and cashew.  

 

Land allodial title is held or vested in traditional stools or skins, in some traditional areas. In other 

traditional areas, this is held by subgroups such as sub stools, clans and families as well as 

individuals. Allodial owners hold their interest under customary law and are not subject to any 

restrictions on their use rights or any obligations except for those imposed by the law (statutory 

law). The land tenure system, which is predominantly customary, operates under the patrilineal 

mode of property inheritance. Although this system has recorded considerable changes with 

regards to land transfer due to population pressures, urbanization, commercial agriculture, and 

legislative interventions, it remains male inclined. It thus excludes women from ownership and 

limit access rights by inheritance. In most cases, women in the district rely on “borrowed lands” 

for use which is granted based on their status to males as relatives- daughters, sisters, or wives. 

This short-term interest can be terminated at any time by the owner, hence exposing women to 

tenure insecurity.  

 

Within the earmarked project community, land have been donated for the project by the chief who 

owns the land for the benefit of the community.  

 

Rainfall dependent farming constitutes the primary source of income for nearly all the PAPs and 

their households thereby making livelihoods vulnerable due to climatic variations.  Out of the 33 



SAL Consult Limited Ministry of Food and Agriculture  

Final RAP_ REWARD _ Nakpanzoo (Savelugu) Page xiv 
October 2025 

 

PAPs identified, 25 (75%) are vulnerable. The PAPs fall within three vulnerability criteria namely; 

large household size, female headed household and low income. 

 

0.5   Compensation Plan 

The eligibility criteria applied in the identification and confirmation of Project Affected Persons 

was that, a PAP should be someone who engaged in farming on the affected land (project valley) 

as a source of livelihood as well as a person who owns a structure either movable or immovable 

on the valley. The assessment revealed that there was no structure identified and the compensation 

applies only to those who engaged in farming on the valley. 

 

The type of compensation planned for the PAPs after evaluation of the project impact are; in-kind 

replacement of productive land to protect livelihoods and transportation assistance to PAPs to 

facilitate movement to alternative land for the continuation of farming activities. This plan will 

help to cushion the PAPs in order to safeguard their livelihoods. Cut-off date beyond which 

compensation will not be paid in respect of encroachment on the project valley was 30th May, 

2025. The description of the forms of compensation to the PAPs are provided in the Table below. 

 

No. Category of Impact 

Description of 

compensation and 

assistance 

Remarks 

1. 
Complete/permanent loss 

of property or use right.  

Compensation not 

applicable 

No land will be acquired by the project, 

as a result, no physical relocation cost is 

applicable.  

2. 

Temporary economic 

displacement (PAPs who 

farm in the valley will lose 

income during land 

preparation period if it 

goes beyond the dry 

season earmarked for the 

land preparation works) 

In-kind replacement of 

farmland is applied to 

cover for productive land 

and source of livelihood. 

As such, alternative land 

for farming has been 

secured for the PAPs to 

safeguard livelihoods. 

The PAPs are expected to 

continue farming 

activities at the 

alternative site.  

Compensation in respect of economic 

displacement for the period of 

construction (land preparation). 

 

Identified alternative vast land is 

available to be used for farming and as 

pasture by PAPs.  

 

 

3. Temporal disturbance  
Disturbance caused by 

change of farming site.  

In place of direct cash compensation, 

bicycles with a carrier will be provided 

to all PAPs to facilitate transport to the 

alternative farmland. Bicycles are 

widely used by men and women to and 

from the farm and for other household 

activities.  

 

Payment of compensation to PAPs (Bicycle as transportation assistance) will be done before 

commencement of construction works at the project valley. In respect of alternative land for the 

PAPs to continue farming activities, this has been provided by the traditional authorities, 

spearheaded by the Chief of Nakpanzoo, to all PAPs.  
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Compensation Summary Sheet of PAPs is presented in the Table below.  
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Summary Sheet of PAPs 

PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP0001 Mohammed Abdul Aziz Male 50 

 

Farmer 0593464050 

  

6 9.760823 

-0.842816  

GHC 1,300.00 

USD 123.38 

Alhassan 

Mohammed 

0245007995 

NKP0002 Mohammed Saibu Male 40 

 

Farmer 0546913120 

  

15 9.761632 

-0.809755 

GHC 1,300.00 

USD 123.38 

Nabq Shiyabu 

0248732955 

NKP0003 Alhassan Awal Male 30 

 

Farmer 0544693493 

  

4 9.754385 

-0.810915 

GHC 1,300.00 

USD 123.38 

Amadu Awal 

0245138449 

NKP0004 Mahama Issahaku Male 50 

 

Farmer 0248404961 

  

7 9.754609 

-0.811203 

GHC 1,300.00 

USD 123.38 

Issahaka Mahamadu 

0248252283 

NKP0005 Iddrisu Zakaria Male 39 

 

Farmer 0242635810 

  

8 9.761632 

-0.809755 

GHC 1,300.00 

USD 123.38 

Habiba Zakaria 

0209537717 

NKP0006 Abu Fuseini Female 30 

 

Farmer 0556476812 

  

2 9.754622 

-0.81033 

GHC 1,300.00 

USD 123.38 

Abdulai Salifu 

0532051082 
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PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP0007 Alima Abukari Female 58 

 

Farmer 0209653668 

 

 

2 9.759323 

-0.811483 

GHC 1,300.00 

USD 123.38 

Iddrisu Zakaria 

0242635810 

NKP0008 Baba Mohammed Male 46 

 

Farmer 0243741097 

  

4 9.758886 

-0.840953 

GHC 1,300.00 

USD 123.38 

Mohammed Musah 

0538336735 

NKP0009 Zakaria Fuseini Male 56 

 

Farmer 0256405301 

  

5 9.76176 

-0.808582 

GHC 1,300.00 

USD 123.38 

Sulemana Zakaria 

0555852994 

NKP00010 Issifu Jabadu Male 40 

 

Farmer 0246578831 

  

4 9.761639 

-0.808482 

GHC 1,300.00 

USD 123.38 

Rahman Fataw 

0531264980 

NKP00011 Mahamadu Yahaya Male 41 

 

Farmer 0244903245 

  

4 9.760543 

-0.805364 

GHC 1,300.00 

USD 123.38 

Mohammed Rashid 

0543701954 
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PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP00012 Iddrisu Sumani Male 78 

 

Farmer 0597458227 

  

3 9.759188 

-0.811345 

GHC 1,300.00 

USD 123.38 

Sumani Iddrisu 

0533651601 

NKP00013 Alhassan Karim Male 24 

 

Farmer 0539062573 

  

4 9.760919 

-0.806428 

GHC 1,300.00 

USD 123.38 

Mahamadu Amin 

NKP00014 Baba Alhassan Male 45 

 

Farmer 0539645095 

  

6 9.761624 

-0.809427 

GHC 1,300.00 

USD 123.38 

Alhassan Abukari 

0553985174 

NKP00015 Alhassan Abukari Male 41 

 

Farmer 0553985174 

  

10 9.76031 

-0.810863 

GHC 1,300.00 

USD 123.38 

Abubakari Alima 

0551567079 
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PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP00016 Iddrisu Ziblida Male 48 

 

Farmer 
 

  

10 9.761485 

-0.807117 

GHC 1,300.00 

USD 123.38 

Yussif Ziblida 

0556599662 

NKP00017 Alhassan Mohammed Male 35 

 

Farmer 0240779381 

  

6 9.761464 

-0.807159 

GHC 1,300.00 

USD 123.38 

Yahaya Mohammed 

0244903245 

NKP00018 Adam Alhassan Male 50 

 

Farmer 0548363444 

  

2 9.7546 

-0.810737 

GHC 1,300.00 

USD 123.38 

Adam Latifa 

0548363444 

NKP00019 Saibu Alhassan Male 41 

 

Farmer 0547486747 

 
 

4 9.759657 

-0.811116 

GHC 1,300.00 

USD 123.38 

Sayibu Abdul Razar 

0542126326 
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PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP00020 Zena Alhassan Female 38 

 

Farmer 0537071726 

  

2 9.762387 

-0.806702 

GHC 1,300.00 

USD 123.38 

Baba Alhassan 

0539675095 

NKP00021 Tahidu Zakaria Male 55 

 

Farmer 0247088948 

  

2 9.760961 

-0.805229 

GHC 1,300.00 

USD 123.38 

Zuweida Tahidu 

0532361135 

NKP00022 Alhassan Adam Male 39 

 

Farmer 0545345841 

  

4 9.7544 

-0.810157 

GHC 1,300.00 

USD 123.38 

Alhassan Mariama 

0535667266 

NKP00023 Iddrisu Ahamed Male 42 

 

Farmer 0245111273 

  

8 9.761598 

-0.809223 

GHC 1,300.00 

USD 123.38 

Najahatu Ahmed 

0553339291 



SAL Consult Limited Ministry of Food and Agriculture  

Final RAP_ REWARD _ Nakpanzoo (Savelugu) Page xxi 
October 2025 

 

PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP00024 Issah Yakubu Male 28 

 

Farmer 0241688194 

  

7 9.761762 

-0.808983 

GHC 1,300.00 

USD 123.38 

Iddrisu Alhassan 

0599512178 

NKP00025 Alhassan Mohammed Male 40 

 

Farmer 02456007995 

  

2 9.759312 

-0.811475 

GHC 1,300.00 

USD 123.38 

Alhassan Azaratu 

0551526048 

NKP00026 Fuseini Alhassan Male 42 

 

Farmer 0245739014 

  

10 9.761577 

-0.809218 

GHC 1,300.00 

USD 123.38 

Issah Memunatu 

0535289624 

NKP00027 Abdel Rashid Male 27 

 

Farmer 0549306537 

  

5 9.76059 

-0.811044 

GHC 1,300.00 

USD 123.38 

Abdul R Fadlan 

02465437642 
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PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP00028 Abukari Musah Male 37 

 

Farmer 0247900699 

  

10 9.761792 

-0.80715 

GHC 1,300.00 

USD 123.38 

Fuseini Mohammed 

0532347977 

NKP00029 Mohammed Iddi Male 63 

 

Farmer 0545453400 

  

10 9.761308 

-0.810408 

GHC 1,300.00 

USD 123.38 

Iddi Barikisu 

0545453400 

NKP00030 Mohammed Sule Male 30 

 

Farmer 0534879209 

  

5 9.76187 

-0.808066 

GHC 1,300.00 

USD 123.38 

Alimatu Abubakari 

0209653668 

NKP00031 Alhassan Alhassan Male 30 

 

Farmer 0535570628 

  

3 9.760953 

-0.8109 

GHC 1,300.00 

USD 123.38 

Fataw Alhassan 

0249688847 
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PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP00032 Anass Ibrahim Male 25 

 

Farmer 0530044750 

  

4 9.761358 

-0.809995 

GHC 1,300.00 

USD 123.38 

Ibrahim Abukari 

0535605667 

NKP00033 Abdulai Salifu Male 29 

 

Farmer 0532051082 

  

6 9.754733 

-0.80981 

GHC 1,300.00 

USD 123.38 

Abdulai Bintu 

0249414137 

                     * At the time of preparing this report USD 1 = GH₵10.54 (August, 2025) 
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0.6 Arbitration/Grievance Redress Mechanism 

A Grievance Redress Mechanism (GRM) has been established to ensure effective resolution of 

complaints related to the project's environmental and social impacts, including voluntary land 

donation, restrictions on land access and land tenure issues, labour issues, and community health 

and safety. The objective of the Grievance Redress Mechanism (GRM) is to provide an effective, 

transparent and timely system that would give aggrieved persons redress and avoid litigation, 

minimize bad publicity, avoid/minimize delays in execution of the project, and ensure 

sustainability of the Project. The GRM will provide all persons and groups affected by the project 

activities with avenues through which they can express their concerns and receive the needed 

corrective actions in an appropriate and timely manner.  

The GRM follows a three-tier structure: community-level mechanisms (Grievance Redress 

Committee and site-level processes), district-level committees, and a project-wide grievance 

redress committee. This structure allows for the escalation and resolution of grievances at 

appropriate levels throughout the project’s implementation. 

 

Serious offenses such as sexual harassment, violence, corruption, and fraud which are criminal 

under Ghanaian law and are unacceptable in society will be referred to the appropriate state 

institutions, while also allowing complainants to bypass the internal grievance system if they 

prefer. GBV/SEA/SH cases will be handled through a confidential referral protocol, ensuring 

survivor-centred resolution. Preventive measures against grievances include staff sensitization and 

health awareness campaigns, with grievance management primarily led by the Social Safeguard 

Specialist, with support from other project officers. GRM activities will be fully funded by the 

REWARD project, except when cases are taken to court beyond the project’s internal mechanisms. 

 

The project’s Grievance Redress Mechanism will be handling potential Voluntary Land Donation 

issues as well as compensation for economic displacement issues. The GRM role in addressing 

potential Voluntary Land Donation issues will be to ensure that it provides a channel for 

landowners to voice concerns they may have. It will also ensure that grievances about 

documentation (e.g., disputes over land boundaries etc.) are reviewed and corrected as well as 

provide a fair, accessible, and timely process to resolve disputes over ownership, consent, or use 

rights related to donated land. 

 

In terms of potential disputes relating to the payment of compensation for economic displacement, 

the GRM will provide avenues for affected persons to challenge or appeal the adequacy or fairness 

of compensation package to ensure that compensation matches what has been agreed with PAPs. 

The GRM will also endeavour to build trust between project implementers and affected 

communities by ensuring concerns are addressed transparently and fairly.  

 

0.7 Monitoring/Evaluation and Reporting 

Regular monitoring and reporting are central to, and required for, effective management and 

implementation of the resettlement process. Resettlement monitoring and evaluation will focus 

mainly on the implementation of resettlement (i.e., compensation for displacement). 
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The RAP monitoring will have two components, and these include: 

 Process monitoring (internal) - will focus on compliance with the Resettlement Action Plan 

(RAP) and the updated stakeholder engagement, communication and outreach plan and to 

ensure that the objectives of these reports have been achieved. The monitoring indicators will 

include but not limited to: 

✓ Number of PAPs available and received or signed for the compensation; 

✓ Number of Representatives of PAPs who received compensation on behalf of PAPs; 

✓ Date of compensation presentation, and recipient of the compensations; 

✓ Number of grievances registered, number of grievances resolved and unresolved 

complaints; and  

✓ Number of complaints resolved at the project site level, resolved by MoFA, resolved 

by the Grievance Committee, and number sent to the law courts. 

 

Independent performance monitoring (external) - will be carried out by an external party (e.g., 

AfDB) at structured intervals, e.g., mid-term monitoring and completion evaluation/audit.  The 

completion evaluation/ audit is to determine whether the objectives of the RAP have been achieved 

or otherwise and that compensation has been successfully completed in compliance with the RAP. 

The completion evaluation/ audit would be undertaken after completion of compensation payment 

prior to construction activities including reinstatement works and submission of closeout report 

by the RAP consultant.  

 

The RAP Consultant will prepare and submit monthly and quarterly reports and a close-out report.  

• Monthly Reports during construction will provide account for all activities carried out within 

the specified month including challenges encountered.  

• Quarterly Progress Report during construction will provide status of all activities carried out 

in the specified quarter including challenges and recommendations.  

• RAP Closeout Report will provide a close out report on all resettlement and community 

engagement planning and implementation activities among others as provided in the ToR.  

 

Dissemination of periodic reports and completion audit on the RAP implementation to all project 

partners will be fully adhered to by REWARD. Monitoring of activities to ensure that what is 

contained in the RAP is been followed and for successful RAP implementation will be undertaken 

by a number of key institutions directly involved in the project. The institutions and their role in 

the monitoring of the RAP implementation is provided in the Table below.  

 

No. Monitoring 

Institution 

Role/Responsibility 

 

1. AfDB • Maintains an oversight role to ensure compliance with the bank’s 

safeguards policies are followed in the implementation of the RAP. 

• To determine whether the objectives of the RAP have been achieved 

or otherwise. 

• To determine if compensation has been successfully completed in 

compliance with the RAP.  
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No. Monitoring 

Institution 

Role/Responsibility 

 

2. MoFA/REWARD • Ensure compliance with the principles of the RAP and that actions 

and commitments described RAP are being implemented. 

• Ensure that eligible people to be affected by the project receive their 

compensation promptly. 

• Ensure that complaints and grievances lodged by PAPs are 

followed-up and resolved. 

• Ensure that the contractors do not destroy properties beyond or 

above what has been compensated for or valued for compensation. 

• Provide MoFA with feedback on the resettlement/compensation 

implementation programme. 

3. Savelugu Municipal 

Assembly  

• Provide support to MoFA/REWARD for overall RAP 

implementation. 

• Provide support to MoFA/REWARD in the resolution of project 

related complaints by PAPs and follow-up on the issues.  

 

0.8 RAP Implementation Plan 

The implementation plan provides for indicative timelines for implementation of the RAP as 

outlined below.  
 

Main tasks  Specific tasks 

 

Timelines/ Period Comments 

Stakeholder 

engagement  

Meetings with stakeholders i.e. one-on-one, key 

informant interviews, focus group discussions 

April to May 2025 Completed 

Preparation of 

draft RAP 

Census of affected persons  April to May 2025 Completed but 

monitoring 

required 

Socio-economic survey of PAPs April to June 2025 Completed but 

monitoring 

required 

Field assessment of impact categories and 

reporting 

June to July 2025 Completed 

Writing of draft RAP report in line with the ToR 

for the assignment 

August 2025 Completed 

Revision and 

Finalization of 

draft Report 

Review of draft RAP September 2025 - 

Revised RAP preparation  September 2025 - 

Finalization of RAP September 2025 - 

Approval and clearance of RAP October 2025 - 
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Main tasks  Specific tasks 

 

Timelines/ Period Comments 

Disclosure of 

Report 

Disclose RAP at Savelugu Municipal Assembly 

and on AfDB website 

November 2025 - 

Disclosure of compensation proposal/ figures to 

PAPs 

November 2025 - 

Formation of 

Grievance 

Committee  

Grievance Committee  December 2025  

 

Compensation 

payment 

Compensation disbursement to PAPs January 2026 To be paid prior 

to 

commencement 

of project 

activity 

Grievance 

Redress 

Resolution of all disputes/ complaints Project duration - 

Internal 

Monitoring and 

Evaluation 

Monitor implementation of resettlement/ 

compensation activities 

Project duration.  - 

Reporting Prepare Quarterly Progress Report  Every quarter 

during 

construction 

period 

- 

Prepare RAP Closeout Report before 

commencement of works 

One (1) month 

before 

construction phase 

activities 

commence 

- 

 

0.9  RAP Implementation Budget 

 

The cost estimates for the implementation of the RAP including direct compensation payments in 

the form of bicycle to PAPs, and contingency issues is Gh¢ 75,690.00 (USD 7191.45). The details 

are presented in the Table below.   
 

No. Item 
Estimated 

Cost/ Gh¢ 
Remarks 

Source of 

funds 

1 
Compensation to PAPs 

(Bicycles) 
42,900.00 

Amount to purchase bicycles 

for PAPs to facilitate 

transportation to alternative 

farming area.  To be provided 

and bicycles purchased by 

MoFA 

Project funds 

2 Subtotal 
42,900.00 

USD 4,070.21 
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No. Item 
Estimated 

Cost/ Gh¢ 
Remarks 

Source of 

funds 

3 
Audit of RAP 

completion 
7,000.00 

Evaluation of RAP 

implementation 
Project funds 

4 
Cost for complaints 

redress 
18,000.00 

Allowances for Grievance 

Committee members   
Project funds 

5 
Information and 

awareness campaign 
3,500.00 

Required for publicity and 

awareness creation including 

disclosure 

Project funds 

6 Subtotal 28,500.00     

7 
Contingency (10% of 

No.2) 
4,290.00 

For unforeseen contingencies 

and incidental costs. To be 

provided by MoFA 

Project funds 

8 
Total for RAP 

Implementation 

75,690.00 

USD 7191.45 

Estimated cost for the 

implementation of the RAP 

for the Nakpanzoo Rice 

Valley 

Project funds  

 

0.10  Conclusion 

This RAP covers 33 persons including 30 males and 3 females whose primary livelihood activities 

of crop farming on the project site will be affected by the REWARD project implementation by 

way of livelihood disruption and economic displacement. Compensation will be provided in the 

form of bicycles, to be purchased from project funds to the project affected persons from an 

estimated budget (Gh¢ 75,690.00/ USD 7191.45) to facilitate transportation of PAPs to the 

alternative land. The alternative land to be used for farming, provided by the Chief is 5km away 

from the Nakpanzoo community. Also, concerns of PAPs, community members or any other 

persons will be adequately addressed by the Grievance Redress Mechanism proposed in this 

report. Sufficient provisions have been made for PAPs to receive their compensation and any 

necessary assistance.       
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1.0 INTRODUCTION 

 

The Resilient Rice Regional Value Chains in West Africa (REWARD) Project is being 

implemented by the Government of Ghana through the Ministry of Food and Agriculture (MoFA) 

with funding from the African Development Bank (AfDB). The REWARD project aims to boost 

the production of rice, as it is an important crop in the economy of Ghana.       

 

Over the years, there has been a significant increase in rice consumption due to population growth, 

urbanization and change in consumer taste and preference. Despite the increases in consumption, 

domestic production has lagged with an average deficit of about 0.67 million MT of consumption 

between 2008 and 2022 which has been filled by imports.   

 

In 2022, the total national consumption of milled rice was estimated at 1.44 million MT with a per 

capita consumption of about 43.5kg per annum as compared to 0.55 million MT in 2008 with per 

capita consumption of 22.6kg per annum. Domestic paddy rice production in 2022 was estimated 

at 1.28 million MT on an area of 382,000 ha yielding 0.68 million MT of milled rice. Paddy rice 

production in 2008 stood at 0.30 million MT on an area of 133,000 ha. The increase in production 

from 2008 to 2022 was largely due to about 187% increase in the area under cultivation and minor 

yield increases.  

 

The local production of milled rice has consistently fallen short of consumption, with the shortfall 

being filled by imports. The national target is to attain self-sufficiency in 2028 with a total paddy 

production of 3.31 million MT.  

 

Despite the progress made in the rice sub-sector, there are still a number of challenges that need 

to be addressed to accelerate growth through further productivity gains, area expansion, and value 

addition. These challenges include low technical and managerial capacity, limited irrigation 

infrastructure, inadequate financing, and lack of an enabling policy environment. These challenges 

have been grouped into production and post-production.  

 
Production Challenges: 

❖ High Cost of Land Development:  

❖ Inadequate Irrigation and Poor Water Management. 

❖ Limited availability of quality breeder, foundation and certified seeds:  

❖ Inadequate use of Improved Agro Inputs:  

❖ Inadequate access to mechanized services 

❖ Poor knowledge of good agronomic practices  

 

Post-production Challenges: 

❖ Poor quality of processing and storage facilities  

 

It is expected that the MoFA REWARD Project will effectively deal with these production 

challenges and set the country unto the path of sustainable local rice production focusing on rice, 

value chains in the Northern, North East, Upper East, Savannah and Upper West Regions of 

Ghana.  
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1.1 Description of the Subproject 

 

The Project has four (4) main components namely; production and productivity, processing and 

marketing, policy and governance, and project coordination and management. The overall 

rationale of the components of the REWARD-Ghana project is to reduce importation of rice by 

increasing competitive local rice production, processing, income, and job creation, which will lead 

to improved nutrition and food security in a sustainable manner and contribute to reducing poverty 

through a private-public sector driven interventions along the rice value chain. The specific 

objectives of the project are; 

• To increase rice productivity and production thus increased incomes for farmers, particularly 

women and young people; 

• To increase the resilience and adaptive capacities of rice farms and production systems; and 

• To increase the marketing and intra-regional trade of rice. 

 

Details of the project component is provided in Table 1-1 below.  

 

Table 1-1:  Components of the Project 

No Component 

Name 

Sub-Component and Activities 

1 Production 

and 

Productivity 

Sub-component 1.1: Sustainable climate-resilient infrastructure and 

management services in rice production systems 

Key interventions will include: 

• Development of Agricultural Zones    

• Sustainable Land and Water Management (SLWM) 

• Form and build capacity of Water Users Association 

• Social infrastructure development 

Sub-component 1.2: Improved availability and access to climate-resilient 

inputs, mechanization services and knowledge  

Key interventions will include: 

• Seed Delivery Systems 

• Fertilizers and Pest Control Management Systems 

• Agricultural Mechanization Services Delivery 

• Extension Delivery 

2 Processing 

and 

Marketing 

Sub-component 2.1: Modernized processing infrastructure and 

strengthening capacities of value chain actors  

This component will focus on: 

• The construction and installation of processing and storage infrastructure 

to minimise post-harvest losses and enhance value addition.  

• Development of information systems using innovative technologies (incl. 

digital) and consumer-oriented branding to improve access to market. 
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No Component 

Name 

Sub-Component and Activities 

3 Policy and 

Governance 
Key activities under this component will include: 

• Support to policy reforms and harmonization at regional/national levels 

• Finalize the National Rice Development Strategy II (NRDS) in line with 

PFJ 2.0.  

• Organise policy dialogues and workshops to discuss issues relevant to the 

rice sub-sector. 

• Coordinate activities to ensure synergies among rice value chain 

stakeholders and projects to boost production, processing, marketing and 

consumption of locally-produced rice. 

• Enhance control and regulations for agricultural inputs at 

regional/national levels. 

4 Programme 

Coordination 

and 

Management 

This component will be responsible for: 

• Day-to-day management of project activities to ensure harmony and 

coherence.  

• Establishment or nesting of Project Implementation Unit (PIU) under 

existing PIU to support the coordination and management of the project.  

• Development of Regional and National Management and monitoring 

systems based on digital technologies to ensure tracking of results at 

Regional and National levels, and in line with ECOWAS Rice 

Observatory (ERO). 

 

The proposed Project will be implemented in seven (7) Districts within four (4) administrative 

regions thus Northern, Upper West, Savannah and North-East Regions, as indicated in the Table 

below. The valleys will be upgraded with necessary infrastructure, such as water conservation 

bunds and drains, drying patios and farm access tracks. 

 
No Region District Community Valleys Area 

(ha) 

Project Activities 

1 Northern Mion Tindantua Sakoya, 

Bogni  

350  New land development with 

machinery support, drying patios, 

farm roads etc. 

2 Tamale 

Metro 

Nyankpala SARI 50  Construct bunds and drains of 

existing area for SARI for seed 

production 

3 Savelugu Nakpanzoo Nanpanzo 300 Rehabilitation of existing valley, 

reshaped bunds and spot 

improvement of farm tracks 

4 North 

East 

Mamprugu 

Moagduri 

Kubori/ 

Zanwara 

Kubori 250 Land development packaged 

(bunds, drying patios and site 

office) 

5 Upper 

West 

Nandom Nandom- 

Kpee 

- 200 Machinery support with drying 

patios and land development 

Ko Gbafin 150 Machinery support with drying 

patios and land development 

6 Wa 

Municipal 

Charia Kolivege 

Bor 

350 Land development with drying 

patios inclusive 
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No Region District Community Valleys Area 

(ha) 

Project Activities 

Sing - 200 Reshaping of bunds, drying 

patios and drainage construction 

to convey excess water out of the 

fields 

7 Savannah West Gonja Busunu - 200 Land development and bunds 

 
TOTAL  

 
 2,050 

- 

 

 

1.2 Scope of Displacement and Involuntary Resettlement 

 

The project will not acquire lands as the project is designed such that communities through chiefs 

and individuals donate land for the project for the benefit of the communities. In the case of 

Nakpanzoo in the Savelugu Municipality, the Chief of the community who owns the land, has 

donated required land for the project, therefore there would not be land acquisition. However, 

project activities such as land clearing and levelling could restrict locals access to the land that 

was otherwise used as farmlands and as pasture area for animals which are key economic 

activities. The impact is local, and the displacement will be temporary as alternative land is 

available for the affected farmers through the Chief. The impact is therefore considered 

moderately significant as the identification and proposal of alternative farmland and pasture areas 

to locals who otherwise used the project site will help reduce the impact of restricted access during 

land preparation period.   

 

An assessment of the beneficiary community, from 15th April to 30th May, 2025, showed that 33 

(30 males, 3 females) farmers (Annex 7) who use the project site for farming and as pasture for 

animals will be affected by the project. There are no economic trees such as Shea and Dawadawa 

on the project site.    

      

The project activities that will occasion economic displacement is land preparation and installation 

of infrastructure (valley development). This is the stage of the project implementation where the 

vegetation will be cleared using suitable machinery for land development to ensure that top soils 

are not unduly disturbed. Some activities to be undertaken will involve land levelling and In-field 

bunding. Bunds which are earthen embankments will be created to retain rainfall runoff. The plots 

will be formed to conform to the direction of the contours, in this way reducing the earth 

movement during bunding and levelling to the minimum. The levels of the plots will be set to 

balance cut and fill. Bunding and land levelling will form the major activities in plot formation. 

Pegging out of plots boundaries to the standard size of plots will be required during the levelling. 

All levelled plots would be portioned and bunded by in-field contour bunds into plots. 

 

Roads linking valleys to towns which are mostly in deplorable states will be maintained to reduce 

post-harvest losses which has been a major problem confronting farmers. Access roads will be 

maintained to permit the use of agricultural machinery in the cropping zone to do tillage, deliver 

inputs and send out produce. 
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1.3 Purpose and Objectives of the Resettlement Action Plan 

 

The purpose of the assignment is to conduct studies to prepare a RAP for the proposed Resilient 

Rice Regional Value Chains in West Africa (Reward) Project in the Savelugu Municipality 

(Nakpanzoo) of Ghana. The Project is committed to complying with national and the African 

Development Bank (AfDB) Operational Safeguard (OS) 5 on Land Acquisition, Restrictions on 

Access to Land and Land Use, and Involuntary Resettlement. 

 

The RAP outlines the framework and principles for execution of the Project compensation/ 

relocation/resettlement and livelihood related issues for project affected persons as early as 

possible in project development. This allows for early and effective disclosure to key stakeholders, 

and subsequent feedback and inputs. Despite the measures put in place to avoid livelihood 

displacement, a detailed resettlement Action Plan is required to mitigate any unforeseen 

eventualities. 

 

The objectives of the assignment include the following: 

1. Provide an understanding of what impact subprojects will have on persons living and 

operating in the project area. 

2. Propose changes that aim at avoiding or minimizing livelihood disruption and involuntary 

resettlement impacts.  

3. Ensure that impacts are properly assessed and all Project-affected-persons (PAPs) are 

identified and their assets that are affected are recorded and valued for adequate 

compensation.  

4. Identified PAPs and valued affected assets, are provided with adequate compensation 

packages whether in cash or kind based on the extent of displacement. 

5. Record grievances, and provide support for resolution of grievances. 

6. Ensure stakeholders including PAPs have been identified and engaged to ensure issues of 

concern to them are adequately addressed.     
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2.0 PRINCIPLES, POLICIES, LEGAL AND INSTITUTIONAL FRAMEWORK 

 

This section provides an overview of Ghanaian national policy, legal and regulatory framework, 

institutional mandates and international requirements related to acquisition of rights to land. It 

summarises the key national laws and policies that are relevant to project-related resettlement of 

structures and affected people.  

 

2.1 Principles 

 

The following principles based on AfDB’s Operational Social Safeguards have been applied in 

developing this RAP: 

 

1. Transparency: ensure that affected people are consulted and give their demonstrable 

acceptance to the RAP; 

2. Displacement is done in the context of negotiated settlements with project affected people; 

3. Implement a resettlement process based on the Bank’s requirements; 

4. Maintain standards of the Bank’s Integrated Safeguards System (ISS) on Involuntary 

Resettlements; 

5. Adherence to world’s best practices regarding disclosure of information to the PAPs in line 

with free-prior- informed Consent (FPIC); 

6. Process should be driven by consultation and participatory planning; 

7. Compensate with replacement value and restore livelihoods, with minimum disturbance; 

8. Design compensation framework, replacement assets and livelihoods restoration to ensure 

sustainable benefits; and 

9. Provide modern replacement assets and enable community continuity in a way that they are 

not worse off than they were before relocation. 

 

 

2.2 National Policies, Legal and Regulatory Requirements, Local Governance and 

Institutional Mandates 

 

Applicable national policies, legal frameworks and institutional requirements are presented in the 

Table 2-1 below.  

 

Table 2-1: National Policies and Regulatory Frameworks 

No. 
Policy Requirement 

  

Applicability to 

Proposed Project 

1.  Ghana’s National Land Policy, 1999 

Ghana’s Ministry of Lands and Forestry issued the National Land Policy in 1999. This 

policy provides the “framework and direction for dealing with the issues of land 

ownership, security of tenure, land use and development, and environmental 

conservation on a sustained basis” 

 

Policy guidelines include: 

The implementation of 

the project will conform 

to this policy to ensure 

that if land is to be 

acquired, there will be 

adequate compensation 

paid to right owners.  
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I. No interest in or right over any land belonging to an individual, family, clan, 

stool or skin can be compulsorily acquired without payment, in reasonable time, 

of fair and adequate compensation. 

II. Provided that payment of adequate compensation in reasonable time will be 

made, government may acquire land wherever and whenever appropriate to, 

among other things…. implement any rural or urban improvement 

programme.….provide social infrastructure. 

Legal and Regulatory Requirement 

 

Applicability to 

Proposed Project 

2.  The Constitution of the Republic of Ghana, 1992 

Article 20 of the Constitution of the Republic of Ghana (1992) concerns the protection 

from deprivation of property, and includes the following subsections: 

 

(2) Compulsory acquisition of property by the State shall only be made under a law 

which makes provision for: 

(a) The prompt payment of fair and adequate compensation; and 

(b) a right of access to the High Court by any person who has an interest in or right 

over the property whether direct or on appeal from any other authority, for the 

determination of his interest or right and amount of compensation to which he is 

entitled. 

(3) Where a compulsory acquisition or possession of land by the state …involves 

displacement of any inhabitants, the State shall resettle the displaced inhabitants on 

suitable alternative land with due regard for their economic well-being and social and 

cultural values. 

(5) Any property compulsorily taken possession of or acquired in the public interest or 

for a public purpose shall be used only in the public interest or for the public purpose 

for which it was acquired. 

  

This is the overarching 

legislative framework of 

Ghana. Articles 18 and 

20 provides conditions 

for the acquisition of 

property for 

development and 

compensation payment. 

Every development in 

the country is enjoined to 

comply with this 

constitutional provision.   

3.  Land Use and Spatial Planning Act, 2016 (Act 925) 

 The Land Use and Spatial Planning Act, 2016 (Act 925) regulates land use through a 

decentralised planning system to ensure judicious use of land in order to improve 

quality of life, promote health and safety in respect of human settlements and generally 

provide for spatial aspects of socio-economic development and related matters. 

 

LUSPA is responsible for 

national spatial planning 

and collaborates with 

MMDAs for local 

planning for the 

sustainable utilisation of 

land resources for 

development. The project 

will ensure that land for 

the project is put to 

effective and sustainable 

use, so that more lands 

are not unnecessarily 

acquired for the project. 
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4.  The State Lands Act 1962, (Act 125) and the State Lands (Amendment) Act, 2000 

(Act 586) 

This is the principal law under which lands can be compulsorily acquired in the public 

interest. The Act includes provision for the payment of compensation to those with a 

right or an interest in land acquired under the Act. The basis of the compensation 

includes the market value (also referred to as replacement value), and the cost of 

disturbance and damage. Community consultation and involvement during the 

resettlement process is not mandatory according to the Act. 

The project will not 

involve compulsory land 

acquisition, however, in 

the event that land is 

acquired for the project, 

appropriate 

compensation will be 

paid to land owners and 

occupiers.  

5.  The Land Act, 2020 (Act 1036) 

The Act’s stated object is to ensure sustainable land administration and management, 

and effective and efficient land tenure and it seeks to achieve this by, inter alia, 

establishing a broad-based framework for registering land rights and interests, a 

customary land rights framework and enhancing transparency and accountability in 

land governance institutions. 

 

Section 253 makes provision for the assessment and payment of compensation to 

project affected persons. 

All the procedures 

established for the 

acquisition of land for 

development projects by 

the State under this Act 

will be fully complied 

with, in respect of any 

land acquisition for the 

project. 

6.  The Office of the Administrator of Stool Lands Act, 1994 (Act 481) 

This Act puts in place a mechanism to ensure equal distribution of the benefits accruing 

from stool land resources. Stool lands include those belonging to, or are controlled by, 

a stool or skin and have allodial title for the benefit of members of that stool / skin or 

for the benefit of members of that community. 

The intent of the Act will 

be followed such that 

communities benefit 

from the acquisition of 

skin lands, if required. 

7.  The Administration of Lands Act, 1962 (Act 123) 

This Act relates to the administration of stool and other lands. Section 10 of the Act 

provides that “the President may authorise the occupation and use of a land to which 

this Act applies for a purpose which, in the opinion of the President is conducive to the 

public welfare or the interests of the State”. It is a requirement that a public notice shall 

be published in the Gazette giving particulars of the lands to be taken and the use to 

which it will be put. Persons whose interests are affected by “reason of disturbance as 

a result of an authorisation” are entitled to be compensated. 

Fair compensation to 

right owners will be paid, 

should lands be acquired 

for the implementation of 

the project, even though 

that is not anticipated.  

8.  The Lands Commission Act, 2008 (Act 767) 

The Lands Commission Act, 2008 integrates four public sector agencies responsible 

for managing land: the Survey and Mapping Division; the Land Registration Division; 

the Land Valuation Division; and the Public and Vested Lands Management Division. 

The Commission’s functions include: 

 

(i) managing public land on behalf of the government; 

(ii) advising the government, local authorities and traditional authorities on the policy 

framework for the development of land in accordance with relevant development 

plans; 

(iii) formulating and submitting to the Government recommendations on national 

policy with respect to land use suitability or capability; 

(iv) advising on, and assisting in the execution of, a comprehensive programme for the 

registration of title to land as well as registration of deeds and instruments affecting 

land throughout the country; 

The project will be 

implemented in line with 

the objectives of the 

Commission for 

sustainable development 

of land resource.  
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(v) facilitating the acquisition of land on behalf of the Government; 

(vi) establishing standards to regulate survey and mapping of the country; 

(vii)  undertaking land and land relative valuation services; and 

(viii) addressing protracted land boundary disputes, conflicts and litigations. 

9.  Alternative Dispute Resolution Act 2010 (Act 798) 

The purpose of the Act is to “…provide for the settlement of disputes by arbitration, 

mediation and customary arbitration, to establish an Alternative Dispute Resolution 

Centre and to provide for related matters." The Act further defines Alternative Dispute 

Resolution “as the collective description of methods of resolving disputes otherwise 

than through the normal trial process” (Section 135). The ADR Act covers both 

domestic and international arbitration in Ghana and the enforcement of both domestic 

and foreign arbitral awards within the jurisdiction. 

Every form of effective 

dispute resolution 

mechanisms will be 

deployed to amicably 

resolve any form of 

dispute that may arise 

before and during the 

implementation of the 

project. 

10.  Local Governance Act, 2016 (Act 936) 

The Regional Coordinating Council (RCC) and the Metropolitan /Municipal/District 

Assemblies (MMDAs) are responsible for the overall development of the region and 

metropolis/municipality/district respectively.  

Acts 936 and 480, which established the current district assembly structure, designate 

the District/Municipal/Metropolitan Assembly as the planning authority, charged with 

the overall development of the district.  

The Act mandates local 

government bodies to 

take charge of planning 

and undertaking 

initiatives that promotes 

development.   

Institutional Mandate Applicability to 

Proposed Project 

11.  Lands Commission 

The Lands Commission was established by Article 258 of the 1992 Constitution and 

the Lands Commission Act, 2008 (Act 767). The functions of the Lands Commission 

include amongst others; 

▪ advise the Government, local authorities and traditional authorities on the policy 

framework for the development of particular areas of the country to ensure that the 

development of individual pieces of land is coordinated with the relevant 

development plan for the area concerned; 

▪ ensure that through sound, sustainable land use planning, socio-economic activities 

are consistent with sound land use through sustainable land use planning in the long-

term national development goals; and 

▪ promote community participation and public awareness at all levels in sustainable 

land management and development practices to ensure the highest and best use of 

land. 

The Commission is the 

entity charged with 

managing all public lands 

on behalf of the State. It 

also undertakes valuation 

of lands as well as 

validation of valuation 

conducted by 

independent valuers for 

the payment of 

compensations.   

12.  Environmental Protection Authority 

The EPA is the body responsible for regulating the environment and ensuring the 

implementation of government policies on the environment. The Agency ensures that 

Environmental Impact Assessment is carried out for developments with potential 

adverse environmental impacts and mitigation measures instituted to respond to 

potential impacts. The functions of the Agency include: 

• ensuring compliance with any laid down environmental impact assessment 

procedures in the planning and execution of development projects, including 

compliance in the respect of existing projects; 

•  promoting effective planning in the management of the environment; 

The EPA is responsible 

for the issuance of 

environmental permit for 

projects, contingent upon 

the submission of 

required documents in 

compliance with 

permitting regulations.  
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• imposing and collecting environmental protection levies in accordance with 

the Environmental Protection Agency Act 1994, Act 490 or regulations made 

under the Act; and 

• acting in liaison and co-operation with government agencies, District 

Assemblies and other bodies and institutions to control pollution and 

generally protect the environment.  

 

13.  Ministry of Food and Agriculture 

The Ministry of Food and Agriculture (MOFA) is the lead agency and focal point of 

the Government of Ghana, responsible for developing and executing policies and 

strategies for the agriculture sector within the context of a coordinated national socio-

economic growth and development agenda. By means of a sector-wide approach, the 

Ministry’s plans and programmes are developed, coordinated and implemented 

through policy and strategy frameworks. The vision of the Ministry is a modernised 

agriculture culminating in a structurally transformed economy and evident in food 

security, employment opportunities and reduced poverty.  

MoFA is the entity 

responsible for the 

implementation of the 

REWARD project, 

including payment of any 

compensation to PAPs. 

14.  Local Government Authority 

The Regional Coordinating Council (RCC) and the Metropolitan /Municipal/District 

Assemblies (MMDAs) are responsible for the overall development of the region and 

metropolis/municipality/district respectively. As the local planning entities, they are 

charged with charged with the overall development of the district.  

With regard to environmental management at the district level, the District 

Environmental Management Committees has been set up to among other things: 

▪ Plan and recommend to the DA, strategies and activities for the improvement and 

protection of the environment with emphasis on fragile and sensitive areas, river 

courses etc. 

The project will be 

implemented within the 

Savelugu Municipality. 

The Municipal 

Assembly will therefore 

play a key role in the 

implementation of the 

project in respect of 

helping to handle issues 

such as grievance 

redress. amongst others. 

15.  Traditional Authorities  

In Ghana, people of common descent owe allegiance to a symbol of collective 

authority, such as the “stool” for the Akans of southern Ghana or the “skin” for the 

northern people. Traditional authorities play a role in the administration of the area. At 

the village level, family and land disputes and development issues are also traditionally 

dealt with by the village chief and elders. 

In addition to providing an important leadership role, especially in the more rural areas, 

chiefs act as custodians of stool/skin land, can mobilise their people for developmental 

efforts and arbitrate in the resolution of local disputes. Although chiefs have no direct 

political authority, some are appointed by the Government on District Assemblies. 

The project site is under a 

Traditional Authority, 

community leaders and 

key opinion leaders who 

must be consulted.  

There will be continuous 

engagement of all these 

key stakeholders for a 

successful execution of 

the project. 

 

 

2.3 International standards 

 

Applicable international standards relating to issues of land acquisition and involuntary 

resettlement are presented in the Table 2-2 below. 
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Table 2-2: International standards 

No. 
International Standard 

 

Applicability to 

Proposed Project 

1.  African Development Bank Requirements 

AfDB requirements are details in the Guidelines for Environmental and Social 

Considerations. The directives outline the following principles: 

 

• Involuntary resettlement should be avoided where feasible or minimized by 

exploring alternative project designs. If not feasible to avoid resettlement, 

resources are to be provided to enable the displaced persons to share in the 

project benefits; 

• The population to be affected by the project are those who may lose as the 

consequence of the project, all or part of their physical and nonphysical assets 

including homes, farms, productive land, properties, income earning 

opportunities, social and cultural relations and other losses that maybe 

identified in the process of resettlement; 

• All population impacted by the project should be consulted and given the 

opportunity to participate in planning and implementing resettlement 

programs; 

• All population affected by the project are entitled to be compensated for their 

lost assets and incomes at full replacement cost and assisted in their efforts to 

improve their livelihoods and standards of living to pre-project standards; 

• All affected population are equally eligible for compensation and 

rehabilitation assistance, irrespective of tenure status, social or economic 

standing and without and discrimination; 

• The AfDB policies stipulate that displacement or restriction of access to 

resources must not occur before necessary measures for resettlement are put in 

place. This includes provision of compensation and other assistance required 

for relocation prior to displacement to new sites with adequate facilities. For 

compensation purposes, preference should be given to land-based strategies 

for displaced persons whose livelihoods are land-based with land equivalent 

to the advantages of the land taken. If land is not available, options built around 

opportunities for employment should be provided in addition to cash 

compensation for land and other assets lost. In case of land-based livelihoods, 

cash payment maybe appropriate if the land taken is a small fraction of the 

affected asset and the residual is economically viable particularly, and the 

displaced persons have the opportunity to use such markets. Cash 

compensation should be sufficient to replace the lost land and other assets at 

full replacement cost in local markets. 

• In all cases, the displaced persons and host communities receiving them are to 

be provided with timely and relevant information, consulted on resettlement 

options and offered opportunities to participate in planning, implementing and 

monitoring resettlement and appropriate mechanisms for grievance redress are 

established. If is also important that in resettlement sites or host communities, 

public services and infrastructure are provided and measures are to be taken to 

AfDB OS 5:  

Land Acquisition, 

Restrictions on Access 

to land and land use, 

and Involuntary 

Resettlement applies to 

the project. This OS 

applies to all Bank 

lending operations, both 

public and private 

sector. The project will 

comply with all 

requirements in respect 

of this operational 

safeguard in relation to; 

consultation, 

resettlement planning, 

compensation, and 

vulnerable groups etc.  
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No. 
International Standard 

 

Applicability to 

Proposed Project 

the extent possible to preserve the social and cultural institutions. Special 

measures are to be taken to protect socially and economically vulnerable 

groups and people living in extreme poverty. 

 

2.  Operational Safeguards 10: Stakeholder Engagement and Information 

Disclosure 

This OS recognizes the importance of open and transparent engagement between the 

Borrower and project stakeholders as an essential element of good international 

practice. Effective stakeholder engagement can improve the environmental and social 

(E&S) sustainability of projects, enhance project acceptance, and make a significant 

contribution to successful project design and implementation. OS10 applies to all of 

the Bank Group’s funded operations. The Borrower shall engage with stakeholders 

throughout the project life cycle, commencing as early as possible in the project 

development process and in a time frame that enables meaningful consultations with 

stakeholders on project design and implementation. 

 

All stakeholders 

relevant to the project 

will be continuously 

consulted throughout 

the entire project life 

span. Direct project 

affected persons will 

also be extensively 

engaged on proposed 

compensations and 

reach agreement on 

compensation payable 

to them.   

3.  Operational Safeguards 7: Vulnerable Groups 

The OS7 contributes to poverty reduction and sustainable development by ensuring 

that projects supported by the Bank enhance opportunities for vulnerable groups to 

participate in, and benefit from, the development process in ways that do not threaten 

their unique cultural identities and well-being. This OS applies to vulnerable groups 

regardless of whether they are affected positively or negatively, and regardless of the 

significance of any such impacts. Through the requirements of this OS, the Bank 

encourages Borrowers to observe international human rights norms, standards, and best 

practices, and to reflect in Bank operations national commitments made under, inter 

alia, international human rights covenants and the African Charter of Human and 

Peoples’ Rights. The Borrower is also enjoined to take necessary measures to 

appropriately manage the risks and adverse impacts of the project on vulnerable 

individuals and groups, including on women and girls, minorities and highly vulnerable 

rural minorities (HVRM).  

There are vulnerable 

persons identified 

among the project 

affected persons whose 

socio-economic 

circumstances must be 

taken into key 

consideration in 

fashioning out 

compensation plan for 

PAPs. The project will 

make sure all project 

vulnerable persons are 

given the necessary 

consideration in 

compensation planning, 

so that their conditions 

are not worsened by the 

implementation of the 

project.  

4.  OECD Common Approaches 

The Organization for Economic Cooperation and Development Recommendation of 

the Council on Common Approaches for Officially Supported Export Credits and 

Environmental and Social Due Diligence 2016 (the “OECD Common Approaches”) 

sets common approaches for undertaking environmental and social due diligence to 

identify, consider and address the potential environmental and social impacts and risks 

relating to applications for officially supported export credits by adherent 

The IFC PS 5 on 

involuntary resettlement 

which “OECD Common 

Approaches” subscribe 

to will be complied with 

in the event of any form 
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No. 
International Standard 

 

Applicability to 

Proposed Project 

organisations. They are applicable if an export credit agency that is an adherent to the 

OECD Common Approaches is involved in project financing. 

 

Of key relevance to managing Project-related resettlement, the OECD Common 

Approaches require that the project is reviewed against the IFC PS, including PS5 on 

involuntary resettlement.   

of involuntary 

resettlement. 

 

 

2.4 Gap analysis of national law and international standards 

 

A gap analysis of the requirements for resettlement under national law compared to the applicable 

international standards, including the AfDB Involuntary Resettlement Policy requirements and the 

IFC PS 5, is provided in Table 2-3.  
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Table 2-3: Gap Analysis of the Resettlement Requirements under National Law and Applicable International Standards 

Resettlement 

issue 

Ghanaian legislative 

requirement 

Requirement under applicable 

international standards (AfDB OS 5, 7 & 

10)  

PS5) 

Potential gap Gap closure 

Timing of 

compensation 

payment 

Prompt payment of fair and 

adequate compensation. 

Compensation must be paid prior 

to any commencement of the 

development.  The State shall 

resettle displaced inhabitants on 

suitable alternative land with due 

regard for their economic well-

being, social and cultural values. 

Compensation for stool land to be 

paid to the traditional authority and 

not to those losing access to land. 

Possession of acquired land only after 

compensation has been made available. 

Compensation for economic displacement 

resulting from land acquisition should be 

made promptly and wherever possible prior 

to impact, to minimise adverse impacts on 

the income stream of those who are 

displaced.   

Timing for Compensation 

payments is unspecified 

under Ghanaian Law. 

Compensation payments will be done prior to 

project commencement (works). The Project will 

take responsibility for issuing compensation 

payments to have direct on-the-ground control 

over payments. 
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Resettlement 

issue 

Ghanaian legislative 

requirement 

Requirement under applicable 

international standards (AfDB OS 5, 7 & 

10)  

PS5) 

Potential gap Gap closure 

Amount of 

compensation 

Market value or replacement value 

and disturbance cost. There is no 

specific provision for assistance 

with relocation or transaction 

costs. 

Rate of compensation for lost assets should 

be calculated at full replacement cost, (i.e., 

the market value of the assets plus 

transaction costs). 

Affected business owners will be 

compensated for the cost of re-establishing 

commercial activities elsewhere, for lost net 

income during the period of transition, and 

for the costs of the transfer and reinstallation 

of their business structures, plant, 

machinery, or other equipment. 

Affected farmers will be compensated at 

full replacement cost for farmland and 

crops are affected by acquisition. 

Compensation for loss of 

assets is not at full 

replacement cost. 

Therefore, requirement to 

validate that government 

valuation of affected assets 

reflects full replacement 

cost. 

There is no specific 

provision for other 

assistance for relocation or 

transaction costs associated 

with improving or restoring 

standards of living or 

livelihoods. 

The Replacement Cost Approach will be 

adopted for the calculation of compensation. 

Project consultant will monitor 

compensation rates approved by Land 

Valuation Division (LVD) to verify that they 

reflect full replacement costs.   

 

 

Squatters No provisions. Squatters are 

deemed ineligible for 

compensation. 

Economically displaced persons who are 

without legally recognisable claims to land 

to be compensated for lost assets other than 

land (such as crops, irrigation infrastructure 

and other improvements made to the land), at 

full replacement cost. 

Opportunistic settlers who encroach on the 

project area after the cut-off date for 

eligibility are not required to be 

compensated. 

Risk of making PAPs 

worse off as compared to 

pre-displacement 

condition. 

All eligible owners of pre-cut off date assets 

(buildings, crops etc.) will be considered for 

compensation (but no compensation for land) 

and treated equally regardless of legal tenure. 
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Resettlement 

issue 

Ghanaian legislative 

requirement 

Requirement under applicable 

international standards (AfDB OS 5, 7 & 

10)  

PS5) 

Potential gap Gap closure 

Resettlement 

[Physical 

displacement] 

Physically displaced inhabitants 

are to be resettled on suitable 

land with due regard for their 

economic well-being and social 

and cultural values. 

Requirement to (i) offer displaced persons 

choices among feasible resettlement options, 

including adequate replacement housing or 

cash compensation where appropriate; and 

(ii) 

provide relocation assistance suited to the 

needs of each group of displaced persons. 

Compensation in kind should be considered 

in lieu of cash. Cash compensation levels 

should be sufficient to replace the lost land 

and other assets at full replacement cost in 

local markets. 

Relocation assistance should be provided to 

people who are physically displaced by a 

project. Assistance may include 

transportation, food, shelter, and social 

services that are provided to affected people 

during the relocation to their new site. 

Requirement to provide a 

choice of options for 

compensation, including 

cash. 

Requirement to cover all 

costs for relocation 

assistance. 

There is no anticipated physical displacement 

or land acquisition by the project as project is 

designed around existing farmers who already 

own lands. However, if there is a potential of 

physical displacement upon acquisition of land 

for the project during implementation, should 

the need arise, appropriate compensation will 

be provided based on agreed option to affected 

persons. 
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Resettlement 

issue 

Ghanaian legislative 

requirement 

Requirement under applicable 

international standards (AfDB OS 5, 7 & 

10)  

PS5) 

Potential gap Gap closure 

Livelihoods 

Restoration & 

Resettlement 

Assistance 

There are no specific laws or 

regulations specifying support for 

livelihood restoration and transition 

and moving allowances 

Transitional support should be provided as 

necessary to all economically displaced 

persons, based on a reasonable estimate of 

the time required to restore their income 

earning capacity, production levels, and 

standards of living. 

Provide opportunities to improve, or at least 

restore, means of income earning capacity, 

production levels, and standards of living. 

This could include measures related to 

agricultural inputs (e.g., seeds, seedlings, 

fertilizer, irrigation), skills and business 

training, job placement, and access to credit. 

Assistance should also be made available to 

the employees of the business to compensate 

for their temporary loss of employment. 

 

Ghanaian policy and 

legislation would need to be 

aligned with Bank policy to 

effectively guarantee rights of 

all affected persons of 

involuntary resettlement. 

 

For those that are eligible, resettlement 

assistance in terms of moving allowances, 

loss of earnings etc. will form part of 

compensation framework, in addition to 

longer term livelihood development 

programs. 



SAL Consult Limited Ministry of Food and Agriculture  

Final RAP_ REWARD _ Nakpanzoo (Savelugu) Page 18 
October 2025 

 

Resettlement 

issue 

Ghanaian legislative 

requirement 

Requirement under applicable 

international standards (AfDB OS 5, 7 & 

10)  

PS5) 

Potential gap Gap closure 

Vulnerable 

Groups 

No specific provision. Identify persons who are vulnerable. Persons 

identified as vulnerable should be assisted to 

fully understand their options for 

resettlement and compensation. 

Members of vulnerable groups may require 

special or supplementary resettlement 

assistance because they are less able to cope 

with the displacement than the general 

population. 

Compensation and restoration packages for 

vulnerable people should include additional 

forms of support and should favour the 

lowest risk mitigation options wherever 

possible, e.g., in-kind compensation over 

cash compensation. 

Vulnerable PAPs given the 

same treatment as all 

others.  

 

 

Further assistance to be given to this category 

of PAPs to enable them restore their living 

standards to pre-project levels at least. This 

will take the form of financial or non-financial 

support. 

 

Consultation 

& Information 

Disclosure 

The owner/ tenants on the land 

must be formally notified at least 

a week in advance of the intent to 

enter and be given at least 24 

hours’ notice before actual entry. 

 

Disclosure of eligibility and entitlements 

including compensation and livelihood 

restoration packages should take place 

sufficiently early in the project’s planning 

process to allow potentially displaced people 

sufficient time to consider their options. 

Ensure that vulnerable people have been 

adequately engaged. 

Affected persons are not 

kept abreast with the 

project timelines leaving 

them unprepared to fit into 

implementation schedules. 

Persons to be potentially displaced and PAPs 

generally will receive timely and relevant 

information, consult on resettlement options, 

and offered opportunities to participate in 

planning, implementing, and monitoring 

resettlement. Detailed public consultation plan 

and communication strategy will ensure 

informed participation throughout the project 

life. 
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Resettlement 

issue 

Ghanaian legislative 

requirement 

Requirement under applicable 

international standards (AfDB OS 5, 7 & 

10)  

PS5) 

Potential gap Gap closure 

Grievances Formal and informal 

mechanisms and formal 

access to court of law. 

Establish a grievance mechanism to receive 

and address specific concerns about 

compensation and relocation raised by 

displaced persons, including a recourse 

mechanism designed to resolve disputes in 

an impartial manner. The grievance 

mechanism should consider the availability 

of judicial recourse and community and 

traditional dispute settlement mechanisms. 

No intermediate avenues 

for redress other than a 

court of law. 

Appropriate and accessible grievance 

mechanisms will be established. The GRM will 

be accessible, reliable and transparent.  

Monitoring 

& 

Evaluation 

No specific provision Establish procedures to monitor and 

evaluate the implementation of a 

Resettlement Action Plan or Livelihood 

Restoration Plan and take corrective 

action as necessary. 

Depending on the scale and/or complexity of 

physical and economic displacement 

associated with the project, conduct an 

external completion audit to assess whether 

the provisions have 

been met.   

Difficulty in gauging the 

effectiveness of prescribed 

mitigation, especially before 

implementation of measures. 

A detailed monitoring and evaluation program 

is included as part of the RAP implementation 

program and a completion audit will be 

undertaken as part of the overall project 

management process.  
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3.0 SOCIO-ECONOMIC BASELINE AND CENSUS SURVEY 

 

 

3.1 Introduction 

 

Baseline socio-economic conditions are summarized according to the district context (mostly data 

compiled from secondary sources) and the baseline conditions specific to the potential beneficiary 

community (reflecting the findings of the primary data collection). The baseline is presented in 

the following sections: 

• Demographics 

• Education and literacy 

• Economic activity 

• Income, assets and expenditure 

• Land use and ownership 

• Health 

• Utilities and services 

• Vulnerability 

 

 

3.2 District-wide Description of Socio-Economic Conditions 

 

This section describes the socio-economic conditions of the Savelugu Municipality focusing on 

variables that provides valuable insight into the lives of the people in the area.   

 

Demographics 

The municipality’s population, according to the Ghana Statistical Service 2021 Population and 

Housing Census, is 188,006 made up of 91,119 (49%) males and 96,887 (51%) females. The 

population density is 106.1 persons per sqkm with a total of 27,145 households and an average 

household size of 6.8 persons per household which is higher than the regional average of 6.0. The 

municipality has a very youthful population with about 96% below 60, according to the 2021 

Population and Housing Census.  

 

Dagombas (88%) and Frafras (1.0%) make up the ethnic majority in the municipality. Mamprusis, 

Ewes, and Gonjas make up the remaining ethnic groups. They co-exist peacefully with other tribes 

who are mainly settlers who have lived in the district for a long time. Islam is by far the most 

popular religion with 95% of the population being Muslims, followed by Christianity and other 

faiths.    

 

 

Education and literacy 

The municipality has a high level of illiteracy with 69% of the population 11 years and older 

incapable of reading or writing in any language. In terms of sex, approximately 78% of females 

11 years and older cannot read or write with that of males constituting 59% (Ghana Statistical 

Service, 2021 Population and Housing Census). Thus 7 out of every 10 females in the municipality 

cannot read and write.  
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The Directorate of Education in the SMA has six (6) educational circuits namely Savelugu East 

and West, Diare North and South, Pong-Tamale and Moglaa. There are two Senior High Schools 

located at Savelugu and Pong-Tamale. There is also a school for the deaf, a veterinary college and 

two vocational schools located in Savelugu and Pong-Tamale. There is also a Girls Model JHS. 

There are 67 Early Childhood Development Centers (Kindergartens) 66 Primary Schools and 35 

JHS. The Municipal Assembly has been pursuing various interventions to create an enabling 

environment to improve education delivery. The major challenge with education in the 

municipality is poor and inadequate infrastructure.  

 

 

Economic activity 

The economic base of the Savelugu Municipal is agriculture with an average of 74% of the 

economically active population engaged in one form or the other of it. About 114,586 of the 

Municipal population, composed of 80,210 Males and 34,376 Females are actively engaged in 

agricultural production. Agriculture is basically on a subsistence level with smallholder farmers 

representing the main users of agricultural land. Crop farming dominates (97%) the types of 

agricultural activities engaged in followed by livestock farming (69%). The major crops that are 

grown in the municipality include; maize, rice, groundnuts, cowpea, soya bean and cashew. The 

main tree crops include Sheanuts and Dawadawa (both harvested from the wild) and small 

plantations of cashew. Other employment avenues include, elementary occupation, craft and 

related trades, and service and sales work.  

 

 

Land use and ownership 

Allodial title is held or vested in traditional stools or skins, in some traditional areas. In other 

traditional areas, this is held by subgroups such as sub stools, clans and families as well as 

individuals. Allodial owners hold their interest under customary law and are not subject to any 

restrictions on their use rights or any obligations except for those imposed by the law (statutory 

law). 

 

The land tenure system, which is predominantly customary, operates under the patrilineal mode 

of property inheritance. Although this system has recorded considerable changes with regards to 

land transfer due to population pressures, urbanization, commercial agriculture, and legislative 

interventions, it remains male inclined. It thus excludes women from ownership and limit access 

rights by inheritance. In most cases, women in the district rely on “borrowed lands” for use which 

is granted based on their status to males as relatives- daughters, sisters, or wives. This short-term 

interest can be terminated at any time by the owner, hence exposing women to tenure insecurity. 

 

 

Health 

The Municipality has one (1) hospital at Savelugu, four (4) health centres at Savelugu, Pong 

Tamale, Moglaa and Diare, two (2) private clinics at Savelugu (Nasara & Modern Surgical) and 

Twelve (12) operational CHPS zones, Seven (7) CHPS compounds at Dipali, Pigu, Kuldanaali, 

Bunglung, Nambagla, Yong and Kukobilla. The top ten diseases recorded in the municipality 

are; Upper Respiratory Tract Infection, Diarrhea, Malaria, Rheumatism/joint pain, Typhoid 

Fever, Hypertension, Anemia, Acute Urinary Tract Infection, Skin Diseases and Pneumonia. 
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Utilities and Services 

 

Energy 

The main source of energy for lighting is electricity with 43% of dwelling units connected to the 

national grid. This is followed by kerosene lamp (39%), flashlights/torch (18%), generator (1.0%) 

and others. Fuelwood and charcoal are the main sources of cooking fuel by 96% of households. 

The use of wood as cooking fuel is high in both urban (83%) and rural (93%) localities. Higher 

proportion of urban household use charcoal (12%) and gas (2%) as compared to the rural 

households which depend less on gas (1%) and charcoal (4%). 

 

Generally, a great percentage of the Municipality has no access to electricity. Given the important 

role energy plays in the development process on modern societies, a lot still needs to be done to 

get many communities’ powers to promote economic activities.  

 

 

Water Supply 

Some (40%) of the households in the municipality use water from bore (holes/pump/tube well) 

while 19% depend on (public tap/stand pipe). The use of (dugout/pond/lake/dam/canal) for 

drinking is relatively high accounting for 13%, there are wide variations in the main source of 

drinking water between urban and rural localities. Whiles (Public tap/stand pipe) accounts for 35% 

as the main source of water in urban areas, (bole holes/pump/tube well) accounts for 55% in rural 

areas.  

 

The proportion of urban dwelling units that use pipe-borne water as the main source of drinking 

water is 51% compared with 13% in rural localities. Households that use 

(borehole/pump/tube/well) as main source of water for domestic purposes accounts for 37%, while 

those who use (Public tap/stand pipe) and pipes born outside dwelling account for 15% and 7% 

respectively. The (public tap/stand pipe) is the prevalent source of water for other domestic 

purposes in the urban areas (30%) while the rural areas depend mainly on water from 

borehole/pump/tube well (51%).  

 

 

Sanitation and Waste Management 

The sanitation and waste management situation is poor in the Municipality as 67% of the 

households have no toilet facility thereby resorting to open defecation. The percentage of 

households which use the public toilet (WC/KVIP/pit pan) constitute 19%. About 60% of urban 

households and 72% of the rural households have no toilet facilities. About 32% of the urban 

households use public toilet (WC/KVIP/pit pan), while in the rural areas, 11% households use the 

KVIP.  

 

 

Income Levels and Distribution 

Income levels are generally low. This is due to the fact that majority of the populace in the 

municipality depends on rain fed agriculture. Income levels are low for women than for men. 

Gender distribution and access to resources is one factor for the poor income levels of women. 

The culture of the people positions the male sex at an advantage position in resource ownership 
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such as land for farming and leadership positions. Positions held by women are those that may not 

command authority. Giving that agriculture is the mainstay of the people of the Municipality, less 

access to land for agricultural purposes is a possible reason for the low level of income among 

women.  

 

 

3.3 Socio-Economic Baseline Conditions of Project Affected Community 

This section describes the socio-economic conditions of the project affected community 

(Nakpanzoo) within the Savelugu Municipality. The focus is on variables that provides valuable 

insight into the lives of the people in the affected community as outlined in the introduction 

section of this chapter.   

 

3.3.1 Approach to Primary Data Collection 

 

Collection of primary baseline data was done through a socio-economic census survey targeting 

households identified to be potentially impacted by the Project either directly or indirectly. Also, 

qualitative data was collected through focus group discussions (FGDs), key informant interviews 

(KIIs), wider community meetings and general observation from 15th April 2025 to 30th May 2025. 

A copy of the data collection instrument for the census and socio-economic survey is attached in 

Annex 2.   

 

 

3.3.2 Project Affected Community  

 

Data collection was done in the project affected community in the Savelugu Municipality. This 

community (see Table 3-1) will be directly affected by the implementation of the project. 

 

Table 3-1: Project affected community 

District  
Rice Valley Community  

 

Savelugu Municipality 

 

Nakpanzoo 

 

 

 

3.3.3 Community Engagement 

 

Meetings were held in Nakpanzoo with chiefs (Traditional Authority), Assembly members, 

opinion leaders, and community members including women, youth, persons with disability and 

project affected persons. Records of engagement are attached as Annex 5. 

 

Activities undertaken by the RAP team include community entry, census enumeration, and 

assessment of project impact on PAPs. Other activities include focus group discussions with men, 

women and youth with the aim of collecting qualitative information on land use and ownership, 

livelihood activities and income generation, education, health and wellbeing to characterise the 

broader social context and supplement household surveys.    
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3.3.4 Household Surveys 

 

Quantitative demographic data, asset ownership, livelihood and vulnerability data among others 

were collected by administering a census questionnaire to potential Project Affected Households 

(PAH). In selecting households for the survey, Focus Group Discussions and Key Informant 

Interviews were used to identify households and persons that could potentially be affected. Also, 

a field team assessed the project area and farmers who earn a living from the land and its resources. 

The survey was administered to sections of households in the community as they are considered 

to be part of the larger population which will potentially be impacted by the project, either directly 

or indirectly through loss of assets, loss of income or loss of means of livelihood.  

 

A total of 70 PAH were interviewed as part of the census survey within Nakpanzoo as indicated 

in Table 3-2 below.  

 

Table 3-2: Households surveyed in the Savelugu Municipality 

Community Households surveyed 

Nakpanzoo 70 

Source: Household Survey, May 2025, SAL Consult 

 

 

3.3.4.1 Demographics 

 

3.3.4.1.1 Gender of Respondents 

 

Most of the survey respondents were male, constituting 83% of the sample. Female respondents 

made up 17%. This reveals that an overwhelming majority of household heads in Nakpanzoo 

community are men which is generally the case in the northern part of Ghana.  

 

Table 3-3: Gender of Respondents in Nakpanzoo 

Sex of Respondent Count Percentage (%) 

Male 58 83 

Female 12 17 

Total 70 100 

Source: Household Survey, May 2025, SAL Consult 
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Figure 3- 1:  Gender of Respondents 

 

3.3.4.1.2 Age 

 

 

 

Figure 3-1:  Gender of Respondents 

 

3.3.4.1.2 Age of Respondents  

 

The ages of the respondents ranged from 18 to 66 years, with an average age of approximately 42 

years. All respondents were 18 years or older. The largest group of respondents (57%) falls within 

the 31-50 years age bracket, followed by those aged 51 years and above (24%). Younger adults, 

aged 18-30 years, constitute 19% of the respondents. This age distribution indicates a 

predominantly adult respondent base, actively involved in household and economic activities. 

 

Table 3-4:  Age Range of Respondents 

Age Category Count Percentage (%) 

Below 18 years 0 0 

18-30 years 13 19 

31-50 years 40 57 

51 years and above 17 24 

Total Respondents 70 100 

 

Source: Household Survey, May 2025, SAL Consult 
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Figure 3-2: Age distribution of respondents       

 

3.3.4.1.3 Marital Status of Respondents  
 

An overwhelming majority of respondents, 94%, reported being married. Only a small fraction, 

6%, were single. This high rate of marriage is typical of many rural community structures.  

 

Table 3-5: Marital Status of Respondents 

Marital Status Count Percentage (%) 

Married 66 94 

Single 4 6 

Total Respondents 70 100 

Source: Household Survey, May 2025, SAL Consult 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3-3: Marital Status of the respondents 
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3.3.4.1.4 Ethnicity and Religion of Respondents 

 

The respondents surveyed in the Nakpanzoo community were found to be homogenous in respect 

of the community’s ethnicity background. The survey showed that all the respondents (100%) 

were Dagomba’s. Same trend manifested in the religious belief of the respondents where all 

(100%) the respondents indicated being Muslims. This reveals the predominance of both the 

Dagomba ethnicity and Islam within the community. 

 

3.3.4.1.5 Household Size of Respondents 

 

Data on household size, including the number of males and females, was available for 65 out of 

the 70 surveyed households. These 65 households comprise a total of 502 individuals, with an 

average household size of approximately 7.7 persons. The household sizes range from a minimum 

of 2 to a maximum of 20 members. 

Overall, within these 65 households, there are 245 males (49%) and 257 females (51%), indicating 

a slightly higher proportion of females. On average, households have about 3.77 males and 3.95 

females. 

The distribution of household sizes (see Table 3-6 below) shows that households with 7-9 

members are the most common (31%), followed closely by those with 4-6 members (29%). There 

is also a notable proportion of very large households (13+ members) which account for 18% of 

the sample and comprise a significant portion of the total individuals. The male/female 

composition remains relatively balanced across most household size categories, though larger 

households naturally contain more individuals of each sex. 

 

Table 3-6: Household Size of Respondents 

Household 

Size 

Category 

No. of 

Households 

(N=65) 

Percentage 

of HHs % 

Total 

Persons in 

Category 

Total 

Males in 

Category 

Total 

Females in 

Category 

Avg. Males 

per HH in 

Category 

Avg. 

Females per 

HH in 

Category 

1-3 members 6 10 17 8 9 1.33 1.5 

4-6 members 19 29 97 47 50 2.47 2.63 

7-9 members 20 31 157 77 80 3.85 4 

10-12 

members 
8 12 87 43 44 5.38 5.5 

13+ members 12 18 144 70 74 5.83 6.17 

Totals / 

Overall Avg. 
65 100 502 245 257 

3.77 (Overall 

Avg.) 

3.95 (Overall 

Avg.) 

Source: Household Survey, May 2022, SAL Consult  
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3.3.4.2 Educational Level of Respondents 

 

A significant 70% of respondents reported having no formal education. A smaller percentage 

completed primary school (13%), while 11% were SHS dropouts, and only 6% completed SHS. 

This highlights low levels of formal educational attainment within the respondent group.  

 

Table 3-7: Level of education of respondents 

Educational Level Count Percentage (%) 

None (No formal Ed.) 49 70 

Completed Primary School 9 13 

SHS Drop out 8 11 

Completed SHS 4 6 

Total 70 100 

Source: Household Survey, May 2025, SAL Consult 

 

 

3.3.4.3 Economic Activities 

 

This section outlines the primary and secondary income sources and employment status of the 

households surveyed 

 

3.3.4.3.1 Primary Source of Income 

 

Crop farming is the dominant primary source of income, with an overwhelming 94% of 

households relying on it. Only a very small percentage (6%) cited livestock rearing as their primary 

income source. This underscores the agrarian nature of the community's economy. 

 

3.3.4.3.2 Secondary Source of Income 

 

Livestock rearing is the most common secondary source of income, engaged by 47% of the 

households. Farming also serves as a secondary income source for 23%. A small percentage 

engage in small business/trade or other activities like a motorcycle business, while 27% did not 

specify a secondary income source. 

 



SAL Consult Limited Ministry of Food and Agriculture  

Final RAP_ REWARD _ Nakpanzoo (Savelugu) Page 29 
October 2025 

 

  
Figure 3-4: Secondary Source of Income of Respondents 

 

3.3.4.3.3 Employment Status 

 

The majority of respondents (64%) identified as self-employed, which is consistent with primary 

engagement in farming and livestock rearing. A significant portion (36%) described themselves 

as unemployed. In this context, "unemployed" likely signifies the absence of formal wage 

employment rather than a complete lack of work, as most are involved in subsistence agriculture. 

 

Table 3-8:  Employment Status of Respondents 

Employment Status Count Percentage (%) 

Self Employed 45 64 

Unemployed 25 36 

Total 70 100 

Source: Household Survey, May 2025, SAL Consult 
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3.3.4.4 Household Assets 

 

Ownership of assets provides an indication of the material wealth and living standards of 

households in the Nakpanzoo community. Essential agricultural tools like cutlasses are nearly 

universally owned (91%). Bicycles (71%), radios (56%), and televisions (56%) are also common. 

Motorbikes, indicating a higher level of asset ownership, are found in 46% of households, while 

furniture is owned by 43%. Refrigerators are a rarity, reported by only 1% of households. 

Respondents could select multiple assets under this section.  

  

Figure 3-6: Household Assets Ownership 

 

3.3.4.5 Health 

 

This section covers common health issues, healthcare preferences, and disability status within the 

surveyed households. 

3.3.4.5.1 Common Health Conditions 

 

Malaria is by far the most common health condition, reported by 86% of households. Fever was 

also frequently mentioned (39%), followed by ulcers (31%), diarrhea (14%), and high blood 

pressure (10%). This highlights a significant burden of infectious diseases, particularly malaria. 

 

Table 3-9: Common Diseases Reported by Respondents 

Common Health 

Condition 

Households 

Reporting 

Percentage (%) 

Malaria 60 86 

91

71

56

56

46

43
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Fever 27 39 

Ulcer 22 31 

Diarrhea 10 14 

High blood pressure 7 10 

Source: Household Survey, May 2025, SAL Consult 

 

3.3.4.5.2 Preferred Medical Service Provider 

 

When seeking medical care, 70% of respondents prefer public hospitals. Traditional medicine also 

plays a vital role, being the preference for 57% of households. Private hospitals (13%), 

pharmacists/chemists (7%), and community health centers (1%) are less frequently preferred 

options.  

 

 

Table 3-10: Preference of Medical Service by Respondents 

Preferred Medical 

Service Provider 

Count Percentage (%) 

Public Hospital 49 70 

Traditional Medicine 40 57 

Private hospital 9 13 

Pharmacist/Chemist 5 7 

Community health 

center/post 

1 1 

Source: Household Survey, May 2025, SAL Consult 

 

3.3.4.5.3 Household Disability Status 

 

A small percentage of households (7%) reported having at least one member with a form of 

disability. The types of disabilities mentioned included being crippled, blind, or having other 

conditions such as goiter or an affected eye. 
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Figure 3-7:  Disability Status of Respondents 

 

 

3.3.4.6 Income and Expenditure 

 

This section looks at the reported income levels of households and their main areas of expenditure. 

3.3.4.6.1 Income Levels 

 

Over half of the surveyed households (54%) reported an income level between GH₵501 and 

GH₵2,000. A significant portion (26%) earned between GH₵2,001 and GH₵5,000 while 20% of 

households reported earnings below GH₵500. These figures provide a snapshot of the cash 

economy within the community.  

 

Table 3-11: Income Level of Respondents 

Income Levels (Gh₵) Count Percentage (%) 

Below GH₵500 14 20 

GHc501-GH₵2,000 38 54 

GH₵2,001-GH₵5,000 18 26 

Source: Household Survey, May 2025, SAL Consult 

 

3.3.4.6.2 Main Areas of Expenditure 

 

Food is the primary expenditure for 93% of households. Health expenses are also a major concern, 

reported by 74%. Education accounts for significant expenditure in 47% of households, followed 

by utilities (37%) and transportation (14%). Households could select multiple categories. 
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Table 3-12: Expenditure Items of Respondents 

Main Areas of 

Expenditure 

Households 

Reporting 

Percentage (%) 

Food 65 93 

Health 52 74 

Education 33 47 

Utilities 26 37 

Transportation 10 14 

Source: Household Survey, May 2025, SAL Consult 

 

 

3.3.4.7 Utilities and Services 

3.3.4.7.1 Source of Water Supply and Distance 

 

All 70 surveyed households (100%) reported relying on a dugout or dam as their main source of 

drinking water. The distance to this water source varied: 27% reported it being 2.4 km away, 26% 

stated 2km, and 20% said 3km, with other distances also mentioned. This reliance on surface water 

sources, often at some distance, can pose health risks and time burden. 

 

3.3.4.7.2 Sanitation facility 

 

Access to improved sanitation is extremely limited, with 97% of households reporting having no 

facility and using the bush for defecation. Only two households (2%) reported using a pit latrine 

with a slab. This widespread open defecation has significant public health implications. 

 

Table 3-13: Access to Sanitation by Households 

Sanitation Facility Count Percentage (%) 

No facility/Bush 68 97 

Pit Latrine with slab 1 2 

No response 1 1 

Source: Household Survey, May 2025, SAL Consult 
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3.3.4.7.3 Main Source of Energy for Lighting and Cooking 

 

Firewood is the universal source of energy for cooking, with all 70 households (100%) relying on 

it. This complete dependence on firewood can contribute to deforestation and indoor air pollution. 

 

In respect of energy for lighting purposes, the vast majority of households (96%) use electricity 

provided by NEDCO as their main source of energy for lighting. A very small number use 

kerosene lamps (2%) or solar power (1%). This indicates relatively good access to electricity for 

lighting purposes within the community. 

 

Table 3-14: Source of Households Energy for Lighting 

Main Source of Energy 

for Lighting 

Count Percentage (%) 

Electricity (NEDCO) 67 96 

Kerosene Lamp 1 2 

Solar Power 1 1 

Electricity (unspecified) 1 1 

Source: Household Survey, May 2025, SAL Consult 

 

 

3.3.4.8 Community Households Vulnerability 

 

This section assesses the socioeconomic vulnerability within the Nakpanzoo community based on 

defined criteria from the survey data. 

3.3.4.8.1 Defining Vulnerability Criteria 

 

For the purpose of this analysis, vulnerability is assessed based on the presence of the following 

indicators within each surveyed household/respondent's profile: 

1. V1: Low Income: Household income reported as "Below GHc500". 

2. V2: No Formal Education of Respondent: The respondent's educational level is "None (No 

formal Education)". 

3. V3: Disability in Household: The household reports having a member with any form of 

disability. 

4. V4: Poor Sanitation: The household primarily uses "No facility/Bush" for sanitation. 

5. V5: Respondent Unemployed: The respondent's current employment status is 

"Unemployed" (this may refer to a lack of formal employment).  
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3.3.4.8.2 Vulnerability Matrix: Distribution of Households by Number of Vulnerabilities 

 

The following Table 3-15 shows how many households exhibit a certain number of the five 

defined vulnerability indicators. Each of the 70 surveyed units was assessed against these criteria. 

This matrix provides a summary of how vulnerabilities are distributed. A higher number of 

concurrent vulnerabilities indicates a more precarious socioeconomic situation. 

 

Table 3-15: Community Households Vulnerability 

Number of Vulnerability 

Factors Present 

Number of 

Households 

Percentage of 

Households (%) 

Cumulative 

Percentage (%) 

1 Vulnerability 4 6 6 

2 Vulnerabilities 20 28 34 

3 Vulnerabilities 28 40 74 

4 Vulnerabilities 16 23 97 

5 Vulnerabilities 2 3 100 

Total Households Surveyed 70 100  

Source: Household Survey, May 2025, SAL Consult 

Note: This table is generated by analyzing each of the 70 respondent entries against the 6 

vulnerability criteria and counting how many criteria apply to each. 

The matrix indicates that no household is free from any of the defined vulnerabilities. The largest 

group of households (40%) faces 3 concurrent vulnerability factors. A significant portion, 23%, 

experiences 4 vulnerabilities, and 3% experience as many as 5 factors. This suggests widespread 

vulnerability across the project community, with a substantial number of households experiencing 

multiple deprivations simultaneously.  

 

3.4 Socio-Economic Baseline Conditions of Project Affected Persons 

 

This section describes the socio-economic conditions of the project affected persons identified in 

the Nakpanzoo community. Thirty-three (33) PAPs will suffer both loss of farmland and temporal 

economic displacement. The list is provided in Annex 7.  

 

The focus of this socioeconomic profiling of PAPs is to gain insights into the lives of the people 

whose livelihood will be impacted directly as a result of the project implementation.  
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3.4.1 Demographics of Project Affected Persons 

 

3.4.1.1 Gender of PAPs 

 

A total of 33 PAPs were identified comprising 30 males (88%) and 3 females (12%). The data 

indicates a high proportion of male participation on the project site.   

 

Table 3-16: Gender of Project Affected Persons 

Sex of PAPs Count Percentage % 

Male 30 88 

Female 3 12 

Total  33 100 

Source: PAPs Survey, May 2025, SAL Consult 

 

 

3.4.1.2 Age of PAPs 

 

The ages of PAPs ranged from 18 to 58 years, with an average age of approximately 37.5 years. 

The largest group of PAPs (49%) falls within the 31-50 years age bracket. Younger adults aged 

18-30 constitute 39% of the sample. 

Table 3-17: Age of Project Affected Persons 

Age Category Count Percentage (%) 

18-30 years 13 39 

31-50 years 16 49 

51 years and above 4 12 

Total PAPs 33 100 

Source: PAPs Survey, May 2025, SAL Consult 

 

 

3.4.1.3 Educational Level of PAPs 

 

A significant portion of PAPs, (48%, or 16 out of 33) have no formal education. Seven PAPs 

(22%) have completed Primary School, while the remainder have either dropped out of or 

completed Senior High School (SHS) or University. The PAPs generally have low educational 

background. 
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Table 3-18: Educational level of Project Affected Persons 

Educational Level Count Percentage (%) 

None (No formal Ed.) 16 48 

Completed Primary School 7 22 

SHS Drop out 3 9 

Completed SHS 3 9 

University 1 3 

Not specified 3 9 

Total 33 100 

Source: PAPs Survey, May 2025, SAL Consult 

 

 

3.4.1.4 PAPs Household Size and Composition 

 

The PAPs have high household sizes as depicted in Table 3-18 below. The 33 PAPs surveyed have 

households comprising a total of 288 individuals, with an average household size of approximately 

8.7 persons. Household sizes show significant variation, ranging from a minimum of 1 to a 

maximum of 23 members. Overall, there is a balanced gender composition within the households, 

with 146 males (51%) and 142 females (49%).  

 

Table 3-19: PAPs Household Size 

Household Size 

Category 

No. of Households 

(N=33) 

Percentage of 

HHs (%) 

Total Persons 

1-3 members 6 18 12 

4-6 members 7 21 40 

7-9 members 11 33 88 

10-12 members 6 18 53 

13+ members 3 9 95 

Totals / Overall 

Avg. 

33 100 288 

Source: PAPs Survey, May 2025, SAL Consult 
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3.4.2 Economic Activities of PAPs 

 

3.4.2.1 Primary Source of Income 

 

Farming constitutes the primary source of income for the vast majority of PAPs households (32 

out of 33, or 97%). One household reported Livestock rearing as its primary income source, which 

emphasize the significance of farming on the livelihoods of the PAPs.  

Table 3-20: PAPs Primary Sources of Income 

Primary Source of Income Count Percentage (%) 

Farming 32 97 

Livestock rearing 1 3 

Total 33 100 

Source: PAPs Survey, May 2025, SAL Consult 

 

 

3.4.2.2 Secondary Source of Income 

 

Livestock rearing was the most common secondary income source, reported by 21 PAPs (64%). 

Farming was the next most common secondary activity, followed by other sources such as 

mechanic works or tractor operation. 

Table 3-21: PAPs Secondary Sources of Income 

Secondary Source of Income Count Percentage (%) 

Livestock rearing 21 64 

Farming 4 12 

Other (Mechanic, Tractor operator) 2 6 

None specified/Not applicable 6 18 

Total 33 100 

Source: PAPs Survey, May 2025, SAL Consult 

 

 

3.4.3 Household Assets of PAPs 

 

The most commonly owned assets among the 33 PAPs households include Cutlass (97%), Bicycle 

(85%), and Motorbike (76%). Televisions and radios are also common assets. The data shows that 

commonly owned asset (cutlass) is directed towards livelihood activities for the wellbeing of the 

PAPs households.  
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Table 3-22: PAPs Household Assets 

Asset Households 

Owning (N=33) 

Percentage % 

Cutlass 32 97 

Bicycle 28 85 

Motorbike 25 76 

Furniture 25 76 

TV 21 64 

Radio 15 45 

Fridge 1 3 

Source: PAPs Survey, May 2025, SAL Consult 

 

 

3.4.4 PAPs Household Disability Status  

 

Out of the thirty-three PAPs, five (15%) reported having at least one member of their household 

with a form of disability. The types of disability mentioned include mobility and visual 

impairments, and other challenges. 

Table 3-23: PAPs Households Disability Status 

Household Disability 

Status 

Count Percentage % 

Yes 5 15 

No 28 85 

Total 33 100 

Source: PAPs Survey, May 2025, SAL Consult 

 

 

3.4.5 Income and Expenditure of PAPs 

 

3.4.5.1 Income Levels from Rice Sales 

 

The majority of PAPs (64%) reported an annual income from rice sales of "Ghc 4,501.00 and 

above". A smaller portion earned between "Ghc 2,001.00-Ghc 4,500.00" (21%) and "Ghc 501.00-

Ghc2,000.00" (15%). This shows the potential of rice cultivation in improving the livelihoods of 

the people.  
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Table 3-24: PAPs Income Levels from Rice Sales 

Income Levels from Rice (Ghc) Count Percentage % 

Ghc 4,501.00 and above 21 64 

Ghc 2,001.00-Ghc 4,500.00 7 21 

Ghc 501.00-Ghc2,000.00 5 15 

Total 33 100 

Source: PAPs Survey, May 2025, SAL Consult 

 

 

3.4.5.2 PAPs Main Areas of Expenditure 

 

Life’s basic necessities such as Food, Education, and Health are the primary areas of expenditure 

for nearly all PAPs households. Transportation and Utilities also represent significant expenses 

for a significant number of the PAPs households.  

 

Table 3-25: PAPs Households areas of Expenditure 

Main Areas of 

Expenditure 

Households 

Reporting (N=33) 

Percentage % 

Food 32 97 

Health 32 97 

Education 30 91 

Utilities 22 67 

Transportation 22 67 

Source: PAPs Survey, May 2025, SAL Consult 
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4.0 IDENTIFIED RESETTLEMENT RELATED ISSUES 

 

 

4.1 Introduction 

 

This section provides details on resettlement issues that are relevant to the project. These issues 

requires that they are adequately addressed in order to meet applicable internationals standards 

(AfDB) and Ghanaian laws. The RAP exercise falls under OS5- Land Acquisition, Restrictions 

on Access to Land and Land Use, and Involuntary Resettlement of the African Development Bank.      

 

The OS5 recognizes that project-related land acquisition, restrictions on land access or land use, 

and loss of property/assets can have adverse impacts on communities and persons. Project-related 

land acquisition and restrictions on land use may cause physical displacement (relocation, loss of 

residential land or loss of shelter), economic displacement (loss of land, assets or access to assets, 

leading to loss of income sources or other means of livelihood), or both. Physical and economic 

displacement, if unmitigated, may give rise to severe economic, social and environmental risks. 

This OS requires the Borrower to demonstrate that involuntary land acquisition or restrictions on 

land use are limited to direct project requirements for clearly specified project purposes within a 

clearly specified period of time. However, when land acquisition or restrictions on land access and 

use (whether permanent or temporary) cannot be avoided, the Borrower shall offer affected 

persons compensation at full replacement cost, and other assistance as may be necessary to help 

them improve or at least restore their standards of living or livelihoods.           

 

Under Ghanaian legislation, the Constitution of the Republic of Ghana, 1992; The Land Act, 2020 

(Act 1036), and Ghana’s National Land Policy, 1999 makes provision for resettlement issues 

relating to land acquisition for any kind of development and how these issues should be addressed. 

These legislations are clear on the guidelines for the acquisition and the requirement for the 

payment of fair and adequate compensation to land owners and project affected persons arising 

from physical, economic displacement, and damage to property etc.  

 

 

4.2 Potential RAP Issues 

 

There are a number of resettlement issues that are related to development projects involving land 

use. These issues are of varying impacts and duration. Key resettlement issues that projects 

generally deal with includes; land acquisition, economic displacement, physical displacement and 

loss of structures or damage to property.  

 

4.2.1 Land Acquisition 

 

Land Acquisition as part of a Resettlement Action Plan (RAP) in Ghana is a crucial process in the 

implementation of projects such as agriculture, roads, dams, or mining - that require involuntary 

resettlement of individuals or communities. It involves securing land legally and fairly while 

ensuring that Project-Affected Persons are adequately compensated and resettled.  

 

In Ghana, land is primarily acquired through customary land tenure, where traditional leaders 

(stools, skins, clans, and families) allocate land, and state-owned land acquired through 
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government processes. Additionally, government, private individuals or groups can acquire land 

through legal means. Land can be acquired by the State through compulsory acquisition, where an 

executive instrument is issued by the President, usually under the State Lands Act, 1962 (Act 

125). It declares that specific land, excluding that already under the Administration of Lands Act, 

1962 (Act 123), is required for the public interest. This instrument effectively vests the land in the 

President, but the original owners (stool or skin) may still retain a stake in the land and receive 

rent or payments from the State. Land can also be acquired through purchase or Lease for a number 

of years, where appropriate compensation is paid to right owners.   

 

 

4.2.2 Physical Displacement 

 

Physical displacement refers to the loss of shelter and/or assets as a result of land acquisition, 

requiring people to move to another location. This can involve; residential structures, community 

buildings and services as well as livelihood sources attached to land. When physical displacement 

is identified as a potential project impact; legal title holders, tenants, informal settlers (under some 

conditions) are eligible for the payment of compensation by project proponent. Compensation for 

this type of impact range from; replacement of housing or land, compensation for lost assets 

(structure, trees, crops) and moving and relocation assistance.   

 

4.2.3 Economic Displacement 

 

Economic displacement refers to the loss of income sources or means of livelihood resulting from 

land acquisition or land use change associated with a development project, even if the affected 

people are not physically relocated. 

As part of a Resettlement Action Plan (RAP), addressing economic displacement ensures that 

affected people do not suffer a decline in their livelihoods or living standards due to the loss of 

access to land, assets, or income-generating activities. Persons that can be displaced economically 

due to project development include; farmers (loss of farmland), traders and market vendors (loss 

of space or customer access), artisans and service providers, tenants or sharecroppers and informal 

workers.  

For this category of impact compensation measures vary. These include; cash compensation for 

loss of crops, business income, or access to land; land-for-land options (if feasible); and assistance 

for restoring livelihoods, not just for physical assets. When it is necessary for livelihoods to be 

restored; skills training (tailored to local economic opportunities), microfinance or credit schemes, 

job placement or employment in project-related activities, support for agricultural inputs, 

extension services, or irrigation and support to vulnerable groups, including women, youth, and 

the elderly can be deployed as measures to restore PAPs livelihoods.  

 

4.2.4 Loss of Structure 

 

Loss of structure as part of a Resettlement Action Plan refers to the demolition, relocation, or 

damage to physical structures - such as homes, shops, storage buildings, fences, etc. as a result of 

the development of a project. These structures include any immovable property built or used by 

affected persons which is either fully or partially removed or rendered unusable due to the project. 
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Compensation for affected structures are paid at full replacement cost based on expert valuation 

guidelines. Eligible persons for this type impact include Project-Affected Persons which may 

comprise of landowners, tenants, encroachers (informal settlers, or even non-title holders). 

Entitlements such cash compensation, in-kind compensation (e.g., reconstructed homes or shops 

etc.) and transitional assistance are provided to PAPs.      

 

4.3 Specific RAP Issues Related to the Project  

 

The specific RAP issues related to the project are discussed in this section. These issues are; land 

acquisition, physical displacement, economic displacement, and Loss or damage to property 

(structure).  

 

4.3.1 Land Acquisition 

 

The project will not acquire lands, as it is designed such that communities through chiefs and 

individuals donate land for the project for the benefit of the communities. In the case of 

Nakpanzoo, the Chief of the community, Tani Adama Issahaku who owns the land, has donated 

required land for the project.  Therefore, there would not be land acquisition for the project and 

issues of compensation payment do not arise. Evidence of the voluntary donation of the land for 

the project is presented in Annex 9 – Signed Voluntary Land Donation Form. 

 

4.3.2 Physical Displacement 

 

There are no physical displacement issues on the project site as there are no structures on the land. 

The project site is also not inhabited by anyone to occasion displacement as a result of the 

implementation of the project.  

 

 

4.3.3 Economic Displacement 

 

There will be economic displacement due to the implementation of the project. This impact will 

arise as a result of the relocation of farmers on the project site. Even though the farmers will be 

beneficiaries of the project, they will be moved during land preparation for the project. As a result, 

they will have to undertake farming elsewhere. The chief of Nakpanzoo has provided alternative 

land, which is about 5km away, for the affected farmers.   

 

Assessment of the project impact on the community revealed that a total of 33 farmers made up 

of 30 males and 3 females will be economically displaced. At the time of the assessment, there 

were no crops under cultivation or grazing on the project site as it was in the dry season when 

farming activities are not undertaken due to rainfed agriculture been practiced in the project area.   
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Table 4-1: PAPs to be economically displaced by the project 

Gender  Number  

 

Percentage % 

Male 30 91 

Female 3 9 

Total  33 100 

Source: PAPs Survey, May 2025, SAL Consult 

 

 

Assessment of the direct and indirect impacts of the project on PAPs including impacts on land, 

assets, income, livelihood and social dynamics has been assessed to range from minor to moderate. 

Further assessment of the impacts is provided in Table 4-2.  

 

Table 4-2: Assessment of Project Impacts 

Project Impacts Assessment 

 

Land  The size of the land donated for the project is 510 hectares. The land is owned by 

the Chief of Nakpanzoo and sections of the land were cultivated by the PAPs. The 

land will be prepared before allocation to beneficiary farmers for the cultivation 

of rice. The land preparation activities will involve the removal of vegetation and 

the creation of access routes to the valley and within the valley. The PAPs will 

lose access to the land during the land preparation period. However, after the land 

preparation, they will return to cultivate as parts of project beneficiaries.  

Assets No asset either movable or immovable were identified on the valley during field 

assessment. There are no physical structures as well as crops on the land. Also, 

there are no economic trees such as Shea and Dawadawa on the land. No asset will 

therefore be impacted by the implementation of the project. 
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Project Impacts Assessment 

 

Livelihood and 

Income 

The implementation of the project will impact on the income of PAPs. During land 

preparation which is planned for the dry season when there are no farming 

activities due to lack of rainfall, the impact will be negligible as the farmers will 

not be undertaking any activity on the land during that period. However, when the 

land preparation extends into the planting season, the PAPs will be denied the 

opportunity to cultivate on the land. In order not to cause livelihood and income 

challenges when that arise, alternative farmland have been provided to the farmers 

to continue with their farming activities so that even in-case the land preparation 

extends into the planting season, the impact in terms of livelihood/income will not 

be felt. Therefore, during the land preparation phase, the impact will be largely be 

minor. During the project implementation phase, the impact on livelihood and 

income of farmers will be major. This is because, the farmers will get access to 

bigger farming area, prepared farmlands, improved rice seedlings and extension 

support. This will significantly improve rice yields and result in higher income for 

the farmers. The project impact at this stage will therefore be major.  

Social dynamics  The project’s impact on the social dynamics of the people will be negligible. The 

farmers that will be offered opportunity to cultivate on the rice valley will come 

from the project community - Nakpanzoo and other surrounding communities. 

Therefore, there will be no impact on the culture and values of the people in respect 

of cultural adulteration.  

Families and communities that live close together will not be relocated to other 

communities or be scattered due to the project implementation as there is no 

settlement on the valley. This will protect the family and social cohesion of the 

people and maintain their traditional support systems. In terms of compensation 

payment triggering social unrest among the people, the same compensation 

package will be offered to PAPs due to the nature of project impact and such social 

unrest is not anticipated in any shape or form. Also, because there will not be 

displacement or relocation of settlement, the people will not be separated from 

their ancestral lands, shrines or burial places in their communities as well as other 

practices tied to land and its resources such as festivals. This will maintain the 

communities strong social harmony. The observation of social relations and 

cultural values will therefore not be negatively affected by the implementation of 

the project. 
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4.3.4 Loss or Damage to Property 

 

There will be no damage to property or loss of property as a result of the implementation of the 

project. This is due to the absence of structures or any other property on the project site.  

 

 

4.4 Project Affected Persons Vulnerability Status 

 

4.4.1 Vulnerability Criteria and Prevalence 

 

For the purpose of this assessment, vulnerability is defined by the presence of one or more of the 

following five indicators. Female Headed Households, Low Income, Large Household Size (10 or 

more members), Physical Disability, and Old Age (70+). The prevalence of each indicator across 

the 33 PAPs interviewed is detailed below. 

●  V1: Low Income: A PAP’s annual income from rice sales is GHS 4,500.00 or less. 17 out 

of 33 households (52%) meet this criterion. 

● V2: Female Household Head: The PAP is a female head of the household. 3 out of 33 

households (9%) meet this criterion. 

● V3: Large Household Size: The PAPs household has 10 or more members. 9 out of 33 PAPs 

households (27%) meet this criterion. 

● V4: Physical Disability: The PAP has a physical disability. 0 out of 33 households (0%) 

meet this criterion. 

● V5: Old Age: The PAP is 70 years of age or older. 0 out of 33 households (0%) meet this 

criterion. 

 

4.4.2 Cumulative Vulnerability Analysis 

  

The concentration of vulnerability becomes more pronounced when multiple factors are 

considered concurrently. Table 4-3 below illustrates how many PAPs face multiple, overlapping 

challenges based on the five criteria. Details of the specific vulnerabilities affecting each of the 33 

PAPs is provided in Annex 8 - Project Affected Persons Vulnerability Matrix. 

 

Table 4-3: PAPs Cumulative Vulnerabilities  

Number of Vulnerability 

Factors Present 

Number of PAPs 

(N=33) 

Percentage of 

PAPs % 

0 Vulnerability 8 24 

1 Vulnerability 21 63 

2 Vulnerabilities 4 12 

Total 33 100 

Source: PAPs Survey, May 2025, SAL Consult 
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5.0 COMPENSATION PLAN  

 

 

5.1 Establishment and Communicating Cut-off-date 

 

The objective of the cut-off date is to establish a deadline date for which project affected persons 

qualify for entitlement to compensation. Persons entering the project site after the Cut-Off Date 

are not eligible for compensation and/or resettlement assistance.    

 

The consultant engaged the affected persons on the Project and the resettlement/compensation and 

grievance redress processes and solicited their concerns to inform the preparation of the RAP. The 

engagement was through focus group meetings and one-on-one with the PAPs during the census 

and socioeconomic surveys. Photographs of the PAPs at the meetings are presented in Annex 6. 

 

Persons who encroach on the project site after the final valuation exercise on May 30, 2025, are 

therefore not entitled to or expected to receive any form of compensation unless their claims are 

investigated and found justified by the Grievance Redress Process put in place as part of this 

Report.   

 

5.2 Valuation Exercise  

 

5.2.1 Purpose and Scope of Valuation 

 

The purpose of the valuation exercise was to assess the overall Compensation Payable as part of 

the assessment of resettlement related issues under the proposed project. The scope of the 

valuation covered temporal economic displacement and loss of income which will be occasioned 

by the project thereby necessitating the payment of compensation to persons to be affected. 

 

5.2.2 Basis of Valuation  

The basis of valuation is derived from the following documents: 

• AfDB OS 5 - Land Acquisition, Restrictions on Access to Land and Land Use, and Involuntary 

Resettlement; 

• Section 4(1) of the State Lands Act, 1962 (Act 125);  

• Section 253 of the Land Act, 2020 (Act 1036); and 

• Section 20 of the 1992 Fourth Republican Constitution of Ghana. 

 

5.2.3 Valuation Process 

The data gathering process involved: 

a) Enumeration of Project Affected Persons; 

b) Taking of pictures of identified project affected persons; and  

c) Determining the cost of transportation to alternative farmland.  
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5.2.4 Valuation Method and Rates  

Loss of Income 

During construction thus land preparation which is expected to be undertaken during the dry 

season where farming activities cease due to lack of rain, livelihoods will not be negatively 

impacted. However, if land preparation extends into the rainy season, livelihoods may be impacted 

and must be compensated for accordingly. To deal with this potential livelihood loss, alternative 

land has been provided by the Chief of Nakpanzoo to the affected farmers.  

 

Estimation of Relocation /Transportation/Movement Cost 

Relocation cost has not been estimated or determined. However, in order to facilitate the 

movement of PAPs to and from the alternative land allocated which is about 5km (note: the 

distance of the valley from the community is 700m) from the community, bicycles with a carrier 

which are commonly used by both men and women for transport to the farms and other places will 

be provided to the PAPs. The Consultants believes the bicycle option is more sustainable 

compared to cash compensation disbursement option which is likely to be used up by the PAPs 

even before onset of the rainy/planting season. The current average cost of a “Busanga” bicycle 

(see Figure 5-1) with a carrier which is predominantly used in northern Ghana by both males and 

females is GHc 1300.00. This amount will be multiplied by the total number of PAPs (33) to get 

the total cost of transportation compensation.  

 

 
 

Figure 5-1: A picture of a “Busanga” bicycle 

 

Disturbance Allowance 

Disturbance is considered as a reasonable expenses incidental to any necessary change of 

residence or place of work/business by any person having a right or interest in the affected 

property. Cost of disturbance is one of the components to be considered when determining 

compensation for PAPs as provided in the State Lands Act 1962. Disturbance to be occasioned 
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through change in farm site will be compensated for by transportation assistance to PAPs through 

the provision of bicycles.  

 

  

5.2.5 Description of compensation and assistance to PAPs 

 

The type of compensation planned for the PAPs after evaluation of the project impact are; in-kind 

replacement of productive land to protect livelihoods and transportation assistance to PAPs to 

facilitate movement to alternative land for the continuation of farming activities. The description 

of the forms of compensation and assistance to of PAPs are provided in the Table 5-1 below.  

 

Table 5-1: Compensation description for category of impact 

No. Category of Impact 

Description of 

compensation and 

assistance 

Remarks 

1. 
Complete/permanent loss 

of property or use right.  

Compensation not 

applicable 

No land will be acquired by the project, 

as a result, no physical relocation cost is 

applicable.  

2. 

Temporary economic 

displacement (PAPs who 

farm in the valley will lose 

income during land 

preparation period if it 

goes beyond the dry 

season earmarked for the 

land preparation works) 

In-kind replacement of 

farmland is applied to 

cover for productive land 

and source of livelihood. 

As such, alternative land 

for farming has been 

secured for the PAPs to 

safeguard livelihoods. 

The PAPs are expected to 

continue farming 

activities at the 

alternative site.  

Compensation in respect of economic 

displacement for the period of 

construction (land preparation). 

 

Identified alternative vast land is 

available to be used for farming and as 

pasture by PAPs.  

 

 

3. Temporal disturbance  
Disturbance caused by 

change of farming site.  

In place of direct cash compensation, 

bicycles with a carrier will be provided 

to all PAPs to facilitate transport to the 

alternative farmland. Bicycles are 

widely used by men and women to and 

from the farm and for other household 

activities.  

 

 

5.2.6 Valuation Opinion 

 

Having taken cognisance of the relevant value indicators like, category of impact, economic and 

institutional factors, and having conducted the appraisal in an objective manner in accordance with 

the Code of Professional Ethics of the Ghana Institution of Surveyors (GhIS), It is our considered 

opinion that the total heads of claim (i.e. estimated compensation to purchase bicycles to PAPs) 

to facilitate transportation to alternative land site for farming activities in the Savelugu 

Municipality is Forty-Two Thousand, Nine Hundred Ghana Cedis (GH¢42,900.00). Details 

of the valuation summary is presented in Table 5-2 and Summary matrix of PAPs and PAPs 

Consent Form are provided in Annex 10 and Annex 11 respectively.    
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Table 5-2: Valuation Summary 

Community Beneficiary/PAP Transportation/Disturbance Support 

 

No. of Men 

Affected 

No. of Women 

Affected 

Total PAPs 

affected 

Support per 

PAP 

Total Support 

Applicable 

Nakpanzoo Farmers on the valley 30 3 33 GHc 1,300.00 GH¢42,900.00 

 

USD 4,070.21 
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5.3 Compensation Disbursement Responsibility  

 

The Ministry of Food and Agriculture (MoFA) is responsible for compensation disbursement. A 

representative of the Savelugu Municipal Assembly or Sub-metros or the local Assembly member 

will serve as a witness during the presentation of the compensation to PAPs, if necessary.  MoFA, 

with the support of the RAP consultant, will ensure that all PAPs identified are given the 

compensation due them.  

 

5.4 Compensation Payment Procedures 

 

Cash compensation will not be paid for disruption of economic activity as alternative land is 

allocated to the farmers.  Farmers who cultivate crops on the project site during the farming season 

will be moved to the new land and will be assisted through the provision of bicycles to facilitate 

transportation prior to project commencement. Land preparation for farming will not be covered 

under the compensation plan as the area is a previous farmland. PAPs will undertake land 

preparation by themselves as they always do prior to farming seasons.  

 

Each eligible affected person will sign a compensation claim form (as shown in Annex 3 together 

with the authorized project representative. The compensation claim form clarifies mutual 

commitments as follows: 

• On the project side: commitment to pay the agreed compensation (provision of a bicycle); and  

• On the project affected person’s side:  commitment to vacate the land by the agreed date before 

project commencement (land is currently not under cultivation). 

 

 

5.5 Eligibility/Entitlement Matrix 

 

The eligibility and entitlement matrix is provided in Table 5-3.   

 

Table 5-3: Eligibility and Entitlement Matrix 

Affected 

Assets/ units 

Type of impact  Entitled 

units 

Eligibility criteria Entitlement  

Livelihood 

disruption/ 

loss of 

income 

Economic activity Person 

engaging in 

activity 

Use affected land as 

a source of 

livelihood 

1. Provision of an 

alternative farmland 

2. Transportation assistance 

to new site (Bicycle) 

 

 

5.6 Assistance for Vulnerable Persons  

 

Vulnerable persons were identified as part of the PAPs census and socioeconomic survey. The 

vulnerable PAPs fall within three categories namely; “Low Income”, “Large Household Size”, 

and “Female Household Head”. These vulnerable PAPs may require some special assistance 

because they are less able to cope with the economic displacement and the temporary 

inconvenience to be experienced than the affected PAPs population in general. The assistance will 

help to strengthen their source of livelihood and also help to protect their wellbeing as well as 
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dependents. The REWARD Project should therefore consider extending assistance to these 

categories of vulnerable PAPs. This assistance may take the following forms:  

• Assistance with basic farm inputs such as cutlasses, hoes, knapsack sprayers; storage sacks, 

weedicides/pesticides, fertilizer, improved seeds etc.;  

• Training on modern agricultural practices including livestock rearing to boost productivity 

by the Municipal MoFA Extension Officers; 

• Enrolment on the Livelihood Empowerment Against Poverty (LEAP) program to help 

cushion the livelihoods of the PAPs and their dependents;  

• Enrolment on the Rural Enterprise Support program to acquire financial support for 

investment into their farms; and 

• Assistance in gaining employment or establishment of alternative business as livelihood 

assistance to serve as an additional source of income.          

 

 

5.7 Disclosure  

 

5.7.1 Disclosure of Compensation Proposals and Grievance Redress Sections of the RAP 

to PAPs 

 

As part of the disclosure process, the RAP Consultant will disclose the compensation proposal and 

the Grievance Redress section of the RAP to the PAPs. A copy each of the PAPs compensation 

profile and the names and contacts of the RAP Consultant team for grievance redress will be given 

and the necessary explanation and clarification provided to the PAPs. The PAPs will sign off if 

they agree to the compensation proposal and the relevant document received. All comments from 

the PAPs will be noted on the signed-off sheet. 

 

5.7.2 RAP Disclosure 

 

MoFA/REWARD PCU will submit copies of the final RAP to the AfDB for clearance and 

disclosure of the cleared final RAP on its website. MoFA/ REWARD Project Coordination Unit 

(PCU) will also ensure that copies of the cleared RAP or extracts of the cleared final RAP (core 

report without compensation cost) are sent to the Savelugu Municipal Assembly to enable the 

PAPs, and other stakeholders such as Assembly members and any interested Non-governmental 

organizations (NGO) in the project area access the document. A public notice of the RAP 

disclosure will be placed at the Assembly premises and in the national dailies (e.g., Daily Graphic 

and Ghanaian Times) to notify the public/PAPs about where the RAP documents can be accessed.  

 

 



SAL Consult Limited Ministry of Food and Agriculture  

Final RAP_ REWARD _ Nakpanzoo (Savelugu) Page 53 
October 2025 

 

6.0 INSTITUTIONAL ARRANGEMENT  

 

6.1 Relevant Institutions 

 

The institutional arrangement identifies the relevant institutions involved with the implementation 

of the RAP, their roles and responsibilities. The main institutions concerned with the 

implementation of the Project and the RAP related activities are provided in Table 6-1. The RAP 

implementation activities will be under the overall guidance of MoFA. 

 

Table 6-1: Institutional Roles and Responsibilities 

No. Institution Role/Responsibility Description 

 

1 AfDB • Maintains an oversight role to ensure compliance with the bank’s 

safeguards policies, review and provide clearance and approval for the 

RAPs. 

• Will carry out external supervision for satisfactory RAP 

implementation and provide support role throughout project 

implementation and monitor progress of project implementation. 

• Will recommend additional measures for strengthening institutional 

capacity building measures as appropriate and implementation 

performance. 

2 MoFA/ REWARD 

PCU 

• Responsible for the successful implementation of the project by 

engaging appropriate contractors and consultants for the execution of 

the project.  

• Has the oversight responsibility for the implementation of the RAP. 

• Responsible for providing funds for the purchase of bicycles to eligible 

PAPs who will be economically displaced. 

• Responsible for honouring compensation to PAPs. 

• Have a representation in the RAP Management Teams including the 

Grievance Committee and the Monitoring and Evaluation Committee.  

• Responsible for ensuring that environmental and social safeguard 

issues and documentations are taken care of under all the Project.  

3 RAP Consultant • Responsible for the preparation of the RAP and Communication and 

Outreach Plan. 

• Responsible for ensuring that impacts are properly assessed and all 

PAPs are identified and their affected assets recorded and valued for 

adequate compensation. 

• Responsible for ensuring that stakeholders including PAPs have been 

identified and engaged to ensure issues of concern to them are 

adequately addressed. 

• Responsible for consultations with the PAPs and providing feedback on 

project/RAP implementation to the PAPs and MoFA. 

• Responsible for ensuring that all grievances are resolved, and feedback 

provided to the PAPs concerned. 

4 Savelugu Municipal 

Assembly 

• Beneficiary local government authority where the project is being 

implemented. Will be directly involved with the RAP implementation 
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and will have representations in the Grievance Committee and 

Monitoring and Evaluation Committee.  

5 PAPs  • The PAPs will be required to select representatives to the grievance 

committee at the Assembly/Sub-metro level. These representatives will 

be directly involved in activities of the Grievance Redress Mechanism 

(GRM) and serve as liaisons for all identified PAP groups.  

 

 

 

6.2 Institutional Arrangement for the Payment of Compensation 

 

The institutional arrangement for the payment of compensation identifies the institutions that will 

have the responsibility of making sure that PAPs are duly compensated before the commencement 

of the project. These institutions responsible for the payment compensation are listed in Table 6-

2. 

 

Table 6-2: Institutional Arrangement for the Payment of Compensation 

No. Institution Role/Responsibility 

 

1. AfDB • Entity responsible for the release of project funds including funds for 

compensation payment to all identified PAPs.  

• Maintains an oversight role to ensure compliance with the bank’s 

safeguards policies are followed in the payment of compensation. 

• Carry out external supervision for satisfactory compensation payment 

as general part of RAP implementation.  

2. MoFA/REWARD • Institution responsible for payment of direct compensation to all 

identified PAPs as agreed without variations.  

• Carry out the compensation to PAPs in accordance with AfDB 

safeguard policies. 

• Have a representation in the Grievance Redress Committee to deal 

with issues relating to compensation to PAPs for satisfactory 

resolution.  

3. Savelugu Municipal 

Assembly  

• Provide support to MoFA/REWARD for overall RAP 

implementation including compensation to PAPs. 

• Will liaise with sub-metros and local Assembly members to contact 

PAPs for the payment of compensation.  

• Have a representation in the Grievance Redress Committee to deal 

with issues relating to compensation to PAPs for redress.  
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7.0 STAKEHOLDER ENGAGEMENT 

 

Stakeholder participation during project planning, design and implementation is widely 

recognized as an integral part of resettlement planning process. As part of this study the relevant 

stakeholders were identified and consulted. This was meant to provide information relating to the 

activities of the proposed Project, create awareness and to elicit solutions for addressing concerns 

if any, and to integrate them into project design, operations and management. 

 

7.1 Objectives of Stakeholder Engagement 

 

The Stakeholder Engagement has been a two-way flow of information and dialogue between 

project proponent and the stakeholders. It is specifically aimed at developing ideas that can help 

shape project design, resolve conflicts at an early stage, assist in implementing solutions and 

monitor ongoing activities. The specific objectives of the engagement are but no limited to; 

• Provide information related to the activities of the proposed project;  

• Facilitate and maintain dialogue;  

• Seek participation of all interested parties;  

• Identify key stakeholder interests as well as issues;  

• Create solutions for addressing any concerns and integrating them into project design, 

operations, and management; and  

• Enhance the project by learning from, and incorporating the expertise of individuals, 

professionals, communities and organizations. 

 

7.2 Stakeholders Consulted 

 

The preparation of the RAP was participatory involving various stakeholders including state and 

private local groups as well as affected persons and project communities. These are stakeholders 

that have an interest in the implementation of the project, including those positively and negatively 

affected. The stakeholders consulted were officials of the Lands Commission (LC), Savelugu 

Municipal Assembly, Savelugu Municipal MOFA Department, Commercial Farmers, Men’s 

group, Women’s group, Youth group and Traditional Authorities. Further details on the 

engagement and pictures are presented in Annex 5 And Annex 6 respectively. 

 

7.3 Consultation Process 

 

The consultation process involved arranged meetings with stakeholders, site visits and community 

meetings. During the stakeholder consultations, the major issues raised by stakeholders included 

impact of the proposed project on livelihoods as well as compensation for Project Affected Persons 

(PAPs) whose farmland are within the project valley. Other concerns raised included project start 

date, and in-put support for beneficiary rice farmers.  

 

 

7.4 Summary of Outcome of the Stakeholder Engagement 

 

Stakeholders engaged were generally in support of the project. Below is a summary of the issues 

discussed, concerns raised and recommendations.  
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Project implementation  

• The project will be implemented in seven districts in the Northern, Savannah, North East, and 

Upper West Regions.  

• Project implementation will have both beneficial (increase rice production and improve 

farmers livelihood) and adverse impacts (impacts on livelihood, health and safety issues etc.) 

which must be noted and properly managed. 

Land Acquisition 

• The project will not acquire land  

• Land for the project is donated by the Chief of Nakpanzoo 

 

Compensation 

• All identified project affected persons should be compensated in a fair manner 

• Project affected persons should be well engaged on compensation proposals 

• Compensation to PAPs will be in respect of temporal economic displacement  

 

Collaboration and cooperation  

• All relevant institutions such as MoFA, District Assemblies, EPA etc. should work together to 

ensure successful implementation of the project. 

• Project designs and implementation schedule should be shared with relevant government 

institutions to enable them provide the required support for a successful project 

implementation.  

 

Permitting  

• There is the need to obtain an EPA permit following the submission of an ESIA. The EPA 

must be invited to visit the project sites for the required assessment if required.  

• The contractor must ensure that permitting conditions applicable during the construction phase 

are adhered to. 

 

Community entry  

• Contractor must ensure that the community leadership and traditional authorities are duly 

informed before commencement of construction activities. Also, a local person nominated by 

the community leadership should accompany the contractor when engaging locals. 

 

Engagement and Sensitization  

• Engagement is important to make people aware of the project and get their buy in. 

• Information van announcement should be used to complement the community engagement.  

 

Health and safety  

• Illicit sexual encounters between the contractors’ employees and young women/girls should 

be checked  

• Waste management, washrooms, bins etc. should be provided at the contractors site camp.  
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Labour issues  

• Project must ensure that no issue of child labour is tolerated  

• Workers should not be paid wages below the daily rate for construction works  

 

Grievance redress  

• All grievance should be directed to the Grievance Committees established and duly introduced 

to the various project communities 

• Grievances should be addressed fairly and timeously 

 

Project Expectations 

• Project should consider supplying farm inputs such as agro-chemicals, improved seedlings etc. 

to farmers 

• Agriculture mechanization services should be provided to farmers 

• Project should consider offering locals employment especially during construction stage 

• Rice processing should be a key component of the project  

 

Details of the issues are presented in Annex 5 and pictures in Annex 6.   
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8.0 GRIEVANCE REDRESS 

 

A Grievance Redress Mechanism (GRM) has been put in place to guarantee the efficient handling 

of complaints pertaining to the project's environmental and social (E&S) impacts. The main 

components of the GRM are outlined in this section.  

 

The risk categorization of the project guides the development and scope of the GRM. Considering 

the moderate risk classification, the GRM has been structured to be commensurate, inclusive, and 

accessible for all impacted parties, especially vulnerable groups. The GRM will address 

grievances concerning land acquisition, environmental consequences, labour matters, community 

health and safety. 

8.1 Objective 

The objective of the Grievance Redress Mechanism (GRM) is to provide an effective, transparent 

and timely system that would give aggrieved persons’ redress, minimize bad publicity, 

avoid/minimizes delays and avoid litigation in execution of the project. This ensures public health 

and safety, and sustainability of the project. The GRM will provide all affected stakeholders 

avenues through which they can express their concerns and receive the needed corrective actions 

in an appropriate and timely manner. 

 

The GRM is guided by the following key objectives: 

• To establish a mechanism that is proportionate to the potential risks and impacts of the project 

and is accessible and inclusive. 

• To address concerns promptly, effectively, transparently, and in a manner that is culturally 

appropriate and readily accessible to all project-affected parties, at no cost and without 

retribution. 

• To build trust among stakeholders and ensure that issues are addressed before they escalate 

into conflicts or litigation. 

• To support project monitoring by capturing feedback and lessons learned from complaints. 

 

8.2 Best International Practices 

Consistent with best international practice and principles outlined in the African Development 

Bank’s Integrated Safeguards System, the Grievance Redress Mechanism (GRM) is a key way to 

mitigate, manage, and resolve potential or realized negative impacts, as well as fulfil obligations 

under international human rights law and contribute to positive relations with communities and 

employees.  

 

8.3 Nature/Type of Grievances 

Issues which constitute grievances may be categorised into five. Community, group or individual 

dissatisfaction in any of these categories caused by or related to project activity implementation 

becomes grounds for lodging a complain These categories include;  

• Environmental Issues 

• Social Issues and Compensations  
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• Gender based Violence and Sexual Harassment/Exploitation  

• Labour Issues and Workplace Violence 

• Corruption and Fraud 

 

Environmental issues 

Refers to the matters that destroys, pollutes of degrades the existing state of the natural and build 

environment within the community as a result of direct/indirect projects interventions. Issues that 

would form the bases for complain in this category are;  

a. Unauthorised vegetation clearance 

b. Risk of water pollution 

c. Dust and particulate matter pollution 

d. Noise pollution 

e. Dumping of liquid and solid waste 

f. Construction waste accumulation on site or in the community 

g. Traffic diversion and congestions 

h. Traffic offences in community and construction sites (over speeding, careless driving/ 

operation of machinery in the presence of precautionary notices/signage, defective OHS 

notices/signage etc.) 

i. Situations that can cause loss of life and destruction of properties (use of explosive without 

permits, over speeding, careless driving, defective OHS notices/signage etc.) 

 

Social Issues and Compensations 

Subjects that fall under this category relates to any happening that has the potential to negatively 

affect the culture, norms, beliefs, values and or the sense of existence of an individual, group of 

people or the entire community.  These issues could affect the social cohesion, communal living 

of the people and lead to soul touching grief, social unrests and conflicts. Issues that would form 

the bases for complain in this category are;  

a. Disregard for the culture, traditions and believes of the community/people 

b. Discrimination and the feeling of being discriminated against (access to information, 

compensation or project support) 

c. Disrespect for community elders, opinion leaders and the people in general 

d. Gap in consultation process/ improper consultation/ unintended mixing /skipping community 

hierarchy 

e. Claim about the scale of compensation 

f. Error in identification and allocation of compensation  

g. Land disputes (landlord and occupant, community members and occupant etc.) 

h. Accidents and incidents from construction sites that could harm life and property 

i. Existing social conflicts 

j. Labour unrest/disagreement between employee and workers (construction sites) 

k. Destruction of property (e.g. Agriculture land, produce etc.) during constructions etc. 

 

Gender Based Violence, Sexual Harassment/Exploitation 

The issues under this category relate to advance unsolicited sexual advances and the use of 

physical force on a person either from the community or hired labour. Specific issue that are 

grounds for complains under this category include; 
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a. Unwelcomed sexual advances and sexual harassment (unwelcomed sexual gestures, signals, 

conversations, requesting for sexual favours in exchange for anything etc.) 

b. Attempting to or engaging in non-consensual sex with person of a legal age 

c. Attempting to or engaging consensual sex with an underage person 

d. Sexual violence 

 

Labour Issues and Workplace Violence:  

Refers to the matters that affects the welfare of workers at a construction site. Specific issues that 

are grounds for complains under this category include; 

a. Child labour 

b. Force labour  

c. Verbal, visual and physical abuse at the workplace 

 

Corruption and Fraud 

Issues under this category stem from the act or attempt to derive personal benefits from the 

discharge of project related activity or the deceive a person or system aimed at getting financial or 

personal gain. Specific issues that may provide grounds for lodging complains of this nature 

include; 

a. Seeking for personal benefits (monetary, in-kind items, other favours etc.) in official 

engagement 

b. Aiding or conniving to defraud or cheat a system or person 

c. Conflict of interest 

 

8.4 Grievance Redress Structure 

REWARD’s proposed measures for resolution of grievances that may arise due to project 

implementation, is a three-tier grievance redress structure. These are; 

• Community level structures (1st Tier) – These includes; a Grievance Redress Committee and 

Site-level Grievance Redress Mechanism.  

• District level structure (2nd Tier) - District Grievance Redress Committee 

• Project-wide level structure (3rd Tier) – Project Grievance Redress Committee 

 

Community Level (1st Tier): 

• Includes Community Grievance Redress Committees (GRCs) and site-level Grievance 

Redress Mechanisms (GRMs). 

• Handles initial complaints from individuals or communities related to agricultural or 

infrastructure activities. 

• Site-level GRMs are managed by contractors and report monthly to the project team; oversight 

is provided by Environmental and Social Safeguard Specialists. 

 

District Level (2nd Tier): 

• District Grievance Redress Committees (District GRCs) address unresolved complaints from 

the community level or cases where community GRCs fail to act within 30 days. 

• They meet quarterly or as needed for urgent matters. 
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Project Level (3rd Tier): 

• Project Grievance Redress Committee led by the Project Coordinator or Social Safeguard 

Specialist. 

• Handles cases escalated from the district level, especially if not resolved in 30 days or if the 

complainant is dissatisfied with the resolution. 

 

Each level functions progressively, allowing for escalation of unresolved or unsatisfactorily 

resolved issues. The composition of the Grievance Redress Committees/Structures at the various 

levels in the Table 8-1 below.  

 

Table 8-1: Composition of Grievance Redress Committees / Structures 

Membership of Committees / Structures 

Community 

Grievance Redress 

Committee  

Site-level Grievance 

Redress Mechanism 

District Grievance 

Redress Committee 

Project Grievance 

Redress Committee 

Assembly member for 

the community 

Site Environmental 

Officer.  

District Director of 

Agriculture /Rep 

Project Coordinator  

Chief  Representatives of 

site workers 

District Planning 

Officer  

Social Safeguard 

Specialist 

AEA in charge of the 

community  

PAP representative District Land Officer  Environmental 

Safeguard Specialist  

PAP representative  District Social 

Welfare Officer 

Any other project 

Specialist who 

would be required 

 

8.5 Tools for GRM 

Tools and materials required for the operation and facilitating the grievance redress system are 

central to ensuring success. The tools which would be used in the management of the grievance 

redress system shall include;  

1. Grievance Complaint Form: 

o Primary tool for submitting complaints. A sample grievance complaint form is attached as 

Annex 4a. 

o Available through local representatives (e.g., Assemblymen, Chiefs, Youth Leaders). 

o Assistance provided for illiterate complainants. 

2. Grievance Register: 

o Logbooks distributed to all GRCs (community and district levels) to track grievance status 

and progress. A sample grievance register is attached as Annex 4b. 

3. Grievance Call Line: 

o A dedicated number managed by the Social Safeguard Specialist at the PIU. 

o Enables verbal and anonymous complaints, especially when GRCs are unavailable. 
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8.6 Grievance Redress Implementation Arrangement 

 

The processes for addressing grievances/complaints shall include the following: 

1. Receiving Grievances (Within 3 Days): 

o Involves submission, registration, and assessment of complaints. 

o Project staff are expected to be proactive in identifying potential issues. 

o Complaints can be submitted in-person, through calls, or by third parties (including 

anonymously). 

o Must be recorded in the grievance register and assessed promptly. 

2. Acknowledgement of Complaint (Within 7 Days): 

o Formal response confirming receipt. 

o Mode of communication (written/email/phone) should consider complainant's literacy 

level. 

3. Resolution of Grievance (Within 14 Days): 

o Assignment to appropriate redress structure. 

o Preparation and implementation of redress action, with updates to the complainant. 

o Continuous communication to ensure satisfaction and possible follow-up actions. 

o Resolution details must be recorded in the logbook. 

4. Closure of Grievance (Within 30 Days Total): 

o Finalized when the complainant is satisfied and signs off with the GRC representative. 

o If unresolved, the process restarts or escalates to MoFA management, mediation, or court 

action. 
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Figure 8-1: Grievance Redress Procedure 

Source: REAWRD, 2025. 

 

 

8.7 Handling of Serious Grievances (GBV, Sexual Harassment, Corruption, Fraud) 

 

Sexual harassment, violence, corruption and fraud are generally unacceptable in the Ghanaian 

Society. 

These offenses are criminal under Ghanaian law (e.g., Constitution, Domestic Violence Act, 

EOCO Act) and state agencies including the Ghana Police Domestic Violence and Victims 

Support Unit (DOVVSU), Commission on Human Rights and administrative Justice (CHRAJ), 
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Economic and Organized Crime Unit (EOCO), the Office of the Special Prosecutor (OSP), and 

the Judiciary have legal authority to handle such cases. The project will therefore refer any such 

grievances to the appropriate state institution. Complainants may choose to report directly to state 

agencies if they prefer not to use the project’s internal grievance system.  

Additionally, measures to be instituted to prevent such occurrences include sensitization of 

persons associated with the project on these offences, and collaboration with Ghana Health Service 

to raise awareness on sexually transmitted diseases among workers and community members. 

 

8.8 Roles and Responsibilities 

 

The ultimate responsibility for implementation of this GRM lies with the Social Safeguard 

Specialist with close assistance from Environmental Safeguard Specialist as may be required from 

time to time. The responsibility of supervising activities of and its implementation rests with the 

Project Coordinator. Though the GRM is the ultimate responsibility for of the Social Safeguard 

Specialist, grievance management is largely a shared responsibility too. To this end, any other 

project officer who is required for the resolution of a complaint will be informed and called-up. 

 

8.9 Cost of GRM Implementation  

 

Resources for the implementation of the GRM will be fully provided by REWARD except in the 

instance where, the internal GRM procedures have been exhausted and complainant still feels 

dissatisfied and proceeds to the law court. In such instances, REWARD is not obliged to and will 

not provide resources in support of the dissatisfied person’s pursuit of resolution in the law court.  

 

Costs associated with the GRM implementation would include;  

1. Cost of stationery: - Printing of grievance redress forms, grievance register/log book and 

grievance redress manual.  

2. Activities of Grievance Redress Committee: - Transport allowance for committee members 

with the PAP representation inclusive, fuel for field visit by the committee, lunch for members 

during extended meeting hours.  

3. Monitoring cost: - Fuel for the Social Safeguard Specialist and Environmental Specialist and 

Daily Subsistence Allowance (DSA).  

 

The cost for the implementation of activities related to Grievance Redress Mechanism for the 

Savelugu Municipal (Nakpanzoo) project is contained in the RAP implementation budget as well 

as the budget for the implementation of the project’s Environmental and Social Management Plan.  

 

 

8.10 Advantages and Constraints of the GRM 

 

The GRM, when well-functioning, not only improves project outcomes but also fosters 

community trust and reduces the risk of conflict. However, while the GRM offers several benefits, 

there are also practical challenges that can affect its performance and accessibility as summarized 

below. 

 

Advantages: 
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• Promotes transparency, accountability, and the early resolution of conflicts. 

• Provides a structured and accessible platform for stakeholder engagement. 

• Encourages feedback that can be used to improve project design and implementation. 

• Enhances trust, goodwill, and relationships with local communities and stakeholders. 

 

 

Constraints: 

• Potential reluctance to report grievances due to fear of retaliation or mistrust of the process. 

• Capacity limitations at the local level, including lack of trained personnel, may delay 

resolution. 

• Resource constraints, such as insufficient staffing or logistical support, can hinder effective 

implementation. 

Language differences and cultural barriers may limit access for some community members. 

 

 

8.11 Monitoring GRM Effectiveness 

 

Regular monitoring of the effectiveness of the measures put in place is crucial for successful 

implementation of the grievance redress mechanism and for that matter, the RAP. Monitoring 

progress would be achieved through assessing two of the grievance redress tools (i.e. Grievance 

Redress Form and Grievance Register/log book.). Theses would be done through visits to 

communities and follow up calls to complainants to determine their level of satisfaction with the 

grievance resolution process.  
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9.0 MONITORING/ EVALUATION AND REPORTING 

 

Regular monitoring and reporting are central to, and required for, effective management and 

implementation of the resettlement process. Resettlement monitoring and evaluation will focus 

mainly on the implementation of resettlement (i.e., compensation for economic displacement). 

 

Monitoring aims to correct implementation methods during the course of the Project, as required, 

while evaluation is intended at checking whether policies have been complied with and providing 

lessons learnt for amending strategies and implementation in a longer-term perspective.  

 

Monitoring and evaluation regarding progress of this project and RAP implementation is 

important to observe whether the mitigation measures planned are in fact implemented in order to 

make adjustments in project plans, and implementation if and where required. The purpose of 

monitoring is to ensure that approaches mentioned in this plan are well implemented to make the 

project successful.  

 

The RAP monitoring will have two components, and these include: 

 Process monitoring (internal); and  

 Independent performance monitoring (external). 

 

9.1 Process Monitoring (Internal)  

 

The internal monitoring activities will focus on compliance with the Resettlement Action Plan 

(RAP) and the updated stakeholder engagement, communication and outreach plan and to ensure 

that the objectives of these reports have been achieved. 

 

9.1.1 Purpose and Responsibility 

 

The internal process monitoring will be carried out by the RAP Consultant during the RAP/project 

implementation phase on behalf of MoFA to track implementation activities, and be able to 

propose corrective measures expeditiously.  

 

In addition to the above, the RAP Consultant will  

• Ensure compliance with the principles of the RAP and that actions and commitments described 

in this RAP are being implemented; 

• Ensure that eligible people to be affected by the project receive their compensation promptly. 

• Ensure that complaints and grievances lodged by PAPs are followed-up and resolved;  

• Ensure that the contractors do not destroy properties beyond or above what has been 

compensated for or valued for compensation; 

• Provide MoFA with feedback on the resettlement/compensation implementation programme. 
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9.1.2 Monitoring Indicators for RAP Implementation  

 

The monitoring indicators will include but not limited to: 

• Number of PAPs available and received or signed for the compensation; 

• Number of Representatives of PAPs who received compensation on behalf of PAPs; 

• Date of compensation presentation, and recipient of the compensations; 

• Number of grievances registered, number of grievances resolved and unresolved complaints; 

and  

• Number of complaints resolved at the project site level, resolved by MoFA, resolved by the 

Grievance Committee, and number sent to the law courts. 

 

9.1.3 Monitoring of the Stakeholder Engagement, Communication and Outreach Plan 

 

The process of monitoring the stakeholder engagement programme will aim to provide 

information such as whether:  

• The activity is achieving the desired goals.  

• The implementation is progressing towards the expected results.  

• Complaints being received is due to lack of or inadequate project information dissemination 

or spread of inaccurate information or misinformation 

• The time frame is respected.  

 

9.1.4 Reporting  

 

The RAP Consultant will prepare and submit the following reports to MoFA/REWARD: 

 

• Monthly Reports during construction – to provide account for all activities carried out within 

the specified month including challenges encountered. The monthly reports will provide 

MoFA/REWARD and other relevant stakeholders with information on RAP implementation 

and issues of fresh compensation if any and grievances.  

 

• Quarterly Progress Report during construction– to provide status of all activities carried out 

in the specified quarter including challenges and recommendations. The quarterly reports will 

enable MoFA, and other relevant stakeholders to verify that resettlement measures including 

compensations identified in the RAP were implemented and that construction and 

reinstatement works as well as actions prescribed in the RAP and contractor work schedules 

are being implemented. 

 

• RAP Closeout Report – to provide a close out report on all resettlement and community 

engagement planning and implementation activities among others as provided in the ToR.  
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9.2 Independent Performance Monitoring (External) 

 

An independent performance monitoring will be carried out by an external party (e.g., AfDB) at 

structured intervals, e.g., mid-term monitoring and completion evaluation/audit.  The completion 

evaluation/ audit is to determine whether the objectives of the RAP have been achieved or 

otherwise and that compensation has been successfully completed in compliance with the RAP. 

The completion evaluation/ audit should be undertaken after completion of construction activities 

including reinstatement works if any and submission of closeout report by the RAP consultant.  
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10.0 IMPLEMENTATION PLAN  

 

The implementation plan provides for indicative timelines for implementation of the RAP. The 

Table 10-1 below shows the general implementation plan for the various tasks identified under the 

resettlement related programme. The Implementation Plan will be updated periodically as and 

when changes occur in project/RAP implementation timelines.    

 
Table 10-1: RAP Implementation Plan 

Main tasks  Specific tasks 

 

Timelines/ Period Comments 

Stakeholder 

engagement  

Meetings with stakeholders i.e. one-on-one, key 

informant interviews, focus group discussions 

April to May 2025 Completed 

Preparation of 

draft RAP 

Census of affected persons  April to May 2025 Completed but 

monitoring 

required 

Socio-economic survey of PAPs April to June 2025 Completed but 

monitoring 

required 

Field assessment of impact categories and 

reporting 

June to July 2025 Completed 

Writing of draft RAP report in line with the ToR 

for the assignment 

August 2025 Completed 

Revision and 

Finalization of 

draft Report 

Review of draft RAP September 2025 - 

Revised RAP preparation  September 2025 - 

Finalization of RAP September 2025 - 

Approval and clearance of RAP October 2025 - 

Disclosure of 

Report 

Disclose RAP at Savelugu Municipal Assembly 

and on AfDB website 

November 2025 - 

Disclosure of compensation proposal/ figures to 

PAPs 

November 2025 - 

Formation of 

Grievance 

Committee  

Grievance Committee  December 2025  

 

Compensation 

payment 

Compensation disbursement to PAPs January 2026 To be paid prior 

to 

commencement 

of project 

activity 

Grievance 

Redress 

Resolution of all disputes/ complaints Project duration - 

Internal 

Monitoring and 

Evaluation 

Monitor implementation of resettlement/ 

compensation activities 

Project duration.  - 
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Main tasks  Specific tasks 

 

Timelines/ Period Comments 

Reporting Prepare Quarterly Progress Report  Every quarter 

during 

construction 

period 

- 

Prepare RAP Closeout Report before 

commencement of works 

One (1) month 

before 

construction phase 

activities 

commence 

- 

 
  



SAL Consult Limited Ministry of Food and Agriculture  

Final RAP_ REWARD _ Nakpanzoo (Savelugu) Page 71 
October 2025 

 

11.0 COST AND BUDGET 

 

11.1 Estimated Cost for RAP Implementation 

 

The cost estimates for the implementation of the RAP including direct compensation payments in 

the form of bicycle to PAPs, and contingency issues is Gh¢ 75,690.00. The details are presented in 

the Table 11-1 below.    

 

Table 11-1: Estimated cost for the implementation of the RAP 

No. Item 
Estimated 

Cost/ Gh¢ 
Remarks 

Source of 

funds 

1 
Compensation to PAPs 

(Bicycles) 
42,900.00 

Amount to purchase bicycles 

for PAPs to facilitate 

transportation to alternative 

farming area.  To be provided 

and bicycles purchased by 

MoFA 

Project funds 

2 Subtotal 
42,900.00 

USD 4,070.21 
    

3 
Audit of RAP 

completion 
7,000.00 

Evaluation of RAP 

implementation 
Project funds 

4 
Cost for complaints 

redress 
18,000.00 

Allowances for Grievance 

Committee members   
Project funds 

5 
Information and 

awareness campaign 
3,500.00 

Required for publicity and 

awareness creation including 

disclosure 

Project funds 

6 Subtotal 28,500.00     

7 
Contingency (10% of 

No.2) 
4,290.00 

For unforeseen contingencies 

and incidental costs. To be 

provided by MoFA 

Project funds 

8 
Total for RAP 

Implementation 

75,690.00 

USD 7191.45 

Estimated cost for the 

implementation of the RAP 

for the Nakpanzoo Rice 

Valley 

Project funds  
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12.0 CONCLUSION 

 

This RAP covers 33 persons including 30 males and 3 females whose primary livelihood activity 

of crop farming on the project site will be affected by the REWARD project implementation by 

way of livelihood disruption and economic displacement. 

 

Compensation will be provided in the form of bicycles, to be purchased from project funds to the 

project affected persons from an estimated budget (Gh¢ 75,690.00 / USD 7191.45) to facilitate 

transportation of PAPs to the alternative land allocated for farming by the Chief which is about 

5km away from the Nakpanzoo community. 

 

Also, concerns of PAPs, community members or any other persons will be adequately addressed 

by the Grievance Redress Mechanism proposed in this report. Sufficient provisions have been 

made for PAPs to receive their compensation and any necessary assistance.    
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ANNEXES 

 

Annex 1: Location map of the Savelugu Municipality showing project community 

Annex 2: Census survey instrument 

Annex 3: Compensation Claim and Agreement Form 

Annex 4: Grievance Redress Forms 

Annex 5: Record of meetings in Savelugu 

Annex 6: Pictures of Engagement 

Annex 7: List of Project Affected Persons (PAPs)  
Annex 8: Project Affected Persons Vulnerability Matrix 
Annex 9: Voluntary Land Donation Agreement Form  

Annex 10:  Summary matrix of PAPs in Savelugu Municipal  

Annex 11:  PAPs Consent Form 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

Annex 1: Location map of the Savelugu showing project location and community 

 



 

 

 

 

Annex 2: Census survey instrument 

Resettlement Project - PRELIMINARY SURVEY                           
 
Interviewer Name: ....................................................... 

1.     SURVEY DATA - Household GPS point to be recorded at the entrance to the Main Dwelling House.                                 PRINT all answers in CAPITALS 
 

1.1    Interviewer: ......................                     1.2 Date: ..............................  1.3 Do we have your permission to conduct this interview and to record, securely 

store, analyse or share this information for purposes of assessing compensation and resettlement related impacts    YES              NO 
 

1.4    Status of interviewee vis-à-vis affected asset:  PAP                  Representative of PAP 
 
 

1.5    If Representative, please indicate your relation to the PAP:   Spouse       Son      Daughter        Parent       Brother       Sister       other (specify) 
 
 

1.6    Status of interviewee vis-à-vis household:  Head of Household           Spouse             Son            Daughter          Parent       Other relative 
 

1.7 Valuation _ID                      Asset: Business/Stall: Land: Crops: Dwelling House: Other Structure 

  Asset: Business/Stall Land: Crops: Dwelling House: Other Structure 

  Asset: Business/Stall Land: Crops: Dwelling House: Other Structure 

(Complete all Valuation IDs held by all individuals in the Household) 
 
 

1.8 District: ........................................................        1.9 Town / Village: ........................................................



 

 

2.     HOUSEHOLD MEMBERS DATA (HM)  RECORD ALL HOUSEHOLD MEMBERS LIVING IN THE HH COMPOUND                                  HH_ID: ......................... 

2.1    What is the size of your household ……………   (Please provide details of respondent’s household in the table following) 
 

 
HM 
ID 

 

Full Name (first, middle surname) 
(first person on list should be the Head of Household - 
HHH) 

 
 
 
 
 
 
 
 
 

RECORD ALL HOUSEHOLD 

MEMBERS 

LIVING IN THE HH COMPOUND 
 
 

Please PRINT all Names 

 
First Name                         Middle Name 

Surname 

 

Living at: 
1) Home 
2) Away 

 
If AWAY for 
more than 
7 DAYS state 
the reason for 
absence. 

 
2a-full-time 
work 
2b-seasonal 
work 
2c-fishing trip 
2d-visiting 
2e-studying 
2f-hospital 
2g-other 
(specify) 

 
A 
g 
e 

 

Sex 
 

M - 
Male 

 
F - 
Female 

 

Marital 
Status 

 

1. Never 
Married 
2. Married 
3. Living 
together 
4. Divorced 
5. Separated 
6. Widowed 
7. Unmarried 
8. Unmarried 
and under 
official Marriage 
age -18 
9. Not stated 

 

Relationship 
to HH 

 
1. Head 
2. Wife 
3. Husband 
4. Son 
5. Daughter 
6. Parent 
7. Grandchild 
8. Other 
Relative 
9. Not Related 

 

Main Occupation 
 

1. Farmers 
2. Fishermen 
3. Food / Fish processor 
4. Livestock Keepers 
5. Crafts & Related Workers 
6. Labourers or General 
Workers 
7. Drivers, Plant Operators 
8. Street or Market Vendors & 
Related 
9. Services, Shop or Stall 
Workers 
10. Small Business Managers 
11. Legal & Administrative 
12. Qualified Professionals 
13. Clerks 
14. Technicians 
15. Unemployed - seeking work 
16. Unemployed - not seeking 
work 
17. Full time Student / School 
18. Home Maintenance 
(looking after Home & Family) 
19. Unable to work (sick; too 
old, disabled) 
20. Under official working age 
18 
21. None 
22. Other (specify) 

 

Secondary Occupation 
 

1. Farmers 
2. Fishermen 
3. Food / Fish processor 
4. Livestock Keepers 
5. Crafts & Related Workers 
6. Labourers or General Workers 
7. Drivers, Plant Operators 
8. Street or Market Vendors & 
Related 
9. Services, Shop or Stall Workers 
10. Small Business Managers 
11. Legal & Administrative 
12. Qualified Professionals 
13. Clerks 
14. Technicians 
15. Unemployed - seeking work 
16. Unemployed - not seeking 
work 
17. Full time Student / School 
18. Home Maintenance (looking 
after Home & Family) 
19. Unable to work (sick; too old, 
disabled) 
20. Under official working age 18 
21. None 
22. Other (specify) 

 

Any 
Disab 
-ility 

 
See 
Codes 
below 

 
Add 
all 
releva 
nt 
codes 

 
Education Attainment 
(current or highest level 
reached) 

 
1. Never Attended 
2. Primary School - Now Attending 
3. Primary School - Partly 
Attended 
4. Primary School - Completed 
5. Junior Secondary School - Now 
Attending 
6. Junior Secondary School - Partly 
Completed 
7. Junior Secondary School – 
Completed 
8. Senior Secondary – Now 
attending 
9. Senior Secondary – partially 
completed 
10. Senior Secondary - completed 
11. University or College 
12. Training after Primary 
Education 
13. Training after Secondary 
Education  (e.g. vocational 
training) 
14. Under official school age - 6 

 

Literacy 
 

Can the HM 
read and 
write a 
short 
sentence ? 

 
1. YES 
2. NO 

 
Receipt of 
Grant due 
to 
Poverty 

 
(please 
note 
which 
grant) 

HM1 

(HHH 
) 

              

HM2               
HM3               

HM4               

HM5               

HM6               

HM7               

HM8               

HM9               

HM1 

0 
              
 

 

DISABILITY: 1. Blind;               2. Has a lot of difficulty seeing;               3. Deaf;       4. Has a lot of difficulty hearing;         5. Unable to walk or climb steps;            6. Has a lot of difficulty walking or climbing steps;



 

 

7. Unable to remember or concentrate;                 8. Has a lot of difficulty remembering or concentrating;       9. Unable to Self-Care (wash, dress);     10. Has a lot of difficulty with Self-Care (wash, dress); 
11.  None                  12. Other (specify)..................................................................... 

 
2.2     Is this Household Vulnerable - YES            NO          UNCERTAIN                    Interviewer is to use the criteria-below to decide if the Household is Vulnerable 

 

 
VULNERABLE HOUSEHOLDS CRITERIA: Head of Household or several Household Members are  - Disabled; Over 65; Widowed and unable to support themselves; Orphaned Children who are Head of Household; 
Recognised locally as being Very Poor; Unable to work due to incapacity; Have a Long-term Illness; Drug Addicts or Alcoholics; Refugees; Non-Ghanaians who may not have rights of compensation; in receipt of a 
poverty grant. 

 
 

3.       HEAD OF HOUSEHOLD (HHH) DATA                                                                                                                                     HH_ID : ....................... 
 

3.1    HHH Surname or Family Name: ................................................................................. 3.2 HHH First Name: ............................................................................. 
 

3.3    HHH ALL Other Birth Names: ....................................................................................  3.4 HHH Nicknames or Other Known Name: ........................................ 
 

3.5     HHH phone number(s): ...................................................................          3.6  HHH Identity Proof (add ID Number): ............................................... 
 

3.7    HHH Identity Type:     National ID:                  Voting ID:                 Driving Licence:            NHIS ID               Passport                Staff ID:             Visual ID:           None:           Other 
 

ID: ....................... 
 

3.8    Sex:  Male                Female                                                3.9 Age: .................. 
 

3.10  Does the Head of Household:        Own House                   Rent House                      Other (Specify).................................................................................. 
 

3.11  If rented, name of House Owner: .......................................... Phone number: .......................  District: ...................  Town / Village: ......................... 
 

3.12  Is their house:   The main permanent HHH residence                  A temporary dwelling                Other (specify): .................................................................... 
 

3.13  How many years has the HHH lived in their Town / Village: ...........                3.14     How many years has HHH lived in their house.............. 
 

3.15   Where did HHH live before: Region................   District................   Town.....................   Village..........................   [Other]  ...................... 
 

3.16  Why did the HHH move to town / village: Born Here              Work opportunities           Marriage       Join Family               Have not moved / still at same 

location            Other specify......................................... 

 

If the HHH is the interviewee - go to Section 4;     if NOT go to 3.17 below and add ALL Interviewee details 
 

 
3.17 Interviewee:  3.17 Surname: ..........................................                        3.18 First Name: .......................................



 

 

 

 

3.19 Other Names: ................................................... 
 

 
3.20  What is your relationship to the Head of Household:    Spouse              Son               Daughter            Brother           Sister              Father            Mother 

 

Grandparent            Grandchild              Other ……………………………………. 
 

3.21  Phone number: ........................................        3.22  Interviewee Identity Proof (add ID Number): ............................................... 
 

 
3.23  Identity Type:   National ID:                     Voting ID:                  Driving Licence:             Other ID:         Staff ID:         Visual ID:           None:                      Other ID: ........................... 

 
 

4.     HOUSEHOLD MEMBERS DATA (HM)                                                                                                                               HH_ID : ....................... 

If the household head is a female, please skip to section 5 
 
 

4.1 How many wives does the HHH have: .....................  

4.2 How many wives of the HHH are  (a) living under the same roof.......................? (b) Living under a SEPARATE roof ............................. 

4.3    Please provide details of other wives living under a SEPARATE roof (different house) from this HHH main dwelling house. 
 

 

Wives living under 
a SEPARATE roof 
from the HHH main 
dwelling house 

 
 
Surname or Family Name 

 
 
First Name 

 
 
Other Names 

Wife ID 
 

Use HH_ID (e.g. 
A1) 
plus wife number 

 

e.g. A1W1 

Wher
e 

doe
s 

she 
live 

(see 
key) 

Numbers 
of 

dependan
ts living 

with 
other 
wife 

Phon
e 

Numbe
r 

Other Wife 1        

Other Wife 2        

Other Wife 3        

Other Wife 4        

Other Wife 5        

Other Wife 6        



 

 

 

 
 

KEY: Where do the wife(s) living under a SEPARATE roof from HHH live 1- Same compound & different house from HHH. 2- Same village/town & different 
compound from HHH. 

 

3- Different village / 
town 

 
 
 

5.     HOUSEHOLD ASSETS - Plots of Land                                                                                                                        HH_ID : ............................. 

5.1    How many plots of land does the Head of Household (HHH) HM1 own: TOTAL Plots .......... (including the HHH's Compound) 

5.2    Which town / villages are the plots of land located ……………………….. 

Record the TOTAL number of Plots of Land belonging to EACH other Household Member (HM) listed in Section 5 where applicable, and the number being 

fully or partially removed by the Project 

 
 How many Plots of 

Land 
Total land holding In which Town / Village 

are 
they located 

Number of 
Plots 
being fully 
removed by 
the 
Project 

Number of Plots 
being 
partially 
removed by 
the 
Project 

HM1 

(HHH) 
     

HM2      
HM3      

HM4      

HM5      

HM6      

HM7      

HM8      

HM9      

HM10      



 

 

 

5.3    Do other people use your land? Yes / No 

If Yes, are they: 
 
 

Renting from you Yes / No 

Share cropping and providing no cash payment Yes / No 

Squatting Yes / No 

Other (please state)  

 
 

5.4    How important is the land that is being taken by the Project for your livelihood? 
 
 

1. Without this land, I will not be able to restore my livelihood 

2. Without this land, I could restore my livelihood but I will need support to do this 

3. Without this land, I will be still be able to continue with my livelihood 
 



 

 

Annex 3: Compensation Claim and Agreement Form 
 

-COMPENSATION CLAIM AND AGREEMENT FORM FOR PAPs- 
 
Affected Person Information: 
 
Name of Claimant: ……….……………….…………………………….……………  Sex:  ……….……..…. Age: ……….…… 
 
Name of PAP/Authorised Representative: …………….…………………..…………………………………………………….. 
 
Location of property: ……………………………………………………… 
 
 
Total Compensation Due: 

Replacement 
Value of Affected 
property /(Ghc) 

Assessed Value 
of crop 

Relocation or 
Transport 
cost of 
movable 
structure 

Loss of 
Income 
(Ghc) 

Disturbance 
Allowance/ 
(Ghc) 

Total compensation 
(Ghc) 

Compensation 
payable 

       

       

 
 
 
Compensation Payment Agreement: 
 
I, …………………………………………………………………………….., having received the above total compensation amount 

for the property within the project area in question on ………………………………..……………………………. (i.e. date of 

compensation payment), have agreed in principle to vacate the said project area, for which compensation has 

been paid for the property thereon, on ………………………………………………………………………………(agreed date when 

owner of property should vacate the affected project area). 

 

Signature or Thumb print of claimant /recipient:  …………………..………................................................... 

 

Contact of claimant/ recipient: ………………………………………………………  Date: ……………………………………… 

 

Name of Administrator (MoFA Representative): …………………………………………………………………… 

 

Signature of Administrator: ………………………………………………………… Date: ………………………………………. 

Contact of Administrator: ……………………………………………………………… 



 

 

Annex 4: Grievance Redress Forms 

 
 

 

 



 

 



 

 

 
 

 

  



 

 

 

     Annex 5: Record of meetings in Savelugu 
 

Stakeholder/ 

Institution/ 

Location 

Contact 

Person(s) 

Role(s) Contact No. Date/Time Summary of Information Received and Recommendations 

Lands 

Commission 

(LC) 

 

Savelugu 

Mohammed 

Alhassan 

Assistant 

Secretary to 

Yoo Naa 

0242081543 2025-04-14 

 

9:30 AM 

Compensation  

• Land acquisition will warrant some form of compensation as there are 

some farmers cultivating in the valley area.  

• There must compensation for physical and economic displacement if any. 

• Capturing of PAPs data must be done comprehensively.  

Project Implementation 

• The land in the area is owned by stools. 

• Land for this kind of project are normally acquired from the traditional 

authorities. 

• The project will help to improve livelihoods and food security. 

• Assistance in the farm of farm inputs should be provided to the farmers. 

• The project will lead to effective land utilization.  

Recommendation  

• Need more community engagement for on the project for enhanced 

participation.  

Savelugu 

Municipal 

Assembly 

 

Savelugu 

Abdullah 

Shiraz 

Planning and 

coordination 

0200258129 2025-04-15 

 

 

10:00 AM  

Compensation   

• If people are identified to be impacted by the project, compensation plan 

must be undertaken and implemented.  

• Land acquisition must be properly done from the traditional authorities and 

compensation paid before start of project if requested.  

• There must be compensation of individuals lands will be acquired for the 

project. 

Project Implementation 



 

 

 

• The municipality’s population is heavily dependent on agriculture; 

therefore, the project will offer strategic partnership to boost food security. 

• Irrigation should be seriously considered as part of the project as rainfall is 

not predictable these days. 

• The municipality is ready to partner the project proponent to implement the 

project. 

• The right infrastructure must be put in place to make the project 

sustainable. 

• The potential of the project to impact positively on the people livelihood is 

high.  

• Adequate land is available in the area for the project. 

• Project implementation should include vulnerable people. 

Recommendations 

• Regular training should be given to beneficiary farmers by extension 

officers. 

• Farm inputs and machinery should be made available to the farmers 

regularly to make the project successful. 

Savelugu 

Municipal 

MOFA Dept 

Kojo Inusah Management 

Information 

System 

Officer 

0242808705 2025-04-14 

 

11:00 AM  

Project Implementation 

• The project is a welcomed development as it will boost rice production. 

• The municipal economy is dominated by agriculture, therefore any project 

in agriculture has a high probability of been successful. 

• The project will be beneficial to the people economically and help alleviate 

poverty in the area. 

• Project should deeply involve the Municipal Dept. of Agriculture for 

sustainability.  

• The municipal MOFA office will offer the needed support for the 

successful implementation of the project. 

• Land in the municipality are largely owned by stools.  

Municipal Agriculture Production 

• About 68,345 people are into agriculture.  



 

 

 

• Maize, Rice, Soya, groundnut, cowpea are the common crops grown.  

• Adequate agriculture inputs are not available to farmers to increase 

production. 

• The farmers are mostly engaged in peasant agriculture making their 

production levels low.  

• The farmers generally are engaged in rain-fed agriculture which is making 

production difficult. 

Recommendations 

• Government and NGOs should offer more support to farmers to boost 

production. 

• The farmers to benefit from the project should be adequately engaged so 

they buy into the rationale for the project. 

• Irrigation should be considered as a component of the project. 

• Machinery and extension services support should be offered to farmers to 

make the project successful.  

Commercial 

Farmers 

Savelugu 

(Bashenaayili) 

Iddrisu Issah, 

Alhassan 

Abukari 

Members 0547856198

0553985174 

2025-04-15 

 

 

1:00 PM 

Project Implementation 

• Bunding of the filed is needed for the project. 

• Seeds and fertilizer will be required as support for the farmers. 

• If peoples land will be taken, compensation should be paid accordingly. 

• The farmers are happy about the project and are eager to be part.  

• Irrigation and machinery will be required to make the project successful. 

Recommendations 

• Improved seeds should regularly be supplied to farmers as well as fertilizer 

and pesticides. 

• Government support for the project must be consistent.  

• There should be processing and storage facilities after harvesting. 

• There should be ready market to sell produce. 

Men Alhassan 

Saibu, 

Respondents 0547486747

0245374424 

2025-04-14 Project Implementation 



 

 

 

Savelugu 

(Nakpanzoo - 

Limam yili) 

Mohammed 

Issah, 

Mohammed 

Issahaka, 

Mohammed 

Yahaya 

0248404961

0244903245 

 

 

2:00 PM  

• The project will go a long way to boost the livelihoods of the men in the 

area. 

• There is considerable interest in rice production in the area among the men. 

• The necessary support should be given to those who will be on the project. 

• Rain-fed agriculture is not improving livelihoods; therefore, irrigation 

should be considered. 

• Land preparation support should be part of the project. 

Recommendations 

• The road network in the area should be improved to make transport of 

goods easy. 

• Support for people on the project should not be delayed. 

• If people’s lands are taken for the project, the right compensation should 

be paid to the right owners. 

Women 

Savelugu 

(Nakpanzoo - 

Lamayili) 

Muminatu 

Isaac 

Shaba Abibata 

Abudulai 

Mariya 

Abudulai 

Sanatu 

Mohammed 

Safuri 

Ali Abu 

Secretary 

Chairperson 

Box keeper 

Key 

Holder/Organ

iser, Vice 

chairman, 

Treasurer 

0535289624

0245234041

0246557417

0555200251

0539589570

0534213470 

2025-04-14 

 

 

3:30 PM 

Project Implementation 

• The project will help the people in the area especially the women to have 

sustainable income. 

• Women should be given the opportunity to be part of the project. 

• Women usually do not have money to buy farm inputs, so support in that 

regard will be required. 

• Irrigation should be considered for the project so that there can be all-year 

round farming. 

• There is enough land in the area to use for the project.  

Recommendations 

• Adequate support to women will be required to make the project impactful. 

• There should not be discrimination is selecting beneficiaries 

• There should be training on modern rice production methods and use of 

agro-inputs for beneficiaries. 

Youth Alhassan 

Abdul Karim, 

Members 0539062573

0248868307

2025-04-14 Project Implementation 



 

 

 

Savelugu 

(Nakpanzoo - 

Jamilo yili) 

Abdulai 

Safianu, 

Fuseini 

Ibrahim, 

Alhassan 

Sualey, 

Alhassan 

Mohammed, 

Iddrisu Yakubu 

0533651601

0249414684

0595344744

0557300778 

 

 

4:30 PM  

• The youth are interested in the project. 

• Adequate input support should be given for production. 

• The youth are mostly engaged in agriculture; therefore, the project will help 

to boost their production.  

• The project will boost income if implemented well with the people.  

• Irrigation, agro-inputs and machinery support should be extended to 

beneficiaries. 

Recommendations 

• There should be processing and storage facilities after harvesting. 

• There should be ready market to sell produce. 

• Support is to farmers is key if the project is to succeed. 

Traditional 

Authorities 

Savelugu 

(Nakpanzoo - 

Chief palace) 

Adama Abdul 

Malik 

Yakubu 

Issahaku 

Issahaku 

Abdulai 

Mahamadu 

Ntoli 

Abukari Adam 

Chief 

 

Respondents 

0249517242 

0553595732 

0599302119 

0054790768 

0249249715 

2025-04-15 

 

 

 

2:00 PM  

 

 

 

Land Acquisition 

• The traditional authorities and the Chief of Nakpanzoo who own the land 

have donated land for the project.  

Compensation 

• Every Project Affected Person must be captured for the payment of 

appropriate compensation. 

• Any form of compensation payment must be fair.  

 

Project Implementation 

• Farming is what most people are engaged into, therefore the project is 

welcomed as it will help to boost food security and livelihoods in the area. 

• There is abundant of land in the area for the project which belong to the 

traditional authority. 

• The youth and the women should be encouraged to part of the project. 

• Adequate support should be given to farmers on the project. 

• Irrigation and machinery support should be part of the project. 

• Buying of farm inputs is a major challenge for the people in the area, 



 

 

 

therefore, these inputs should be covered by the project.  

Recommendations 

• Processing and storage should be a vital project component 

• Ready market with competitive produce pricing should be arranged for 

farmers. 

• The roads in the area should be improved to facilitate easy movement of 

goods and persons.  

 
 
  



 

 

  
 
            Annex 6: Pictures of Engagement 
 

 
 

 

Engagement at the Savelugu District Assembly Engagement at the Lands Commission 

 

 
  

Engagement with Traditional Leaders Engagement with Water Resources Commission 

 

  

Engagement with NADMO Engagement with a farmer 



 

 

 

 

Engagement with Agro-Input Dealers Engagement with members of the Rural Enterprise 
Programme 

  



 

 

 
  

        Annex 7: List of Project Affected Persons (PAPs)  

  

S/N PAP Name Gender  Community  

1 Mohammed Abdul Aziz Male Nakpanzoo 

2 Mohammed Saibu Male Nakpanzoo 

3 Alhassan Awal Male Nakpanzoo 

4 Mahama Issahaku Male Nakpanzoo 

5 Iddrisu Zakaria Male Nakpanzoo 

6 Abu Fuseini Female Nakpanzoo 

7 Alima Abukari Female Nakpanzoo 

8 Baba Mohammed Male Nakpanzoo 

9 Zakaria Fuseini Male Nakpanzoo 

10 Issifu Jabadu Male Nakpanzoo 

11 Mahamadu Yahaya Male Nakpanzoo 

12 Iddrisu Sumani Male Nakpanzoo 

13 Alhassan Karim Male Nakpanzoo 

14 Baba Alhassan Male Nakpanzoo 

15 Alhassan Abukari Male Nakpanzoo 

16 Iddrisu Ziblida Male Nakpanzoo 

17 Alhassan Mohammed Male Nakpanzoo 

18 Adam Alhassan Male Nakpanzoo 

19 Saibu Alhassan Male Nakpanzoo 

20 Zena Alhassan Female Nakpanzoo 

21 Tahidu Zakaria Male Nakpanzoo 

22 Alhassan Adam Male Nakpanzoo 

23 Iddrisu Ahamed Male Nakpanzoo 

24 Issah Yakubu Male Nakpanzoo 

25 Alhassan Mohammed Male Nakpanzoo 

26 Fuseini Alhassan Male Nakpanzoo 

27 Abdel Rashid Male Nakpanzoo 



 

 

S/N PAP Name Gender  Community  

28 Abukari Musah Male Nakpanzoo 

29 Mohammed Iddi Male Nakpanzoo 

30 Mohammed Sule Male Nakpanzoo 

31 Alhassan Alhassan Male Nakpanzoo  

32 Anass Ibrahim Male Nakpanzoo 

33 Abdulai Salifu Male Nakpanzoo 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 
 
Annex 8: Project Affected Persons Vulnerability Matrix 
 

# PAP Name 

V1: 

Low 

Income 

V2: 

Female 

Head 

V3: Large 

Household 

Size 

V4: 

Physical 

Disability 

V5: Old 

Age 

(70+) 

Total 

Vulnerabilities 

1 
Mohammed 

Abdul Aziz 
  ✔   1 

2 Mohammed Saibu   ✔   1 

3 Alhassan Awal      0 

4 Mahama Issahaku      0 

5 Iddrisu Zakaria      0 

6 Abu Fuseini  ✔    1 

7 Alima Abukari ✔ ✔    2 

8 Baba Mohammed ✔     1 

9 Zakaria Fuseini ✔     1 

10 Issifu Jabadu ✔     1 

11 
Mahamadu 

Yahaya 
✔     1 

12 Iddrisu Sumani ✔     1 

13 Alhassan Karim ✔     1 

14 Baba Alhassan ✔  ✔   2 

15 Alhassan Abukari   ✔   1 

16 Iddrisu Ziblida ✔     1 

17 
Alhassan 

Mohammed 
     0 

18 Adam Alhassan      0 

19 Saibu Alhassan   ✔   1 

20 Zena Alhassan  ✔    1 

21 Tahidu Zakaria      0 

22 Alhassan Adam   ✔   1 



 

 

# PAP Name 

V1: 

Low 

Income 

V2: 

Female 

Head 

V3: Large 

Household 

Size 

V4: 

Physical 

Disability 

V5: Old 

Age 

(70+) 

Total 

Vulnerabilities 

23 Iddrisu Ahamed      0 

24 Issah Yakubu      0 

25 
Alhassan 

Mohammed 
  ✔   1 

26 Fuseini Alhassan ✔     1 

27 Abdel Rashid ✔     1 

28 Abukari Musah ✔  ✔   2 

29 Mohammed Iddi ✔  ✔   2 

30 Mohammed Sule ✔     1 

31 
Alhassan 

Alhassan 
✔     1 

32 Anass Ibrahim ✔     1 

33 Abdulai Salifu ✔     1 

 

Vulnerability Criteria Key: 

● V1: Low Income: PAP's annual income from rice sales is GHS 4,500.00 or less. 

● V2: Female Household Head: PAP is the female Head of the household. 

● V3: Large Household Size: PAP has Household size of 10 or more members. 

● V4: Physical Disability: PAP has a physical disability. 

● V5: Old Age: PAP is 70 years of age or older. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 
 
 Annex 9: Land Donation Agreement Form  
 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

Annex 10:  Summary matrix of PAPs in Savelugu Municipal  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP0001 Mohammed Abdul Aziz Male 50 

 

Farmer 0593464050 

  

6 9.760823 

-0.842816  

GHC 1,300.00 

USD 123.38 

Alhassan 

Mohammed 

0245007995 

NKP0002 Mohammed Saibu Male 40 

 

Farmer 0546913120 

  

15 9.761632 

-0.809755 

GHC 1,300.00 

USD 123.38 

Nabq Shiyabu 

0248732955 

NKP0003 Alhassan Awal Male 30 

 

Farmer 0544693493 

  

4 9.754385 

-0.810915 

GHC 1,300.00 

USD 123.38 

Amadu Awal 

0245138449 

NKP0004 Mahama Issahaku Male 50 

 

Farmer 0248404961 

  

7 9.754609 

-0.811203 

GHC 1,300.00 

USD 123.38 

Issahaka Mahamadu 

0248252283 

NKP0005 Iddrisu Zakaria Male 39 

 

Farmer 0242635810 

  

8 9.761632 

-0.809755 

GHC 1,300.00 

USD 123.38 

Habiba Zakaria 

0209537717 

NKP0006 Abu Fuseini Female 30 

 

Farmer 0556476812 

  

2 9.754622 

-0.81033 

GHC 1,300.00 

USD 123.38 

Abdulai Salifu 

0532051082 



 

 

 

PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP0007 Alima Abukari Female 58 

 

Farmer 0209653668 

 

 

2 9.759323 

-0.811483 

GHC 1,300.00 

USD 123.38 

Iddrisu Zakaria 

0242635810 

NKP0008 Baba Mohammed Male 46 

 

Farmer 0243741097 

  

4 9.758886 

-0.840953 

GHC 1,300.00 

USD 123.38 

Mohammed Musah 

0538336735 

NKP0009 Zakaria Fuseini Male 56 

 

Farmer 0256405301 

  

5 9.76176 

-0.808582 

GHC 1,300.00 

USD 123.38 

Sulemana Zakaria 

0555852994 

NKP00010 Issifu Jabadu Male 40 

 

Farmer 0246578831 

  

4 9.761639 

-0.808482 

GHC 1,300.00 

USD 123.38 

Rahman Fataw 

0531264980 

NKP00011 Mahamadu Yahaya Male 41 

 

Farmer 0244903245 

  

4 9.760543 

-0.805364 

GHC 1,300.00 

USD 123.38 

Mohammed Rashid 

0543701954 



 

 

 

PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP00012 Iddrisu Sumani Male 78 

 

Farmer 0597458227 

  

3 9.759188 

-0.811345 

GHC 1,300.00 

USD 123.38 

Sumani Iddrisu 

0533651601 

NKP00013 Alhassan Karim Male 24 

 

Farmer 0539062573 

  

4 9.760919 

-0.806428 

GHC 1,300.00 

USD 123.38 

Mahamadu Amin 

NKP00014 Baba Alhassan Male 45 

 

Farmer 0539645095 

  

6 9.761624 

-0.809427 

GHC 1,300.00 

USD 123.38 

Alhassan Abukari 

0553985174 

NKP00015 Alhassan Abukari Male 41 

 

Farmer 0553985174 

  

10 9.76031 

-0.810863 

GHC 1,300.00 

USD 123.38 

Abubakari Alima 

0551567079 

NKP00016 Iddrisu Ziblida Male 48 

 

Farmer 
 

  

10 9.761485 

-0.807117 

GHC 1,300.00 

USD 123.38 

Yussif Ziblida 

0556599662 



 

 

 

PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP00017 Alhassan Mohammed Male 35 

 

Farmer 0240779381 

  

6 9.761464 

-0.807159 

GHC 1,300.00 

USD 123.38 

Yahaya Mohammed 

0244903245 

NKP00018 Adam Alhassan Male 50 

 

Farmer 0548363444 

  

2 9.7546 

-0.810737 

GHC 1,300.00 

USD 123.38 

Adam Latifa 

0548363444 

NKP00019 Saibu Alhassan Male 41 

 

Farmer 0547486747 

 
 

4 9.759657 

-0.811116 

GHC 1,300.00 

USD 123.38 

Sayibu Abdul Razar 

0542126326 

NKP00020 Zena Alhassan Female 38 

 

Farmer 0537071726 

  

2 9.762387 

-0.806702 

GHC 1,300.00 

USD 123.38 

Baba Alhassan 

0539675095 



 

 

 

PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP00021 Tahidu Zakaria Male 55 

 

Farmer 0247088948 

  

2 9.760961 

-0.805229 

GHC 1,300.00 

USD 123.38 

Zuweida Tahidu 

0532361135 

NKP00022 Alhassan Adam Male 39 

 

Farmer 0545345841 

  

4 9.7544 

-0.810157 

GHC 1,300.00 

USD 123.38 

Alhassan Mariama 

0535667266 

NKP00023 Iddrisu Ahamed Male 42 

 

Farmer 0245111273 

  

8 9.761598 

-0.809223 

GHC 1,300.00 

USD 123.38 

Najahatu Ahmed 

0553339291 

NKP00024 Issah Yakubu Male 28 

 

Farmer 0241688194 

  

7 9.761762 

-0.808983 

GHC 1,300.00 

USD 123.38 

Iddrisu Alhassan 

0599512178 

NKP00025 Alhassan Mohammed Male 40 

 

Farmer 02456007995 

  

2 9.759312 

-0.811475 

GHC 1,300.00 

USD 123.38 

Alhassan Azaratu 

0551526048 



 

 

 

PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP00026 Fuseini Alhassan Male 42 

 

Farmer 0245739014 

  

10 9.761577 

-0.809218 

GHC 1,300.00 

USD 123.38 

Issah Memunatu 

0535289624 

NKP00027 Abdel Rashid Male 27 

 

Farmer 0549306537 

  

5 9.76059 

-0.811044 

GHC 1,300.00 

USD 123.38 

Abdul R Fadlan 

02465437642 

NKP00028 Abukari Musah Male 37 

 

Farmer 0247900699 

  

10 9.761792 

-0.80715 

GHC 1,300.00 

USD 123.38 

Fuseini Mohammed 

0532347977 

NKP00029 Mohammed Iddi Male 63 

 

Farmer 0545453400 

  

10 9.761308 

-0.810408 

GHC 1,300.00 

USD 123.38 

Iddi Barikisu 

0545453400 



 

 

 

PAP Code* First and Last Name of 

PAP 

Sex 

(M, F) 

Age Picture of ID 

(Ghana card, 

NHIS, Voter 

card) 

Profession 

and 

principal 

activity of 

PAP 

Tel. of the 

PAP and/or 

representative 

PAP’s Picture Image of the 

affected 

property/ies 

Size of 

farmland 

(acres) 

GPS 

coordinates of 

the affected 

property/ies 

Real 

compensation 

cost in local 

currency & 

dollars 

Witness/Neighbor 

of the PAP 

(Names and Tel.) 

NKP00030 Mohammed Sule Male 30 

 

Farmer 0534879209 

  

5 9.76187 

-0.808066 

GHC 1,300.00 

USD 123.38 

Alimatu Abubakari 

0209653668 

NKP00031 Alhassan Alhassan Male 30 

 

Farmer 0535570628 

  

3 9.760953 

-0.8109 

GHC 1,300.00 

USD 123.38 

Fataw Alhassan 

0249688847 

NKP00032 Anass Ibrahim Male 25 

 

Farmer 0530044750 

  

4 9.761358 

-0.809995 

GHC 1,300.00 

USD 123.38 

Ibrahim Abukari 

0535605667 

NKP00033 Abdulai Salifu Male 29 

 

Farmer 0532051082 

  

6 9.754733 

-0.80981 

GHC 1,300.00 

USD 123.38 

Abdulai Bintu 

0249414137 

                          * At the time of preparing this report USD 1 = GH₵10.54 (August, 2025) 

 

 

 

 

 



 

 

 

 

          Annex 11:  PAPs Consent Form  

 

 



 

 

 

 
 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 



 

 

 
 



 

 

 

 

C. Nature/type and replacement cost of the affected asset 
 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 

 

 



 

 

 

 

 
 



 

 

 

 
 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 



 

 

 

 

 
 



 

 

 

 

 

C. Nature/type and replacement cost of the affected asset 
 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 

 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 



 

 

 

 
 



 

 

 

 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 

 



 

 

 

 

 
 



 

 

 

 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP  
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 

 



 

 

 

 

 

 
 



 

 

 

 

C. Nature/type and replacement cost of the affected asset 
 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 

 

 



 

 

 

 

 

 
 



 

 

 

 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 



 

 

 

 

 
 



 

 

 

 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

 D. Nature of the assistance provided to the PAP  
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 

 



 

 

 

 
 

 



 

 

 

 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 

 



 

 

 

 

 
 

 



 

 

 

 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 



 

 

 

 
 



 

 

 

 

C. Nature/type and replacement cost of the affected asset 
 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 

 



 

 

 

 
 

 



 

 

 

 

 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 



 

 

 

 

 
 

 



 

 

 

 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 

 



 

 

 

 

 
 



 

 

 

 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 

(Amount in real value &/or in-kind) 

1 Temporary rent     

2 Moving expenses    

3 Capacity building    

4 Vocational training    

5 In-kind subsidy/inputs    

6 Transportation Assistance √ USD 123.38 Donation of Busanga Bicycle with a carrier  

X Other (specify)    

Total real amount due to the PAP (including in-kind compensation) USD 123.38 

 

 

 

 

 



 

 

 

 

 
 



 

 

 

 

C. Nature/type and replacement cost of the affected asset 

 

No. Nature of affected asset Characteristics/Quantity/Size of the affected 

asset 

Tick Nominal value 

($) 

Agreed compensation. 

(Amount in real value &/or in-kind) 

 Land      

 Built land     

 Residential building (primary residence)     

 Building in rent     

 Shop     

 Hangar      

 Fence     

 Grave/graveyard     

 Sacred/worship site     

 Fallow     

 Livestock farm     

 Fishponds     

 Plantations     

 Crops     

 Income-generating activities other than agriculture     

 Total real amount due to the PAP (including in-kind compensation)  

 

D. Nature of the assistance provided to the PAP 
 

No. Nature of the assistance Tick Nominal value 

($) 

Agreed compensation 
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